



DEPARTMENT OF THE AIR FORCE  
AIR FORCE CIVIL ENGINEER CENTER

September 25, 2019

Christipher N. Gierke  
Remedial Project Manager  
AFCEC/CZO  
506 N. Air Commando Way  
Cannon AFB, NM

Mr. Gabriel Acevedo  
Environmental Scientist & Specialist-Operational  
New Mexico Environmental Department  
Hazardous Waste Bureau  
2905 Rodeo Park Drive East, Bldg. 1  
Santa Fe NM 87501



Dear Mr. Acevedo

On October 25, 2018 Cannon Air Force Base (AFB) requested a 360 day extension to comply with the work plan requested in the June 21, 2018 "Notice of Disapproval Supplemental RFI Report at FT008". The October 30, 2018 approved extension request was required to allow sufficient time for contract procurement to execute the work. Due to budgetary constraints and contracting requirements, the Air Force contracting office has only recently initiated the contract solicitation process. Therefore, CAFB is respectfully requesting an additional 270 day extension for the submittal of the RFI work plan at FT008. With NMED concurrence, this request will extend the due date of the document from October 30, 2019 to July 26, 2020. The extension will allow sufficient time for solicitation completion, contract award, drafting, plan review, Command approval, and submission of the work plan.

Cannon AFB appreciates the valued working relationship established with you and your department. If you have any further comments or questions pertaining to the referenced document, please contact please contact me at (575) 904-6744 or at christipher.gierke@us.af.mil.

Sincerely

C.N. GIERKE, GS-12, AFCEC  
Remedial Project Manager

cc:  
NMED, David Cobrain  
NMED, Benjamin Wear