



DEPARTMENT OF THE AIR FORCE  
AIR FORCE CIVIL ENGINEER CENTER

September 25, 2019

Christipher N. Gierke  
Remedial Project Manager  
AFCEC/CZO  
506 N. Air Commando Way  
Cannon AFB, NM

Mr. Gabriel Acevedo  
Environmental Scientist & Specialist-Operational  
New Mexico Environmental Department  
Hazardous Waste Bureau  
2905 Rodeo Park Drive East, Bldg. 1  
Santa Fe NM 87501



Dear Mr. Acevedo

Cannon Air Force Base (AFB) has received approval for FY20 funding intended for contract procurement to produce the RCRA Facility Investigation (RFI) work plan at AT134 as requested in the February 18, 2019 "Approval with Modifications Release assessment Report at site AT134". Due to the level of effort and estimated cost of the procurement, the contracting action could not be awarded during the FY19 year-end process but will be initiated at the beginning of the new fiscal year which begins for us on October 1, 2019. Cannon AFB is respectfully requesting a 270 day extension for the submittal of the RFI work plan at AT134. With NMED concurrence, this request will extend the date due from October 31, 2019 to July 27, 2020. The extension will allow sufficient time for solicitation completion, contract award, drafting, plan review, Command approval, and submission of the work plan.

Cannon AFB appreciates the valued working relationship established with you and your department. If you have any further comments or questions pertaining to the referenced document, please contact please contact me at (575) 904-6744 or at christipher.gierke@us.af.mil.

Sincerely

C.N. GIERKE, GS-12, AFCEC  
Remedial Project Manager

cc:  
NMED, David Cobrain  
NMED, Benjamin Wear