




DEPARTMENT OF THE AIR FORCE
AIR FORCE CIVIL ENGINEER CENTER



October 25, 2019

Christipher N. Gierke
Remedial Project Manager
AFCEC/CZO
506 N. Air Commando Way
Cannon AFB, NM

Mr. John E. Kieling
Chief, Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Bldg. 1
Santa Fe NM 87505-6313

Dear Mr. Kieling

Cannon Air Force Base (AFB) determined, after review of geophysical survey conducted at DP034, the area of the debris pit was larger than anticipated. Field work is estimated to recommence in November. Therefore, Cannon AFB is respectfully requesting a 90 day extension for the submittal of the RFI Report at DP034. This will extend the date the document is due from November 22, 2019 to February 20, 2020. The extension will allow adequate time for field work completion, drafting, report review, Command approval, and submission of the report.

Cannon AFB appreciates the valued working relationship established with you and your department. If you have any further comments or questions pertaining to the referenced document, please contact please contact me at (575) 904-6744 or at christopher.gierke@us.af.mil.

Sincerely

C.N. GIERKE, GS-12, AFCEC
Remedial Project Manager

cc:
NMED, Gabriel Acevedo
NMED, David Cobrain
NMED, Benjamin Wear