



SUSANA MARTINEZ
Governor
JOHN A. SANCHEZ
Lieutenant Governor

NEW MEXICO
ENVIRONMENT DEPARTMENT

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030

www.env.nm.gov



RYAN FLYNN
Cabinet Secretary
BUTCH TONGATE
Deputy Secretary

CERTIFIED MAIL – RETURN RECEIPT REQUESTED

January 19, 2016

Mark Patterson
FWDA, BRAC Coordinator
P.O. Box 93
Ravenna, OH 44266

Steve Smith
USACE
CESWF-PER-DD
819 Taylor Street, Room 3B06
Fort Worth, TX 76102

**SUBJECT: SECOND EXTENSION REQUEST FOR THE PARCEL 23 PHASE II
RCRA FACILITY INVESTIGATION WORK PLAN,
FORT WINGATE DEPOT ACTIVITY
MCKINLEY COUNTY, NEW MEXICO
EPA # NM6213820974
HWB-FWDA-12-002**

Dear Messrs. Patterson and Smith:

The New Mexico Environment Department (NMED) is in receipt of the Fort Wingate Depot Activity's (Permittee) letter requesting an extension for the revised *Parcel 23 Phase II RCRA Facility Investigation Work Plan*, dated January 7, 2016.

The Permittees request an extension to submit the *Phase II RCRA Facility Investigation Work Plan for Parcel 23* (IWP). This is the second request for an extension to submit the IWP (the previous extension was granted on December 22, 2015). The Permittee requires additional time to respond to and clarify comments from NMED and to prepare the revised IWP.

The letters sent by the Permittees requesting the extensions for this document both refer to the document as a revision; this is not accurate. The Phase II IWP was required in NMED's August 12, 2015 Approval with Modifications for the Final RCRA Facility Investigation Report for Parcel 23. Ensure all documents are accurately cited in all future correspondence in order to facilitate document and project tracking. In addition, for future extension requests, please request


Messrs. Patterson and Smith
January 19, 2016
Page 2

adequate time to complete the project in lieu of submitting multiple requests over short periods of time.

The Permittees have shown good cause for an extension; therefore, NMED grants the requested extension. Because this is the second request for an extension for this deliverable and multiple extension requests over short periods of time cause issues for project tracking, the date to submit the revised IWP has been extended for one year from the original due date specified in NMED's August 12, 2015 Approval with Modifications, to **November 30, 2016**.

Should you have any questions, please contact Ben Wear of my staff at (505) 476-6041.

Sincerely,



John Kieling
Chief
Hazardous Waste Bureau

cc: D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
B. Wear, NMED HWB
C. Hendrickson, U.S. EPA Region 6
T. Perry, Navajo Nation
V. Panteah, Zuni Pueblo
C. Seoutewa, Southwest Region BIA
R. Duwyenie, Navajo BIA
J. Wilson, BIA
E. Stevens, BIA
R. White, BIA
C. Esler, Sundance Consulting, Inc.

File: FWDA 2016 and Reading, Parcel 23, FWDA-12-002