



DEPARTMENT OF THE AIR FORCE

HEADQUARTERS 49TH FIGHTER WING (ACC)
HOLLOMAN AIR FORCE BASE, NEW MEXICO

HAFB 95

13 MAR 1995

MEMORANDUM FOR NEW MEXICO ENVIRONMENT DEPARTMENT


Hazardous and Radioactive Materials Bureau

Attn: Barbara Hodischek

525 Camino De Los Marquez

P.O. Box 26110

Santa Fe, NM 87502



FROM: 49 CES/CEV
550 Tabosa Ave
Holloman AFB, NM 88330-8458

SUBJECT: 300 - Pound Moving Trench Open Burn (OB) Facility

1. Thank you for the Closure/Postclosure review checklist enclosed in your letter dated 28 Feb 95. This will be helpful in the writing of our Closure Plan. We have received the schedule from our contractor performing the Closure Plan and expect a draft by the end of April (Atch 1). Keep in mind, this draft is a Closure Plan for one trench. We would like New Mexico Environment Department to consider using the plan for all trenches located at the open burn area. At the time this work was contracted, Holloman Air Force Base was still pursuing permitting of the OB and wanted to close only the old pits. Thus the reason for our request of this approval.

4. If you have any questions, please contact Cathy Giblin at (505)475-5040.

Howard E. Moffitt
HOWARD E. MOFFITT
Deputy Base Civil Engineer

Attachment:
Schedule

512 454 9817 P.002/002

RADIATION/DG4

MAR-13-1995 12:03

300# OB Closure/Permit Modification
 F-41624-94-D-8049, DO 11
 3/13/95

| ID | Task Name | Duration | Start | Finish | Qtr 4, 1994 | | | | Qtr 1, 1995 | | | Qtr 2, 1995 | | | Qtr 3, 1995 | | | Qtr 4, 1995 | | | Qtr 1, 1996 | | | Q |
|----|---------------------------|----------|----------|----------|-------------|-----|-----|-----|-------------|-----|-----|-------------|-----|-----|-------------|-----|-----|-------------|-----|-----|-------------|-----|-----|---|
| | | | | | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | |
| 1 | Project Mobilization | 21d | 10/3/94 | 10/31/94 | █ | | | | | | | | | | | | | | | | | | | |
| 6 | Task Plans | 23d | 11/14/94 | 12/14/94 | | | | | █ | | | | | | | | | | | | | | | |
| 17 | Data Gathering | 4d | 11/7/94 | 11/10/94 | | | | | █ | | | | | | | | | | | | | | | |
| 20 | Draft Closure Plan | 30d | 3/20/95 | 4/28/95 | | | | | █ | | | | | | | | | | | | | | | |
| 28 | Field Investigation | 29d | 5/1/95 | 6/19/95 | | | | | | | | █ | | | | | | | | | | | | |
| 34 | Data Evaluation/Reporting | 30d | 6/12/95 | 7/21/95 | | | | | | | | | | | █ | | | | | | | | | |

Task  Milestone  Rolled Up Task  Rolled Up Progress 

Progress  Summary  Rolled Up Milestone 