



10-9-11



ENTERED

DEPARTMENT OF THE AIR FORCE
HEADQUARTERS 49TH WING (ACC)
HOLLOMAN AIR FORCE BASE, NEW MEXICO



A. David Budak
Deputy Base Civil Engineer
550 Tabosa Avenue
Holloman AFB NM 88330-5840

New Mexico Environment Department
Attn: Mr. John Kieling
Hazardous Waste Bureau
2905 Rodeo Park Drive East, Building 1
Santa Fe, NM 87105-6303

Dear New Mexico Environment Department

Holloman AFB is pleased to submit the Nitrate Study Schedule as discussed in our 21 Sep 11 meeting for your review.

I certify under penalty of law that this document and all attachments were prepared under my direction or supervision according to a system designed to assure that qualified personnel properly gather and evaluate the information submitted. Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.

If you have any questions, please contact Mr. David Scruggs of our Asset Management Flight at (575) 572-5395.

Sincerely


A. DAVID BUDAK, GS-14, DAFC

Attachment:
Long-Term Monitoring Report July 2010-January 2011

cc:

(w/ Atch)
Mr. David Strasser
Hazardous Waste Bureau
5500 San Antonio Dr. NE
Albuquerque, NM 87109

(w/o Atch)
Mr. Will Moats
Hazardous Waste Bureau
5500 San Antonio Dr. NE
Albuquerque, NM 87109

(w/o Atch)
Ms. Laurie King
USEPA, Region 6 (6PD-F)
1445 Ross Ave., Ste 1200
Dallas, TX 75202-2733

Global Power for America

7009 2820 0003 6258 3197

Proposed Nitrate Study Schedule (16 Months Total)

ID	TaskName	Duration	Start	Finish	2012				2013		
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
1	HAFB Nitrate Study	351 days	Tue 9/20/11	Tue 1/22/13							
2	Draft Work Plan	51 days	Tue 9/20/11	Tue 11/29/11							
3	USAF Review	20 days	Wed 11/30/11	Tue 12/27/11							
4	Drfat final Work Plan	15 days	Wed 12/28/11	Tue 1/17/12							
5	NMED Review	45 days	Wed 1/18/12	Tue 3/20/12							
6	Final Work Plan	20 days	Wed 3/21/12	Tue 4/17/12							
7	Field Work	40 days	Wed 4/18/12	Tue 6/12/12							
8	Draft Nitrate Study	60 days	Wed 6/13/12	Tue 9/4/12							
9	USAF Review	20 days	Wed 9/5/12	Tue 10/2/12							
10	Draft Final Study	15 days	Wed 10/3/12	Tue 10/23/12							
11	Draft Final NMED Review	45 days	Wed 10/24/12	Tue 12/25/12							
12	Final Nitrate Study	20 days	Wed 12/26/12	Tue 1/22/13							
13	NTP Nitrate Study	1 day?	Mon 9/19/11	Mon 9/19/11							