

KAFB

 ENTERED

**Kieling, John, NMENV**

---

**From:** Migdal, Walter SPA [Walter.Migdal@usace.army.mil]  
**Sent:** Wednesday, May 18, 2011 9:48 AM  
**To:** Moats, William, NMENV  
**Cc:** Kieling, John, NMENV  
**Subject:** Weekly Activity Report - Kirtland AFB Bulk Fuels Project (UNCLASSIFIED)  
**Attachments:** Weekly Activity Report 18 May 2011.pdf

Classification: UNCLASSIFIED  
Caveats: NONE

Will and John,

Weekly Activity Report Attached.

Walter Migdal  
Project Manager, CESP-PM-ME  
Office (505) 343-6297  
Cell (505) 301-2923  
[walter.migdal@usace.army.mil](mailto:walter.migdal@usace.army.mil)

Classification: UNCLASSIFIED  
Caveats: NONE



Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 12 May – 18 May 2011

- 16 May 2011 US Army Reserve and Gibson Medical Center rights of entry signed by KAFB.
- Awaiting ROE for Christ Methodist Church (Affects well cluster 3)
- 17 May 2011 - Citizens Advisory Board public meeting held at the Cesar Chavez Community Center.
- 12 – 18 May 2011 - Shaw to continue drilling the following wells:
  - Rig 1 – Continue well drilling at KAFB-106043
  - Rig 2 – Begin well construction at well KAFB-106099
  - Rig 3 - Rig demobilized
  - Rig 4 - Continue well drilling at KAFB-106049
  - Rig 5 – Continue well construction at KAFB-106067
  - Rig 6 – Continue well drilling at KAFB-106065
  - Rig 7 – Begin well construction at well KAFB-106071

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	26	35	74.3
Groundwater Wells	38	78	48.7
Shallow Soil Borings	5	5	100
Pneulog Well Testing		9	

Look Ahead: Week of 19 May – 25 May 2011

- 19 May 2011 – 25 May 2011 - Shaw to continue drilling the following wells:
  - Rig 1 – Continue well construction at KAFB-106043
  - Rig 2 – Begin well construction at well KAFB-106093
  - Rig 3 - Rig demobilized
  - Rig 4 - Continue well construction at KAFB-106031
  - Rig 5 – Continue well construction at KAFB-106067
  - Rig 6 – Continue well drilling at KAFB-106065
  - Rig 7 – Begin well construction at well KAFB-106071
- NOTE: Drilling cycle will continue past 10 days to account for Memorial Day

Month Ahead

- TBD – LNAPL Containment Plan Comment Resolution meeting with NMED