

Kieling, John, NMENV

From: Migdal, Walter SPA [Walter.Migdal@usace.army.mil]
Sent: Thursday, February 16, 2012 10:30 AM
To: Moats, William, NMENV
Cc: Kieling, John, NMENV
Subject: KAFB Bulk Fuels Weekly Activity Report attached (UNCLASSIFIED)
Attachments: Weekly Activity Report 15 Feb 2012.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Walter Migdal
Project Manager, CESP-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE

Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 9 – 15 Feb 2012

- 9 - 15 Feb - Continued drilling and started well construction at soil vapor extraction well – KAFB 106161
- 9 – 15 Feb – Continued quarterly sampling and analysis
- 15 Feb – NMED Tiger Team meeting

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	35	35	100
Groundwater Wells	78	78	100
Shallow Soil Borings	5	5	100
Pneulog Well Installation	9	9	100
Direct Push Soil Sampling (does not include step out sampling)	279	319	87.5
LNAPL Containment Well	1	1	100
SVE Wells (Phase II IM)	0	2	0.0

Look Ahead: Week of 16 – 22 Feb 2012

- 16 Feb – Submit Interim Measures Work Plan Addendum for step out soil samples
- 16 Feb – Submit the CRP to the NMED

Month Ahead

- Feb – Mobilization for Pneulog testing
- 18 March – Submit Groundwater Investigation Work Plan addendum to NMED for additional monitoring wells
- 18 March – Submit letter addendum to Interim Measures WP for the revised approach for three DPT locations with concentrations exceeding SSLs
- 24 Feb - Submit Emergency Air Permit letter to AEHD for SVE treatment system
- 13 Mar – Citizens Advisory Board Meeting
- Mar – Mobilization for step out soil sampling
- 30 Mar – Submit 4th Quarter Report to NMED