



**Kieling, John, NMENV**

---

**From:** Migdal, Walter SPA [Walter.Migdal@usace.army.mil]  
**Sent:** Thursday, May 24, 2012 10:56 AM  
**To:** Moats, William, NMENV  
**Cc:** Kieling, John, NMENV  
**Subject:** Bulk Fuels Weekly Activity Report attached (UNCLASSIFIED)  
**Attachments:** Weekly Activity Report 23 May 2012.pdf

Classification: UNCLASSIFIED  
Caveats: NONE

Walter Migdal  
Project Manager, CESP-PM-ME  
Office (505) 343-6297  
Cell (505) 301-2923  
[walter.migdal@usace.army.mil](mailto:walter.migdal@usace.army.mil)

Classification: UNCLASSIFIED  
Caveats: NONE



Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 17 – 23 May 2012

- 17 - 23 May – Continued quarterly soil vapor sampling
- 17 May – Technical Task Force meeting
- 17 -23 May – Continued operation of SVE units (RSI internal combustion engine units) at ST-106 (manifold), KAFB-106149, KAFB-106160, and KAFB-106161.
- 23 May – Delivered LNAPL Containment Interim Measures Work Plan Part I – Characterization to the NMED
- 23 May – Delivered letter response to NMED February 17, 2012 letter on geophysical logging to the NMED
- 22 May – NMED Split samples collected

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Groundwater Wells	0	9	0
Direct Push Soil Sampling (does not include step out sampling)	306	306	100
Direct Push Soil sampling (Step outs – 1 <sup>st</sup> phase)	18	18	100
Direct Push Soil Sampling (Additional step outs)	TBD	TBD	0

Look Ahead: Week of 24 May – 30 May 2012

- 30 May – Submit official letter to NMED with SVE long lead-time components

Month Ahead

- May – Submit letter to NMED on gas bubbles path forward
- May/June – Submit Work Plan Addendum for 9 Groundwater Monitoring wells
- 29 June – Submit First Quarter 2012 Report to NMED
- June - CAB Meeting