




ENTERED

**DEPARTMENT OF THE AIR FORCE
377TH AIR BASE WING (AFGSC)**



22 April 2020

Colonel David S. Miller, USAF
Commander
377th Air Base Wing
2000 Wyoming Blvd SE
Kirtland AFB NM 87117

Mr. Kevin Pierard
Bureau Chief
Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe NM 87505-6303

Dear Mr. Pierard

During a conference call held with the New Mexico Environment Department's Hazardous Waste Bureau staff on March 19, 2020, the Air Force expressed the need for an extension request to the due date of May 21, 2020 for submittal of the ST-070E Groundwater Monitoring Well Installation Work Plan. The Air Force Civil Engineer Center's Technical Directorate performed a critical process analysis and determined that there is a bona-fide need for groundwater characterization at site ST-070E. Accordingly, the Air Force is actively working to secure funds and an acquisition strategy to satisfy the requirement.

Therefore, the Air Force is respectfully requesting a 120-day extension to the ST-070E Groundwater Monitoring Well Installation Work Plan, establishing a revised due date of September 18, 2020. This extension request will allow for additional time for fund allocation, scope development, contract award, and work plan development.

If you have any questions or concerns, please contact Mr. Scott Clark at scott.clark@us.af.mil; or Ms. Suzanne Devergie at suzanne.devergie@us.af.mil.

Sincerely

DAVID S. MILLER, Colonel, USAF
Commander

cc:
NMED-RPD (Stringer)
NMED-HWB (Cobrain, Davidson)
AFCEC-CZR (Segura, Renaghan, Cash)
EPA Region 6 (King)
Public Info Repository, Administrative Record/Information Repository, and File

KAFB4950

