

RED LANL FFCO 2003




**Waste Disposition Program**

P.O. Box 1663, Mail Stop J591  
Los Alamos, New Mexico 87545  
(505) 667-6952 / FAX: (505) 665-8118

Date: December 11, 2003  
Refer to: RRES/EA-2003-457

**CERTIFIED MAIL-RETURN RECEIPT REQUESTED**

Ms. Lee Winn  
Environmental Specialist  
Hazardous Waste Bureau  
New Mexico Environment Department  
2905 Rodeo Park Drive East, Building. 1  
Santa Fe, New Mexico 87505-6303



**SUBJECT: PROPOSED REVISION OF MILESTONE DATE  
FEDERAL FACILITIES COMPLIANCE ORDER (FFCO)  
SITE TREATMENT PLAN (STP)  
LOS ALAMOS NATIONAL LABORATORY (LANL)**

Dear Ms. Winn:

The purpose of this letter is to notify the New Mexico Environment Department (NMED) that LANL will be requesting an extension in the next annual update of the STP for the milestone date of February 1, 2004, for off-site shipment for items in the treatability group LA-W910, *PCB wastes with RCRA components*, per Section 3.1.11. which states "Complete shipping of existing wastes to an off-site treatment facility or complete parallel option."

MWIR Waste ID	Treatability Group	Volume
LA-W910	<i>PCB wastes with RCRA components</i>	5.58 m <sup>3</sup>

An extension of this date to June 1, 2005 will be requested. LANL is currently researching and will be implementing a TSCA burn plan for the TSCA Incinerator and K-1423 Repack Facility in Oak Ridge, Tennessee. This facility currently accepts waste from various DOE facilities. As per Section X of the FFCO, a revision is, "2. *Any change to a compliance date of more than ninety (90) days.*"

Information submitted with the Annual Update will include, as per Section X, Part C, Item 2:

- A detailed description of the proposed revision;
- The rationale for the proposed revision;
- The anticipated length of any delay in performance that would result from the proposed revision, including all compliance dates that would be affected; and
- If the proposed revision would result in a delay in performance, a plan for implementing all reasonable measures to address the cause of the delay, to avoid or minimize the delay, and to avoid such delays in the future, and a schedule for implementing such plan.



Ms. Lee Winn

December 10, 2003

Please contact me (505) 667-6952 or [dwilburn@lanl.gov](mailto:dwilburn@lanl.gov) if you have any questions.

Sincerely,



Dianne Williams Wilburn  
STP Project Manager

Cy (w/encl.):

Ms. Sandra Martin, Bureau Chief  
Hazardous Waste Bureau  
New Mexico Environment Department  
2905 Rodeo Park East, Bldg. 1  
Santa Fe, New Mexico 87505

Ms. Lee Winn

December 10, 2003

Bcc (w/o encl.):

J. Orban, WMD, AL  
J. Nunz, DOE, LASO, MS A316  
B. Martin, RRES-DP, MS M319  
D. Wilburn, RRES-SA, MS J591  
E. Louderbough, LC-GL, MS A187  
D. Christensen, FWO-SWO, MS J595  
A. Millensted, FWO-SWO, MS J595  
T. Grieggs, RRES-SWRC, MS K490  
K. Oshel, FWO-SWO, MS J595  
RRES-EA files