



*Environmental Protection Division
Environmental Stewardship Group (ENV-ES)
P.O. Box 1663, Mail Stop J978
Los Alamos, NM 87545
(505) 665-8855/FAX: (505) 665-8858*

*National Nuclear Security Administration
Los Alamos Site Office, MS A316
Los Alamos, NM 87544
(505) 667-7203/FAX: (505) 665-4504*

Date: June 10, 2011

Refer To: ENV-ES-11-0134

VIA CERTIFIED MAIL

RETURN RECEIPT REQUESTED

Mr. Timothy Hall
Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303

Dear Mr. Hall:

**SUBJECT: RESUBMITTAL OF SITE TREATMENT PLAN, FISCAL YEAR 2010
UPDATE AND PROPOSED REVISION 21, LOS ALAMOS NATIONAL
LABORATORY, FEDERAL FACILITY COMPLIANCE ORDER, OCTOBER
4, 1995**

This letter transmits to the New Mexico Environment Department (NMED) a revised version of the Los Alamos National Laboratory (LANL) Site Treatment Plan (STP) Fiscal Year 2010 (FY10) Annual Update that was originally submitted on March 31, 2011. LANL requests approval of Proposed Revision 21.0 to the Compliance Plan (CP) of the STP in accordance with requirements of the Federal Facility Compliance Order (FFCO).

This update to the STP follows the format of the FY09 Annual Update. The principal changes in the original submission consisted of the following:

- In FY10, the amount of LA-W935 waste (*10-100nCi/g Waste*) in storage increased. Transuranic (TRU) waste that met the requirements of LA-W935 was reclassified as LA-W935 mixed low-level waste (MLLW), placed in storage, and prepared for future shipment.
- Administrative changes in the mixed TRU (MTRU) inventory, which generally consist of transfers of waste from one category of waste to another, included rounding the volumes of individual containers in the end-of-year FY10 inventory to three decimal places. This resulted in large rounding adjustments as shown in Appendix G-1.

An Equal Opportunity Employer / Operated by Los Alamos National Security LLC for DOE/NNSA

34586



- Administrative changes also included the addition of containers of accumulated WIPP-prohibited items that were removed from STP MTRU containers. The containers of WIPP-prohibited items are assigned all the hazardous waste codes of the parent drums and the start date of the oldest parent drum. Appendix G (Table G-1) lists this activity.
- Containers from which WIPP-prohibited items were removed were transferred to the TRU inventory if no other hazardous materials were present. Appendix G (Table G-1) lists these transfers.

In addition, this revision of the FY10 Annual Update updates information in the redlined version that was not consistent with the clean copy and corrects some other minor inconsistencies.

Enclosure A contains two copies of the clean copy of the FY10 Annual Update (Revision 1) and Proposed Revision 21. Enclosure B is a compact disk with a clean copy of the update and a redlined version of the Annual Update in Microsoft Word (Version 2003).

In accordance with the requirements of Section XX, "*Documents, Information, and Reporting Requirements*," of the FFCO, we certify, as the project managers responsible for overseeing the implementation of the Site Treatment Plan for the Los Alamos National Laboratory and for Los Alamos Site Office/National Nuclear Security Administration, that, to the best of our knowledge and belief, the information in this document is true, accurate, and complete.

If you have any questions, please contact Peggy Powers at (505) 665-5717, or by email at peggy.powers@lanl.gov, or George Henckel at (505) 606-0960, or by email at ghenckel@doeal.gov.

Sincerely,



Margaret A. Powers
STP Project Manager
Risk Reduction Office (ENV-RRO)
Los Alamos National Laboratory

Sincerely,



George C. Henckel, III
STP Project Manager
Los Alamos Site Office
National Nuclear Security Administration

Mr. Timothy Hall
ENV-ES-11-0134

June 10, 2011

MP/mcm

Enclosures: a/s

Cy: John E. Keiling, NMED/HWB, Santa Fe, NM, w/enc.
Milton L. Bishop, LASO-EO, w/o enc., A316
George C. Henckel III, LASO-EO, w/enc, A316
Carl Beard, PADOPS, w/o enc., A102
J. Chris Cantwell, ADESHQ, w/o enc., K491
Kathryn Johns-Hughes, WDP-DO, w/o enc., J910
Andrew Baumer, TA54CL, w/o enc., J910
Mark Shepard, WDP-SPPC, w/o enc., J910
Paul Newberry, WDP-HMWO, w/o enc., J598
Susan McMichael, LC-LESH, w/o enc., A187
Dennis Hjeresen, ENV-DO, w/o enc., K404
Patricia Gallagher, ENV-ES, w/o enc., J978
Peggy Powers, ENV-ES, w/enc., J978
ENV-DO, File, w/o enc., J978
ENV-ES, File, w/enc., J978
IRM-RMMSO, w/enc., A150

Mr. Timothy Hall
ENV-ES-11-0134

June 10, 2011

Enclosure A

FY10 Site Treatment Plan Annual Update and Proposed Revision 21

Los Alamos National Laboratory

Federal Facility Compliance Order

*Annual Site Treatment Plan Update
for Fiscal Year 2010 – Revision 1*

LA-UR-11-01874

March 31, 2011

Los Alamos
NATIONAL LABORATORY

TABLE OF CONTENTS

| | |
|---|----|
| ACRONYMS | 1 |
| INTRODUCTION..... | 1 |
| PART I. BACKGROUND UPDATE..... | 2 |
| 1.0 INTRODUCTION..... | 2 |
| 2.0 AMOUNT OF EACH COVERED WASTE STORED AT LANL..... | 2 |
| 2.1 <i>Mixed Low Level Waste (MLLW) Inventory</i> | 2 |
| 2.2 <i>Mixed Transuranic (MTRU) Inventory Summary</i> | 3 |
| 3.0 TREATMENT PROGRESS..... | 5 |
| 3.1 <i>Offsite Treatment</i> | 5 |
| 3.2 <i>Offsite Recycling</i> | 5 |
| 3.3 <i>Onsite Treatment and Recycling</i> | 5 |
| 3.4 <i>Onsite Lead Decontamination</i> | 6 |
| 3.5 <i>Treatability Studies</i> | 6 |
| 3.6 <i>Administrative Adjustments and Corrections</i> | 6 |
| 3.6.1 <i>Adjustments to MLLW Inventory</i> | 6 |
| 3.6.2 <i>Adjustments to MTRU Inventory</i> | 6 |
| 4.0 TREATMENT TECHNOLOGY DEVELOPMENT | 6 |
| 4.1 <i>Treatment Technologies Being Evaluated</i> | 7 |
| 4.1.1 <i>Offsite Commercial Treatment Facilities</i> | 7 |
| 4.1.2 <i>Offsite DOE Treatment Facilities</i> | 7 |
| 5.0 DOE FUNDING FOR STP-RELATED ACTIVITIES | 7 |
| 6.0 TREATMENT VARIANCES | 8 |
| 6.1 <i>WIPP No-Migration Variance Petition/Land Withdrawal Act Amendments</i> | 8 |
| 6.2 <i>Other Treatment Variance(s)</i> | 8 |
| 7.0 WIPP FACILITY CAPABILITIES | 8 |
| 7.1 <i>Characterization Capabilities at WIPP</i> | 9 |
| 7.2 <i>MTRU Treatment Capabilities and Plans</i> | 9 |
| PART II. COMPLIANCE PLAN UPDATE | 10 |
| 1.0 INTRODUCTION..... | 10 |
| 2.0 CHANGES AND REVISIONS TO THE CP OCCURRING SINCE THE PREVIOUS ANNUAL UPDATE | 10 |
| 2.1 <i>Activities Completed During FY10</i> | 10 |
| 2.2 <i>Expedited Shipment Letters</i> | 10 |
| 2.3 <i>Correspondence</i> | 10 |
| 3.0 DESCRIPTION OF DELETED WASTE | 11 |
| 4.0 DOCUMENTATION OF NEW COVERED WASTE..... | 11 |
| 5.0 PROPOSED CHANGES TO THE COMPLIANCE PLAN SCHEDULE | 11 |
| 6.0 DETAILED DESCRIPTION OF THE PROPOSED REVISION | 12 |
| 6.1 <i>Addition of New Covered Waste</i> | 12 |
| 6.1.1 <i>MLLW Additions</i> | 12 |
| 6.1.2 <i>MTRU Waste Additions</i> | 13 |
| 6.2 <i>Deletion of Covered Waste</i> | 13 |
| 6.2.1 <i>Deletion of MLLW</i> | 13 |
| 6.2.2 <i>Deletion of MTRU Waste</i> | 13 |
| 6.2.3 <i>Other Deletions of FY10 Waste</i> | 14 |
| 6.3 <i>Adjustments to the Original (October 4, 1995) STP-Covered MLLW Inventory</i> | 14 |
| 6.4 <i>Adjustments to MTRU Waste Inventory</i> | 14 |
| 6.5 <i>Establishment of New Milestone Activity Dates</i> | 14 |
| 6.6 <i>Additional Revisions</i> | 14 |
| 7.0 RATIONALE FOR THE PROPOSED REVISION..... | 14 |
| 7.1 <i>Establishment of New Proposed Milestone</i> | 15 |
| 7.2 <i>Addition of New Covered Waste</i> | 15 |
| 7.3 <i>Deletion of Covered Waste</i> | 15 |

| | |
|--|-----------|
| 7.4 Adjustments to the Original (October 4, 1995) STP-Covered Waste Inventory | 15 |
| 8.0 ANTICIPATED LENGTH OF ANY DELAY IN PERFORMANCE | 15 |
| 9.0 PLAN AND SCHEDULE FOR IMPLEMENTING ALL REASONABLE MEASURES | 15 |
| PART III. COMPLIANCE PLAN – PROPOSED REVISION 21..... | 16 |
| 1.0 PURPOSE AND SCOPE OF THE COMPLIANCE PLAN | 16 |
| 1.1 Introduction..... | 16 |
| 1.2 STP Revisions and Amendments | 16 |
| 2.0 COMPLIANCE SCHEDULES | 16 |
| 2.1 Categories of Activities for Compliance Dates..... | 16 |
| 2.1.1 <i>Plans Where Treatment Technology Exists</i> | 16 |
| 2.1.2 <i>Plans Where Technology Must Be Developed</i> | 17 |
| 2.2 Primary Preferred Treatment..... | 17 |
| 2.3 Plans for Mixed Waste to be Shipped Offsite for Treatment..... | 18 |
| 2.3.1 <i>Specific Site Requirements for Noncommercial Treatment Facilities</i> | 18 |
| 2.4 Requirements Pertaining to Radionuclide Separation..... | 19 |
| 2.5 Plans Related to Other Mixed Waste Activities..... | 20 |
| 2.6 Recycling/Re-Use..... | 20 |
| 2.7 Onsite Radiological Decontamination | 21 |
| 3.0 MIXED LOW-LEVEL WASTE STREAMS | 21 |
| 3.1 Mixed Waste Streams | 22 |
| 3.1.1 <i>IPA Wastes and Scintillation Fluids</i> | 22 |
| 3.1.2 <i>Lead Blankets, Soil with Heavy Metals, Environmental Restoration (ER) Soils</i> | 22 |
| 3.1.3 <i>Aqueous Organic Liquids</i> | 23 |
| 3.1.4 <i>Organic-Contaminated Combustible Solids</i> | 23 |
| 3.1.5 <i>Combustible Debris, Activated or Inseparable Lead, Noncombustible Debris</i> | 24 |
| 3.1.6 <i>Aqueous Wastes with Heavy Metals, Corrosive Solutions, Aqueous Cyanides, Nitrates, Chromates, and Arsenates</i> | 24 |
| 3.1.7 <i>Water-Reactive Metal</i> | 25 |
| 3.1.8 <i>Compressed Gases Requiring Scrubbing</i> | 25 |
| 3.1.9 <i>Compressed Gases Requiring Oxidation</i> | 26 |
| 3.1.10 <i>Elemental Mercury</i> | 26 |
| 3.1.11 <i>Halogenated Organic Liquids, Nonhalogenated Organic Liquids, Bulk Oils, Polychlorinated Biphenyl (PCB) Wastes with RCRA Components, Liquid and Solid Oxidizers</i> | 26 |
| 3.2 Mixed Waste Requiring Further Characterization or for Which Technology Assessment Has Not Been Done | 27 |
| 3.3 Plans for Other Types of Activities..... | 29 |
| 3.3.1 <i>Lead Decontamination</i> | 29 |
| 3.3.2 <i>Sorting, Surveying, and Decontamination</i> | 29 |
| 3.3.3 <i>Lead Requiring Sorting</i> | 30 |
| 3.3.4 <i>10 – 100 nCi/g Waste</i> | 31 |
| 3.4 Management of “Missing” Items..... | 32 |
| 4.0 MIXED TRANSURANIC WASTE | 32 |
| APPENDICES | 35 |
| APPENDIX A. CURRENT YEAR MLLW INVENTORY DETAIL..... | 36 |
| APPENDIX B. CURRENT YEAR MLLW SHIPMENT DETAIL | 39 |
| APPENDIX C. CURRENT YEAR MLLW ADMINISTRATIVE ADJUSTMENTS | 40 |
| APPENDIX D. PREVIOUS YEAR MLLW INVENTORY DETAIL..... | 41 |
| APPENDIX E. CURRENT MTRU INVENTORY DETAIL | 44 |
| APPENDIX F. FY10 MTRU WASTE SHIPMENTS TO WIPP | 47 |
| APPENDIX G. CURRENT YEAR MTRU INVENTORY – ADMINISTRATIVE ADJUSTMENTS...53 | |
| APPENDIX H. MLLW TREATMENT FACILITIES..... | 57 |
| APPENDIX I. CORRESPONDENCE..... | 58 |
| APPENDIX J. HISTORY OF CHANGES TO THE CP AND FFCO..... | 62 |
| REFERENCES..... | 65 |

LIST OF TABLES

Part I

Table 2.1-1: FY10 MLLW Inventory Summary3
Table 2.2-1: Covered MTRU Inventory Summary4

Part II

Table 2.1-1: FY10 FFCO and STP Milestones10
Table 6.1.1-1: Proposed Addition of New Covered MLLW Waste12
Table 6.1.2-1: Proposed Addition of New Covered MTRU Waste.....13
Table 6.5-1: Proposed Milestone Activity Compliance Dates14

Part III

Table 2.1.1-1. Categories of Activities for Compliance for Mixed Waste with Existing Treatment Technologies17
Table 2.1.2-1: Categories of Activities for Compliance Dates for Mixed Waste Without Existing Treatment Technologies17
Table 2.3-1: Activities for Offsite Shipment for Treatment or Recycling at a Commercial Facility18
Table 2.3-2: Activities for Shipment Offsite for Treatment or Recycling at a Noncommercial Facility19
Table 2.4-1. Activities for Radionuclide Separation20
Table 2.6-1: Requirements for Recycling21
Table 2.7-1: Activities for Radiological Decontamination.....21
Table 3.1.1-1: Treatability Groups for IPA Wastes and Scintillation Fluids.....22
Table 3.1.2-1: Treatability Groups for Lead Blankets, Soil with Heavy Metals, ER Soils22
Table 3.1.3-1: Treatability Groups for Aqueous Organic Liquids23
Table 3.1.3-2: Additional Treatability Groups for Aqueous Organic Liquids23
Table 3.1.4-1: Treatability Groups for Organic-Contaminated Combustible Solids.....23
Table 3.1.4-2: Treatability Groups for Organic-Contaminated Noncombustible Solids.....24
Table 3.1.5-1: Treatability Groups for Combustible Lead, Activated or Inseparable Lead, and Noncombustible Debris24
Table 3.1.6-1: Treatability Groups for Aqueous Wastes with Heavy Metals, Corrosive Solutions, Aqueous Cyanides, Nitrates, Chromates, and Arsenates.....24
Table 3.1.7-1: Treatability Groups for Water-Reactive Metal25
Table 3.1.8-1: Treatability Groups for Compressed Gases Requiring Scrubbing25
Table 3.1.8-2: Activities and Compliance Dates for Compressed Gases Requiring Scrubbing25
Table 3.1.9-1: Treatability Groups Requiring Oxidation26
Table 3.1.10-1: Treatability Groups for Elemental Mercury.....26
Table 3.1.11-1: Treatability Groups for Halogenated Organic Liquids, Nonhalogenated Organic Liquids, Bulk Oils, PCB Wastes with RCRA Components, Liquid and Solid Oxidizers26
Table 3.1.11-2: Additional Treatability Groups27
Table 3.2-1: Treatability Groups for Waste Requiring Characterization or Assessment27
Table 3.2-2: Additional Wastes Requiring Characterization or Assessment.....28
Table 3.2-3: Activities and Compliance Dates for Wastes Requiring Characterization or Assessment.....28
Table 3.3.1-1: Treatability Groups for Lead Decontamination29
Table 3.3.1-2: Additional Wastes for Lead Decontamination29
Table 3.3.2-1: Treatability Groups for Sorting, Surveying, and Decontamination29
Table 3.3.2-2: Additional Wastes for Sorting, Surveying, and Decontamination30
Table 3.3.3-1: Treatability Groups for Lead Requiring Sorting30
Table 3.3.4-1: Treatability Groups for 10–100 nCi/g Waste.....31
Table 3.3.4-2: Activities and Compliance Dates for 10–100 nCi/g Waste.....31
Table 3.4-1: Waste Category for "Missing Waste"32

**FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order**

March 31, 2011

ACRONYMS

| | |
|--------|---|
| AK | Acceptable Knowledge |
| CCA | Compliance Certification Application |
| CCP | Central Characterization Project |
| 40 CFR | Title 40 of the Code of Federal Regulations |
| CMR | Chemistry and Metallurgy Research |
| CP | Compliance Plan |
| DOE | U.S. Department of Energy |
| DSSI | Diversified Scientific Services, Inc. |
| EPA | U.S. Environmental Protection Agency |
| ER | Environmental Restoration |
| FFCA | Federal Facility Compliance Act |
| FFCO | Federal Facility Compliance Order |
| FR | Federal Register |
| FY | Fiscal Year |
| HWA | Hazardous Waste Act |
| INL | Idaho National Laboratory |
| LANL | Los Alamos National Laboratory |
| LANS | Los Alamos National Security, LLC |
| LDR | Land Disposal Restrictions (RCRA) |
| LLNL | Lawrence Livermore National Laboratory |
| LWAA | Land Withdrawal Act Amendments |
| M&EC | Materials and Energy Corporation |
| MLLW | Mixed Low-Level Waste |
| MTRU | Mixed Transuranic (Waste) |
| MWIR | Mixed Waste Inventory Report |
| NMED | New Mexico Environment Department |
| ORR | Oak Ridge Reservation |
| PCB | Polychlorinated Biphenyl |
| RCRA | Resource Conservation and Recovery Act |
| STP | Site Treatment Plan |
| TA | Technical Area |
| TBD | To be determined |
| TBV | To be verified |
| TRU | Transuranic |
| UC | University of California |
| WIPP | Waste Isolation Pilot Plant |

INTRODUCTION

On October 6, 1992, Congress passed the Federal Facility Compliance Act (FFCA) to address compliance by the U.S. Department of Energy (DOE) with the Land Disposal Restrictions (LDR) for the storage of mixed waste set forth in Section 3004(j) of the Resource Conservation and Recovery Act (RCRA). The FFCA requires DOE to submit a Site Treatment Plan (STP) for developing treatment capacities and technologies to treat all of the facility's mixed waste, regardless of the time generated, to the standards promulgated pursuant to Section 3004(m) of RCRA. The FFCA provides that the appropriate regulatory authority, the New Mexico Environment Department (NMED), may approve, approve with modifications, or disapprove the STP. Prior to making such a determination, the FFCA requires NMED to provide public notice, consider public comments, and consult with the U.S. Environmental Protection Agency (EPA) and any other state in which a facility affected by the STP is located.

On October 4, 1995, the NMED issued a Federal Facility Compliance Order (FFCO) to DOE and its then management and operating contractor, the University of California (UC) Regents. On June 1, 2006, Los Alamos National Security, LLC (LANS) replaced UC as operating contractor of Los Alamos National Laboratory (LANL) at which time LANS assumed responsibility for compliance with the FFCO.

The FFCO required LANL to implement an STP for the treatment of mixed waste at LANL. The STP is intended to fulfill the requirements of the FFCA and establish an enforceable framework to allow DOE and LANS (Respondents) to achieve full compliance with LDR requirements under the New Mexico Hazardous Waste Act (HWA) and RCRA. The compliance dates set forth in the STP are enforceable time periods in which Respondents are required to treat or otherwise meet the requirements set forth for LDR under the HWA and RCRA.

On March 31, 1995, DOE submitted its proposed STP, which addressed treatment capacities and technologies to treat all of LANL's mixed waste, regardless of the time it was generated, to NMED. On April 17, 1995, the public was provided an opportunity to comment to NMED on DOE's draft STP. After considering public comment and otherwise complying with the FFCA, NMED approved the draft STP with modifications.

Section VII of the FFCO requires LANL to submit an Annual STP Update to the NMED each year on or before March 31. The FFCO requires that the Annual Update bring the information in both the Background and the Compliance Plan (CP) current to the end of the previous federal fiscal year (FY). Part I of this Annual Update constitutes the update to the Background. Part II contains the changes that have occurred since the last Annual Update and also identifies proposed revisions and amendments to the CP. Part III incorporates the changes in Part II into the proposed CP revision (Revision 21).

PART I. BACKGROUND UPDATE

1.0 INTRODUCTION

The Background (Part I) provides the following information:

- The estimated volume of covered waste in storage at the end of the previous FY and anticipated to be placed in storage for the next five FYs;
- A progress report from the end of the previous federal FY describing treatment progress and treatment technology development for each treatment facility and activity scheduled in the STP;
- A description, if applicable, of current or anticipated alternative treatment technology that is being evaluated for use instead of treatment technologies or capacities identified in the STP;
- A description of DOE's funding for STP-related activities and any funding issues that may affect the schedule;
- The status of the "No-Migration Variance Petition" or any treatability variances; and
- A progress report on characterization and/or treatment capabilities or plans for mixed transuranic (MTRU) waste related to the waste treatment standards, if any, for the DOE Waste Isolation Pilot Plant (WIPP) facility near Carlsbad, New Mexico.

The STP-covered waste inventory is verified during quality control activities. Inconsistencies in treatability group or volume between the original inventory and the current inventory may exist. These inconsistencies are reconciled annually with the STP update.

2.0 AMOUNT OF EACH COVERED WASTE STORED AT LANL

2.1 MIXED LOW LEVEL WASTE (MLLW) INVENTORY

During FY10, STP-covered MLLW inventories increased from approximately 46 m³ to 161 m³. The increase was due to reclassifying more MTRU waste to MLLW (LA-W935) than could be shipped offsite for treatment. Table 2.1-1 summarizes changes to the estimated STP-covered MLLW inventory for FY10. No newly generated waste became covered during FY10 and 75.7787 m³ of covered MLLW was treated, recycled, disposed of, or otherwise deleted during FY10.

Appendix A provides the detailed changes to the FY10 covered MLLW inventory by treatability group, including the inventory at Technical Area (TA) 55 and the Chemistry and Metallurgy Research Building (CMR). Appendix B (Table B-1) lists the MLLW shipments in FY10. Table B-2 identifies other deleted waste. If any, administrative adjustments to the MLLW inventory are shown in Appendix C (Table C-1). The MLLW inventory reported in the FY09 Annual Update is included as Appendix D.

Table 2.1-1: FY10 MLLW Inventory Summary

| Contribution | Volume (m³)¹ |
|--|---|
| Estimated MLLW Inventory Reported in FY09 Annual Update | 45.9222 |
| Proposed Revision 21.0 | |
| New Covered Waste | 0 |
| Administrative adjustments ² | 190.4930 |
| Offsite Treatment | -75.7787 |
| Offsite Recycle | NA ³ |
| Onsite Decontamination | NA |
| Treatability Study Use | NA |
| Estimated MLLW Inventory Reported in FY10 Annual Update | 160.6365 |

¹ MLLW volumes are calculated using the conversion: 55-gallon container = 0.2082 m³; 85-gallon container = 0.3218

² Includes transfers of MTRU and other wastes into MLLW categories

³ NA = No Activity

2.2 MIXED TRANSURANIC (MTRU) INVENTORY SUMMARY

During FY10 STP-covered MTRU inventories decreased from approximately 3216¹ m³ to 2847 m³. Table 2.2-1 summarizes changes to the estimated MTRU covered waste inventory for FY10. The total volume of MTRU waste in Table 2.2-1 includes the CMR and TA-55 MTRU volumes, which are maintained in a separate inventory from the MTRU inventory at TA-54. Appendix E contains additional detail for the MTRU inventory; Table E-1 covers the TA-54 inventory and Table E-2 covers the inventory at CMR and TA-55. Appendix F (Table F-1) provides the history of MTRU shipments to WIPP. Tables G-1 and G-2, respectively, in Appendix G describe the administrative adjustments that were made to resolve differences in the TA-54 and the CMR/TA-55 MTRU inventory data.

Administrative adjustments typically represent the following types of activities:

- LANL may correct database entries so that waste items that previously were not listed as STP waste are now identified as STP waste.
- MTRU waste that was formerly classified as transuranic (TRU) because it had radioactivity greater than 10 nCi/g has been reclassified to MLLW (LA-W935) if its activity is less than 100 nCi/g under DOE standards.
- New analytical data may also require that waste streams previously managed as TRU waste should, as a prudent measure, be reclassified and managed as MTRU waste.

¹ The FY09 Annual Report stated the end-of-year inventory as 3217 m³; it should have been 3216 m³.

- During repacking or other quality control activities, TRU waste may be recharacterized as MTRU waste when previously unidentified hazardous contents, such as lead, are determined to be present.
- During repacking, treatability groups are frequently reassigned to be consistent with current management and shipping criteria.
- Containers of waste are occasionally determined not to belong to mixed waste streams and are reclassified as TRU waste; removal of WIPP-prohibited items, if they are the only hazardous constituent, will result in the remaining waste being classified as nonmixed.
- Addition or removal of 85-gallon overpacks changes the volume of waste in the inventory; rounding container volumes to three decimal places also changes the inventory volume.

Appendix G includes changes to the MTRU waste inventory that resulted from repacking activities. MTRU waste volumes in the STP inventory reflect the volume of the container rather than the volume of the contents. When containers are repacked, the STP inventory volume of any given treatability group may either increase or decrease. When a container is repacked, the contents are sometimes split into two or more new containers to meet shipping and waste acceptance criteria or to meet characterization criteria (e.g., nondestructive analysis calibration limits). In addition, the new containers may be assigned to different treatability groups depending on the contents of each drum. Therefore, the volume of a single drum may ‘multiply’ into more volume than the original container. For example, repacking one container of *Cemented Sludge* (0.2080 m³) may result in one drum of *Combined Combustible-Noncombustible Waste* (0.2080 m³) and one drum of *Noncombustible Waste* (0.2080 m³). In addition, changes in the waste volume in the STP inventory occur when an 85-gallon ‘overpack’ is removed from, or added to, a 55-gallon drum during repackaging. Removal of overpacks decreases the volume of waste in the STP inventory. Adding an overpack to a 55-gallon drum increases the volume of waste shown in the STP inventory.

Table 2.2-1: Covered MTRU Inventory Summary

| Description | Volume (m³) |
|--|-------------------------------|
| Covered MTRU Inventory Reported in FY09 (43.629 m ³ at CMR/TA-55 and 3172.827 ¹ m ³ at TA-54) | 3216.456 |
| New Covered MTRU Waste at TA-54 | 21.150 ² |
| New Covered MTRU Waste at TA-55/CMR | 1.793 ³ |
| Covered MTRU Waste Shipped to WIPP | -319.198 |
| Net Administrative Adjustments for TA-54 in FY10 | -68.263 |
| Net Administrative Adjustments for CMR/TA-55 in FY10 | -4.815 |
| Covered MTRU Inventory at End of FY10 | 2847.123 |

¹ The FY09 Annual Report rounded the FY09 end-of-year TA-54 inventory to 3172.826 m³; it should have been 3172.827 m³

² Includes any new covered waste transferred from TA-55 and CMR to TA-54 in FY10

³ Any new covered waste transferred to TA-54 from TA-55 and CMR is not included

3.0 TREATMENT PROGRESS

3.1 OFFSITE TREATMENT

During FY10, covered MLLW streams were shipped for treatment to the following offsite commercial treatment facilities: Perma-Fix in Gainesville, Florida, Perma-Fix/Material and Energy Corporation (M&EC) in Oak Ridge, Tennessee, and Perma-Fix Northwest in the State of Washington.

- **Perma-Fix/Florida**

Perma-Fix in Gainesville, Florida, is a RCRA-permitted facility with a Radioactive Materials License for processing scintillation cocktail vials and other mixed waste fluids for blending and shipment to an energy recovery facility. Perma-Fix services include the decommissioning of labpaks, thermal treatment of organics, stabilization and solidification of inorganics, and distillation of halogenated organics. The facility also performs chemical treatments such as solvent extraction, demulsification/precipitation/flocculation, chelation, oxidation-reduction, ion exchange, absorption/adsorption, amalgamation, and chemical decontamination.

- **Perma-Fix/Material and Energy Corporation (M&EC)**

M&EC, located in the East Tennessee Technology Park in Oak Ridge, Tennessee, is a permitted treatment facility for low-level radioactive and mixed waste. The facility installed six treatment processes and has the capability of treating organic and inorganic mixed waste to meet the LDR criteria. These processes include stabilization/solidification, chemical extraction, chemical fixation, metals precipitation, neutralization, and debris treatment. M&EC became operational in September 2001.

- **Perma-Fix Northwest**

Perma-Fix Northwest, located in Richland, Washington, is a permitted treatment facility for the treatment of low-level radioactive and low-level mixed waste. The site houses both a low-level radioactive waste treatment facility and a low-level mixed waste treatment facility, which are licensed under Nuclear Regulatory Commission regulations (State of Washington licenses WN-I00393-1 & WN-I00508-1) and permitted under RCRA regulations through the State of Washington. The facility can perform thermal treatment, compaction, macroencapsulation, neutralization, and stabilization.

Appendix B summarizes LANL's offsite shipments for treatment and/or disposal of covered MLLW in FY10. Approximately 76 m³ of STP-covered MLLW was shipped offsite for treatment and/or disposal.

3.2 OFFSITE RECYCLING

LANL did not recycle any STP-covered MLLW offsite in FY10.

3.3 ONSITE TREATMENT AND RECYCLING

LANL did not treat or recycle any STP-covered MLLW onsite in FY10.

3.4 ONSITE LEAD DECONTAMINATION

No LANL STP-covered MLLW was decontaminated onsite during FY10.

3.5 TREATABILITY STUDIES

LANL conducted no treatability studies in FY10.

3.6 ADMINISTRATIVE ADJUSTMENTS AND CORRECTIONS

Administrative adjustments and corrections are due to discrepancies found during quality control activities related to preparing waste for treatment, inventory, and disposal or when preparing the STP Annual Update. A data quality review is conducted annually to compare shipment notifications and shipping manifests with database updates.

3.6.1 Adjustments to MLLW Inventory

Appendix C (Table C-1) details the administrative adjustments to the MLLW inventory. The principal adjustment reflects the transfer of MTRU waste to MLLW (LA-W935, 10-100nCi/g). A substantial volume of LANL's STP-covered MTRU waste has been determined to no longer meet the criteria for TRU waste and has thus been reclassified as MLLW (Appendix C, G). The other major adjustment was the addition of containers of accumulated WIPP-prohibited items removed from the MTRU STP inventory during repacking. These items were added to LA-W917 (*Compressed Gases Requiring Scrubbing*).

3.6.2 Adjustments to MTRU Inventory

During the preparation of the FY10 STP Annual Update, LANL identified a number of adjustments to the MTRU inventory volume (Appendix G, Tables G-1 and G-2), including additions of newly identified STP-covered waste, recharacterization of waste, and reclassification of MTRU waste to MLLW. Other adjustments were needed to account for volume changes due to repacking of waste and transfers of waste from one treatability group to another or to correct database entries.

4.0 TREATMENT TECHNOLOGY DEVELOPMENT

During FY10, the availability of commercial and federal facility offsite treatment and disposal capacity for MLLW remained stable. As a result of DOE's increasing reliance on commercial treatment/disposal for mixed wastes, nearly all funding for onsite technology development has been prioritized to support offsite treatment and disposal of mixed wastes. DOE treatment technology development initiatives are generally limited to specific technologies or technology adaptations in response to specific needs that cannot be addressed through commercial facilities.

4.1 TREATMENT TECHNOLOGIES BEING EVALUATED

LANL continues to monitor the development of other potential treatment technologies that may become available in the future. Some of these technologies are being developed at LANL and at other DOE sites. Numerous other commercially developed treatment processes exist which have not been demonstrated on mixed wastes.

4.1.1 Offsite Commercial Treatment Facilities

LANL continues to monitor the availability and capabilities of offsite commercial facilities for treatment technologies and permitting that are appropriate to LANL waste. These facilities are listed in Appendix H (Table H-1).

4.1.2 Offsite DOE Treatment Facilities

In the past LANL staff considered Lawrence Livermore National Laboratory (LLNL) for treatability studies for MLLW gas cylinders. LANL has successfully shipped these wastes offsite for treatment, storage, and disposal. LLNL does not have treatment capabilities for treatment, storage, or disposal appropriate to any of LANL's remaining MLLW.

5.0 DOE FUNDING FOR STP-RELATED ACTIVITIES

Funding to implement the LANL STP for mixed waste during FY10 was sufficient to meet all compliance dates as required by the STP issued on October 4, 1995. As stated in previous updates to the STP, funding is no longer available for development of mobile treatment units at LANL, but funding was provided in all years between FY98 and FY05 and between FY07 and FY09 for shipment of mixed waste offsite for treatment and disposal at DOE and commercial facilities. Funding during FY11 is also sufficient to meet all compliance dates established in the STP. Should funding reductions occur that would affect STP compliance dates, the DOE and LANS will so notify the NMED to address compliance schedules and activities.

The DOE Assistant Secretary for Environmental Management initiated a long-range plan for its cleanup and waste management activities, with a goal of accelerating cleanup progress as much as possible before 2006. The plan, *Accelerating Cleanup: Paths to Closure*, includes sections for the LANL site that address MLLW and TRU wastes that are currently in storage (legacy waste). Funding targets for waste management in the draft *LANL Accelerating Cleanup: Paths to Closure* plan should allow LANS Staff at LANL to continue to meet all compliance dates in the STP; the plan assumes that MTRU waste is not required to be treated to meet LDR before shipment to WIPP for disposal, as provided for in the WIPP Land Withdrawal Act Amendments of 1996 (LWAA).

Beginning in FY99, all newly generated MLLW with a disposal path was planned to be treated and disposed of within one year if a treatment/disposal capability and capacity was available for the waste. MLLW placed into storage before FY99 is planned to be treated and disposed of before the end of FY13 if treatment/disposal capability and capacity are available.

6.0 TREATMENT VARIANCES

RCRA allows certain case-by-case variances from LDR standards. Variances that may be sought under RCRA relate to requests for substitution of an alternative treatment technology in place of the LDR-required treatment technology. This section discusses any potential treatment variances related to LANL's covered waste, as described below.

6.1 WIPP NO-MIGRATION VARIANCE PETITION/LAND WITHDRAWAL ACT AMENDMENTS

WIPP is a DOE facility located near Carlsbad, New Mexico, as a repository for the TRU waste that was generated by the nation's defense-related activities. Some of the TRU waste contains hazardous waste constituents regulated under the RCRA.

The WIPP repository is considered to be a deep geologic repository rather than a shallow landfill. It is wholly sited 2,100 ft below the land surface in a salt bed. Because salt has the advantageous characteristic of slow plastic deformation, it is predicted that the salt will entomb the waste and seal it from the human environment, making potential release of hazardous constituents a low-probability event.

The LWAA (PL 104-201, Section 3188) exempts waste designated by the Secretary of Energy for disposal at WIPP from RCRA's LDRs. Following passage of the LWAA, the EPA terminated its review of the No-Migration Variance Petition, submitted by DOE to EPA in May 1995. EPA formalized its withdrawal by letter to George Dials, DOE/Carlsbad Area Office manager, dated December 29, 1997.

On October 29, 1996, DOE submitted its Compliance Certification Application (CCA) to EPA. The CCA is intended to demonstrate to EPA that WIPP meets the requirements of Title 40 of the Code of Federal Regulations (40 CFR) Part 191 and 40 CFR Part 194. On October 23, 1997, EPA announced its proposed decision to issue a certification of compliance, subject to a number of specified conditions and to a public comment period of 120 days. On May 18, 1998, EPA published in the Federal Register (63 FR 27354) its final rule certifying that WIPP will comply with the requirements of Subparts B and C of 40 CFR Part 191 and amending the WIPP compliance criteria in 40 CFR Part 194. The final rule became effective June 17, 1998. On March 25, 1999, WIPP received its first shipment of non-mixed (radioactive only) TRU waste from Los Alamos. Other facilities have also shipped non-mixed TRU waste to WIPP. The NMED issued a hazardous waste permit for WIPP on October 27, 1999, authorizing the DOE to manage, store, and dispose of contact-handled MTRU waste at the facility.

6.2 OTHER TREATMENT VARIANCE(S)

No treatment variances were requested or granted in FY10.

7.0 WIPP FACILITY CAPABILITIES

As discussed above, the DOE is disposing of its defense TRU waste, both mixed and nonhazardous, in its deep geologic repository at the WIPP near Carlsbad, New Mexico. This facility is a receiving and

disposal facility, without the capability of routinely opening and repackaging waste. TRU waste will already be containerized when received at the WIPP facility. The WIPP facility is not a generator of TRU waste, and, therefore, will receive all of the waste in shipments from offsite.

7.1 CHARACTERIZATION CAPABILITIES AT WIPP

Wastes proposed for shipment to WIPP are characterized and certified at LANL by the Central Characterization Project (CCP), a contractor to DOE's Carlsbad Field Office.

7.2 MTRU TREATMENT CAPABILITIES AND PLANS

WIPP is not required to treat MTRU waste to meet the LDR standards. As described above, the LWAA exempted wastes designated by the Secretary of Energy for disposal at the WIPP from this requirement.

PART II. COMPLIANCE PLAN UPDATE

1.0 INTRODUCTION

This update to the CP contains

- changes to the CP occurring since the previous Annual Update, including
 - milestones completed in FY10;
 - correspondence, including notices of shipments; and
 - new covered and deleted waste;
- proposed revisions and amendments, including
 - compliance date changes;
 - description of waste deleted in accordance with the requirements in FFCO Section IX, *Deletion of Waste*;
 - documentation of new covered waste in accordance with the requirements in Section VIII, *Addition of New Covered Waste*; and
 - proposed changes to the overall schedule in the CP.

2.0 CHANGES AND REVISIONS TO THE CP OCCURRING SINCE THE PREVIOUS ANNUAL UPDATE

This section describes revisions, amendments, or other changes to the LANL CP.

2.1 Activities Completed During FY10

During FY10, DOE and LANS completed CP Activities on or before their required Compliance Dates as described in Table 2.1-1.

TABLE 2.1-1. FY10 FFCO AND STP MILESTONES

| | | | | | |
|-----|----------|--|---------|------------|---------------|
| STP | 3.1.4(A) | Complete shipping of existing waste to an offsite treatment facility or complete parallel option | LA-W919 | 12/31/2010 | ENV-ES-10-214 |
|-----|----------|--|---------|------------|---------------|

2.2 Expedited Shipment Letters

LANL did not request any expedited shipments during FY10 (Appendix I, Table I-1).

2.3 Correspondence

Between October 1, 2009, and March 31, 2011, LANL communicated with NMED on issues related to

- Revisions 19 and 20 of the Annual STP Update, and
- FY10 waste shipments

This correspondence is listed in Appendix I (Table I-2). Correspondence previously listed in Appendix I, Table I-2 of Revision 20 of the STP is so noted in the appendix.

3.0 DESCRIPTION OF DELETED WASTE

A proposal for deletion of STP waste items is included with this update as Proposed Revision 21.0 in accordance with FFCO Section IX, *Deletion of Waste*. These deletions are proposed because the waste was shipped offsite for treatment, disposal, or recycling or were otherwise determined not to be mixed wastes. These covered wastes are included in Appendix B, Appendix F, and Appendix G.

4.0 DOCUMENTATION OF NEW COVERED WASTE

A proposal for addition of STP waste items is included with this update in accordance with FFCO Section VIII, *Addition of Waste*. These additions consist of wastes that were placed in storage during FY09 and were proposed to become covered wastes in FY10. These covered wastes are included in Appendix E. Additional waste to be added to the STP is identified in Section 6.1.

5.0 PROPOSED CHANGES TO THE COMPLIANCE PLAN SCHEDULE

LANL is proposing a new milestone for LA-W917, Activity 3.1.8(A) to “*complete shipping of wastes to an offsite treatment facility or complete parallel option.*” Waste will continue to be assigned to this category (LA-W917) while MTRU STP waste is being prepared for shipment to WIPP. Therefore, LANL proposes a milestone date for Activity 3.1.8(A) of December 31, 2015.

I. Compliance Dates and Waste Description

LA-W917: These wastes consist of items such as aerosol cans and pressurized cylinders that were removed from STP MTRU drums because such items are prohibited from disposal at WIPP. Once removed from original waste, these items are accumulated in either MLLW or MTRU containers depending on the level of radioactivity. The new waste containers retain the EPA codes of the original waste and are assigned a start date based on the earliest start date of the original waste containers.

Current approved compliance date: none
Proposed Revision 21 compliance date: December 31, 2015

II. Treatment Process

LA-W917: The preferred treatment process is shipment offsite for treatment to meet LDRs. These wastes may be treated by various RCRA treatment methods according to the standards in 40 CFR 268.40 at an offsite commercial facility. Aerosol cans, for example, would be treated by segregating the liquid and puncturing the cans. Liquids drained from the cans would most likely be blended and then incinerated. Corrosive liquids would be neutralized and solidified; other organic liquids may be incinerated.

III. Availability of Commercial Facilities

LANL uses the facilities identified in Appendix H for treatment and disposal of MLLW. No additional facilities are needed to treat the current inventory of *Compressed Gases* (LA-W917).

There are no other proposed changes to the schedule in the CP of the STP.

6.0 DETAILED DESCRIPTION OF THE PROPOSED REVISION

The purpose of this revision request is to reflect changes in the STP inventories in the LANL CP of the STP in accordance with FFCO Section X.C.2.a. The changes proposed by this revision to the CP will allow the added covered wastes to be treated or otherwise managed in accordance with the Activities and Compliance Dates pertaining to each treatability group, as adopted or revised herein. The CP text changes are indicated in the redlined version provided to NMED.

LANL is proposing to revise the CP text to reflect the following changes in STP-covered inventories:

- Increases and decreases in covered mixed waste inventories due to the addition of new covered waste and offsite shipments during FY10 and other changes in the STP inventory; and
- Establishment of new Compliance Dates for LA-W917 as discussed in Part II, Section 5.0

The CP changes are proposed in accordance with the applicable requirements in the FFCO, as amended: Section VIII, *Addition of New Covered Waste*; Section X.B.4, *Revisions*; and Section XI, *Deletion of Waste*.

6.1 Addition of New Covered Waste

LANL is requesting that the following waste be added to the STP as covered waste.

6.1.1 MLLW Additions

The volume of MLLW that is requested for addition is 3.3312 m³ of newly categorized MLLW (LA-W917) and 46.6194 m³ of LA-W935 waste that was previously managed in the TRU inventory (Appendix C). No new covered waste (waste generated in the previous FY that was not shipped offsite within one year) is requested for addition.

Table 6.1.1-1: Proposed Addition of New Covered MLLW Waste [Table omitted]

6.1.2 MTRU Waste Additions

The volume of new covered MTRU waste that is requested for addition is 22.943 m³ (Table 6.1.2-1). LANL also requests addition of 64.896 m³ of *Combustible-Noncombustible Waste* and 4.576 m³ of *Noncombustible Waste* that was previously managed in the TRU inventory (Appendix G, Table G-1).

Table 6.1.2-1: Proposed Addition of New Covered MTRU Waste

| CP Section | Treatability Group | Volume (m³) |
|-------------------|---|-------------------------------|
| 4.0 | <i>Combined Combustible-Noncombustible Waste</i> | 19.164 ¹ |
| 4.0 | <i>Combustible Waste</i> | 0.322 |
| 4.0 | <i>Solidified Inorganic and Organic Waste</i> | 1.664 |
| | <i>Total TA-54 New Covered</i> | 21.150 |
| 4.0 | <i>Combined Combustible-Noncombustible Waste at CMR</i> | 0.416 |
| 4.0 | <i>Combined Combustible-Noncombustible Waste at TA-54</i> | 0.567 |
| 4.0 | <i>Noncombustible Waste at TA-54</i> | 0.810 |
| | <i>Total CMR and TA-55 New Covered</i> | 1.793 |
| | <i>Total New Covered Waste</i> | 22.943 |

¹ Includes new covered wastes from CMR that were transferred to TA-54

6.2 Deletion of Covered Waste

Both MLLW and MTRU wastes were shipped offsite for treatment and disposal or recycling or are otherwise proposed as deleted waste.

6.2.1 Deletion of MLLW

LANL is requesting that covered MLLW identified in Appendix B be deleted from the STP. These covered wastes were shipped offsite for treatment and disposal or recycling. The total volume of covered MLLW that is requested for deletion under this Revision to the CP is 75.7787 m³ (Appendix B, Table B-1).

6.2.2 Deletion of MTRU Waste

LANL is requesting that a total of 319.198 m³ of covered MTRU waste be deleted from the STP. These covered wastes were shipped offsite for disposal at WIPP. Details of the offsite shipments are given in Appendix F. LANL also requests deletion of 7.280 m³ of STP-covered MTRU waste that was characterized as non-mixed waste after removal of WIPP-prohibited items (Appendix G, Table G-1).

6.2.3 Other Deletions of FY10 Waste

No waste is proposed for deletion due to recycling or onsite treatment in FY10. No waste was shipped offsite for treatability studies.

6.3 Adjustments to the Original (October 4, 1995) STP-Covered MLLW Inventory

LANL is requesting adjustments to the original (October 4, 1995) STP-covered MLLW inventory as listed in Appendix C (Table C-1). Most administrative adjustments are due to reclassification of MTRU waste to MLLW treatability groups and to quality control activities related to preparing waste for treatment and disposal. These adjustments may result in additions of newly identified covered waste or transfers of waste to other treatability groups.

6.4 Adjustments to MTRU Waste Inventory

LANL is requesting adjustments (Appendix G, Tables G-1 and G-2) to the original (October 4, 1995) STP-covered MTRU waste inventory. Most administrative adjustments are due to reclassification of MTRU waste to MLLW treatability groups or to other MTRU treatability groups and to reclassification of TRU to MTRU as a result of quality control activities related to preparing waste for treatment and disposal. These adjustments may result in additions of newly identified covered waste or transfers of waste to other treatability groups.

6.5 Establishment of New Milestone Activity Dates

LANL is requesting a new compliance milestone for newly recharacterized LA-W917 waste (Table 6.5-1) as discussed in Part II, Section 5.0.

Table 6.5-1: Proposed Milestone Activity Compliance Dates

| Milestone Activity | Treatability Group | Revision 20 Compliance Date | Proposed Compliance Date | Rationale |
|---------------------------|---|------------------------------------|---------------------------------|--|
| 3.1.8(A) | <i>LA-W917 Compressed Gases Requiring Scrubbing</i> | none | 12/31/2015 | LANL will schedule shipment as part of routine waste shipment. |

6.6 Additional Revisions

No other revisions are requested.

7.0 RATIONALE FOR THE PROPOSED REVISION

This information is provided in accordance with FFCO Section X.C.2.a.

7.1 Establishment of New Proposed Milestone

LANL is requesting a milestone for the LA-W917 waste streams since there is no current milestone for shipping this waste offsite.

7.2 Addition of New Covered Waste

Waste that was newly generated in FY09, which was not treated within 12 months of generation, became new covered waste during FY10 (see Appendix E). In addition, TRU wastes, which were re-evaluated during repacking and quality control activities as having previously unidentified RCRA constituents, were also added to the STP inventory (Appendix G). Approval of these proposed additions to the STP inventory will allow the added covered wastes to be treated or otherwise managed in accordance with the activities and compliance dates pertaining to each treatability group, as adopted or revised herein.

7.3 Deletion of Covered Waste

Decreases in covered waste inventory reflect the treatment and disposal or recycling of covered waste at offsite commercial facilities during FY10. Deletion of this covered waste is proposed in order to more accurately reflect the LANL STP inventory as of the end of FY10.

7.4 Adjustments to the Original (October 4, 1995) STP-Covered Waste Inventory

Administrative adjustments result from quality control activities related to preparing waste for treatment and disposal. These adjustments result in additions of newly identified covered waste and transfers of waste to other treatability groups. The adjustments to the original (October 4, 1995) STP-covered waste inventory are proposed in order to more accurately reflect the LANL STP inventory as of the end of FY10.

8.0 ANTICIPATED LENGTH OF ANY DELAY IN PERFORMANCE

In accordance with FFCO Section X.C.2.c, LANL does not anticipate any delay in performance for any other proposals stated in this requested revision to the CP of the STP.

9.0 PLAN AND SCHEDULE FOR IMPLEMENTING ALL REASONABLE MEASURES

All other measures proposed could be implemented within the framework of the existing plan and schedule for the STP (FFCO Section X.C.2.d).

PART III. COMPLIANCE PLAN – PROPOSED REVISION 21

1.0 PURPOSE AND SCOPE OF THE COMPLIANCE PLAN

1.1 Introduction

Part III of this document identifies changes that require NMED approval as a revision under Section X, *Revisions*, or an amendment under Section XI, *Other Amendments to the STP*.

The CP includes a schedule for offsite transportation for treatment, or completion of parallel options as defined in each Treatability Group Section, and the treatment of mixed wastes in full compliance with the HWA and the implementing regulations at 20 NMAC 4.1, which incorporates by reference 40 CFR Parts 260 through 270. Part I, Background, contains progress reports as required in the FFCO. Respondents shall carry out the activities described in the STP, including the CP, in accordance with the schedules and requirements set forth in the STP and the FFCO.

1.2 STP Revisions and Amendments

The STP CP has been modified several times since it was originally issued, in accordance with the provisions of Section X, *Revisions*, and Section XI, *Other Amendments to the STP*, of the October 4, 1995, FFCO, as amended and revised. The history of revisions is provided in Appendix J.

2.0 COMPLIANCE SCHEDULES

The STP provides overall schedules for achieving compliance with LDR storage and treatment requirements for mixed waste at LANL. The schedules include those activities required to process backlogged and currently generated waste and include schedules required to establish an overall timeframe for achieving compliance with the LDR requirements under the HWA and 20 NMAC 4.1.

2.1 Categories of Activities for Compliance Dates

The categories of activities for which compliance dates will be provided for different types of treatment approaches in the STP are listed in the tables below. The categories of activities are based on Section 3021(b)(1)(B)(i), (ii), and (iii) of the RCRA, to the extent appropriate.

2.1.1 Plans Where Treatment Technology Exists

For most of the mixed waste, treatment technologies have been identified and developed. For the waste that will be treated onsite, the categories of activities for compliance dates identified in Table 2.1.1-1 shall apply.

Table 2.1.1-1: Categories of Activities for Compliance for Mixed Waste with Existing Treatment Technologies.

- | | |
|----|---|
| A. | Submit permit applications to the NMED. |
| B. | Initiate construction as specified in the NMED permit. |
| C. | Complete system testing and commence operation. |
| D. | Begin treating mixed waste. |
| E. | Complete treatment of existing wastes to applicable regulatory standards. |

2.1.2 Plans Where Technology Must Be Developed

For some mixed waste, no treatment technologies have been identified and developed, or the treatment technology must be modified or adapted to apply to such waste. For the waste that will be treated onsite, the categories of activities for compliance dates are identified in Table 2.1.2-1 and shall apply.

Table 2.1.2-1: Categories of Activities for Compliance Dates for Mixed Waste Without Existing Treatment Technologies.

- | | |
|----|--|
| A. | Identify and develop technology. |
| B. | Submit permit application to NMED; or |
| C. | Submit a Notification of Intent to perform treatability study to NMED a minimum of 45 days prior to commencement of the study. |
| D. | Initiate construction as specified in the NMED permit. |
| E. | Commence systems testing. |
| F. | Begin treating mixed waste. |
| G. | Complete treatment of existing wastes to applicable regulatory standards. |

2.2 Primary Preferred Treatment

Offsite treatment at a commercial or noncommercial mixed waste treatment facility is the primary preferred treatment option applicable to all mixed waste streams in the STP inventory unless otherwise indicated in the descriptions of individual waste treatability groups. DOE may also pursue parallel treatment options such as recycling/re-use or radiological decontamination. Requirements for waste shipped offsite for recycling are discussed under Part III, Section 2.6. All activities and compliance dates related to the construction, permitting, and operation of onsite treatment skids were removed from this document. This change was due to the increased availability of offsite treatment and disposal capacity for mixed waste. Respondents will continue evaluating new commercial and DOE offsite treatment facilities as potential options for managing mixed waste, as they become available.

2.3 Plans for Mixed Waste to be Shipped Offsite for Treatment

Should DOE decide to treat or recycle waste at a commercial offsite facility (Table 2.3-1), DOE will notify the NMED Project Manager in writing as soon as possible and in any event within forty-five (45) working days of receipt of waste at the treatment/recycling facility.

DOE shall notify the NMED Project Manager in writing as soon as possible if mixed waste is planned to be sent to a noncommercial facility. Notification should be made if possible when DOE is first considering such an option to allow NMED and the state to address any state issues or concerns with other states. The NMED Project Manager shall approve in writing the proposed offsite noncommercial treatment option proposed by DOE prior to any shipment by DOE. DOE will notify the NMED Project Manager in writing as soon as possible and in any event within forty-five (45) working days of receipt of waste at the treatment/recycling facility. Activities for mixed waste to be shipped offsite for treatment/recycling at a noncommercial facility are identified in Table 2.3-2.

Table 2.3-1: Activities for Offsite Shipment for Treatment or Recycling at a Commercial Facility

| | |
|----|--|
| A. | Meet all regulatory requirements for shipment. |
| B. | Provide documentation to NMED that waste has been received at an offsite facility for treatment or recycling within 45 working days of receipt of waste at the treatment facility. |

2.3.1 Specific Site Requirements for Noncommercial Treatment Facilities

Shipment to Idaho National Laboratory

Prior to shipment, Idaho National Laboratory (INL) and Idaho Division of Environmental Quality shall be notified of any pending shipments of waste should DOE ship MLLW to INL. Proper procedures including additional approvals (if necessary) and documentation shall be completed prior to the shipment of wastes to INL. Management of post-treatment waste residuals or newly generated waste streams will be in accordance with the requirements of DOE, the State of Idaho, and that state where they will be disposed. A modification to LANL's RCRA permit providing for the return of such wastes and/or residues to LANL must be approved by NMED prior to any such return of wastes and/or residuals to LANL. DOE will notify the NMED Project Manager in writing as soon as possible, and in any event within thirty (30) working days after receipt of shipment of treatment residuals or newly generated waste streams from INL.

Shipments of MLLW to planned facilities (not yet existing) will occur only after that treatment and schedules are approved by DOE-ID and the State of Idaho. Upon approval of the planned treatment

facilities, the applicable protocol from the paragraph above will be implemented for mixed wastes to be treated at planned facilities.

Shipment to Oak Ridge Reservation

In the case that Oak Ridge Reservation (ORR) may not dispose of mixed-waste residues or new waste streams generated from offsite treatment, and they cannot be sent to another facility for disposal, then the residues may return to LANL. Should residual or newly generated waste streams be returned to LANL, the proper permits for the State of New Mexico must exist. DOE will notify the NMED Project Manager in writing as soon as possible, and in any event within thirty (30) working days after receipt of shipment of treatment residuals or newly generated waste streams from ORR.

Table 2.3-2: Activities for Shipment Offsite for Treatment or Recycling at a Noncommercial Facility

| | |
|----|--|
| A. | Request necessary approval from NMED for shipment of waste by category before shipping. |
| B. | Meet all regulatory requirements for offsite shipment. |
| C. | Provide documentation to NMED of confirmation of shipment date within 14 working days prior to sending waste to an offsite facility for treatment, disposal, or recycling, or storage pending treatment, disposal, or recycling. |
| D. | Provide documentation to NMED that waste has been received at an offsite facility for treatment within 45 working days of receipt of waste at the offsite facility. |
| E. | Meet all regulatory requirements to include RCRA Permit modifications for residual or newly generated waste streams after treatment or recycling. |
| F. | Provide documentation to NMED within 30 working days after receipt of residual or newly generated waste streams upon return to LANL. |

2.4 Requirements Pertaining to Radionuclide Separation

The FFCA sets additional requirements in cases in which DOE intends to conduct radionuclide separation of mixed waste. Should the DOE determine to do radionuclide separation of such mixed waste, DOE will schedule specific compliance dates based on category activities identified in Table 2.4-1. "Radionuclide separation" shall mean segregating the radioactive portion of the mixed waste from the hazardous portion of the mixed waste.

Table 2.4-1: Activities for Radionuclide Separation

| | |
|----|---|
| A. | Complete an estimate of the volume of waste generated by each case of radionuclide separation. |
| B. | Complete an estimate of the volume of waste that would exist or be generated without radionuclide separation. |
| C. | Complete an estimate of the costs of waste treatment and disposal if radionuclide separation is used compared with the estimated costs if it is not used. |
| D. | Provide the assumptions underlying such estimates of waste volumes and cost estimates. |
| E. | Provide characterization methodologies for determining waste type. |
| F. | Submit a plan for treating or managing hazardous waste residues, accompanied by a NMED permit application. |

2.5 Plans Related to Other Mixed Waste Activities

Activities other than the types of activities specifically called for in the FFCA as requiring schedules are described in this STP. Some of these activities may be associated with schedules which may contain compliance dates related to treatment of the DOE's mixed waste.

For mixed waste, which is not sufficiently characterized to allow identification of appropriate treatment, notification of the characterization of such waste shall be in accordance with the annual update process described in the FFCO. If such characterization results in the addition or deletion of a treatability group or an increase in volume in a treatability group, a revision would be required pursuant to Section X of the FFCO.

DOE will notify the NMED when offsite treatability studies are conducted on STP waste. Treatability studies are used to explore alternative treatment options that may be practical for any or all of the STP mixed waste streams. When preparing waste for shipment for an offsite treatability study, DOE will evaluate the potential for incidental waste treatment or secondary waste generation, which are often associated with treatability studies.

2.6 Recycling/Re-Use

Respondent will pursue onsite or offsite recycling/re-use as a parallel preferred option.

Should DOE elect to use recycling facilities in lieu of (or in combination with) treatment, it will follow requirements as if the waste were shipped offsite for treatment. Any and all requirements by the recycling facility and all state, federal, or other regulatory requirements applicable at the recycling site shall be met by Respondents.

DOE shall notify the NMED Project Manager in writing as soon as possible if mixed waste is planned to be sent to an offsite noncommercial recycling facility. Notification should be made if possible when

DOE is first considering such an option to allow NMED and the state to address any state issues or concerns with other states. The NMED Project Manager shall approve in writing the proposed offsite noncommercial recycling option prior to any shipment by DOE. DOE will notify the NMED Project Manager in writing as soon as possible and in any event within forty-five (45) working days of receipt of waste at the recycling facility. Activities for mixed waste to be recycled are identified in Table 2.6-1.

Should DOE elect to use recycling/re-use facilities in lieu of (or in combination with) treatment, it will follow the requirements as if the waste were shipped offsite for treatment. DOE will provide a notification letter to the NMED within 45 days, in place of documentation, that waste was received at a recycling facility.

Table 2.6-1: Requirements for Recycling

| | |
|----|--|
| A. | Meet all regulatory requirements for recycling/re-use. |
| B. | Provide documentation to NMED that waste has been received at recycling facility within 45 working days of receipt of waste at the recycling facility. |

2.7 Onsite Radiological Decontamination

DOE will pursue onsite radiological surface or external decontamination as a preferred option. No volumetric or internal decontamination processes will be considered or performed. Surface radiological decontamination includes activities such as sand blasting, hand-scrubbing, or electrolytic decontamination. These decontamination activities could result in reducing or removing the radiological contaminant from the waste such that the waste could be recycled in accordance with CP Section 2.6 (Recycling/Re-Use) or be proposed for deletion in accordance with Section IX (Deletion of Waste) of the FFCO.

Activities for mixed waste to be radiologically decontaminated are identified in Table 2.7-1.

Table 2.7-1: Activities for Radiological Decontamination

| | |
|----|---|
| A. | Meet all DOE requirements for radiological decontamination. |
| B. | Provide documentation to NMED that waste has been received at recycling facility within 45 working days of receipt of waste at the recycling facility; or |
| C. | Propose waste for deletion in accordance with Section IX of the FFCO. |

3.0 MIXED LOW-LEVEL WASTE STREAMS

This section presents the preferred options to treat MLLW (formerly known as LLMW) at LANL. All preferred options not described below must be approved by NMED in accordance with the revision process pursuant to the FFCO.

The original October 4, 1995, STP inventory in each MLLW treatability group has been modified through the revision process in the FFCO. The tables in the STP Background (Part I) Appendices A–M of the FY09 STP Annual Update provide a comprehensive summary of changes to the CP covered waste inventories (additions, deletions, and shifts of waste between treatability groups) occurring as of the date of that revision. In Part III the original STP inventory in each MLLW treatability group is denoted as subgroup 0 of that treatability group (e.g., the original volume of STP treatability group LA-W906 became LA-W906-0). Each revision that has since added volumes to individual treatability groups has resulted in creation of an additional subgroup, having the same number as the revision (e.g., LA-W906-4 was created in Revision 4.0, and LA-W906-5 was created in Revision 5.0).

In most subsections of this section, the subgroups of the treatability groups are not shown. In those cases, the Activities and Compliance Dates are applicable to the entire net volume of that treatability group. However, when subgroups of a treatability group have been assigned Activities and Compliance Dates unique to that subgroup, those subgroups are detailed in the text. Activities and Compliance Dates that have been met in previous years are not shown in this document.

3.1 Mixed Waste Streams

The following subsections summarize MLLW treatability groups.

3.1.1 IPA Wastes and Scintillation Fluids

Table 3.1.1-1: Treatability Groups for IPA Wastes and Scintillation Fluids

| Treatability group | MWIR* waste ID | RCRA codes | Net volume (m³) |
|---------------------------|-----------------------|------------------------------|-----------------------------------|
| IPA wastes | LA-W901 | D001, D009, F002, F003, F005 | 0.00 |
| Scintillation fluids | LA-W902 | D001, F003, F005 | 0.00 |
| Totals | | | 0.00 |

*MWIR is Mixed Waste Inventory Report

Treatment:

The waste will be treated at an offsite facility that combusts organic liquid waste.

3.1.2 Lead Blankets, Soil with Heavy Metals, Environmental Restoration (ER) Soils

Table 3.1.2-1: Treatability Groups for Lead Blankets, Soil with Heavy Metals, ER Soils

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m³) |
|-------------------------------|----------------------|--|-----------------------------------|
| <i>Lead Blankets</i> | LA-W903 | D007, D008 | 0.00 |
| <i>Soil With Heavy Metals</i> | LA-W904 | D004, D005, D006, D007, D008, D009, D010, D011 | 0.00 |
| <i>ER Soils</i> | LA-W905 | D028, D029, F001, F005 D010, D011 | 0.00 |
| Totals | | | 0.00 |

Treatment:

The waste will be treated at an offsite facility that stabilizes or macroencapsulates wastes.

3.1.3 Aqueous Organic Liquids

Table 3.1.3-1: Treatability Groups for Aqueous Organic Liquids

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--------------------------------|-------------------------------------|--|------------------------------|
| <i>Aqueous Organic Liquids</i> | LA-W906-0 LA-W906-4 LA-W906-5 | D001, D002, D004, D005, D006, D007, D008, D009, D010, D011, D018, D019, D021, D022, D027, D028, D030, D032, D033, D034, D036, D037, D038, D039, D041, D042, D043, F001, F002, F003, F004, F005 | 0.00 |
| Totals | | | 0.00 |

Table 3.1.3-2: Additional Treatability Groups for Aqueous Organic Liquids

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--------------------------------|--|--|------------------------------|
| <i>Aqueous Organic Liquids</i> | LA-W906-6 LA-W906-9 LA-W906-10 LA-W906-15 | D001, D002, D004, D005, D006, D007, D008, D009, D010, D011, D018, D019, D021, D022, D027, D028, D030, D032, D033, D034, D036, D037, D038, D039, D041, D042, D043, F001, F002, F003, F004, F005 | 0.00 |
| Totals | | | 0.00 |

3.1.4 Organic-Contaminated Combustible Solids

Table 3.1.4-1: Treatability Groups for Organic-Contaminated Combustible Solids

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--|---------------|--|------------------------------|
| <i>Organic-Contaminated Combustible Solids</i> | LA-W911 | D001, D004, D008, D009, F001, F002, F003, F005 | 0.00 |
| Totals | | | 0.00 |

Table 3.1.4-2: Treatability Groups for Organic-Contaminated Noncombustible Solids

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|---|---------------|--|------------------------------|
| <i>Organic-Contaminated Noncombustible Solids</i> | LA-W919 | D001, D003, D004, D005, D006, D007, D008, D009, D010, D011, D012, D015, D018, D019, D020, D022, D027, D028, D029, D030, D031, D032, D033, D034, D035, D036, D042, D043, F001, F002, F003, F004, F005 | 0.00 |
| Totals | | | 0.00 |

3.1.5 Combustible Debris, Activated or Inseparable Lead, Noncombustible Debris

Table 3.1.5-1: Treatability Groups for Combustible Lead, Activated or Inseparable Lead, and Noncombustible Debris

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--------------------------------------|-----------------------|--|------------------------------|
| <i>Combustible Debris</i> | LA-W912 | D001, D002, D003, D005, D006, D007, D008, D009, D011, D035, F001, F002, F003, F005 | 0.00 |
| <i>Activated Or Inseparable Lead</i> | LA-W921 | D008 | 0.00 |
| <i>Noncombustible Debris</i> | LA-W922 LA-W922-17 | D001, D002, D004, D005, D006, D007, D008, D009, D010, D011 | 0.00 0.00 |
| Totals | | | 0.00 |

3.1.6 Aqueous Wastes with Heavy Metals, Corrosive Solutions, Aqueous Cyanides, Nitrates, Chromates, and Arsenates

Table 3.1.6-1: Treatability Groups for Aqueous Wastes with Heavy Metals, Corrosive Solutions, Aqueous Cyanides, Nitrates, Chromates, and Arsenates

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|---|---------------|--|------------------------------|
| <i>Aqueous Wastes With Heavy Metals</i> | LA-W913 | D001, D002, D003, D004, D005, D006, D007, D008, D009, D010, D011 | 0.00 |
| <i>Corrosive Solutions</i> | LA-W914 | D001, D002 | 0.00 |

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|---|---------------|--|------------------------------|
| <i>Aqueous Cyanides, Nitrates, Chromates, And Arsenates</i> | LA-W915 | D001, D002, D003, D004, D005, D006, D007, D008, D009, D010, D011, F007, P029, P098 | 0.00 |
| Totals | | | 0.00 |

3.1.7 Water-Reactive Metal

Table 3.1.7-1: Treatability Groups for Water-Reactive Metal

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|-----------------------------|---------------|--|------------------------------|
| <i>Water-Reactive Metal</i> | LA-W916 | D001, D003, D004, D005, D007, D008, D010, D011 | 0.00 |
| Totals | | | 0.00 |

3.1.8 Compressed Gases Requiring Scrubbing

Table 3.1.8-1: Treatability Groups for Compressed Gases Requiring Scrubbing

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|---|-----------------------|------------------------------------|------------------------------|
| <i>Compressed Gases Requiring Scrubbing</i> | LA-W917 LA-W917-21 | D001, D002, D003, D008, D009, P056 | 3.3312 |
| Totals | | | 3.3312 |

Table 3.1.8-2: Activities and Compliance Dates for Compressed Gases Requiring Scrubbing

| Activity | Compliance Dates |
|---|--|
| A. Complete shipping of existing wastes to an offsite treatment facility or complete parallel option | Completed 12/31/2015 |
| B. Provide documentation to NMED that waste was received at offsite facility or provide notification of parallel option | Within 45 days of receipt of waste at treatment facility or within 45 days after completion of parallel option |

3.1.9 Compressed Gases Requiring Oxidation

Table 3.1.9-1: Treatability Groups Requiring Oxidation

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|---|---------------|------------|------------------------------|
| <i>Compressed Gases Requiring Oxidation</i> | LA-W918 | D001, U226 | 0.00 |
| Totals | | | 0.00 |

3.1.10 Elemental Mercury

Table 3.1.10-1: Treatability Groups for Elemental Mercury

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--------------------------|-----------------------|------------------|------------------------------|
| <i>Elemental Mercury</i> | LA-W920 LA-W920-16 | D006, D009, F005 | 0.00 0.00 |
| Totals | | | 0.00 |

3.1.11 Halogenated Organic Liquids, Nonhalogenated Organic Liquids, Bulk Oils, Polychlorinated Biphenyl (PCB) Wastes with RCRA Components, Liquid and Solid Oxidizers

Table 3.1.11-1: Treatability Groups for Halogenated Organic Liquids, Nonhalogenated Organic Liquids, Bulk Oils, PCB Wastes with RCRA Components, Liquid and Solid Oxidizers

| Treatability Group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|---------------------------------------|-----------------------|--|------------------------------|
| <i>Halogenated Organic Liquids</i> | LA-W907 | D001, D002, D003, D007, D009, D010, D011, D018, D019, D022, D028, D029, D035, D043, F001, F002, F003, F004, F005, U077, U080, U226, U227, U228, U236 | 0.00 |
| <i>Nonhalogenated Organic Liquids</i> | LA-W908 LA-W908-18 | D001, D002, D003, D004, D007, D008, D009, D011, D018, D038, D040, F002, F003, F004, F005, U002, U019, U154, U169, U188, U220, U246 | 0.00 |

| Treatability Group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--|---------------|---|------------------------------|
| <i>Bulk Oils</i> | LA-W909 | D002, D004, D005, D006, | 0.00 |
| | LA-W909-15 | D007, D008, D009, D010, | 0.00 |
| | LA-W909-16 | D011, D021, D027, D039, | 0.00 |
| | LA-W909-17 | F001, F002, F003, F005 | 0.00 |
| <i>PCB Wastes With RCRA Components</i> | LA-W910 | D004, D005, D006, D007, | 0.00 |
| | LA-W910-16 | D008, D009, D010, D011, D012, D015, D019, D027, D028, D030, D031, D032, D033, D034, D036, D039, D042, D043, F002, F003, F004, F005 | 0.00 |
| Totals | | | 0.00 |

Table 3.1.11-2: Additional Treatability Groups

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|-----------------------------------|---------------|------------------|------------------------------|
| <i>Liquid And Solid Oxidizers</i> | LA-W923 | D001, D003, D005 | 0.00 |

3.2 Mixed Waste Requiring Further Characterization or for Which Technology Assessment Has Not Been Done

Table 3.2-1: Treatability Groups for Waste Requiring Characterization or Assessment

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--------------------------------------|---------------|---|------------------------------|
| <i>Lead Wastes - TBD</i> | LA-W924 | D003, D008 | 0.00 |
| <i>Mercury Wastes - TBD</i> | LA-W925-0 | D007, D008, D009, F001 | 0.00 |
| <i>Compressed Gases - TBD</i> | LA-W926 | D001, D007, D009, D022, P056, U080, U226 | 0.00 |
| <i>Biochemical Laboratory Wastes</i> | LA-W927 | D001, D003 | 0.00 |
| <i>Dewatered Treatment Sludge</i> | LA-W928 | | 0.00 |
| Totals | | | 0.00 |

**FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order**

March 31, 2011

Table 3.2-2: Additional Wastes Requiring Characterization or Assessment

| Treatability Group | MWIR Waste ID | RCRA Codes | Net Volume (m³) |
|-----------------------------|----------------------|--|-----------------------------------|
| <i>Lead Wastes - TBD</i> | LA-W924-15 | D003, D008 | 0.00 |
| | LA-W924-16 | | 0.00 |
| | LA-W924-17 | | 0.00 |
| <i>Mercury Wastes – TBD</i> | LA-W925-4 | D003, D007, D008, D009 F001, F002, F005 | 0.00 |
| | LA-W925-5 | | |
| | LA-W925-6 | | |
| | LA-W925-15 | | |
| | LA-W925-16 | | |
| | LA-W925-17 | | |
| <i>Explosives</i> | LA-W932 | D003 | 0.00 |
| <i>Labpacks</i> | LA-W933 | D001, D002, D003, D004, D005, D006, D007, D008, D010, F003, F005, D011, P012, P029, P098, P106, P113, P120, U131, U144, U145, U188, U190, U204, U216, U219 | 0.00 |
| | LA-W933-17 | | |
| <i>High Activity Waste</i> | LA-W934 | D001, D003, D008, D009 | 2.1709 |
| | LA-W934-16 | | |
| | LA-W934-19 | | |
| | LA-W934-20 | | |
| Totals | | | 2.1709 |

Table 3.2-3: Activities and Compliance Dates for Wastes Requiring Characterization or Assessment

| Activity | Compliance Dates |
|--|--|
| J. Complete shipping of wastes to an offsite treatment facility, or submit documentation assigning waste items to applicable treatability groups or complete parallel option | 12/31/2013 |
| K. Provide documentation to NMED that waste was received at offsite facility or provide notification of parallel option | Within 45 days of receipt of waste at offsite facility or within 45 days after completion of parallel option |

3.3 Plans for Other Types of Activities

The following subsection summarizes plans for other types of activities.

3.3.1 Lead Decontamination

Table 3.3.1-1: Treatability Groups for Lead Decontamination

| Treatability group | MWIR waste ID | First Category | Second Category | Totals |
|----------------------------------|---------------------|------------------------------|------------------------------|------------------------------|
| | | Net volume (m ³) | Net volume (m ³) | Net volume (m ³) |
| Lead For Surface Decontamination | LA-W930-0 LA-W930-5 | 0.00 | 0.00 | 0.00 |
| Totals | | 0.00 | 0.00 | 0.00 |

Treatment:

Any lead not acceptable for onsite or offsite lead decontamination, plus any lead unsuccessfully decontaminated, will be designated in the following two categories: 1) for treatment and disposal at an offsite facility or 2) for recycle through an offsite capability, such as metal melting to create shielding blocks or a DOE lead bank. Non-conforming items will be reassigned to appropriate treatability groups in accordance with the FFCO.

Table 3.3.1-2: Additional Wastes for Lead Decontamination

| Treatability group | MWIR waste ID | First Category | Second Category | Totals |
|----------------------------------|---------------|------------------------------|------------------------------|------------------------------|
| | | Net volume (m ³) | Net volume (m ³) | Net volume (m ³) |
| Lead For Surface Decontamination | LA-W930-6 | 0.00 | 0.00 | 0.00 |
| Totals | | 0.00 | 0.00 | 0.00 |

3.3.2 Sorting, Surveying, and Decontamination

Table 3.3.2-1: Treatability Groups for Sorting, Surveying, and Decontamination

| Treatability group | MWIR waste ID | Net volume (m ³) |
|---|---------------|------------------------------|
| Nonradioactive Or Suspect Waste Items To Be Surveyed | LA-W929-0(1) | 0.00 |
| Nonradioactive Or Suspect Waste Items To Receive RCRA And Radiological Characterization | LA-W929-0(2) | 0.00 |

| Treatability group | MWIR waste ID | Net volume (m ³) |
|---|---------------|------------------------------|
| <i>Nonradioactive Or Suspect Waste Items That Cannot Or Should Not Be Sampled</i> | LA-W929-0(3) | 0.00 |
| Totals | | 0.00 |

Table 3.3.2-2: Additional Wastes for Sorting, Surveying, and Decontamination

| Treatability group | MWIR waste ID | Net volume (m ³) |
|--|---------------|------------------------------|
| <i>Nonradioactive Or Suspect Waste Items</i> | LA-W929-5 | 0.00 |
| Totals | | 0.00 |

3.3.3 Lead Requiring Sorting

Table 3.3.3-1: Treatability Groups for Lead Requiring Sorting

| Treatability Group | MWIR waste ID | RCRA Codes | Net Volume (m ³) |
|-------------------------------|---------------|------------|------------------------------|
| <i>Lead Requiring Sorting</i> | LA-W931 | D008 | 0.00 |
| Totals | | | 0.00 |

Treatment:

Wastes in this treatability group will require different treatment processes. Drums will be opened, the contents removed, and the waste repackaged based on appropriate treatment requirements. Wastes in this treatability group are primarily lead pieces, lead shot, and lead-contaminated soils that have been packaged in the same drum.

The wastes will be reclassified as the applicable treatability group after physical separation and repackaging. The wastes will be treated by appropriate technology.

3.3.4 10 – 100 nCi/g Waste

Table 3.3.4-1: Treatability Groups for 10-100 nCi/g Waste

| Treatability Group | MTRU Waste ID | RCRA Codes | Net Volume (m ³) |
|--------------------|---|--|------------------------------|
| 10-100 nCi/g | LA-W935 LA-W935-19 LA-W935-20 LA-W935-21 | D004, D005, D006, D007, D008, D009, D010, D011, D018, D019, D021, D022, D026, D027, D028, D029, D030, D035, D036, D037, D038, D039, D040, D043, F001, F002, F004, F005, F006, F007, F009 | 155.1344 |
| Totals | | | 155.1344 |

Treatment:

Wastes in this treatability group are a population of legacy drums packaged and managed as MTRU (>100 nCi/g) but, after assay, are determined to be MLLW (<100 nCi/g). Once confirmed, these drums are segregated from other TRU waste and stored in a designated MLLW storage area. Waste Profiles are prepared to allow acceptance into the low-level waste population and drums are relabeled appropriately. A Chemical Waste Disposal Request is prepared to transfer the drums from the TRU database to the Chem-Low-Level (ChemLL) database. TRU programs will be notified of the drums reclassified from TRU to MLLW for evaluation of possible other drums based on waste stream. CCP will be notified for removal of drums from Acceptable Knowledge (AK).

The drum numbers will be submitted to Production Control for retrieval and staging as MLLW prior to offsite disposal. The MLLW drums are prepared for treatment and disposal to an offsite facility using CCP-AK documentation and onsite and offsite profiles generated for debris or sludge drums.

Table 3.3.4-2: Activities and Compliance Dates for 10-100 nCi/g Waste

| Activity | Compliance Dates |
|---|--|
| A. Complete assaying | 12/01/13 |
| B. Complete shipment of existing waste to offsite facility for treatment, or complete parallel options | 12/31/13 |
| C. Provide documentation to NMED that waste was received at offsite facility or provide notification of parallel option | Within 45 days of receipt of waste at treatment facility or within 45 days after completion of parallel option |

3.4 Management of "Missing" Items

Table 3.4-1: Waste Category for "Missing Waste"

| Category | MWIR waste ID | Net volume (kg) |
|-------------------------|---------------|-----------------|
| Missing/Nonexistent/TBV | None | 0.00 |
| Totals | | 0.00 |

Treatment:

During visual inspections and sampling activities in support of STP waste work-off, occasionally an item cannot be found, or it is not located in the containers in which it is expected to be, according to the LANL data files for the waste item. In some instances, such items cannot be verified as having ever been received in storage at LANL, and follow-up investigations of the record files reveal that for various reasons, the waste items were never in fact generated, although on paper they were included in the original STP inventory.

Some items were determined not to exist after visual inspection and document review. When LANL determines that an STP-covered waste item does not exist, transfer of the item to the category called "Missing/nonexistent/TBV (to be verified)," is requested through the revision process associated with the next Annual Update.

DOE will verify the absence of all "Missing/nonexistent/TBV" items container-by-container, as each STP waste item is being sampled, repackaged, or otherwise prepared for on- or offsite treatment. The final verification of all "Missing/nonexistent/TBV" items will be completed by April 21, 2004, at which time all remaining MLLW items in the original STP inventory will have been treated. At that time, LANL will request deletion of all missing or nonexistent items from the STP.

At any time during the re-verification process, should any of these items be discovered to exist, NMED will be notified, and approval will be requested for assignment of the rediscovered items to the appropriate treatability group. If necessary, they will be assigned new Activities and Compliance Dates, in accordance with the terms of the FFCO.

4.0 MIXED TRANSURANIC WASTE

Treatment Group(s):

Assorted MTRU Waste

Offsite Disposal:

MTRU waste at LANL will be shipped for disposal at the WIPP located in Carlsbad, New Mexico. The schedule for characterization and subsequent offsite shipment to WIPP will be dependent on the annual DOE budget allocation specific to this activity.

APPENDICES

APPENDIX A. CURRENT YEAR MLLW INVENTORY DETAIL

Table A-1: FY10 MLLW Inventory¹ Detailed Update by Treatability Group

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY09 Annual Update (m ³) ¹ | Proposed Revision 21.0 (m ³) | Comments ² | FY10 Annual Update (m ³) | Projection FY11-FY15 (m ³) |
|-------------|--|--|---|---|---|--|
| 3.1.1 | LA-W901 <i>IPA Wastes</i> | 0 | 0 | | 0 | 0 |
| 3.1.1 | LA-W902 <i>Scintillation Fluids</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W903 <i>Lead Blankets</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W904 <i>Soil with Heavy Metals</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W905 <i>ER Soils</i> | 0 | 0 | | 0 | 0 |
| 3.1.3 | LA-W906 <i>Aqueous Organic Liquids</i> | 0 | 0 | | 0 | 0 |
| 3.1.4 | LA-W911 <i>Organic-Contaminated Combustible Solids</i> | 0 | 0 | | 0 | 0 |
| 3.1.4 | LA-W919 <i>Organic-Contaminated Noncombustible Solids</i> | 0.2082 | -0.2082 | Shipped offsite for treatment/disposal | 0 | 0 |
| 3.1.5 | LA-W912 <i>Combustible Debris</i> | 0 | 0 | | 0 | 0 |
| 3.1.5 | LA-W921 <i>Activated or Inseparable Lead</i> | 0 | 0 | | 0 | 0 |
| 3.1.5 | LA-W922 <i>Noncombustible Debris</i> | 0 | 0 | | 0 | 1.3000 |
| 3.1.6 | LA-W913 <i>Aqueous Wastes with Heavy Metals</i> | 0 | 0 | | 0 | 0 |
| 3.1.6 | LA-W914 <i>Corrosive Solutions</i> | 0 | 0 | | 0 | 0 |
| 3.1.6 | LA-W915 <i>Aqueous Cyanides, Nitrates, Chromates, and Arsenates</i> | 0 | 0 | | 0 | 0 |
| 3.1.7 | LA-W916 <i>Water-Reactive Wastes</i> | 0 | 0 | | 0 | 0 |

**FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order**

March 31, 2011

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY09 Annual Update (m³)¹ | Proposed Revision 21.0 (m³) | Comments² | FY10 Annual Update (m³) | Projection FY11-FY15 (m³) |
|---------------------|---|---|---|---|---|---|
| 3.1.8 | LA-W917 <i>Compressed Gases Requiring Scrubbing</i> | 0 | 03.3312 | Administrative Adjustment (prohibited items from MTRU STP inventory ³ added from MTRU inventory) | 3.3312 | 0 |
| 3.1.9 | LA-W918 <i>Compressed Gases Requiring Oxidation</i> | 0 | 0 | | 0 | 0 |
| 3.1.10 | LA-W920 <i>Elemental Mercury</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W907 <i>Halogenated Organic Liquids</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W908 <i>Nonhalogenated Organic Liquids</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W909 <i>Bulk Oils</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W910 <i>Polychlorinated Biphenyl (PCB) Wastes with Resource Conservation and Recovery Act (RCRA) Components</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W923 <i>Liquid and Solid Oxidizers</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W924 <i>Lead Wastes – TBD</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W925 <i>Mercury Wastes – TBD</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W926 <i>Compressed Gases – TBD</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W927 <i>Biochemical Laboratory Wastes</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W928 <i>Dewatered Treatment Sludge</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W932 <i>Explosives</i> | 0 | 0 | | 0 | 0 |

**FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order**

March 31, 2011

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY09 Annual Update (m³)¹ | Proposed Revision 21.0 (m³) | Comments² | FY10 Annual Update (m³) | Projection FY11-FY15 (m³) |
|---------------------|--|---|---|---|---|---|
| 3.2 | LA-W933 <i>Labpacks</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W934 <i>High Activity Waste³</i> | 31.5012 | -29.3303 | Shipped offsite for treatment/disposal | 2.1709 | 0.1000 |
| 3.3.1 | LA-W930 <i>Lead for Surface Decontamination</i> | 0 | 0 | | 0 | 0 |
| 3.3.2 | LA-W929 <i>Nonradioactive or Suspect Waste Items to be Surveyed</i> | 0 | 0 | | 0 | 0 |
| 3.3.3 | LA-W931 <i>Lead Requiring Sorting</i> | 0 | 0 | | 0 | 0 |
| 3.3.4 | LA-W935 <i>10-100 nCi/g Waste³</i> | 14.2128 | 187.1618 | Administrative Adjustment | 155.1344 | 460.0000 ⁴ |
| | | | -46.2402 | Shipped offsite for treatment/disposal | | |
| 3.4 | <i>Missing/ nonexistent/ TBV category</i> | 0 | 0 | | 0 | N/A |
| | TOTALS | 45.9222 | | | 160.6365 | |

* CP is Compliance Plan; MWIR is Mixed Waste Inventory Report

¹ MLLW volumes are calculated using the conversion: 55-gallon container = 0.2082 m³; 85-gallon container = 0.3218 m³

² Shipment details are in Appendix B; Administrative adjustments are in Appendix C.

³ Items prohibited from shipment to WIPP are removed from MTRU STP containers and consolidated; some are MLLW and are included in Table A-1 as LA-W917 waste, others are MTRU waste and are considered *Combustible-Noncombustible Waste* in Table E-1.

⁴ LANL anticipates that a large volume of formerly TRU and MTRU waste will be retrieved over the next few years and will be reclassified to LA-W935. As a conservative measure, the reclassified TRU waste will be assigned hazardous waste codes and will be managed as STP mixed waste.

APPENDIX B. CURRENT YEAR MLLW SHIPMENT DETAIL

Table B-1. MLLW Shipped Offsite for Treatment and Disposal in FY10

| CF Section | Waste No. | Waste Group | Manifest Number | Destination | Date Shipped | Date NMEC Notified | Volume (m ³) |
|----------------------|-----------|---|-----------------|----------------|--------------|--------------------------------|--------------------------|
| 3.1.4 | LA-W919 | Organic-Contaminated Combustible Solids | 000369350JJK | Perma-Fix/FL | 9/20/2010 | 11/2/2010 (ENV-ES-10-214) | 0.2082 |
| LA-W919 Total | | | | | | | 0.2082 |
| 3.2 | LA-W934 | High Activity Waste | 000366428JJK | Perma-Fix/M&EC | 3/11/2010 | 4/16/2010 (ENV-RRO-10-020) | 0.8496 |
| 3.2 | LA-W934 | High Activity Waste | 000366428JJK | Perma-Fix/NW | 1/26/2010 | 2/18/2010 (ENV-RRO-10-011) | 4.9843 |
| 3.2 | LA-W934 | High Activity Waste | 000366429JJK | Perma-Fix/NW | 1/26/2010 | 2/18/2010 (ENV-RRO-10-011) | 19.3900 |
| 3.2 | LA-W934 | High Activity Waste | 000366430JJK | Perma-Fix/NW | 1/26/2010 | 2/18/2010 (ENV-RRO-10-011) | 4.1064 |
| LA-W934 Total | | | | | | | 29.3303 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000364484JJK | Perma-Fix/M&EC | 10/28/2009 | 12/14/2009 (ENV-ES-10-085) | 19.3824 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000365615JJK | Perma-Fix/NW | 11/18/2009 | 12/22/2009 (ENV-RRO-09-087) | 12.4920 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000366367JJK | Perma-Fix/M&EC | 12/21/2009 | 1/8/2010 (ENV-RRO-10-002) | 3.9558 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000367210JJK | Perma-Fix/M&EC | 3/11/2010 | 4/16/2010 (ENV-RRO-10-019) | 7.9116 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000367221JJK | Perma-Fix/NW | 3/11/2010 | 4/16/2010 (ENV-RRO-10-019) | 2.4984 |
| LA-W935 Total | | | | | | | 46.2402 |
| Grand Total | | | | | | | 75.7787 |

APPENDIX C. CURRENT YEAR MLLW ADMINISTRATIVE ADJUSTMENTS

Table C-1. Administrative Adjustments

| CP Section | MWIR Number | Administrative Adjustment | Volume (m³) |
|---|--------------------|---|-------------------------------|
| 3.1.8 | LA-W917 | Addition of WIPP-prohibited items removed during repacking of MTRU STP containers | 3.3312 |
| Total Net Adjustments for LA-917 | | | 3.3312 |
| 3.3.4 | LA-W935 | Transferred into LA-W935 from MTRU STP Inventory | 140.5406 ¹ |
| | | Increase in FY09 end of year inventory to adjust for volume conversion of 85-gallon overpacks from 0.3215 m ³ to 0.3218 m ³ | 0.0018 |
| | | Increase in inventory due to TRU inventory reclassified and managed as MLLW (LA-W935) | 46.6194 |
| Total Net Adjustments for LA-935 | | | 187.1618 |
| Total Net Adjustments | | | 190.4930 |

¹ Volume of waste transferred to MLLW (LA-W934) calculated using the MLLW convention of converting gallons to cubic meters (55 gallons = 0.2082 m³; 85 gallons = 0.3218 m³); the equivalent volume removed from the MTRU Inventory was 140.407 m³

APPENDIX D. PREVIOUS YEAR MLLW INVENTORY DETAIL

Table D-1: FY09 MLLW Inventory¹ Detailed Update by Treatability Group

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY08 Annual Update (m ³) ¹ | Proposed Revision 20.0 (m ³) | Comments ² | FY09 Annual Update (m ³) | Projection FY10-FY14 (m ³) |
|-------------|--|--|---|---|---|--|
| 3.1.1 | LA-W901 <i>IPA Wastes</i> | 0 | 0 | | 0 | 0 |
| 3.1.1 | LA-W902 <i>Scintillation Fluids</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W903 <i>Lead Blankets</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W904 <i>Soil with Heavy Metals</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W905 <i>ER Soils</i> | 0 | 0 | | 0 | 0 |
| 3.1.3 | LA-W906 <i>Aqueous Organic Liquids</i> | 0 | 0 | | 0 | 0 |
| 3.1.4 | LA-W911 <i>Organic-Contaminated Combustible Solids</i> | 0 | 0.1136 | Administrative Adjustment - reclassified from LLW inventory | 0 | 0 |
| | | | -0.1136 | Shipped offsite for treatment/disposal | | |
| 3.1.4 | LA-W919 <i>Organic-Contaminated Noncombustible Solids</i> | 0.2082 | 0 | | 0.2082 | 0 |
| 3.1.5 | LA-W912 <i>Combustible Debris</i> | 0 | 0 | | 0 | 0 |
| 3.1.5 | LA-W921 <i>Activated or Inseparable Lead</i> | 0 | 0 | | 0 | 0 |
| 3.1.5 | LA-W922 <i>Noncombustible Debris</i> | 0 | 0 | | 0 | 0 |
| 3.1.6 | LA-W913 <i>Aqueous Wastes with Heavy Metals</i> | 0 | 0 | | 0 | 0 |
| 3.1.6 | LA-W914 <i>Corrosive Solutions</i> | 0 | 0 | | 0 | 0 |
| 3.1.6 | LA-W915 <i>Aqueous Cyanides, Nitrates, Chromates, and Arsenates</i> | 0 | 0 | | 0 | 0 |
| 3.1.7 | LA-W916 <i>Water-Reactive Wastes</i> | 0 | 0 | | 0 | |

**FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order**

March 31, 2011

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY08 Annual Update (m³)¹ | Proposed Revision 20.0 (m³) | Comments² | FY09 Annual Update (m³) | Projection FY10-FY14 (m³) |
|---------------------|---|---|---|--|---|---|
| 3.1.8 | LA-W917 <i>Compressed Gases Requiring Scrubbing</i> | 0.0080 | -0.0080 | Shipped offsite for treatment/disposal | 0 | 0 |
| 3.1.9 | LA-W918 <i>Compressed Gases Requiring Oxidation</i> | 0.0602 | -0.0602 | Shipped offsite for treatment/disposal | 0 | 0 |
| 3.1.10 | LA-W920 <i>Elemental Mercury</i> | 0 | 0 | | 0 | |
| 3.1.11 | LA-W907 <i>Halogenated Organic Liquids</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W908 <i>Nonhalogenated Organic Liquids</i> | 0 | 0.0379 | New Covered ³ | 0 | 0 |
| | | | -0.0379 | Shipped offsite for treatment/disposal | | |
| 3.1.11 | LA-W909 <i>Bulk Oils</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W910 <i>Polychlorinated Biphenyl (PCB) Wastes with Resource Conservation and Recovery Act (RCRA) Components</i> | 0 | 0 | | 0 | |
| 3.1.11 | LA-W923 <i>Liquid and Solid Oxidizers</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W924 <i>Lead Wastes – TBD</i> | 0 | 0 | | 0 | |
| 3.2 | LA-W925 <i>Mercury Wastes – TBD</i> | 0.4732 | -0.3787 | Shipped offsite for treatment/disposal | 0 | 0 |
| | | | -0.0945 | Administrative Adjustment | | |
| 3.2 | LA-W926 <i>Compressed Gases – TBD</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W927 <i>Biochemical Laboratory Wastes</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W928 <i>Dewatered Treatment Sludge</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W932 <i>Explosives</i> | 0 | 0 | | 0 | |
| 3.2 | LA-W933 <i>Labpacks</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W934 <i>High Activity Waste³</i> | 43.4366 | -0.2082 | Administrative Adjustment | 31.5012 | 0.1000 |

**FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order**

March 31, 2011

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY08 Annual Update (m ³) ¹ | Proposed Revision 20.0 (m ³) | Comments ² | FY09 Annual Update (m ³) | Projection FY10-FY14 (m ³) |
|-------------|--|--|---|---|---|--|
| | | | 9.0907 | New Covered ² | | |
| | | | -20.8169 | Shipped offsite for treatment/disposal | | |
| | | | -0.0010 | Analyzed and expended in analysis | | |
| 3.3.1 | LA-W930 <i>Lead for Surface Decontamination</i> | 0 | 0 | | 0 | 0 |
| 3.3.2 | LA-W929 <i>Nonradioactive or Suspect Waste Items to be Surveyed</i> | 0 | 0 | | 0 | 0 |
| 3.3.3 | LA-W931 <i>Lead Requiring Sorting</i> | 0 | 0 | | 0 | 0 |
| 3.3.4 | LA-W935 <i>10-100 nCi/g Waste³</i> | 14.3658 | 196.1933 | Administrative Adjustment | 14.2128 | 625.0000 ³ |
| | | | -196.3463 | Shipped offsite for treatment/disposal | | |
| | | | | | | |
| | | | | | | |
| 3.4 | <i>Missing/ nonexistent/ TBV category</i> | 0 | 0 | | 0 | N/A |
| | TOTALS | 58.5520 | | | 45.9222 | |

* CP is Compliance Plan; MWIR is Mixed Waste Inventory Report

¹ MLLW volumes are calculated using the conversion: 55-gallon container = 0.2082 m³

² Unless otherwise noted, shipment volumes refer to existing waste

³ Some of the MTRU waste that was reclassified to MLLW in FY08 was assigned to LA-W934 because the status of LA-W935 had not been fully resolved by approval of the annual update. For the same reason, some waste that was initially reclassified as LA-935 was reassigned to LA-W934.

⁴ New covered waste is mixed waste that was newly generated in the previous FY and became subject to the STP in the current FY.

⁵ Shipped volume in the *Completion of Shipment* notice dated September 8, 2008 (ENV-RCRA-08-185) was reported as 14.78 m³, rather than 14.8955 m³; one container was actually 0.3215 m³, rather than the reported volume of 0.2082 m³

⁶ Table 2.1-1 contains an adjustment of -0.0008 m³, which is not necessary in Table 2.1-2 because the total volume in Table 2.1-2 is already expressed to four decimal places.

APPENDIX E. CURRENT MTRU INVENTORY DETAIL

Table E-1. TA-54 MTRU Covered Inventory (by Treatability Group^{1,2})

| Treatability Group | FY09 Annual Update (m ³) | Proposed Revision 21.0 (m ³) | Comments ³ | FY10 Annual Update (m ³) ³ | Projection FY11-FY15 (m ³) |
|---|--------------------------------------|--|--|---|--|
| <i>Cemented Sludge</i> | 990.542 | | | | |
| | | 0 | New Covered ⁴ | | |
| | | -85.064 | Shipped Offsite | | |
| | | -163.200 | Administrative Adjustments | | |
| | | | FY10 Subtotal <i>Cemented Sludge</i> | 742.278 | 0 |
| <i>Combustible - Noncombustible Waste</i> | 1837.988 | | | | |
| | | 19.164 | New Covered | | |
| | | -212.502 | Shipped Offsite | | |
| | | 126.524 | Administrative Adjustments | | |
| | | | FY10 Subtotal <i>Combustible-Noncombustible Waste</i> | 1771.174 | 100 |
| <i>Combustible Waste</i> | 37.165 | | | | |
| | | 0.322 | New Covered | | |
| | | -3.328 | Shipped Offsite | | |
| | | -15.825 | Administrative Adjustments | | |
| | | | FY10 Subtotal <i>Combustible Waste</i> | 18.334 | 0 |
| <i>Glass Waste</i> | 0.832 | | | | |
| | | 0 | New Covered | | |
| | | 0 | Shipped Offsite | | |
| | | -0.624 | Administrative Adjustments | | |
| | | | FY10 Subtotal <i>Glass Waste</i> | 0.208 | 0 |
| <i>Leaded Glovebox Waste</i> | 6.032 | | | | |
| | | 0 | New Covered | | |
| | | 0 | Shipped Offsite | | |
| | | -6.032 | Administrative Adjustments | | |
| | | | FY10 Subtotal <i>Leaded Glovebox Waste</i> | 0 | 0 |

**FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order**

March 31, 2011

| Treatability Group | FY09 Annual Update (m³) | Proposed Revision 21.0 (m³) | Comments³ | FY10 Annual Update (m³)³ | Projection FY11-FY15 (m³) |
|--|---|---|--|---|---|
| <i>Metallic Waste</i> | 56.057 | | | | |
| | | 0 | New Covered | | |
| | | -0.624 | Shipped Offsite | | |
| | | -6.675 | Administrative Adjustments | | |
| | | | FY10 Subtotal <i>Metallic Waste</i> | 48.758 | 0 |
| <i>Noncombustible Waste</i> | 86.689 | | | | |
| | | 0 | New Covered | | |
| | | -8.736 | Shipped Offsite | | |
| | | 3.747 | Administrative Adjustments | | |
| | | | FY10 Subtotal <i>Noncombustible Waste</i> | 81.700 | 100 |
| <i>Solidified Inorganic and Organic Waste</i> | 157.522 | | | | |
| | | 1.664 | New Covered | | |
| | | -8.944 | Shipped Offsite | | |
| | | -6.178 | Administrative Adjustments | | |
| | | | FY10 Subtotal <i>Solidified Inorganic and Organic Waste</i> | 144.064 | 10 |
| TOTAL FY09: | 3172.826⁵ | | Total FY10 Inventory: | 2806.516⁶ | 210 |

¹ MTRU waste volumes are calculated using the conversion: 55-gallon container = 0.2080 m³; 85-gallon container = 0.3215 m³.

² FY10 volumes are represented to three decimal places in accordance with an agreement with NMED to report MTRU volumes to three decimal places.

³ Shipping details are found in Appendix F and Administrative Adjustments are found in Appendix G

⁴ New covered includes any new covered waste transferred from TA-55 or CMR; therefore, the transferred volumes are not included in administrative adjustments.

⁵ The FY09 Annual Report rounded the FY09 end-of-year TA-54 inventory to 3172.826 m³; it should have been 3172.827 m³.

⁶ Depending on the rounding method (rounding of totals or of individual volumes), minor differences in the total inventory may be obtained. This report adjusts the end of the year inventory with individual drum volumes rounded to three decimal places in the administrative adjustments in Table G-1.

Table E-2: MTRU Inventory at TA-55 and CMR

| Location | FY09 MTRU Inventory (m³)¹ | Treatability Group | Proposed Revision 21 (m³) | Comments¹ | FY10 MTRU Inventory (m³) |
|--|--|--|---|----------------------------------|--|
| CMR | 2.940 | <i>Combustible-Noncombustible Waste</i> | 0.416 | New Covered | |
| Total FY10 CMR Inventory | | | | | 3.356 |
| TA-55 | 0 | <i>Combustible-Noncombustible Waste</i> | 0.567 | New Covered | |
| | | <i>Combustible-Noncombustible Waste</i> | 1.363 | Administrative Adjustment | |
| FY10 TA-55 Combustible-Noncombustible Waste Inventory | | | | | 1.930 |
| TA-55 | 1.248 | <i>Combustible Waste</i> | -1.248 | Administrative Adjustment | |
| FY10 TA-55 Combustible Waste Inventory | | | | | 0 |
| TA-55 | 36.803 | <i>Metallic Waste</i> | -4.816 | Administrative Adjustment | |
| FY10 TA-55 Metallic Waste Inventory | | | | | 31.987 |
| TA-55 | 1.900 | <i>Noncombustible Waste</i> | 0.810 | New Covered | |
| | | <i>Noncombustible Waste</i> | 0.416 | Administrative Adjustment | |
| FY10 TA-55 Noncombustible Waste Inventory | | | | | 3.126 |
| TA-55 | 0.738 | <i>Solid Organic and Inorganic Waste</i> | -0.530 | Administrative Adjustment | |
| FY10 TA-55 Solidified Organic and Inorganic Waste Inventory | | | | | 0.208 |
| Total FY10 TA-55 Inventory | | | | | 37.251 |
| | 43.629 | | | Total CMR/TA-55 Inventory | 40.607 |

¹ Shipping details are found in Appendix F and Administrative Adjustments are found in Appendix G. Since all waste is shipped from TA-54, there are no shipping data for CMR/TA-55, only transfers to TA-54.

APPENDIX F. FY10 MTRU WASTE SHIPMENTS TO WIPP

Table F-1: FY10 MTRU Shipments to WIPP

| Treatability Group | Shipment Date | FY09 Inventory Volume (m ³) | New Covered Volume (m ³) | Total Removed from Inventory (m ³) | Total Volume Shipped (m ³) |
|---|---------------|---|--------------------------------------|--|--|
| <i>Cemented Sludge</i> | 11/16/2009 | 1.040 | 0 | 1.040 | 1.040 |
| | 11/20/2009 | 0.832 | 0 | 0.832 | 0.832 |
| | 2/9/2010 | 1.362 | 0 | 1.362 | 1.248 |
| | 2/10/2010 | 1.570 | 0 | 1.570 | 1.456 |
| | 2/11/2010 | 1.154 | 0 | 1.154 | 1.040 |
| | 2/12/2010 | 4.596 | 0 | 4.596 | 4.368 |
| | 2/13/2010 | 5.032 | 0 | 5.032 | 4.576 |
| | 2/14/2010 | 5.448 | 0 | 5.448 | 4.992 |
| | 2/19/2010 | 5.562 | 0 | 5.562 | 4.992 |
| | 2/20/2010 | 6.018 | 0 | 6.018 | 4.992 |
| | 2/21/2010 | 6.890 | 0 | 6.890 | 5.408 |
| | 2/27/2010 | 6.092 | 0 | 6.092 | 5.408 |
| | 3/4/2010 | 6.662 | 0 | 6.662 | 5.408 |
| | 3/8/2010 | 3.388 | 0 | 3.388 | 2.704 |
| | 4/27/2010 | 5.602 | 0 | 5.602 | 4.576 |
| | 5/18/2010 | 1.040 | 0 | 1.040 | 1.040 |
| | 5/19/2010 | 2.234 | 0 | 2.234 | 1.664 |
| | 5/20/2010 | 2.254 | 0 | 2.254 | 1.456 |
| | 6/22/2010 | 1.684 | 0 | 1.684 | 1.456 |
| | 6/23/2010 | 3.522 | 0 | 3.522 | 2.496 |
| | 6/28/2010 | 6.588 | 0 | 6.588 | 4.992 |
| 6/30/2010 | 1.798 | 0 | 1.798 | 1.456 | |
| 7/7/2010 | 2.140 | 0 | 2.140 | 1.456 | |
| 7/8/2010 | 2.026 | 0 | 2.026 | 1.456 | |
| 7/14/2010 | 0.530 | 0 | 0.530 | 0.416 | |
| <i>Cemented Sludge Total</i> | | 85.064 | 0 | 85.064 | 70.928 |
| <i>Combustible-Noncombustible Waste</i> | 10/1/2009 | 1.456 | 0 | 1.456 | 1.456 |
| | 10/2/2009 | 1.248 | 0 | 1.248 | 1.248 |
| | 10/6/2009 | 1.872 | 0 | 1.872 | 1.872 |
| | 10/7/2009 | 1.248 | 0 | 1.248 | 1.248 |
| | 10/9/2009 | 1.248 | 0 | 1.248 | 1.248 |
| | 10/14/2009 | 0.624 | 0 | 0.624 | 0.624 |
| | 10/16/2009 | 1.872 | 0 | 1.872 | 1.872 |

**FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order**

March 31, 2011

| Treatability Group | Shipment Date | FY09 Inventory Volume (m³) | New Covered Volume (m³) | Total Removed from Inventory (m³) | Total Volume Shipped (m³) |
|---------------------------|----------------------|--|---|---|---|
| | 10/19/2009 | 0.416 | 0 | 0.416 | 0.416 |
| | 10/21/2009 | 2.496 | 0 | 2.496 | 2.496 |
| | 10/23/2009 | 0.416 | 0 | 0.416 | 0.416 |
| | 10/26/2009 | 2.288 | 0 | 2.288 | 2.288 |
| | 10/29/2009 | 1.664 | 0 | 1.664 | 1.664 |
| | 10/30/2009 | 1.248 | 0 | 1.248 | 1.248 |
| | 11/2/2009 | 1.456 | 0 | 1.456 | 1.456 |
| | 11/4/2009 | 0.624 | 0 | 0.624 | 0.624 |
| | 11/6/2009 | 2.288 | 0 | 2.288 | 2.288 |
| | 11/9/2009 | 1.664 | 0 | 1.664 | 1.664 |
| | 11/10/2009 | 1.456 | 0 | 1.456 | 1.456 |
| | 11/13/2009 | 1.664 | 0 | 1.664 | 1.664 |
| | 11/16/2009 | 2.704 | 0 | 2.704 | 2.704 |
| | 11/18/2009 | 0.416 | 0 | 0.416 | 0.416 |
| | 11/20/2009 | 1.248 | 0 | 1.248 | 1.248 |
| | 1/5/2010 | 3.536 | 0 | 3.536 | 3.536 |
| | 1/6/2010 | 2.704 | 0 | 2.704 | 2.704 |
| | 1/7/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 1/11/2010 | 3.744 | 0 | 3.744 | 3.744 |
| | 1/12/2010 | 2.818 | 0 | 2.818 | 2.704 |
| | 1/14/2010 | 1.986 | 0 | 1.986 | 1.872 |
| | 1/20/2010 | 4.576 | 0 | 4.576 | 4.576 |
| | 1/25/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 1/26/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 2/1/2010 | 1.872 | 0 | 1.872 | 1.872 |
| | 2/2/2010 | 4.784 | 0 | 4.784 | 4.784 |
| | 2/5/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 2/8/2010 | 3.026 | 1.872 | 4.898 | 4.784 |
| | 2/9/2010 | 3.328 | 1.872 | 5.200 | 5.200 |
| | 2/10/2010 | 1.872 | 0.208 | 2.080 | 2.080 |
| | 2/11/2010 | 1.456 | 0 | 1.456 | 1.456 |
| | 2/16/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 2/17/2010 | 0.208 | 0.624 | 0.832 | 0.832 |
| | 2/18/2010 | 2.080 | 0.416 | 2.496 | 2.496 |
| | 2/23/2010 | 0.832 | 0.624 | 1.456 | 1.456 |
| | 2/24/2010 | 1.456 | 0.416 | 1.872 | 1.872 |

**FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order**

March 31, 2011

| Treatability Group | Shipment Date | FY09 Inventory Volume (m³) | New Covered Volume (m³) | Total Removed from Inventory (m³) | Total Volume Shipped (m³) |
|---------------------------|----------------------|--|---|---|---|
| | 2/25/2010 | 0.832 | 0.208 | 1.040 | 1.040 |
| | 2/26/2010 | 0.416 | 0.208 | 0.624 | 0.624 |
| | 2/28/2010 | 1.248 | 0 | 1.248 | 1.248 |
| | 3/1/2010 | 0.832 | 0 | 0.832 | 0.832 |
| | 3/2/2010 | 0.416 | 0.208 | 0.624 | 0.624 |
| | 3/3/2010 | 0.624 | 0.416 | 1.040 | 1.040 |
| | 3/5/2010 | 1.040 | 0.208 | 1.248 | 1.248 |
| | 3/6/2010 | 1.872 | 0.208 | 2.080 | 2.080 |
| | 3/7/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 3/8/2010 | 0.624 | 0.624 | 1.248 | 1.248 |
| | 4/20/2010 | 1.664 | 0 | 1.664 | 1.664 |
| | 4/21/2010 | 1.456 | 0 | 1.456 | 1.456 |
| | 4/22/2010 | 0.416 | 0.208 | 0.624 | 0.624 |
| | 4/23/2010 | 0.624 | 0.416 | 1.040 | 1.040 |
| | 4/27/2010 | 0.208 | 0.208 | 0.416 | 0.416 |
| | 4/29/2010 | 1.040 | 0.208 | 1.248 | 1.248 |
| | 5/4/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 5/5/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 5/6/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 5/7/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 5/11/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 5/12/2010 | 1.040 | 0 | 1.040 | 1.040 |
| | 5/13/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 5/14/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 5/18/2010 | 0.208 | 0.208 | 0.416 | 0.416 |
| | 5/19/2010 | 2.912 | 0.208 | 3.120 | 3.120 |
| | 5/20/2010 | 4.576 | 0 | 4.576 | 4.576 |
| | 5/21/2010 | 0.832 | 0 | 0.832 | 0.832 |
| | 5/24/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 5/25/2010 | 6.448 | 0 | 6.448 | 6.448 |
| | 5/27/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 6/1/2010 | 0 | 0.208 | 0.208 | 0.208 |
| | 6/3/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 6/4/2010 | 4.784 | 0 | 4.784 | 4.784 |
| | 6/8/2010 | 4.784 | 0 | 4.784 | 4.784 |
| | 6/9/2010 | 0.624 | 0 | 0.624 | 0.624 |

| Treatability Group | Shipment Date | FY09 Inventory Volume (m ³) | New Covered Volume (m ³) | Total Removed from Inventory (m ³) | Total Volume Shipped (m ³) |
|--------------------|---------------|---|--------------------------------------|--|--|
| | 6/10/2010 | 1.456 | 0 | 1.456 | 1.456 |
| | 6/11/2010 | 4.576 | 0 | 4.576 | 4.576 |
| | 6/15/2010 | 6.656 | 0 | 6.656 | 6.656 |
| | 6/16/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 6/18/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 6/22/2010 | 3.952 | 0 | 3.952 | 3.952 |
| | 6/23/2010 | 2.288 | 0 | 2.288 | 2.288 |
| | 6/25/2010 | 0.832 | 0 | 0.832 | 0.832 |
| | 6/30/2010 | 4.992 | 0 | 4.992 | 4.992 |
| | 7/7/2010 | 2.912 | 0 | 2.912 | 2.912 |
| | 7/8/2010 | 2.080 | 0 | 2.080 | 2.080 |
| | 7/9/2010 | 2.496 | 0.208 | 2.704 | 2.704 |
| | 7/12/2010 | 3.120 | 0 | 3.120 | 3.12 |
| | 7/14/2010 | 5.200 | 0 | 5.200 | 5.200 |
| | 7/21/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 7/23/2010 | 1.664 | 0 | 1.664 | 1.664 |
| | 7/27/2010 | 3.120 | 0 | 3.120 | 3.120 |
| | 7/29/2010 | 1.040 | 0 | 1.040 | 1.040 |
| | 8/3/2010 | 1.248 | 0 | 1.248 | 1.248 |
| | 8/4/2010 | 1.248 | 0 | 1.248 | 1.248 |
| | 8/6/2010 | 3.952 | 0.416 | 4.368 | 4.368 |
| | 8/9/2010 | 0.832 | 0 | 0.832 | 0.832 |
| | 8/11/2010 | 1.872 | 0 | 1.872 | 1.872 |
| | 8/13/2010 | 1.040 | 0 | 1.040 | 1.040 |
| | 8/16/2010 | 1.872 | 0 | 1.872 | 1.872 |
| | 8/17/2010 | 1.456 | 0 | 1.456 | 1.456 |
| | 8/19/2010 | 1.664 | 0 | 1.664 | 1.664 |
| | 8/20/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 8/23/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 8/24/2010 | 1.664 | 0 | 1.664 | 1.664 |
| | 8/25/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 8/26/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 8/27/2010 | 1.040 | 0 | 1.040 | 1.040 |
| | 8/30/2010 | 1.248 | 0 | 1.248 | 1.248 |
| | 8/31/2010 | 0.832 | 0 | 0.832 | 0.832 |
| | 9/2/2010 | 1.248 | 0.208 | 1.456 | 1.456 |

| Treatability Group | Shipment Date | FY09 Inventory Volume (m ³) | New Covered Volume (m ³) | Total Removed from Inventory (m ³) | Total Volume Shipped (m ³) |
|---|---------------|---|--------------------------------------|--|--|
| | 9/7/2010 | 0.832 | 0 | 0.832 | 0.832 |
| | 9/8/2010 | 1.040 | 0 | 1.040 | 1.040 |
| | 9/9/2010 | 1.248 | 0 | 1.248 | 1.248 |
| | 9/10/2010 | 1.040 | 0 | 1.040 | 1.040 |
| | 9/13/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 9/14/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 9/16/2010 | 0.832 | 0 | 0.832 | 0.832 |
| | 9/20/2010 | 0.416 | 0.208 | 0.624 | 0.624 |
| | 9/21/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 9/22/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 9/23/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 9/24/2010 | 0.624 | 0.208 | 0.832 | 0.832 |
| | 9/27/2010 | 2.080 | 0 | 2.080 | 2.080 |
| | 9/28/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 9/29/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 9/30/2010 | 1.872 | 0 | 1.872 | 1.872 |
| Combustible-Noncombustible Waste Total | | 201.478 | 11.0240 | 212.502 | 212.160 |
| <i>Combustible Waste</i> | 10/6/2009 | 0.416 | 0 | 0.416 | 0.416 |
| | 10/7/2009 | 0.416 | 0 | 0.416 | 0.416 |
| | 11/4/2009 | 0.208 | 0 | 0.208 | 0.208 |
| | 1/14/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 2/11/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 6/8/2010 | 0.832 | 0 | 0.832 | 0.832 |
| | 8/16/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 8/27/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 9/9/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 9/14/2010 | 0.208 | 0 | 0.208 | 0.208 |
| Combustible Waste Total | | 3.328 | 0 | 3.328 | 3.328 |
| <i>Metallic Waste</i> | 6/30/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 8/24/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 8/27/2010 | 0.208 | 0 | 0.208 | 0.208 |
| Metallic Waste | | 0.624 | 0 | 0.624 | 0.624 |
| <i>Noncombustible Waste</i> | 10/23/2009 | 2.912 | 0 | 2.912 | 2.912 |
| | 10/26/2009 | 0.832 | 0 | 0.832 | 0.832 |
| | 7/9/2010 | 1.040 | 0 | 1.040 | 1.040 |
| | 7/12/2010 | 0.624 | 0 | 0.624 | 0.624 |

**FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order**

March 31, 2011

| Treatability Group | Shipment Date | FY09 Inventory Volume (m³) | New Covered Volume (m³) | Total Removed from Inventory (m³) | Total Volume Shipped (m³) |
|--|----------------------|--|---|---|---|
| | 8/6/2010 | 1.664 | 0 | 1.664 | 1.664 |
| | 8/25/2010 | 1.664 | 0 | 1.664 | 1.664 |
| <i>Noncombustible Waste</i> | | 8.736 | 0 | 8.736 | 8.736 |
| <i>Solidified Inorganic/Organic Waste</i> | 10/23/2009 | 1.248 | 0 | 1.248 | 1.248 |
| | 10/26/2009 | 0.832 | 0 | 0.832 | 0.832 |
| | 11/10/2009 | 0.208 | 0 | 0.208 | 0.208 |
| | 11/16/2009 | 0.416 | 0 | 0.416 | 0.416 |
| | 11/18/2009 | 0.208 | 0 | 0.208 | 0.208 |
| | 11/20/2009 | 0.624 | 0 | 0.624 | 0.624 |
| | 2/9/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 2/15/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 2/17/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 2/25/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 2/26/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 2/28/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 3/2/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 3/6/2010 | 0.208 | 0.208 | 0.416 | 0.416 |
| | 4/22/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 4/23/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 5/5/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 5/6/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 5/14/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 6/1/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 6/16/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 8/13/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 8/17/2010 | 0.208 | 0 | 0.208 | 0.208 |
| 8/25/2010 | 0.208 | 0 | 0.208 | 0.208 | |
| 9/9/2010 | 0.208 | 0 | 0.208 | 0.208 | |
| 9/28/2010 | 0.208 | 0 | 0.208 | 0.208 | |
| 9/29/2010 | 0.208 | 0 | 0.208 | 0.208 | |
| <i>Solidified Inorganic/Organic Waste Total</i> | | 8.736 | 0.208 | 8.944 | 8.944 |
| <i>Grand Total</i> | | 307.966 | 11.232 | 319.198 | 304.72 |

APPENDIX G. CURRENT YEAR MTRU INVENTORY – ADMINISTRATIVE ADJUSTMENTS

Table G-1: FY10 MTRU Administrative Adjustments to TA-54 Inventory

| Treatability Group | Administrative Adjustment | Volume (m³) |
|---|--|-------------------------------|
| <i>Cemented Sludge</i> | Reclassified as MLLW (LA-W935) ¹ | -121.479 |
| | Repacked into 37.232 m ³ <i>Combustible-Noncombustible Waste</i> and 0.208 m ³ <i>Noncombustible Waste</i> | -44.080 |
| | Database correction (containers had been transferred to MLLW in prior years) | -0.624 |
| | Volume changes resulting from removal or addition of overpacks | 2.346 |
| | Adjustment for rounding FY10 end-of-year volumes in to 3 decimal places | 0.637 |
| | <i>Cemented Sludge Net Adjustment</i> | |
| <i>Combustible-Noncombustible Waste</i> | Reclassified as MLLW (LA-W935) ¹ | -10.192 |
| | Volume change due to removal or addition of overpack | 0.341 |
| | Added as a result of recharacterizing TRU inventory as MTRU during repacking | 64.896 |
| | Recharacterized as TRU after removal of WIPP-prohibited items during repacking | -1.040 |
| | Repacked into 67.808 m ³ <i>Combustible-Noncombustible Waste</i> and 0.832 m ³ <i>Noncombustible Waste</i> | -66.523 |
| | Additional covered inventory transferred from TA-55 covered inventory | 5.908 |
| | Added as a result of repacking <i>Cemented Sludge</i> waste | 37.232 |
| | Added as a result of repacking <i>Combustible-Noncombustible Waste</i> | 67.808 |
| | Added as a result of repacking <i>Combustible Waste</i> | 9.776 |
| | Added as a result of repacking <i>Glass Waste</i> | 0.208 |
| | Added as a result of repacking <i>Leaded Glovebox Waste</i> | 5.616 |
| | Added as a result of repacking <i>Metallic Waste</i> | 3.120 |
| | Added as a result of repacking <i>Non-Combustible Waste</i> | 0.416 |
| | Added as a result of repacking <i>Solidified Inorganic and Organic Waste</i> | 5.200 |
| | Added as a result of accumulating MTRU WIPP-prohibited items during repacking | 1.040 |
| | Adjustment for rounding FY10 end-of-year volumes in to 3 decimal places | 2.718 |
| <i>Combustible-Noncombustible Net Adjustment</i> | | 126.524 |

| Treatability Group | Administrative Adjustment | Volume (m³) |
|--|---|-------------------------------|
| <i>Combustible Waste</i> | Reclassified as MLLW (LA-W935) ¹ | -2.704 |
| | Repacked into 9.776 m ³ <i>Combustible-Noncombustible Waste</i> and 0.624 m ³ <i>Noncombustible Waste</i> | -9.379 |
| | Recharacterized as TRU waste after removal of WIPP-prohibited items during repacking | -3.328 |
| | Database correction (containers should not have appeared in FY09 end-of-year inventory) | -0.416 |
| | Adjustment for rounding FY10 end-of-year volumes in to 3 decimal places | 0.002 |
| | <i>Combustible Waste Net Adjustment</i> | |
| <i>Glass Waste</i> | Reclassified as MLLW (LA-W935) ¹ | -0.208 |
| | Repacked into 0.208 m ³ <i>Combustible-Noncombustible Waste</i> | -0.208 |
| | Recharacterized as TRU waste after removal of WIPP-prohibited items during repacking | -0.208 |
| <i>Glass Waste Net Adjustment</i> | | -0.624 |
| <i>Leaded Glovebox Waste</i> | Reclassified as MLLW (LA-W935) ¹ | -0.416 |
| | Repacked into 5.616 m ³ <i>Combustible-Noncombustible Waste</i> | -5.616 |
| <i>Leaded Glovebox Waste Net Adjustment</i> | | -6.032 |
| <i>Metallic Waste</i> | Reclassified as MLLW (LA-W935) ¹ | -3.120 |
| | Repacked into 3.120 m ³ <i>Combustible-Noncombustible Waste</i> | -3.139 |
| | Recharacterized as TRU waste after removal of WIPP-prohibited items during repacking | -0.416 |
| <i>Metallic Waste Net Adjustment</i> | | -6.675 |
| <i>Noncombustible Waste</i> | Reclassified as MLLW (LA-W935) ¹ | 0 |
| | Repacked into 0.416 m ³ <i>Combustible-Noncombustible Waste</i> and 0.208 m ³ <i>Noncombustible Waste</i> | -0.416 |
| | Recharacterized as TRU waste after removal of WIPP-prohibited items during repacking | -2.288 |
| | Added as a result of recharacterizing TRU inventory as MTRU during repacking | 4.576 |
| | Added as a result of repacking <i>Cemented Sludge</i> | 0.208 |
| | Added as a result of repacking <i>Combustible-Noncombustible Waste</i> | 0.832 |
| | Added as a result of repacking <i>Noncombustible Waste</i> | 0.208 |
| | Added as result of repacking <i>Combustible Waste</i> | 0.624 |
| | Adjustment for rounding FY10 end-of-year volumes in to 3 decimal places | 0.003 |
| | <i>Noncombustible Waste Net Adjustment</i> | |

| Treatability Group | Administrative Adjustment | Volume (m ³) |
|---|--|--------------------------|
| <i>Solidified Inorganic and Organic Waste</i> | Reclassified as MLLW (LA-W935) ¹ | -2.288 |
| | Repacked into 5.200 m ³ <i>Combustible-Noncombustible Waste</i> | -5.200 |
| | Volume change due to removal or addition of overpack | 0.795 |
| | Adjustment for rounding FY10 end-of-year volumes to 3 decimal places | 0.515 |
| <i>Solidified Inorganic and Organic Waste Net Adjustment</i> | | -6.178 |
| <i>Total Net TA-54 Adjustment</i> | | -68.263 |

¹ The MTRU volume removed from the STP inventory was calculated using the MTRU standard conversion (55 gal = 0.208 m³); when that volume is recalculated in the MLLW inventory using the MLLW conversion (55 gal = 0.2082 m³ and 85 gal = 0.3218), the total volume transferred increases from 140.407 m³ to 140.5406 m³ (as shown in Appendix C).

Table G-2: FY10 MTRU Administrative Adjustments for CMR and TA-55 Inventory

| Location | Treatability Group | Administrative Adjustment | Volume (m ³) |
|--|---|---|--------------------------|
| CMR | <i>Combustible-Noncombustible Waste</i> | No changes | 0 |
| Net Adjustment CMR Inventory | | | 0 |
| TA-55 | <i>Combustible-Noncombustible Waste</i> | Waste returned to TA-55 in FY09 was repacked with other STP waste | -0.208 |
| | | Added due to recategorization of <i>Combustible Waste</i> to <i>Combustible/Noncombustible Waste</i> | 1.248 |
| | | Added due to recategorization of <i>Solidified Organic and Inorganic Waste</i> to <i>Combustible/Noncombustible Waste</i> | 0.323 |
| Net Adjustment TA-55 Combustible-Noncombustible Waste | | | 1.363 |
| TA-55 | <i>Combustible Waste</i> | Recategorized as <i>Combustible-Noncombustible Waste</i> | -1.248 |
| Net Adjustment TA-55 Combustible Waste | | | -1.248 |
| TA-55 | <i>Metallic Waste</i> | Rounding adjustment | 0.062 |
| | | Volume increase due to overpacking | 1.238 |

| Location | Treatability Group | Administrative Adjustment | Volume (m³) |
|--|--|---|-------------------------------|
| | | Existing waste transferred to TA-54 and recategorized as <i>Combustible-Noncombustible Waste</i> in the TA-54 inventory | -3.800 |
| | | Recategorized as <i>Noncombustible Waste</i> | -2.316 |
| Net adjustment TA-55 <i>Metallic Waste</i> | | | -4.816 |
| TA-55 | <i>Noncombustible Waste</i> | Existing waste transferred to TA-54 and assigned to <i>Combustible-Noncombustible Waste</i> in the TA-54 inventory | -1.900 |
| | | Added due to recategorization of <i>Metallic Waste</i> to <i>Noncombustible Waste</i> | 2.316 |
| Net Adjustment TA-55 <i>Noncombustible Waste</i> | | | 0.416 |
| TA-55 | <i>Solid Organic and Inorganic Waste</i> | Database correction (container that had been transferred to TA-54 in FY09 has been removed from FY09 inventory) | -0.208 |
| | | Recategorized as <i>Combustible-Noncombustible Waste</i> | -0.323 |
| | | Rounding adjustment | 0.001 |
| Net Adjustment TA-55 <i>Solid Organic and Inorganic Waste</i> | | | -0.530 |
| Total Net TA-55/CMR Adjustment | | | -4.815 |

APPENDIX H. MLLW TREATMENT FACILITIES

Table H-1: Commercial Facilities Contacted for Waste Treatment Capabilities

| Commercial Facility | Location |
|--|-----------------|
| Perma-Fix (including Material & Energy Corporation in Tennessee (TN); Diversified Scientific Services, Inc. in TN; and Perma-Fix North West in Washington) | Florida |
| Waste Control Specialists | Texas |
| EnergySolutions of Utah (including Bear Creek Operations in TN) | Utah |
| Nuclear Fuel Services | Tennessee |
| Integrated Environmental Services | Tennessee |
| NSSI | Texas |

APPENDIX I. CORRESPONDENCE

There were no expedited shipment letters in FY10.

Table I-1: Expedited Shipment Letters

[Table omitted]

Table I-2: Correspondence

| Letter Date | Description | Letter Number | Revision Reference | Listed in Revision 20 (Appendix I) |
|--------------------|---|----------------------|---------------------------|---|
| 10/1/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.3.4 | ENV-RRO-09-068 | 20 | Yes |
| 10/9/2009 | Response to NMED Notice of Disapproval of FY08 Annual Update | ENV-RRO-09-069 | 19 | Yes |
| 10/19/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.3.4 | ENV-RRO-09-072 | 20 | Yes |
| 10/19/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.3.4 | ENV-RRO-09-073 | 20 | Yes |
| 10/22/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.2 | ENV-RRO-09-075 | 20 | Yes |
| 10/22/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.2 | ENV-RRO-09-076 | 20 | Yes |
| 10/26/2009 | Notice of Completion of Offsite Waste Shipment Activities 3.1.8 and 3.1.9 | ENV-RRO-09-074 | 20 | Yes |
| 11/6/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.2(K) | ENV-RRO-09-080 | 20 | Yes |

| Letter Date | Description | Letter Number | Revision Reference | Listed in Revision 20 (Appendix I) |
|--------------------|--|----------------------|---------------------------|---|
| 11/9/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.3.4 | ENV-RRO-09-079 | 20 | Yes |
| 11/9/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.2(K) | ENV-RRO-09-082 | 20 | Yes |
| 11/10/2009 | Notice of Completion of Offsite Waste Shipment Activity 4.0, FY09 Q4 | ENV-RRO-09-078 | 20 | Yes |
| 12/14/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.3.4 | ENV-RRO-09-085 | 21 | No |
| 12/22/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.3.4 | ENV-RRO-09-087 | 21 | No |
| 1/8/2010 | Notice of Completion of Offsite Waste Shipment Activity 3.3.4 | ENV-RRO-10-002 | 21 | No |
| 2/4/2010 | Correction of Information in Notices of Completion Activity 3.3.4 (ENV-RRO-09-073, 09-072, 09-059) | ENV-RRO-10-008 | 20 | Yes |
| 2/5/2010 | Notice of Completion of Offsite Waste Shipment Activity 4.0, FY10 Q1 | ENV-RRO-10-007 | 21 | No |
| 2/18/2010 | Notice of Completion of Offsite Waste Shipment Activity 3.2(K) | ENV-RRO-10-011 | 21 | No |
| 3/18/2010 | Proposed Extension of Compliance Dates for Activity 3.2(J), FY09 Annual Update, Rev 20 | ENV-RRO-10-014 | 20 | Yes |

**FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order**

March 31, 2011

| Letter Date | Description | Letter Number | Revision Reference | Listed in Revision 20 (Appendix I) |
|--------------------|---|----------------------|---------------------------|---|
| 3/31/2010 | Submittal of FY09 Annual Update, Rev 20 | ENV-RRO-10-015 | 20 | Yes |
| 4/2/2010 | Correction of Information in Notices of Completion Activity 3.3.4 (ENV-RRO-09-013, 09-031, 09-059) and Activity 4.0 (RRO-09-011R) | ENV-RRO-10-016 | 19 | Yes |
| 4/8/2010 | Summary of Correspondence with Offsite TSDFs | ENV-RRO-10-017 | 20 | Yes |
| 4/16/2010 | Notice of Completion of Offsite Waste Shipment Activity 3.3.4 | ENV-RRO-10-019 | 21 | No |
| 4/16/2010 | Notice of Completion of Offsite Waste Shipment Activity 3.2(K) | ENV-RRO-10-020 | 21 | No |
| 4/20/2010 | Notice of Completion of Offsite Waste Shipment Activity 4.0, FY10 Q2 | ENV-RRO-10-021 | 21 | No |
| 6/25/2010 | Clarification and Correction of Offsite Waste Shipment Notifications, FY09 Q1 (ENV-RRO-011R) and Q2 (ENV-RRO-09-033) | ENV-ES-10-119 | 20 | Yes |
| 6/30/2010 | Response to June 3, 2010, Notice of Disapproval of the STP FY09 Update, Rev 20 and Correction to Letter ENV-RRO-09-080 | ENV-ES-10-126 | 20 | Yes |

**FY10 Annual Update
 Site Treatment Plan
 Federal Facility Compliance Order**

March 31, 2011

| Letter Date | Description | Letter Number | Revision Reference | Listed in Revision 20 (Appendix I) |
|--------------------|--|----------------------|---------------------------|---|
| 8/2/2010 | Notice of Completion of Offsite Waste Shipment Activity 4.0, FY10 Q3 | ENV-ES-10-142 | 21 | No |
| 11/2/2010 | Notice of Completion of Offsite Waste Shipment Activity 4.0, FY10 Q4 | ENV-ES-10-213 | 21 | No |
| 11/2/2010 | Notice of Completion of Offsite Waste Shipment Activity 3.14 (A and B) | ENV-ES-10-214 | 21 | No |
| 3/10/2011 | Correction of Offsite Waste Shipment Notifications, Activity 4.0, FY10 Q1 (ENV-RRO-10-007) and FY10 Q3 (ENV-ES-10-142) | ENV-ES-11-037 | 21 | No |
| 3/31/2011 | Submittal of FY10 STP Annual Update, Revision 21 | ENV-ES-11-0063 | 21 | No |

APPENDIX J. HISTORY OF CHANGES TO THE CP AND FFCO

As discussed in Part III (CP), Section 1.2, the STP CP has been modified several times since it was originally issued, in accordance with the provisions of Section X, “Revisions,” and Section XI, “Other Amendments to the STP,” of the October 4, 1995, FFCO, as amended and revised. This Appendix provides a summary of these CP changes and of modifications to the FFCO since its issuance.

To date, there have been 20 revisions and three amendments to the CP. In addition, the FFCO was amended once, on May 20, 1997. The following Table J-1 provides a summary of these changes. More detailed descriptions can be found in the CP Update portion of each year’s STP *Annual Update*, and the original correspondence requesting each change.

Table J-1: Summary of Changes to the CP and the FFCO

| Action | Document Modified | Effective Date | Effect on FFCO/STP |
|---------------|--------------------------|-----------------------|---|
| Rev. 1.0 | STP/CP | 6/12/96 | Added offsite treatment as a parallel preferred option for most MLLW treatability groups |
| Rev. 2.0 | STP/CP | 12/9/96 | Reduced volume of LA-W928 by approving reclassification of sludges as LLW |
| Amendment 1.0 | STP/CP | 10/30/96 | Divided original volume of LA-W929 into three subgroups, and added new Activities and Compliance Dates |
| Rev. 3.0 | STP/CP | 1/27/97 | Divided original volume of LA-W929 into three subgroups, and added new Activities and Compliance Dates |
| Amendment 1.0 | FFCO | 5/20/97 | Modified FFCO Sections IV, V, IX, and X to streamline waste transfers and deletions |
| Amendment 2.0 | STP/CP | 9/4/97 | Extended CP Activity 3.1.2B Compliance Date to 12/29/97 |
| Rev. 4.0 | STP/CP | 12/29/97 | Transferred original volume of LA-W929 from three subgroups to other treatability groups, added treatability groups, and deleted treated items |
| Rev. 5.0 | STP/CP | 12/29/97 | Added volumes reported in FY95 and FY96 <i>Annual Updates</i> (and certain other items) to several treatability groups, added Activities and Compliance Dates, added CP Appendices, and deleted treated items |

**FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order**

March 31, 2011

| Action | Document Modified | Effective Date | Effect on FFCO/STP |
|---------------|--------------------------|-----------------------|---|
| Rev. 6.0 | STP/CP | 7/31/98 | Added volumes reported in FY97 <i>Annual Update</i> to several treatability groups, added certain Activities and Compliance Dates, adjusted several original inventory volumes, transferred one LA-W929 item to a new treatability group, and deleted treated items |
| Rev. 7.0 | STP/CP | 11/30/98 | Removed onsite treatment skids, added STP inventory items, added onsite recycling/re-use and radiological decontamination, added notification for offsite treatability studies, |
| Rev. 8.0 | STP/CP | 12/3/98 | Extended compliance dates for treatment of MTRU waste. |
| Rev. 9.0 | STP/CP | 6/7/00 | Added and deleted volumes reported in FY98 <i>Annual Update</i> to certain treatability groups. |
| Amendment 3.0 | STP/CP | 8/30/99 | Transferred three items to MTRU, transferred one item to subgroup within same treatability group. |
| Rev. 10.0 | STP/CP | 12/18/00 | Added and deleted volumes reported in FY99 <i>Annual Update</i> to certain treatability groups. |
| Rev. 11.0 | STP/CP | 4/18/01 | Added and deleted volumes reported in FY00 <i>Annual Update</i> . |
| Rev. 12.0 | STP/CP | 3/13/02 | Added and deleted volumes reported in FY01 <i>Annual Update</i> . Extended CP Activity 3.1.5A Compliance Date to 8/25/03. Extended CP Activity 3.1.11A to 2/01/04. Removed the requirement to develop treatment technologies and the associated compliance schedule in CP Activity 4.0 and added language specifying that MTRU waste would be shipped offsite to WIPP for disposal. |
| Rev 13.0 | STP/CP | 7/14/03 | Added and deleted volumes reported in FY02 <i>Annual Update</i> |
| Rev 14.0 | STP/CP | 1/5/05 | Added and deleted volumes reported in FY03 <i>Annual Update</i> |
| Rev 15.0 | STP/CP | 8/16/05 | Added and deleted volumes reported in FY04 <i>Annual Update</i> |

| Action | Document Modified | Effective Date | Effect on FFCO/STP |
|---------------|--------------------------|-----------------------|---|
| Rev 16.0 | STP/CP | 12/12/06 | Added and deleted volumes reported in FY05 <i>Annual Update</i> . Extended CP Activity 3.1.8(A) Compliance Date to 8/09/07. Extended CP Activity 3.1.9(A) Compliance Date to 8/09/07. Extended CP Activity 3.1.10(A) Compliance Date to 8/31/07. Extended CP Activity 3.1.11(A) Compliance Date to 12/31/07. Extended CP Activity 3.2(J) Compliance Date to 12/31/07. Reclassified 0.2082 m ³ of LA-W934 High Activity MLLW waste to MTRU waste. |
| Rev 17.0 | STP/CP | 6/26/2008 | Added and deleted volumes reported in FY06 <i>Annual Update</i> . Extended CP Activity 3.1.5(A) Compliance Date to 12/31/08. Extended CPV Activity 3.1.8(A) Compliance Date to 8/28/08. Extended CP Activity 3.1.9(A) Compliance Date to 8/28/08. Extended CP Activity 3.2(J) Compliance Date to 12/31/08. |
| Rev 18.0 | STP/CP | 1/9/2009 | Added and deleted volumes reported in FY07 <i>Annual Update</i> . Extended CP Activity 3.1.8(A) Compliance Date to 8/28/09. Extended CP Activity 3.1.9(A) Compliance Date to 8/28/09. Proposed a new Section 3.3.4 for Treatability Group, LA-W935 "10-100 nCi/g waste" with new CP Activity 3.3.4 (A) Compliance Date 12/01/13 and CP Activity 3.3.4 (B) Compliance Date 12/31/13. Extended CP Activity 3.2(J) Compliance Date to 12/31/10. |
| Rev 19.0 | STP/CP | 2/5/2010 | Added and deleted volumes reported in FY08 <i>Annual Update</i> . Extended compliance date for CP Activities 3.1.8(A) and 3.1.9(A) to 8/28/12; Proposed a new milestone of 12/31/2010 for 3.1.4(A) and a new milestone 3.3.4(C) for 10-100 nCi/g Waste |
| Rev 20.0 | STP/CP | 11/8/2010 | Added and deleted volumes reported in FY09 <i>Annual Update</i> . Proposed an extended compliance date for CP Activity 3.2(J) |
| Rev 21.0 | STP/CP | TBD | Added and deleted volumes reported in FY10 <i>Annual Update</i> . Proposed new compliance date for CP Activity 3.1.8(A) |

REFERENCES

1. *Federal Facility Compliance Order (Los Alamos National Laboratory)*, New Mexico Environment Department (October 4, 1995)
2. Congress, 1996. Text of Public Law 104-201, Congressional Record dated September 23, 1996, Amendment to Public Law 102-579, 1992 *Waste Isolation Pilot Plant Land Withdrawal Act (106 Stat. 4777)*
3. 40 CFR Part 194, Criteria for the Certification of the Waste Isolation Pilot Plant's Compliance with the 40 CFR Part 191 Disposal Regulations: Certification Decision; Proposed Rule (Federal Register V.62, No. 210, Oct. 30 1997, pp. 58792-58838)

Mr. Timothy Hall
ENV-ES-11-0134

June 10, 2011

Enclosure B

**Compact Disk
Containing**

**FY10 Site Treatment Plan Annual Update and Proposed Revision 21
(clean copy)**

**FY10 Site Treatment Plan Annual Update and Proposed Revision 21
(redlined copy)**

Los Alamos National Laboratory

Federal Facility Compliance Order

*Annual Site Treatment Plan Update
for Fiscal Year 2010 – Revision 1*

LA-UR-11-01874

March 31, 2011

Los Alamos
NATIONAL LABORATORY

TABLE OF CONTENTS

ACRONYMS 1

INTRODUCTION 1

PART I. BACKGROUND UPDATE 2

1.0 INTRODUCTION 2

2.0 AMOUNT OF EACH COVERED WASTE STORED AT LANL 2

2.1 Mixed Low Level Waste (MLLW) Inventory 2

2.2 Mixed Transuranic (MTRU) Inventory Summary 3

3.0 TREATMENT PROGRESS 5

3.1 Offsite Treatment 5

3.2 Offsite Recycling 5

3.3 Onsite Treatment and Recycling 5

3.4 Onsite Lead Decontamination 6

3.5 Treatability Studies 6

3.6 Administrative Adjustments and Corrections 6

 3.6.1 Adjustments to MLLW Inventory 6

 3.6.2 Adjustments to MTRU Inventory 6

4.0 TREATMENT TECHNOLOGY DEVELOPMENT 6

4.1 Treatment Technologies Being Evaluated 7

 4.1.1 Offsite Commercial Treatment Facilities 7

 4.1.2 Offsite DOE Treatment Facilities 7

5.0 DOE FUNDING FOR STP-RELATED ACTIVITIES 7

6.0 TREATMENT VARIANCES 8

6.1 WIPP No-Migration Variance Petition/Land Withdrawal Act Amendments 8

6.2 Other Treatment Variance(s) 8

7.0 WIPP FACILITY CAPABILITIES 8

7.1 Characterization Capabilities at WIPP 9

7.2 MTRU Treatment Capabilities and Plans 9

PART II. COMPLIANCE PLAN UPDATE 10

1.0 INTRODUCTION 10

2.0 CHANGES AND REVISIONS TO THE CP OCCURRING SINCE THE PREVIOUS ANNUAL UPDATE 10

2.1 Activities Completed During FY10 10

2.2 Expedited Shipment Letters 10

2.3 Correspondence 10

3.0 DESCRIPTION OF DELETED WASTE 11

4.0 DOCUMENTATION OF NEW COVERED WASTE 11

5.0 PROPOSED CHANGES TO THE COMPLIANCE PLAN SCHEDULE 11

6.0 DETAILED DESCRIPTION OF THE PROPOSED REVISION 12

6.1 Addition of New Covered Waste 12

 6.1.1 MLLW Additions 12

 6.1.2 MTRU Waste Additions 13

6.2 Deletion of Covered Waste 13

 6.2.1 Deletion of MLLW 13

 6.2.2 Deletion of MTRU Waste 13

 6.2.3 Other Deletions of FY10 Waste 14

6.3 Adjustments to the Original (October 4, 1995) STP-Covered MLLW Inventory 14

6.4 Adjustments to MTRU Waste Inventory 14

6.5 Establishment of New Milestone Activity Dates 14

6.6 Additional Revisions 14

7.0 RATIONALE FOR THE PROPOSED REVISION 14

7.1 Establishment of New Proposed Milestone 15

7.2 Addition of New Covered Waste 15

7.3 Deletion of Covered Waste 15

| | |
|--|-----------|
| 7.4 Adjustments to the Original (October 4, 1995) STP-Covered Waste Inventory..... | 15 |
| 8.0 ANTICIPATED LENGTH OF ANY DELAY IN PERFORMANCE | 15 |
| 9.0 PLAN AND SCHEDULE FOR IMPLEMENTING ALL REASONABLE MEASURES | 15 |
| PART III. COMPLIANCE PLAN – PROPOSED REVISION 21..... | 16 |
| 1.0 PURPOSE AND SCOPE OF THE COMPLIANCE PLAN | 16 |
| 1.1 Introduction | 16 |
| 1.2 STP Revisions and Amendments..... | 16 |
| 2.0 COMPLIANCE SCHEDULES | 16 |
| 2.1 Categories of Activities for Compliance Dates..... | 16 |
| 2.1.1 Plans Where Treatment Technology Exists | 16 |
| 2.1.2 Plans Where Technology Must Be Developed..... | 17 |
| 2.2 Primary Preferred Treatment..... | 17 |
| 2.3 Plans for Mixed Waste to be Shipped Offsite for Treatment | 18 |
| 2.3.1 Specific Site Requirements for Noncommercial Treatment Facilities | 18 |
| 2.4 Requirements Pertaining to Radionuclide Separation..... | 19 |
| 2.5 Plans Related to Other Mixed Waste Activities..... | 20 |
| 2.6 Recycling/Re-Use..... | 20 |
| 2.7 Onsite Radiological Decontamination..... | 21 |
| 3.0 MIXED LOW-LEVEL WASTE STREAMS | 21 |
| 3.1 Mixed Waste Streams..... | 22 |
| 3.1.1 IPA Wastes and Scintillation Fluids | 22 |
| 3.1.2 Lead Blankets, Soil with Heavy Metals, Environmental Restoration (ER) Soils | 22 |
| 3.1.3 Aqueous Organic Liquids | 23 |
| 3.1.4 Organic-Contaminated Combustible Solids | 23 |
| 3.1.5 Combustible Debris, Activated or Inseparable Lead, Noncombustible Debris | 24 |
| 3.1.6 Aqueous Wastes with Heavy Metals, Corrosive Solutions, Aqueous Cyanides, Nitrates, Chromates, and Arsenates | 24 |
| 3.1.7 Water-Reactive Metal..... | 25 |
| 3.1.8 Compressed Gases Requiring Scrubbing..... | 25 |
| 3.1.9 Compressed Gases Requiring Oxidation..... | 26 |
| 3.1.10 Elemental Mercury | 26 |
| 3.1.11 Halogenated Organic Liquids, Nonhalogenated Organic Liquids, Bulk Oils, Polychlorinated Biphenyl (PCB) Wastes with RCRA Components, Liquid and Solid Oxidizers | 26 |
| 3.2 Mixed Waste Requiring Further Characterization or for Which Technology Assessment Has Not Been Done..... | 27 |
| 3.3 Plans for Other Types of Activities..... | 29 |
| 3.3.1 Lead Decontamination..... | 29 |
| 3.3.2 Sorting, Surveying, and Decontamination..... | 29 |
| 3.3.3 Lead Requiring Sorting..... | 30 |
| 3.3.4 10 – 100 nCi/g Waste..... | 31 |
| 3.4 Management of “Missing” Items..... | 32 |
| 4.0 MIXED TRANSURANIC WASTE..... | 32 |
| APPENDICES | 35 |
| APPENDIX A. CURRENT YEAR MLLW INVENTORY DETAIL | 36 |
| APPENDIX B. CURRENT YEAR MLLW SHIPMENT DETAIL | 39 |
| APPENDIX C. CURRENT YEAR MLLW ADMINISTRATIVE ADJUSTMENTS | 40 |
| APPENDIX D. PREVIOUS YEAR MLLW INVENTORY DETAIL | 41 |
| APPENDIX E. CURRENT MTRU INVENTORY DETAIL | 44 |
| APPENDIX F. FY10 MTRU WASTE SHIPMENTS TO WIPP..... | 47 |
| APPENDIX G. CURRENT YEAR MTRU INVENTORY – ADMINISTRATIVE ADJUSTMENTS.. | 53 |
| APPENDIX H. MLLW TREATMENT FACILITIES..... | 57 |
| APPENDIX I. CORRESPONDENCE..... | 58 |
| APPENDIX J. HISTORY OF CHANGES TO THE CP AND FFCO | 62 |
| REFERENCES | 65 |

LIST OF TABLES

Part I

Table 2.1-1: FY10 MLLW Inventory Summary 3
Table 2.2-1: Covered MTRU Inventory Summary 4

Part II

Table 2.1-1: FY10 FFCO and STP Milestones 10
Table 6.1.1-1: Proposed Addition of New Covered MLLW Waste 12
Table 6.1.2-1: Proposed Addition of New Covered MTRU Waste 13
Table 6.5-1: Proposed Milestone Activity Compliance Dates 14

Part III

Table 2.1.1-1. Categories of Activities for Compliance for Mixed Waste with Existing Treatment Technologies 17
Table 2.1.2-1: Categories of Activities for Compliance Dates for Mixed Waste Without Existing Treatment Technologies 17
Table 2.3-1: Activities for Offsite Shipment for Treatment or Recycling at a Commercial Facility 18
Table 2.3-2: Activities for Shipment Offsite for Treatment or Recycling at a Noncommercial Facility 19
Table 2.4-1. Activities for Radionuclide Separation 20
Table 2.6-1: Requirements for Recycling 21
Table 2.7-1: Activities for Radiological Decontamination 21
Table 3.1.1-1: Treatability Groups for IPA Wastes and Scintillation Fluids 22
Table 3.1.2-1: Treatability Groups for Lead Blankets, Soil with Heavy Metals, ER Soils 22
Table 3.1.3-1: Treatability Groups for Aqueous Organic Liquids 23
Table 3.1.3-2: Additional Treatability Groups for Aqueous Organic Liquids 23
Table 3.1.4-1: Treatability Groups for Organic-Contaminated Combustible Solids 23
Table 3.1.4-2: Treatability Groups for Organic-Contaminated Noncombustible Solids 24
Table 3.1.5-1: Treatability Groups for Combustible Lead, Activated or Inseparable Lead, and Noncombustible Debris 24
Table 3.1.6-1: Treatability Groups for Aqueous Wastes with Heavy Metals, Corrosive Solutions, Aqueous Cyanides, Nitrates, Chromates, and Arsenates 24
Table 3.1.7-1: Treatability Groups for Water-Reactive Metal 25
Table 3.1.8-1: Treatability Groups for Compressed Gases Requiring Scrubbing 25
Table 3.1.8-2: Activities and Compliance Dates for Compressed Gases Requiring Scrubbing 25
Table 3.1.9-1: Treatability Groups Requiring Oxidation 26
Table 3.1.10-1: Treatability Groups for Elemental Mercury 26
Table 3.1.11-1: Treatability Groups for Halogenated Organic Liquids, Nonhalogenated Organic Liquids, Bulk Oils, PCB Wastes with RCRA Components, Liquid and Solid Oxidizers 26
Table 3.1.11-2: Additional Treatability Groups 27
Table 3.2-1: Treatability Groups for Waste Requiring Characterization or Assessment 27
Table 3.2-2: Additional Wastes Requiring Characterization or Assessment 28
Table 3.2-3: Activities and Compliance Dates for Wastes Requiring Characterization or Assessment 28
Table 3.3.1-1: Treatability Groups for Lead Decontamination 29
Table 3.3.1-2: Additional Wastes for Lead Decontamination 29
Table 3.3.2-1: Treatability Groups for Sorting, Surveying, and Decontamination 29
Table 3.3.2-2: Additional Wastes for Sorting, Surveying, and Decontamination 30
Table 3.3.3-1: Treatability Groups for Lead Requiring Sorting 30
Table 3.3.4-1: Treatability Groups for 10–100 nCi/g Waste 31
Table 3.3.4-2: Activities and Compliance Dates for 10–100 nCi/g Waste 31
Table 3.4-1: Waste Category for "Missing Waste" 32

ACRONYMS

| | |
|--------|---|
| AK | Acceptable Knowledge |
| CCA | Compliance Certification Application |
| CCP | Central Characterization Project |
| 40 CFR | Title 40 of the Code of Federal Regulations |
| CMR | Chemistry and Metallurgy Research |
| CP | Compliance Plan |
| DOE | U.S. Department of Energy |
| DSSI | Diversified Scientific Services, Inc. |
| EPA | U.S. Environmental Protection Agency |
| ER | Environmental Restoration |
| FFCA | Federal Facility Compliance Act |
| FFCO | Federal Facility Compliance Order |
| FR | Federal Register |
| FY | Fiscal Year |
| HWA | Hazardous Waste Act |
| INL | Idaho National Laboratory |
| LANL | Los Alamos National Laboratory |
| LANS | Los Alamos National Security, LLC |
| LDR | Land Disposal Restrictions (RCRA) |
| LLNL | Lawrence Livermore National Laboratory |
| LWAA | Land Withdrawal Act Amendments |
| M&EC | Materials and Energy Corporation |
| MLLW | Mixed Low-Level Waste |
| MTRU | Mixed Transuranic (Waste) |
| MWIR | Mixed Waste Inventory Report |
| NMED | New Mexico Environment Department |
| ORR | Oak Ridge Reservation |
| PCB | Polychlorinated Biphenyl |
| RCRA | Resource Conservation and Recovery Act |
| STP | Site Treatment Plan |
| TA | Technical Area |
| TBD | To be determined |
| TBV | To be verified |
| TRU | Transuranic |
| UC | University of California |
| WIPP | Waste Isolation Pilot Plant |

INTRODUCTION

On October 6, 1992, Congress passed the Federal Facility Compliance Act (FFCA) to address compliance by the U.S. Department of Energy (DOE) with the Land Disposal Restrictions (LDR) for the storage of mixed waste set forth in Section 3004(j) of the Resource Conservation and Recovery Act (RCRA). The FFCA requires DOE to submit a Site Treatment Plan (STP) for developing treatment capacities and technologies to treat all of the facility's mixed waste, regardless of the time generated, to the standards promulgated pursuant to Section 3004(m) of RCRA. The FFCA provides that the appropriate regulatory authority, the New Mexico Environment Department (NMED), may approve, approve with modifications, or disapprove the STP. Prior to making such a determination, the FFCA requires NMED to provide public notice, consider public comments, and consult with the U.S. Environmental Protection Agency (EPA) and any other state in which a facility affected by the STP is located.

On October 4, 1995, the NMED issued a Federal Facility Compliance Order (FFCO) to DOE and its then management and operating contractor, the University of California (UC) Regents. On June 1, 2006, Los Alamos National Security, LLC (LANS) replaced UC as operating contractor of Los Alamos National Laboratory (LANL) at which time LANS assumed responsibility for compliance with the FFCO.

The FFCO required LANL to implement an STP for the treatment of mixed waste at LANL. The STP is intended to fulfill the requirements of the FFCA and establish an enforceable framework to allow DOE and LANS (Respondents) to achieve full compliance with LDR requirements under the New Mexico Hazardous Waste Act (HWA) and RCRA. The compliance dates set forth in the STP are enforceable time periods in which Respondents are required to treat or otherwise meet the requirements set forth for LDR under the HWA and RCRA.

On March 31, 1995, DOE submitted its proposed STP, which addressed treatment capacities and technologies to treat all of LANL's mixed waste, regardless of the time it was generated, to NMED. On April 17, 1995, the public was provided an opportunity to comment to NMED on DOE's draft STP. After considering public comment and otherwise complying with the FFCA, NMED approved the draft STP with modifications.

Section VII of the FFCO requires LANL to submit an Annual STP Update to the NMED each year on or before March 31. The FFCO requires that the Annual Update bring the information in both the Background and the Compliance Plan (CP) current to the end of the previous federal fiscal year (FY). Part I of this Annual Update constitutes the update to the Background. Part II contains the changes that have occurred since the last Annual Update and also identifies proposed revisions and amendments to the CP. Part III incorporates the changes in Part II into the proposed CP revision (Revision 21).

PART I. BACKGROUND UPDATE

1.0 INTRODUCTION

The Background (Part I) provides the following information:

- The estimated volume of covered waste in storage at the end of the previous FY and anticipated to be placed in storage for the next five FYs;
- A progress report from the end of the previous federal FY describing treatment progress and treatment technology development for each treatment facility and activity scheduled in the STP;
- A description, if applicable, of current or anticipated alternative treatment technology that is being evaluated for use instead of treatment technologies or capacities identified in the STP;
- A description of DOE's funding for STP-related activities and any funding issues that may affect the schedule;
- The status of the "No-Migration Variance Petition" or any treatability variances; and
- A progress report on characterization and/or treatment capabilities or plans for mixed transuranic (MTRU) waste related to the waste treatment standards, if any, for the DOE Waste Isolation Pilot Plant (WIPP) facility near Carlsbad, New Mexico.

The STP-covered waste inventory is verified during quality control activities. Inconsistencies in treatability group or volume between the original inventory and the current inventory may exist. These inconsistencies are reconciled annually with the STP update.

2.0 AMOUNT OF EACH COVERED WASTE STORED AT LANL

2.1 MIXED LOW LEVEL WASTE (MLLW) INVENTORY

During FY10, STP-covered MLLW inventories increased from approximately 46 m³ to 161 m³. The increase was due to reclassifying more MTRU waste to MLLW (LA-W935) than could be shipped offsite for treatment. Table 2.1-1 summarizes changes to the estimated STP-covered MLLW inventory for FY10. No newly generated waste became covered during FY10 and 75.7787 m³ of covered MLLW was treated, recycled, disposed of, or otherwise deleted during FY10.

Appendix A provides the detailed changes to the FY10 covered MLLW inventory by treatability group, including the inventory at Technical Area (TA) 55 and the Chemistry and Metallurgy Research Building (CMR). Appendix B (Table B-1) lists the MLLW shipments in FY10. Table B-2 identifies other deleted waste. If any, administrative adjustments to the MLLW inventory are shown in Appendix C (Table C-1). The MLLW inventory reported in the FY09 Annual Update is included as Appendix D.

Table 2.1-1: FY10 MLLW Inventory Summary

| Contribution | Volume (m³)¹ |
|--|---|
| Estimated MLLW Inventory Reported in FY09 Annual Update | 45.9222 |
| Proposed Revision 21.0 | |
| New Covered Waste | 0 |
| Administrative adjustments ² | 190.4930 |
| Offsite Treatment | -75.7787 |
| Offsite Recycle | NA ³ |
| Onsite Decontamination | NA |
| Treatability Study Use | NA |
| Estimated MLLW Inventory Reported in FY10 Annual Update | 160.6365 |

¹ MLLW volumes are calculated using the conversion: 55-gallon container = 0.2082 m³; 85-gallon container = 0.3218

² Includes transfers of MTRU and other wastes into MLLW categories

³ NA = No Activity

2.2 MIXED TRANSURANIC (MTRU) INVENTORY SUMMARY

During FY10 STP-covered MTRU inventories decreased from approximately 3216¹ m³ to 2847 m³. Table 2.2-1 summarizes changes to the estimated MTRU covered waste inventory for FY10. The total volume of MTRU waste in Table 2.2-1 includes the CMR and TA-55 MTRU volumes, which are maintained in a separate inventory from the MTRU inventory at TA-54. Appendix E contains additional detail for the MTRU inventory; Table E-1 covers the TA-54 inventory and Table E-2 covers the inventory at CMR and TA-55. Appendix F (Table F-1) provides the history of MTRU shipments to WIPP. Tables G-1 and G-2, respectively, in Appendix G describe the administrative adjustments that were made to resolve differences in the TA-54 and the CMR/TA-55 MTRU inventory data.

Administrative adjustments typically represent the following types of activities:

- LANL may correct database entries so that waste items that previously were not listed as STP waste are now identified as STP waste.
- MTRU waste that was formerly classified as transuranic (TRU) because it had radioactivity greater than 10 nCi/g has been reclassified to MLLW (LA-W935) if its activity is less than 100 nCi/g under DOE standards.
- New analytical data may also require that waste streams previously managed as TRU waste should, as a prudent measure, be reclassified and managed as MTRU waste.

¹ The FY09 Annual Report stated the end-of-year inventory as 3217 m³; it should have been 3216 m³.

- During repacking or other quality control activities, TRU waste may be recharacterized as MTRU waste when previously unidentified hazardous contents, such as lead, are determined to be present.
- During repacking, treatability groups are frequently reassigned to be consistent with current management and shipping criteria.
- Containers of waste are occasionally determined not to belong to mixed waste streams and are reclassified as TRU waste; removal of WIPP-prohibited items, if they are the only hazardous constituent, will result in the remaining waste being classified as nonmixed.
- Addition or removal of 85-gallon overpacks changes the volume of waste in the inventory; rounding container volumes to three decimal places also changes the inventory volume.

Appendix G includes changes to the MTRU waste inventory that resulted from repacking activities. MTRU waste volumes in the STP inventory reflect the volume of the container rather than the volume of the contents. When containers are repacked, the STP inventory volume of any given treatability group may either increase or decrease. When a container is repacked, the contents are sometimes split into two or more new containers to meet shipping and waste acceptance criteria or to meet characterization criteria (e.g., nondestructive analysis calibration limits). In addition, the new containers may be assigned to different treatability groups depending on the contents of each drum. Therefore, the volume of a single drum may ‘multiply’ into more volume than the original container. For example, repacking one container of *Cemented Sludge* (0.2080 m³) may result in one drum of *Combined Combustible-Noncombustible Waste* (0.2080 m³) and one drum of *Noncombustible Waste* (0.2080 m³). In addition, changes in the waste volume in the STP inventory occur when an 85-gallon ‘overpack’ is removed from, or added to, a 55-gallon drum during repackaging. Removal of overpacks decreases the volume of waste in the STP inventory. Adding an overpack to a 55-gallon drum increases the volume of waste shown in the STP inventory.

Table 2.2-1: Covered MTRU Inventory Summary

| Description | Volume (m³) |
|--|-------------------------------|
| Covered MTRU Inventory Reported in FY09 (43.629 m ³ at CMR/TA-55 and 3172.827 ¹ m ³ at TA-54) | 3216.456 |
| New Covered MTRU Waste at TA-54 | 21.150 ² |
| New Covered MTRU Waste at TA-55/CMR | 1.793 ³ |
| Covered MTRU Waste Shipped to WIPP | -319.198 |
| Net Administrative Adjustments for TA-54 in FY10 | -68.263 |
| Net Administrative Adjustments for CMR/TA-55 in FY10 | -4.815 |
| Covered MTRU Inventory at End of FY10 | 2847.123 |

¹ The FY09 Annual Report rounded the FY09 end-of-year TA-54 inventory to 3172.826 m³; it should have been 3172.827 m³

² Includes any new covered waste transferred from TA-55 and CMR to TA-54 in FY10

³ Any new covered waste transferred to TA-54 from TA-55 and CMR is not included

3.0 TREATMENT PROGRESS

3.1 OFFSITE TREATMENT

During FY10, covered MLLW streams were shipped for treatment to the following offsite commercial treatment facilities: Perma-Fix in Gainesville, Florida, Perma-Fix/Material and Energy Corporation (M&EC) in Oak Ridge, Tennessee, and Perma-Fix Northwest in the State of Washington.

- **Perma-Fix/Florida**

Perma-Fix in Gainesville, Florida, is a RCRA-permitted facility with a Radioactive Materials License for processing scintillation cocktail vials and other mixed waste fluids for blending and shipment to an energy recovery facility. Perma-Fix services include the decommissioning of labpacks, thermal treatment of organics, stabilization and solidification of inorganics, and distillation of halogenated organics. The facility also performs chemical treatments such as solvent extraction, demulsification/precipitation/flocculation, chelation, oxidation-reduction, ion exchange, absorption/adsorption, amalgamation, and chemical decontamination.

- **Perma-Fix/Material and Energy Corporation (M&EC)**

M&EC, located in the East Tennessee Technology Park in Oak Ridge, Tennessee, is a permitted treatment facility for low-level radioactive and mixed waste. The facility installed six treatment processes and has the capability of treating organic and inorganic mixed waste to meet the LDR criteria. These processes include stabilization/solidification, chemical extraction, chemical fixation, metals precipitation, neutralization, and debris treatment. M&EC became operational in September 2001.

- **Perma-Fix Northwest**

Perma-Fix Northwest, located in Richland, Washington, is a permitted treatment facility for the treatment of low-level radioactive and low-level mixed waste. The site houses both a low-level radioactive waste treatment facility and a low-level mixed waste treatment facility, which are licensed under Nuclear Regulatory Commission regulations (State of Washington licenses WN-I00393-1 & WN-I00508-1) and permitted under RCRA regulations through the State of Washington. The facility can perform thermal treatment, compaction, macroencapsulation, neutralization, and stabilization.

Appendix B summarizes LANL's offsite shipments for treatment and/or disposal of covered MLLW in FY10. Approximately 76 m³ of STP-covered MLLW was shipped offsite for treatment and/or disposal.

3.2 OFFSITE RECYCLING

LANL did not recycle any STP-covered MLLW offsite in FY10.

3.3 ONSITE TREATMENT AND RECYCLING

LANL did not treat or recycle any STP-covered MLLW onsite in FY10.

3.4 ONSITE LEAD DECONTAMINATION

No LANL STP-covered MLLW was decontaminated onsite during FY10.

3.5 TREATABILITY STUDIES

LANL conducted no treatability studies in FY10.

3.6 ADMINISTRATIVE ADJUSTMENTS AND CORRECTIONS

Administrative adjustments and corrections are due to discrepancies found during quality control activities related to preparing waste for treatment, inventory, and disposal or when preparing the STP Annual Update. A data quality review is conducted annually to compare shipment notifications and shipping manifests with database updates.

3.6.1 Adjustments to MLLW Inventory

Appendix C (Table C-1) details the administrative adjustments to the MLLW inventory. The principal adjustment reflects the transfer of MTRU waste to MLLW (LA-W935, *10-100nCi/g*). A substantial volume of LANL's STP-covered MTRU waste has been determined to no longer meet the criteria for TRU waste and has thus been reclassified as MLLW (Appendix C, G). The other major adjustment was the addition of containers of accumulated WIPP-prohibited items removed from the MTRU STP inventory during repacking. These items were added to LA-W917 (*Compressed Gases Requiring Scrubbing*).

3.6.2 Adjustments to MTRU Inventory

During the preparation of the FY10 STP Annual Update, LANL identified a number of adjustments to the MTRU inventory volume (Appendix G, Tables G-1 and G-2), including additions of newly identified STP-covered waste, recharacterization of waste, and reclassification of MTRU waste to MLLW. Other adjustments were needed to account for volume changes due to repacking of waste and transfers of waste from one treatability group to another or to correct database entries.

4.0 TREATMENT TECHNOLOGY DEVELOPMENT

During FY10, the availability of commercial and federal facility offsite treatment and disposal capacity for MLLW remained stable. As a result of DOE's increasing reliance on commercial treatment/disposal for mixed wastes, nearly all funding for onsite technology development has been prioritized to support offsite treatment and disposal of mixed wastes. DOE treatment technology development initiatives are generally limited to specific technologies or technology adaptations in response to specific needs that cannot be addressed through commercial facilities.

4.1 TREATMENT TECHNOLOGIES BEING EVALUATED

LANL continues to monitor the development of other potential treatment technologies that may become available in the future. Some of these technologies are being developed at LANL and at other DOE sites. Numerous other commercially developed treatment processes exist which have not been demonstrated on mixed wastes.

4.1.1 Offsite Commercial Treatment Facilities

LANL continues to monitor the availability and capabilities of offsite commercial facilities for treatment technologies and permitting that are appropriate to LANL waste. These facilities are listed in Appendix H (Table H-1).

4.1.2 Offsite DOE Treatment Facilities

In the past LANL staff considered Lawrence Livermore National Laboratory (LLNL) for treatability studies for MLLW gas cylinders. LANL has successfully shipped these wastes offsite for treatment, storage, and disposal. LLNL does not have treatment capabilities for treatment, storage, or disposal appropriate to any of LANL's remaining MLLW.

5.0 DOE FUNDING FOR STP-RELATED ACTIVITIES

Funding to implement the LANL STP for mixed waste during FY10 was sufficient to meet all compliance dates as required by the STP issued on October 4, 1995. As stated in previous updates to the STP, funding is no longer available for development of mobile treatment units at LANL, but funding was provided in all years between FY98 and FY05 and between FY07 and FY09 for shipment of mixed waste offsite for treatment and disposal at DOE and commercial facilities. Funding during FY11 is also sufficient to meet all compliance dates established in the STP. Should funding reductions occur that would affect STP compliance dates, the DOE and LANS will so notify the NMED to address compliance schedules and activities.

The DOE Assistant Secretary for Environmental Management initiated a long-range plan for its cleanup and waste management activities, with a goal of accelerating cleanup progress as much as possible before 2006. The plan, *Accelerating Cleanup: Paths to Closure*, includes sections for the LANL site that address MLLW and TRU wastes that are currently in storage (legacy waste). Funding targets for waste management in the draft *LANL Accelerating Cleanup: Paths to Closure* plan should allow LANS Staff at LANL to continue to meet all compliance dates in the STP; the plan assumes that MTRU waste is not required to be treated to meet LDR before shipment to WIPP for disposal, as provided for in the WIPP Land Withdrawal Act Amendments of 1996 (LWAA).

Beginning in FY99, all newly generated MLLW with a disposal path was planned to be treated and disposed of within one year if a treatment/disposal capability and capacity was available for the waste. MLLW placed into storage before FY99 is planned to be treated and disposed of before the end of FY13 if treatment/disposal capability and capacity are available.

6.0 TREATMENT VARIANCES

RCRA allows certain case-by-case variances from LDR standards. Variances that may be sought under RCRA relate to requests for substitution of an alternative treatment technology in place of the LDR-required treatment technology. This section discusses any potential treatment variances related to LANL's covered waste, as described below.

6.1 WIPP NO-MIGRATION VARIANCE PETITION/LAND WITHDRAWAL ACT AMENDMENTS

WIPP is a DOE facility located near Carlsbad, New Mexico, as a repository for the TRU waste that was generated by the nation's defense-related activities. Some of the TRU waste contains hazardous waste constituents regulated under the RCRA.

The WIPP repository is considered to be a deep geologic repository rather than a shallow landfill. It is wholly sited 2,100 ft below the land surface in a salt bed. Because salt has the advantageous characteristic of slow plastic deformation, it is predicted that the salt will entomb the waste and seal it from the human environment, making potential release of hazardous constituents a low-probability event.

The LWAA (PL 104-201, Section 3188) exempts waste designated by the Secretary of Energy for disposal at WIPP from RCRA's LDRs. Following passage of the LWAA, the EPA terminated its review of the No-Migration Variance Petition, submitted by DOE to EPA in May 1995. EPA formalized its withdrawal by letter to George Dials, DOE/Carlsbad Area Office manager, dated December 29, 1997.

On October 29, 1996, DOE submitted its Compliance Certification Application (CCA) to EPA. The CCA is intended to demonstrate to EPA that WIPP meets the requirements of Title 40 of the Code of Federal Regulations (40 CFR) Part 191 and 40 CFR Part 194. On October 23, 1997, EPA announced its proposed decision to issue a certification of compliance, subject to a number of specified conditions and to a public comment period of 120 days. On May 18, 1998, EPA published in the Federal Register (63 FR 27354) its final rule certifying that WIPP will comply with the requirements of Subparts B and C of 40 CFR Part 191 and amending the WIPP compliance criteria in 40 CFR Part 194. The final rule became effective June 17, 1998. On March 25, 1999, WIPP received its first shipment of non-mixed (radioactive only) TRU waste from Los Alamos. Other facilities have also shipped non-mixed TRU waste to WIPP. The NMED issued a hazardous waste permit for WIPP on October 27, 1999, authorizing the DOE to manage, store, and dispose of contact-handled MTRU waste at the facility.

6.2 OTHER TREATMENT VARIANCE(S)

No treatment variances were requested or granted in FY10.

7.0 WIPP FACILITY CAPABILITIES

As discussed above, the DOE is disposing of its defense TRU waste, both mixed and nonhazardous, in its deep geologic repository at the WIPP near Carlsbad, New Mexico. This facility is a receiving and

disposal facility, without the capability of routinely opening and repackaging waste. TRU waste will already be containerized when received at the WIPP facility. The WIPP facility is not a generator of TRU waste, and, therefore, will receive all of the waste in shipments from offsite.

7.1 CHARACTERIZATION CAPABILITIES AT WIPP

Wastes proposed for shipment to WIPP are characterized and certified at LANL by the Central Characterization Project (CCP), a contractor to DOE's Carlsbad Field Office.

7.2 MTRU TREATMENT CAPABILITIES AND PLANS

WIPP is not required to treat MTRU waste to meet the LDR standards. As described above, the LWAA exempted wastes designated by the Secretary of Energy for disposal at the WIPP from this requirement.

PART II. COMPLIANCE PLAN UPDATE

1.0 INTRODUCTION

This update to the CP contains

- changes to the CP occurring since the previous Annual Update, including
 - milestones completed in FY10;
 - correspondence, including notices of shipments; and
 - new covered and deleted waste;
- proposed revisions and amendments, including
 - compliance date changes;
 - description of waste deleted in accordance with the requirements in FFCO Section IX, *Deletion of Waste*;
 - documentation of new covered waste in accordance with the requirements in Section VIII, *Addition of New Covered Waste*; and
 - proposed changes to the overall schedule in the CP.

2.0 CHANGES AND REVISIONS TO THE CP OCCURRING SINCE THE PREVIOUS ANNUAL UPDATE

This section describes revisions, amendments, or other changes to the LANL CP.

2.1 Activities Completed During FY10

During FY10, DOE and LANS completed CP Activities on or before their required Compliance Dates as described in Table 2.1-1.

TABLE 2.1-1. FY10 FFCO AND STP MILESTONES

| STP or FFCO | STP/FFCO Reference | Title/Text | Treatability Group | Compliance Date | Reference |
|--------------------|---------------------------|--|---------------------------|------------------------|------------------|
| STP | 3.1.4(A) | Complete shipping of existing waste to an offsite treatment facility or complete parallel option | LA-W919 | 12/31/2010 | ENV-ES-10-214 |

2.2 Expedited Shipment Letters

LANL did not request any expedited shipments during FY10 (Appendix I, Table I-1).

2.3 Correspondence

Between October 1, 2009, and March 31, 2011, LANL communicated with NMED on issues related to

- Revisions 19 and 20 of the Annual STP Update, and
- FY10 waste shipments

This correspondence is listed in Appendix I (Table I-2). Correspondence previously listed in Appendix I, Table I-2 of Revision 20 of the STP is so noted in the appendix.

3.0 DESCRIPTION OF DELETED WASTE

A proposal for deletion of STP waste items is included with this update as Proposed Revision 21.0 in accordance with FFCO Section IX, *Deletion of Waste*. These deletions are proposed because the waste was shipped offsite for treatment, disposal, or recycling or were otherwise determined not to be mixed wastes. These covered wastes are included in Appendix B, Appendix F, and Appendix G.

4.0 DOCUMENTATION OF NEW COVERED WASTE

A proposal for addition of STP waste items is included with this update in accordance with FFCO Section VIII, *Addition of Waste*. These additions consist of wastes that were placed in storage during FY09 and were proposed to become covered wastes in FY10. These covered wastes are included in Appendix E. Additional waste to be added to the STP is identified in Section 6.1.

5.0 PROPOSED CHANGES TO THE COMPLIANCE PLAN SCHEDULE

LANL is proposing a new milestone for LA-W917, Activity 3.1.8(A) to “*complete shipping of wastes to an offsite treatment facility or complete parallel option.*” Waste will continue to be assigned to this category (LA-W917) while MTRU STP waste is being prepared for shipment to WIPP. Therefore, LANL proposes a milestone date for Activity 3.1.8(A) of December 31, 2015.

I. Compliance Dates and Waste Description

LA-W917: These wastes consist of items such as aerosol cans and pressurized cylinders that were removed from STP MTRU drums because such items are prohibited from disposal at WIPP. Once removed from original waste, these items are accumulated in either MLLW or MTRU containers depending on the level of radioactivity. The new waste containers retain the EPA codes of the original waste and are assigned a start date based on the earliest start date of the original waste containers.

Current approved compliance date: none

Proposed Revision 21 compliance date: December 31, 2015

II. Treatment Process

LA-W917: The preferred treatment process is shipment offsite for treatment to meet LDRs. These wastes may be treated by various RCRA treatment methods according to the standards in 40 CFR 268.40 at an offsite commercial facility. Aerosol cans, for example, would be treated by segregating the liquid and puncturing the cans. Liquids drained from the cans would most likely be blended and then incinerated. Corrosive liquids would be neutralized and solidified; other organic liquids may be incinerated.

III. Availability of Commercial Facilities

LANL uses the facilities identified in Appendix H for treatment and disposal of MLLW. No additional facilities are needed to treat the current inventory of *Compressed Gases* (LA-W917).

There are no other proposed changes to the schedule in the CP of the STP.

6.0 DETAILED DESCRIPTION OF THE PROPOSED REVISION

The purpose of this revision request is to reflect changes in the STP inventories in the LANL CP of the STP in accordance with FFCO Section X.C.2.a. The changes proposed by this revision to the CP will allow the added covered wastes to be treated or otherwise managed in accordance with the Activities and Compliance Dates pertaining to each treatability group, as adopted or revised herein. The CP text changes are indicated in the redlined version provided to NMED.

LANL is proposing to revise the CP text to reflect the following changes in STP-covered inventories:

- Increases and decreases in covered mixed waste inventories due to the addition of new covered waste and offsite shipments during FY10 and other changes in the STP inventory; and
- Establishment of new Compliance Dates for LA-W917 as discussed in Part II, Section 5.0

The CP changes are proposed in accordance with the applicable requirements in the FFCO, as amended: Section VIII, *Addition of New Covered Waste*; Section X.B.4, *Revisions*; and Section XI, *Deletion of Waste*.

6.1 Addition of New Covered Waste

LANL is requesting that the following waste be added to the STP as covered waste.

6.1.1 MLLW Additions

The volume of MLLW that is requested for addition is 3.3312 m³ of newly categorized MLLW (LA-W917) and 46.6194 m³ of LA-W935 waste that was previously managed in the TRU inventory (Appendix C). No new covered waste (waste generated in the previous FY that was not shipped offsite within one year) is requested for addition.

Table 6.1.1-1: Proposed Addition of New Covered MLLW Waste [Table omitted]

6.1.2 MTRU Waste Additions

The volume of new covered MTRU waste that is requested for addition is 22.943 m³ (Table 6.1.2-1). LANL also requests addition of 64.896 m³ of *Combustible-Noncombustible Waste* and 4.576 m³ of *Noncombustible Waste* that was previously managed in the TRU inventory (Appendix G, Table G-1).

Table 6.1.2-1: Proposed Addition of New Covered MTRU Waste

| CP Section | Treatability Group | Volume (m ³) |
|------------|---|--------------------------|
| 4.0 | <i>Combined Combustible-Noncombustible Waste</i> | 19.164 ¹ |
| 4.0 | <i>Combustible Waste</i> | 0.322 |
| 4.0 | <i>Solidified Inorganic and Organic Waste</i> | 1.664 |
| | <i>Total TA-54 New Covered</i> | 21.150 |
| 4.0 | <i>Combined Combustible-Noncombustible Waste at CMR</i> | 0.416 |
| 4.0 | <i>Combined Combustible-Noncombustible Waste at TA-54</i> | 0.567 |
| 4.0 | <i>Noncombustible Waste at TA-54</i> | 0.810 |
| | <i>Total CMR and TA-55 New Covered</i> | 1.793 |
| | <i>Total New Covered Waste</i> | 22.943 |

¹ Includes new covered wastes from CMR that were transferred to TA-54

6.2 Deletion of Covered Waste

Both MLLW and MTRU wastes were shipped offsite for treatment and disposal or recycling or are otherwise proposed as deleted waste.

6.2.1 Deletion of MLLW

LANL is requesting that covered MLLW identified in Appendix B be deleted from the STP. These covered wastes were shipped offsite for treatment and disposal or recycling. The total volume of covered MLLW that is requested for deletion under this Revision to the CP is 75.7787 m³ (Appendix B, Table B-1).

6.2.2 Deletion of MTRU Waste

LANL is requesting that a total of 319.198 m³ of covered MTRU waste be deleted from the STP. These covered wastes were shipped offsite for disposal at WIPP. Details of the offsite shipments are given in Appendix F. LANL also requests deletion of 7.280 m³ of STP-covered MTRU waste that was characterized as non-mixed waste after removal of WIPP-prohibited items (Appendix G, Table G-1).

6.2.3 Other Deletions of FY10 Waste

No waste is proposed for deletion due to recycling or onsite treatment in FY10. No waste was shipped offsite for treatability studies.

6.3 Adjustments to the Original (October 4, 1995) STP-Covered MLLW Inventory

LANL is requesting adjustments to the original (October 4, 1995) STP-covered MLLW inventory as listed in Appendix C (Table C-1). Most administrative adjustments are due to reclassification of MTRU waste to MLLW treatability groups and to quality control activities related to preparing waste for treatment and disposal. These adjustments may result in additions of newly identified covered waste or transfers of waste to other treatability groups.

6.4 Adjustments to MTRU Waste Inventory

LANL is requesting adjustments (Appendix G, Tables G-1 and G-2) to the original (October 4, 1995) STP-covered MTRU waste inventory. Most administrative adjustments are due to reclassification of MTRU waste to MLLW treatability groups or to other MTRU treatability groups and to reclassification of TRU to MTRU as a result of quality control activities related to preparing waste for treatment and disposal. These adjustments may result in additions of newly identified covered waste or transfers of waste to other treatability groups.

6.5 Establishment of New Milestone Activity Dates

LANL is requesting a new compliance milestone for newly recharacterized LA-W917 waste (Table 6.5-1) as discussed in Part II, Section 5.0.

Table 6.5-1: Proposed Milestone Activity Compliance Dates

| Milestone Activity | Treatability Group | Revision 20 Compliance Date | Proposed Compliance Date | Rationale |
|--------------------|---|-----------------------------|--------------------------|--|
| 3.1.8(A) | <i>LA-W917 Compressed Gases Requiring Scrubbing</i> | none | 12/31/2015 | LANL will schedule shipment as part of routine waste shipment. |

6.6 Additional Revisions

No other revisions are requested.

7.0 RATIONALE FOR THE PROPOSED REVISION

This information is provided in accordance with FFCO Section X.C.2.a.

7.1 Establishment of New Proposed Milestone

LANL is requesting a milestone for the LA-W917 waste streams since there is no current milestone for shipping this waste offsite.

7.2 Addition of New Covered Waste

Waste that was newly generated in FY09, which was not treated within 12 months of generation, became new covered waste during FY10 (see Appendix E). In addition, TRU wastes, which were re-evaluated during repacking and quality control activities as having previously unidentified RCRA constituents, were also added to the STP inventory (Appendix G). Approval of these proposed additions to the STP inventory will allow the added covered wastes to be treated or otherwise managed in accordance with the activities and compliance dates pertaining to each treatability group, as adopted or revised herein.

7.3 Deletion of Covered Waste

Decreases in covered waste inventory reflect the treatment and disposal or recycling of covered waste at offsite commercial facilities during FY10. Deletion of this covered waste is proposed in order to more accurately reflect the LANL STP inventory as of the end of FY10.

7.4 Adjustments to the Original (October 4, 1995) STP-Covered Waste Inventory

Administrative adjustments result from quality control activities related to preparing waste for treatment and disposal. These adjustments result in additions of newly identified covered waste and transfers of waste to other treatability groups. The adjustments to the original (October 4, 1995) STP-covered waste inventory are proposed in order to more accurately reflect the LANL STP inventory as of the end of FY10.

8.0 ANTICIPATED LENGTH OF ANY DELAY IN PERFORMANCE

In accordance with FFCO Section X.C.2.c, LANL does not anticipate any delay in performance for any other proposals stated in this requested revision to the CP of the STP.

9.0 PLAN AND SCHEDULE FOR IMPLEMENTING ALL REASONABLE MEASURES

All other measures proposed could be implemented within the framework of the existing plan and schedule for the STP (FFCO Section X.C.2.d).

PART III. COMPLIANCE PLAN – PROPOSED REVISION 21

1.0 PURPOSE AND SCOPE OF THE COMPLIANCE PLAN

1.1 Introduction

Part III of this document identifies changes that require NMED approval as a revision under Section X, *Revisions*, or an amendment under Section XI, *Other Amendments to the STP*.

The CP includes a schedule for offsite transportation for treatment, or completion of parallel options as defined in each Treatability Group Section, and the treatment of mixed wastes in full compliance with the HWA and the implementing regulations at 20 NMAC 4.1, which incorporates by reference 40 CFR Parts 260 through 270. Part I, Background, contains progress reports as required in the FFCO. Respondents shall carry out the activities described in the STP, including the CP, in accordance with the schedules and requirements set forth in the STP and the FFCO.

1.2 STP Revisions and Amendments

The STP CP has been modified several times since it was originally issued, in accordance with the provisions of Section X, *Revisions*, and Section XI, *Other Amendments to the STP*, of the October 4, 1995, FFCO, as amended and revised. The history of revisions is provided in Appendix J.

2.0 COMPLIANCE SCHEDULES

The STP provides overall schedules for achieving compliance with LDR storage and treatment requirements for mixed waste at LANL. The schedules include those activities required to process backlogged and currently generated waste and include schedules required to establish an overall timeframe for achieving compliance with the LDR requirements under the HWA and 20 NMAC 4.1.

2.1 Categories of Activities for Compliance Dates

The categories of activities for which compliance dates will be provided for different types of treatment approaches in the STP are listed in the tables below. The categories of activities are based on Section 3021(b)(1)(B)(i), (ii), and (iii) of the RCRA, to the extent appropriate.

2.1.1 Plans Where Treatment Technology Exists

For most of the mixed waste, treatment technologies have been identified and developed. For the waste that will be treated onsite, the categories of activities for compliance dates identified in Table 2.1.1-1 shall apply.

Table 2.1.1-1: Categories of Activities for Compliance for Mixed Waste with Existing Treatment Technologies.

| | |
|----|---|
| A. | Submit permit applications to the NMED. |
| B. | Initiate construction as specified in the NMED permit. |
| C. | Complete system testing and commence operation. |
| D. | Begin treating mixed waste. |
| E. | Complete treatment of existing wastes to applicable regulatory standards. |

2.1.2 Plans Where Technology Must Be Developed

For some mixed waste, no treatment technologies have been identified and developed, or the treatment technology must be modified or adapted to apply to such waste. For the waste that will be treated onsite, the categories of activities for compliance dates are identified in Table 2.1.2-1 and shall apply.

Table 2.1.2-1: Categories of Activities for Compliance Dates for Mixed Waste Without Existing Treatment Technologies.

| | |
|----|--|
| A. | Identify and develop technology. |
| B. | Submit permit application to NMED; or |
| C. | Submit a Notification of Intent to perform treatability study to NMED a minimum of 45 days prior to commencement of the study. |
| D. | Initiate construction as specified in the NMED permit. |
| E. | Commence systems testing. |
| F. | Begin treating mixed waste. |
| G. | Complete treatment of existing wastes to applicable regulatory standards. |

2.2 Primary Preferred Treatment

Offsite treatment at a commercial or noncommercial mixed waste treatment facility is the primary preferred treatment option applicable to all mixed waste streams in the STP inventory unless otherwise indicated in the descriptions of individual waste treatability groups. DOE may also pursue parallel treatment options such as recycling/re-use or radiological decontamination. Requirements for waste shipped offsite for recycling are discussed under Part III, Section 2.6. All activities and compliance dates related to the construction, permitting, and operation of onsite treatment skids were removed from this document. This change was due to the increased availability of offsite treatment and disposal capacity for mixed waste. Respondents will continue evaluating new commercial and DOE offsite treatment facilities as potential options for managing mixed waste, as they become available.

2.3 Plans for Mixed Waste to be Shipped Offsite for Treatment

Should DOE decide to treat or recycle waste at a commercial offsite facility (Table 2.3-1), DOE will notify the NMED Project Manager in writing as soon as possible and in any event within forty-five (45) working days of receipt of waste at the treatment/recycling facility.

DOE shall notify the NMED Project Manager in writing as soon as possible if mixed waste is planned to be sent to a noncommercial facility. Notification should be made if possible when DOE is first considering such an option to allow NMED and the state to address any state issues or concerns with other states. The NMED Project Manager shall approve in writing the proposed offsite noncommercial treatment option proposed by DOE prior to any shipment by DOE. DOE will notify the NMED Project Manager in writing as soon as possible and in any event within forty-five (45) working days of receipt of waste at the treatment/recycling facility. Activities for mixed waste to be shipped offsite for treatment/recycling at a noncommercial facility are identified in Table 2.3-2.

Table 2.3-1: Activities for Offsite Shipment for Treatment or Recycling at a Commercial Facility

| | |
|----|--|
| A. | Meet all regulatory requirements for shipment. |
| B. | Provide documentation to NMED that waste has been received at an offsite facility for treatment or recycling within 45 working days of receipt of waste at the treatment facility. |

2.3.1 Specific Site Requirements for Noncommercial Treatment Facilities

Shipment to Idaho National Laboratory

Prior to shipment, Idaho National Laboratory (INL) and Idaho Division of Environmental Quality shall be notified of any pending shipments of waste should DOE ship MLLW to INL. Proper procedures including additional approvals (if necessary) and documentation shall be completed prior to the shipment of wastes to INL. Management of post-treatment waste residuals or newly generated waste streams will be in accordance with the requirements of DOE, the State of Idaho, and that state where they will be disposed. A modification to LANL's RCRA permit providing for the return of such wastes and/or residues to LANL must be approved by NMED prior to any such return of wastes and/or residuals to LANL. DOE will notify the NMED Project Manager in writing as soon as possible, and in any event within thirty (30) working days after receipt of shipment of treatment residuals or newly generated waste streams from INL.

Shipments of MLLW to planned facilities (not yet existing) will occur only after that treatment and schedules are approved by DOE-ID and the State of Idaho. Upon approval of the planned treatment

facilities, the applicable protocol from the paragraph above will be implemented for mixed wastes to be treated at planned facilities.

Shipment to Oak Ridge Reservation

In the case that Oak Ridge Reservation (ORR) may not dispose of mixed-waste residues or new waste streams generated from offsite treatment, and they cannot be sent to another facility for disposal, then the residues may return to LANL. Should residual or newly generated waste streams be returned to LANL, the proper permits for the State of New Mexico must exist. DOE will notify the NMED Project Manager in writing as soon as possible, and in any event within thirty (30) working days after receipt of shipment of treatment residuals or newly generated waste streams from ORR.

Table 2.3-2: Activities for Shipment Offsite for Treatment or Recycling at a Noncommercial Facility

| | |
|----|--|
| A. | Request necessary approval from NMED for shipment of waste by category before shipping. |
| B. | Meet all regulatory requirements for offsite shipment. |
| C. | Provide documentation to NMED of confirmation of shipment date within 14 working days prior to sending waste to an offsite facility for treatment, disposal, or recycling, or storage pending treatment, disposal, or recycling. |
| D. | Provide documentation to NMED that waste has been received at an offsite facility for treatment within 45 working days of receipt of waste at the offsite facility. |
| E. | Meet all regulatory requirements to include RCRA Permit modifications for residual or newly generated waste streams after treatment or recycling. |
| F. | Provide documentation to NMED within 30 working days after receipt of residual or newly generated waste streams upon return to LANL. |

2.4 Requirements Pertaining to Radionuclide Separation

The FFCA sets additional requirements in cases in which DOE intends to conduct radionuclide separation of mixed waste. Should the DOE determine to do radionuclide separation of such mixed waste, DOE will schedule specific compliance dates based on category activities identified in Table 2.4-1. “Radionuclide separation” shall mean segregating the radioactive portion of the mixed waste from the hazardous portion of the mixed waste.

Table 2.4-1: Activities for Radionuclide Separation

| | |
|----|---|
| A. | Complete an estimate of the volume of waste generated by each case of radionuclide separation. |
| B. | Complete an estimate of the volume of waste that would exist or be generated without radionuclide separation. |
| C. | Complete an estimate of the costs of waste treatment and disposal if radionuclide separation is used compared with the estimated costs if it is not used. |
| D. | Provide the assumptions underlying such estimates of waste volumes and cost estimates. |
| E. | Provide characterization methodologies for determining waste type. |
| F. | Submit a plan for treating or managing hazardous waste residues, accompanied by a NMED permit application. |

2.5 Plans Related to Other Mixed Waste Activities

Activities other than the types of activities specifically called for in the FFCA as requiring schedules are described in this STP. Some of these activities may be associated with schedules which may contain compliance dates related to treatment of the DOE's mixed waste.

For mixed waste, which is not sufficiently characterized to allow identification of appropriate treatment, notification of the characterization of such waste shall be in accordance with the annual update process described in the FFCO. If such characterization results in the addition or deletion of a treatability group or an increase in volume in a treatability group, a revision would be required pursuant to Section X of the FFCO.

DOE will notify the NMED when offsite treatability studies are conducted on STP waste. Treatability studies are used to explore alternative treatment options that may be practical for any or all of the STP mixed waste streams. When preparing waste for shipment for an offsite treatability study, DOE will evaluate the potential for incidental waste treatment or secondary waste generation, which are often associated with treatability studies.

2.6 Recycling/Re-Use

Respondent will pursue onsite or offsite recycling/re-use as a parallel preferred option.

Should DOE elect to use recycling facilities in lieu of (or in combination with) treatment, it will follow requirements as if the waste were shipped offsite for treatment. Any and all requirements by the recycling facility and all state, federal, or other regulatory requirements applicable at the recycling site shall be met by Respondents.

DOE shall notify the NMED Project Manager in writing as soon as possible if mixed waste is planned to be sent to an offsite noncommercial recycling facility. Notification should be made if possible when

DOE is first considering such an option to allow NMED and the state to address any state issues or concerns with other states. The NMED Project Manager shall approve in writing the proposed offsite noncommercial recycling option prior to any shipment by DOE. DOE will notify the NMED Project Manager in writing as soon as possible and in any event within forty-five (45) working days of receipt of waste at the recycling facility. Activities for mixed waste to be recycled are identified in Table 2.6-1.

Should DOE elect to use recycling/re-use facilities in lieu of (or in combination with) treatment, it will follow the requirements as if the waste were shipped offsite for treatment. DOE will provide a notification letter to the NMED within 45 days, in place of documentation, that waste was received at a recycling facility.

Table 2.6-1: Requirements for Recycling

- | |
|---|
| <ul style="list-style-type: none">A. Meet all regulatory requirements for recycling/re-use.B. Provide documentation to NMED that waste has been received at recycling facility within 45 working days of receipt of waste at the recycling facility. |
|---|

2.7 Onsite Radiological Decontamination

DOE will pursue onsite radiological surface or external decontamination as a preferred option. No volumetric or internal decontamination processes will be considered or performed. Surface radiological decontamination includes activities such as sand blasting, hand-scrubbing, or electrolytic decontamination. These decontamination activities could result in reducing or removing the radiological contaminant from the waste such that the waste could be recycled in accordance with CP Section 2.6 (Recycling/Re-Use) or be proposed for deletion in accordance with Section IX (Deletion of Waste) of the FFCO.

Activities for mixed waste to be radiologically decontaminated are identified in Table 2.7-1.

Table 2.7-1: Activities for Radiological Decontamination

- | |
|--|
| <ul style="list-style-type: none">A. Meet all DOE requirements for radiological decontamination.B. Provide documentation to NMED that waste has been received at recycling facility within 45 working days of receipt of waste at the recycling facility; orC. Propose waste for deletion in accordance with Section IX of the FFCO. |
|--|

3.0 MIXED LOW-LEVEL WASTE STREAMS

This section presents the preferred options to treat MLLW (formerly known as LLMW) at LANL. All preferred options not described below must be approved by NMED in accordance with the revision process pursuant to the FFCO.

The original October 4, 1995, STP inventory in each MLLW treatability group has been modified through the revision process in the FFCO. The tables in the STP Background (Part I) Appendices A–M of the FY09 STP Annual Update provide a comprehensive summary of changes to the CP covered waste inventories (additions, deletions, and shifts of waste between treatability groups) occurring as of the date of that revision. In Part III the original STP inventory in each MLLW treatability group is denoted as subgroup 0 of that treatability group (e.g., the original volume of STP treatability group LA-W906 became LA-W906-0). Each revision that has since added volumes to individual treatability groups has resulted in creation of an additional subgroup, having the same number as the revision (e.g., LA-W906-4 was created in Revision 4.0, and LA-W906-5 was created in Revision 5.0).

In most subsections of this section, the subgroups of the treatability groups are not shown. In those cases, the Activities and Compliance Dates are applicable to the entire net volume of that treatability group. However, when subgroups of a treatability group have been assigned Activities and Compliance Dates unique to that subgroup, those subgroups are detailed in the text. Activities and Compliance Dates that have been met in previous years are not shown in this document.

3.1 Mixed Waste Streams

The following subsections summarize MLLW treatability groups.

3.1.1 IPA Wastes and Scintillation Fluids

Table 3.1.1-1: Treatability Groups for IPA Wastes and Scintillation Fluids

| Treatability group | MWIR* waste ID | RCRA codes | Net volume (m³) |
|---------------------------|-----------------------|------------------------------|-----------------------------------|
| IPA wastes | LA-W901 | D001, D009, F002, F003, F005 | 0.00 |
| Scintillation fluids | LA-W902 | D001, F003, F005 | 0.00 |
| Totals | | | 0.00 |

*MWIR is Mixed Waste Inventory Report

Treatment:

The waste will be treated at an offsite facility that combusts organic liquid waste.

3.1.2 Lead Blankets, Soil with Heavy Metals, Environmental Restoration (ER) Soils

Table 3.1.2-1: Treatability Groups for Lead Blankets, Soil with Heavy Metals, ER Soils

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m³) |
|-------------------------------|----------------------|--|-----------------------------------|
| <i>Lead Blankets</i> | LA-W903 | D007, D008 | 0.00 |
| <i>Soil With Heavy Metals</i> | LA-W904 | D004, D005, D006, D007, D008, D009, D010, D011 | 0.00 |
| <i>ER Soils</i> | LA-W905 | D028, D029, F001, F005 D010, D011 | 0.00 |
| Totals | | | 0.00 |

Treatment:

The waste will be treated at an offsite facility that stabilizes or macroencapsulates wastes.

3.1.3 Aqueous Organic Liquids

Table 3.1.3-1: Treatability Groups for Aqueous Organic Liquids

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--------------------------------|-------------------------------------|--|------------------------------|
| <i>Aqueous Organic Liquids</i> | LA-W906-0 LA-W906-4 LA-W906-5 | D001, D002, D004, D005, D006, D007, D008, D009, D010, D011, D018, D019, D021, D022, D027, D028, D030, D032, D033, D034, D036, D037, D038, D039, D041, D042, D043, F001, F002, F003, F004, F005 | 0.00 |
| Totals | | | 0.00 |

Table 3.1.3-2: Additional Treatability Groups for Aqueous Organic Liquids

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--------------------------------|--|--|------------------------------|
| <i>Aqueous Organic Liquids</i> | LA-W906-6 LA-W906-9 LA-W906-10 LA-W906-15 | D001, D002, D004, D005, D006, D007, D008, D009, D010, D011, D018, D019, D021, D022, D027, D028, D030, D032, D033, D034, D036, D037, D038, D039, D041, D042, D043, F001, F002, F003, F004, F005 | 0.00 |
| Totals | | | 0.00 |

3.1.4 Organic-Contaminated Combustible Solids

Table 3.1.4-1: Treatability Groups for Organic-Contaminated Combustible Solids

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--|---------------|--|------------------------------|
| <i>Organic-Contaminated Combustible Solids</i> | LA-W911 | D001, D004, D008, D009, F001, F002, F003, F005 | 0.00 |
| Totals | | | 0.00 |

Table 3.1.4-2: Treatability Groups for Organic-Contaminated Noncombustible Solids

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|---|---------------|--|------------------------------|
| <i>Organic-Contaminated Noncombustible Solids</i> | LA-W919 | D001, D003, D004, D005, D006, D007, D008, D009, D010, D011, D012, D015, D018, D019, D020, D022, D027, D028, D029, D030, D031, D032, D033, D034, D035, D036, D042, D043, F001, F002, F003, F004, F005 | 0.00 |
| Totals | | | 0.00 |

3.1.5 Combustible Debris, Activated or Inseparable Lead, Noncombustible Debris

Table 3.1.5-1: Treatability Groups for Combustible Lead, Activated or Inseparable Lead, and Noncombustible Debris

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--------------------------------------|-----------------------|--|------------------------------|
| <i>Combustible Debris</i> | LA-W912 | D001, D002, D003, D005, D006, D007, D008, D009, D011, D035, F001, F002, F003, F005 | 0.00 |
| <i>Activated Or Inseparable Lead</i> | LA-W921 | D008 | 0.00 |
| <i>Noncombustible Debris</i> | LA-W922 LA-W922-17 | D001, D002, D004, D005, D006, D007, D008, D009, D010, D011 | 0.00 0.00 |
| Totals | | | 0.00 |

3.1.6 Aqueous Wastes with Heavy Metals, Corrosive Solutions, Aqueous Cyanides, Nitrates, Chromates, and Arsenates

Table 3.1.6-1: Treatability Groups for Aqueous Wastes with Heavy Metals, Corrosive Solutions, Aqueous Cyanides, Nitrates, Chromates, and Arsenates

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|---|---------------|--|------------------------------|
| <i>Aqueous Wastes With Heavy Metals</i> | LA-W913 | D001, D002, D003, D004, D005, D006, D007, D008, D009, D010, D011 | 0.00 |
| <i>Corrosive Solutions</i> | LA-W914 | D001, D002 | 0.00 |

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m³) |
|---|----------------------|--|-----------------------------------|
| <i>Aqueous Cyanides, Nitrates, Chromates, And Arsenates</i> | LA-W915 | D001, D002, D003, D004, D005, D006, D007, D008, D009, D010, D011, F007, P029, P098 | 0.00 |
| Totals | | | 0.00 |

3.1.7 Water-Reactive Metal

Table 3.1.7-1: Treatability Groups for Water-Reactive Metal

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m³) |
|-----------------------------|----------------------|--|-----------------------------------|
| <i>Water-Reactive Metal</i> | LA-W916 | D001, D003, D004, D005, D007, D008, D010, D011 | 0.00 |
| Totals | | | 0.00 |

3.1.8 Compressed Gases Requiring Scrubbing

Table 3.1.8-1: Treatability Groups for Compressed Gases Requiring Scrubbing

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m³) |
|---|-----------------------|------------------------------------|-----------------------------------|
| <i>Compressed Gases Requiring Scrubbing</i> | LA-W917 LA-W917-21 | D001, D002, D003, D008, D009, P056 | 3.3312 |
| Totals | | | 3.3312 |

Table 3.1.8-2: Activities and Compliance Dates for Compressed Gases Requiring Scrubbing

| Activity | Compliance Dates |
|---|--|
| A. Complete shipping of existing wastes to an offsite treatment facility or complete parallel option | Completed 12/31/2015 |
| B. Provide documentation to NMED that waste was received at offsite facility or provide notification of parallel option | Within 45 days of receipt of waste at treatment facility or within 45 days after completion of parallel option |

3.1.9 Compressed Gases Requiring Oxidation

Table 3.1.9-1: Treatability Groups Requiring Oxidation

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|---|---------------|------------|------------------------------|
| <i>Compressed Gases Requiring Oxidation</i> | LA-W918 | D001, U226 | 0.00 |
| Totals | | | 0.00 |

3.1.10 Elemental Mercury

Table 3.1.10-1: Treatability Groups for Elemental Mercury

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--------------------------|---------------|------------------|------------------------------|
| <i>Elemental Mercury</i> | LA-W920 | D006, D009, F005 | 0.00 |
| | LA-W920-16 | | 0.00 |
| Totals | | | 0.00 |

3.1.11 Halogenated Organic Liquids, Nonhalogenated Organic Liquids, Bulk Oils, Polychlorinated Biphenyl (PCB) Wastes with RCRA Components, Liquid and Solid Oxidizers

Table 3.1.11-1: Treatability Groups for Halogenated Organic Liquids, Nonhalogenated Organic Liquids, Bulk Oils, PCB Wastes with RCRA Components, Liquid and Solid Oxidizers

| Treatability Group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|---------------------------------------|-----------------------|--|------------------------------|
| <i>Halogenated Organic Liquids</i> | LA-W907 | D001, D002, D003, D007, D009, D010, D011, D018, D019, D022, D028, D029, D035, D043, F001, F002, F003, F004, F005, U077, U080, U226, U227, U228, U236 | 0.00 |
| <i>Nonhalogenated Organic Liquids</i> | LA-W908 LA-W908-18 | D001, D002, D003, D004, D007, D008, D009, D011, D018, D038, D040, F002, F003, F004, F005, U002, U019, U154, U169, U188, U220, U246 | 0.00 |

| Treatability Group | MWIR waste ID | RCRA codes | Net volume (m³) |
|--|----------------------|---|-----------------------------------|
| <i>Bulk Oils</i> | LA-W909 | D002, D004, D005, D006, | 0.00 |
| | LA-W909-15 | D007, D008, D009, D010, | 0.00 |
| | LA-W909-16 | D011, D021, D027, D039, | 0.00 |
| | LA-W909-17 | F001, F002, F003, F005 | 0.00 |
| <i>PCB Wastes With RCRA Components</i> | LA-W910 | D004, D005, D006, D007, | 0.00 |
| | LA-W910-16 | D008, D009, D010, D011, D012, D015, D019, D027, D028, D030, D031, D032, D033, D034, D036, D039, D042, D043, F002, F003, F004, F005 | 0.00 |
| Totals | | | 0.00 |

Table 3.1.11-2: Additional Treatability Groups

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m³) |
|---------------------------------------|----------------------|-------------------|-----------------------------------|
| <i>Liquid And Solid Oxidizers</i> | LA-W923 | D001, D003, D005 | 0.00 |

3.2 Mixed Waste Requiring Further Characterization or for Which Technology Assessment Has Not Been Done

Table 3.2-1: Treatability Groups for Waste Requiring Characterization or Assessment

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m³) |
|--|----------------------|---|-----------------------------------|
| <i>Lead Wastes - TBD</i> | LA-W924 | D003, D008 | 0.00 |
| <i>Mercury Wastes - TBD</i> | LA-W925-0 | D007, D008, D009, F001 | 0.00 |
| <i>Compressed Gases - TBD</i> | LA-W926 | D001, D007, D009, D022, P056, U080, U226 | 0.00 |
| <i>Biochemical Laboratory Wastes</i> | LA-W927 | D001, D003 | 0.00 |
| <i>Dewatered Treatment Sludge</i> | LA-W928 | | 0.00 |
| Totals | | | 0.00 |

Table 3.2-2: Additional Wastes Requiring Characterization or Assessment

| Treatability Group | MWIR Waste ID | RCRA Codes | Net Volume (m3) |
|-----------------------------|---------------|--|-----------------|
| <i>Lead Wastes - TBD</i> | LA-W924-15 | D003, D008 | 0.00 |
| | LA-W924-16 | | 0.00 |
| | LA-W924-17 | | 0.00 |
| <i>Mercury Wastes – TBD</i> | LA-W925-4 | D003, D007, D008, D009 F001, F002, F005 | 0.00 |
| | LA-W925-5 | | |
| | LA-W925-6 | | |
| | LA-W925-15 | | |
| | LA-W925-16 | | |
| | LA-W925-17 | | |
| | LA-W925-18 | | |
| <i>Explosives</i> | LA-W932 | D003 | 0.00 |
| <i>Labpacks</i> | LA-W933 | D001, D002, D003, D004, D005, D006, D007, D008, D010, F003, F005, D011, P012, P029, P098, P106, P113, P120, U131, U144, U145, U188, U190, U204, U216, U219 | 0.00 |
| | LA-W933-17 | | |
| <i>High Activity Waste</i> | LA-W934 | D001, D003, D008, D009 | 2.1709 |
| | LA-W934-16 | | |
| | LA-W934-19 | | |
| | LA-W934-20 | | |
| Totals | | | 2.1709 |

Table 3.2-3: Activities and Compliance Dates for Wastes Requiring Characterization or Assessment

| Activity | Compliance Dates |
|--|--|
| J. Complete shipping of wastes to an offsite treatment facility, or submit documentation assigning waste items to applicable treatability groups or complete parallel option | 12/31/2013 |
| K. Provide documentation to NMED that waste was received at offsite facility or provide notification of parallel option | Within 45 days of receipt of waste at offsite facility or within 45 days after completion of parallel option |

3.3 Plans for Other Types of Activities

The following subsection summarizes plans for other types of activities.

3.3.1 Lead Decontamination

Table 3.3.1-1: Treatability Groups for Lead Decontamination

| | | First Category | Second Category | Totals |
|---|---------------------|------------------------------|------------------------------|------------------------------|
| Treatability group | MWIR waste ID | Net volume (m ³) | Net volume (m ³) | Net volume (m ³) |
| <i>Lead For Surface Decontamination</i> | LA-W930-0 LA-W930-5 | 0.00 | 0.00 | 0.00 |
| Totals | | 0.00 | 0.00 | 0.00 |

Treatment:

Any lead not acceptable for onsite or offsite lead decontamination, plus any lead unsuccessfully decontaminated, will be designated in the following two categories: 1) for treatment and disposal at an offsite facility or 2) for recycle through an offsite capability, such as metal melting to create shielding blocks or a DOE lead bank. Non-conforming items will be reassigned to appropriate treatability groups in accordance with the FFCO.

Table 3.3.1-2: Additional Wastes for Lead Decontamination

| | | First Category | Second Category | Totals |
|---|---------------|------------------------------|------------------------------|------------------------------|
| Treatability group | MWIR waste ID | Net volume (m ³) | Net volume (m ³) | Net volume (m ³) |
| <i>Lead For Surface Decontamination</i> | LA-W930-6 | 0.00 | 0.00 | 0.00 |
| Totals | | 0.00 | 0.00 | 0.00 |

3.3.2 Sorting, Surveying, and Decontamination

Table 3.3.2-1: Treatability Groups for Sorting, Surveying, and Decontamination

| Treatability group | MWIR waste ID | Net volume (m ³) |
|--|---------------|------------------------------|
| <i>Nonradioactive Or Suspect Waste Items To Be Surveyed</i> | LA-W929-0(1) | 0.00 |
| <i>Nonradioactive Or Suspect Waste Items To Receive RCRA And Radiological Characterization</i> | LA-W929-0(2) | 0.00 |

| Treatability group | MWIR waste ID | Net volume (m³) |
|---|----------------------|-----------------------------------|
| <i>Nonradioactive Or Suspect Waste Items That Cannot Or Should Not Be Sampled</i> | LA-W929-0(3) | 0.00 |
| Totals | | 0.00 |

Table 3.3.2-2: Additional Wastes for Sorting, Surveying, and Decontamination

| Treatability group | MWIR waste ID | Net volume (m³) |
|--|----------------------|-----------------------------------|
| <i>Nonradioactive Or Suspect Waste Items</i> | LA-W929-5 | 0.00 |
| Totals | | 0.00 |

3.3.3 Lead Requiring Sorting

Table 3.3.3-1: Treatability Groups for Lead Requiring Sorting

| Treatability Group | MWIR waste ID | RCRA Codes | Net Volume (m³) |
|-------------------------------|----------------------|-------------------|-----------------------------------|
| <i>Lead Requiring Sorting</i> | LA-W931 | D008 | 0.00 |
| Totals | | | 0.00 |

Treatment:

Wastes in this treatability group will require different treatment processes. Drums will be opened, the contents removed, and the waste repackaged based on appropriate treatment requirements. Wastes in this treatability group are primarily lead pieces, lead shot, and lead-contaminated soils that have been packaged in the same drum.

The wastes will be reclassified as the applicable treatability group after physical separation and repackaging. The wastes will be treated by appropriate technology.

3.3.4 10 – 100 nCi/g Waste

Table 3.3.4-1: Treatability Groups for 10-100 nCi/g Waste

| Treatability Group | MWIR waste ID | RCRA Codes | Net Volume (m ³) |
|--------------------|---|--|------------------------------|
| 10-100 nCi/g | LA-W935 LA-W935-19 LA-W935-20 LA-W935-21 | D004, D005, D006, D007, D008, D009, D010, D011, D018, D019, D021, D022, D026, D027, D028, D029, D030, D035, D036, D037, D038, D039, D040, D043, F001, F002, F004, F005, F006, F007, F009 | 155.1344 |
| Totals | | | 155.1344 |

Treatment:

Wastes in this treatability group are a population of legacy drums packaged and managed as MTRU (>100 nCi/g) but, after assay, are determined to be MLLW (<100 nCi/g). Once confirmed, these drums are segregated from other TRU waste and stored in a designated MLLW storage area. Waste Profiles are prepared to allow acceptance into the low-level waste population and drums are relabeled appropriately. A Chemical Waste Disposal Request is prepared to transfer the drums from the TRU database to the Chem-Low-Level (ChemLL) database. TRU programs will be notified of the drums reclassified from TRU to MLLW for evaluation of possible other drums based on waste stream. CCP will be notified for removal of drums from Acceptable Knowledge (AK).

The drum numbers will be submitted to Production Control for retrieval and staging as MLLW prior to offsite disposal. The MLLW drums are prepared for treatment and disposal to an offsite facility using CCP-AK documentation and onsite and offsite profiles generated for debris or sludge drums.

Table 3.3.4-2: Activities and Compliance Dates for 10-100 nCi/g Waste

| Activity | Compliance Dates |
|---|--|
| A. Complete assaying | 12/01/13 |
| B. Complete shipment of existing waste to offsite facility for treatment, or complete parallel options | 12/31/13 |
| C. Provide documentation to NMED that waste was received at offsite facility or provide notification of parallel option | Within 45 days of receipt of waste at treatment facility or within 45 days after completion of parallel option |

3.4 Management of “Missing” Items

Table 3.4-1: Waste Category for "Missing Waste"

| Category | MWIR waste ID | Net volume (m ³) |
|--------------------------------|---------------|------------------------------|
| <i>Missing/Nonexistent/TBV</i> | None | 0.00 |
| Totals | | 0.00 |

Treatment:

During visual inspections and sampling activities in support of STP waste work-off, occasionally an item cannot be found, or it is not located in the containers in which it is expected to be, according to the LANL data files for the waste item. In some instances, such items cannot be verified as having ever been received in storage at LANL, and follow-up investigations of the record files reveal that for various reasons, the waste items were never in fact generated, although on paper they were included in the original STP inventory.

Some items were determined not to exist after visual inspection and document review. When LANL determines that an STP-covered waste item does not exist, transfer of the item to the category called “*Missing/nonexistent/TBV* (to be verified),” is requested through the revision process associated with the next Annual Update.

DOE will verify the absence of all “*Missing/nonexistent/TBV*” items container-by-container, as each STP waste item is being sampled, repackaged, or otherwise prepared for on- or offsite treatment. The final verification of all “*Missing/nonexistent/TBV*” items will be completed by April 21, 2004, at which time all remaining MLLW items in the original STP inventory will have been treated. At that time, LANL will request deletion of all missing or nonexistent items from the STP.

At any time during the re-verification process, should any of these items be discovered to exist, NMED will be notified, and approval will be requested for assignment of the rediscovered items to the appropriate treatability group. If necessary, they will be assigned new Activities and Compliance Dates, in accordance with the terms of the FFCO.

4.0 MIXED TRANSURANIC WASTE

Treatment Group(s):

Assorted MTRU Waste

Offsite Disposal:

MTRU waste at LANL will be shipped for disposal at the WIPP located in Carlsbad, New Mexico. The schedule for characterization and subsequent offsite shipment to WIPP will be dependent on the annual DOE budget allocation specific to this activity.

APPENDICES

APPENDIX A. CURRENT YEAR MLLW INVENTORY DETAIL

Table A-1: FY10 MLLW Inventory¹ Detailed Update by Treatability Group

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY09 Annual Update (m ³) ¹ | Proposed Revision 21.0 (m ³) | Comments ² | FY10 Annual Update (m ³) | Projection FY11-FY15 (m ³) |
|-------------|--|--|---|---|---|--|
| 3.1.1 | LA-W901 <i>IPA Wastes</i> | 0 | 0 | | 0 | 0 |
| 3.1.1 | LA-W902 <i>Scintillation Fluids</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W903 <i>Lead Blankets</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W904 <i>Soil with Heavy Metals</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W905 <i>ER Soils</i> | 0 | 0 | | 0 | 0 |
| 3.1.3 | LA-W906 <i>Aqueous Organic Liquids</i> | 0 | 0 | | 0 | 0 |
| 3.1.4 | LA-W911 <i>Organic-Contaminated Combustible Solids</i> | 0 | 0 | | 0 | 0 |
| 3.1.4 | LA-W919 <i>Organic-Contaminated Noncombustible Solids</i> | 0.2082 | -0.2082 | Shipped offsite for treatment/disposal | 0 | 0 |
| 3.1.5 | LA-W912 <i>Combustible Debris</i> | 0 | 0 | | 0 | 0 |
| 3.1.5 | LA-W921 <i>Activated or Inseparable Lead</i> | 0 | 0 | | 0 | 0 |
| 3.1.5 | LA-W922 <i>Noncombustible Debris</i> | 0 | 0 | | 0 | 1.3000 |
| 3.1.6 | LA-W913 <i>Aqueous Wastes with Heavy Metals</i> | 0 | 0 | | 0 | 0 |
| 3.1.6 | LA-W914 <i>Corrosive Solutions</i> | 0 | 0 | | 0 | 0 |
| 3.1.6 | LA-W915 <i>Aqueous Cyanides, Nitrates, Chromates, and Arsenates</i> | 0 | 0 | | 0 | 0 |
| 3.1.7 | LA-W916 <i>Water-Reactive Wastes</i> | 0 | 0 | | 0 | 0 |

**FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order**

March 31, 2011

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY09 Annual Update (m ³) ¹ | Proposed Revision 21.0 (m ³) | Comments ² | FY10 Annual Update (m ³) | Projection FY11-FY15 (m ³) |
|-------------|---|--|---|---|---|--|
| 3.1.8 | LA-W917 <i>Compressed Gases Requiring Scrubbing</i> | 0 | 03.3312 | Administrative Adjustment (prohibited items from MTRU STP inventory ³ added from MTRU inventory) | 3.3312 | 0 |
| 3.1.9 | LA-W918 <i>Compressed Gases Requiring Oxidation</i> | 0 | 0 | | 0 | 0 |
| 3.1.10 | LA-W920 <i>Elemental Mercury</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W907 <i>Halogenated Organic Liquids</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W908 <i>Nonhalogenated Organic Liquids</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W909 <i>Bulk Oils</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W910 <i>Polychlorinated Biphenyl (PCB) Wastes with Resource Conservation and Recovery Act (RCRA) Components</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W923 <i>Liquid and Solid Oxidizers</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W924 <i>Lead Wastes – TBD</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W925 <i>Mercury Wastes – TBD</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W926 <i>Compressed Gases – TBD</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W927 <i>Biochemical Laboratory Wastes</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W928 <i>Dewatered Treatment Sludge</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W932 <i>Explosives</i> | 0 | 0 | | 0 | 0 |

**FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order**

March 31, 2011

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY09 Annual Update (m ³) ¹ | Proposed Revision 21.0 (m ³) | Comments ² | FY10 Annual Update (m ³) | Projection FY11-FY15 (m ³) |
|-------------|--|--|---|---|---|--|
| 3.2 | LA-W933 <i>Labpacks</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W934 <i>High Activity Waste³</i> | 31.5012 | -29.3303 | Shipped offsite for treatment/disposal | 2.1709 | 0.1000 |
| 3.3.1 | LA-W930 <i>Lead for Surface Decontamination</i> | 0 | 0 | | 0 | 0 |
| 3.3.2 | LA-W929 <i>Nonradioactive or Suspect Waste Items to be Surveyed</i> | 0 | 0 | | 0 | 0 |
| 3.3.3 | LA-W931 <i>Lead Requiring Sorting</i> | 0 | 0 | | 0 | 0 |
| 3.3.4 | LA-W935 <i>10-100 nCi/g Waste³</i> | 14.2128 | 187.1618 | Administrative Adjustment | 155.1344 | 460.0000 ⁴ |
| | | | -46.2402 | Shipped offsite for treatment/disposal | | |
| 3.4 | <i>Missing/ nonexistent/ TBV category</i> | 0 | 0 | | 0 | N/A |
| | TOTALS | 45.9222 | | | 160.6365 | |

*CP is Compliance Plan; MWIR is Mixed Waste Inventory Report

¹ MLLW volumes are calculated using the conversion: 55-gallon container = 0.2082 m³; 85-gallon container = 0.3218 m³

² Shipment details are in Appendix B; Administrative adjustments are in Appendix C.

³ Items prohibited from shipment to WIPP are removed from MTRU STP containers and consolidated; some are MLLW and are included in Table A-1 as LA-W917 waste, others are MTRU waste and are considered *Combustible-Noncombustible Waste* in Table E-1.

⁴ LANL anticipates that a large volume of formerly TRU and MTRU waste will be retrieved over the next few years and will be reclassified to LA-W935. As a conservative measure, the reclassified TRU waste will be assigned hazardous waste codes and will be managed as STP mixed waste.

APPENDIX B. CURRENT YEAR MLLW SHIPMENT DETAIL

Table B-1. MLLW Shipped Offsite for Treatment and Disposal in FY10

| CP Section | MWIR No. | Treatability Group | Manifest Number | Destination | Date Shipped | Date NMED Notified | Volume (m ³) |
|----------------------|----------|--|-----------------|----------------|--------------|--------------------------------|--------------------------|
| 3.1.4 | LA-W919 | <i>Organic-Contaminated Combustible Solids</i> | 000369350JJK | Perma-Fix/FL | 9/20/2010 | 11/2/2010 (ENV-ES-10-214) | 0.2082 |
| LA-W919 Total | | | | | | | 0.2082 |
| 3.2 | LA-W934 | <i>High Activity Waste</i> | 000366428JJK | Perma-Fix/M&EC | 3/11/2010 | 4/16/2010 (ENV-RRO-10-020) | 0.8496 |
| 3.2 | LA-W934 | <i>High Activity Waste</i> | 000366428JJK | Perma-Fix/NW | 1/26/2010 | 2/18/2010 (ENV-RRO-10-011) | 4.9843 |
| 3.2 | LA-W934 | <i>High Activity Waste</i> | 000366429JJK | Perma-Fix/NW | 1/26/2010 | 2/18/2010 (ENV-RRO-10-011) | 19.3900 |
| 3.2 | LA-W934 | <i>High Activity Waste</i> | 000366430JJK | Perma-Fix/NW | 1/26/2010 | 2/18/2010 (ENV-RRO-10-011) | 4.1064 |
| LA-W934 Total | | | | | | | 29.3303 |
| 3.3.4 | LA-W935 | <i>10-100 nCi/g Waste</i> | 000364484JJK | Perma-Fix/M&EC | 10/28/2009 | 12/14/2009 (ENV-ES-10-085) | 19.3824 |
| 3.3.4 | LA-W935 | <i>10-100 nCi/g Waste</i> | 000365615JJK | Perma-Fix/NW | 11/18/2009 | 12/22/2009 (ENV-RRO-09-087) | 12.4920 |
| 3.3.4 | LA-W935 | <i>10-100 nCi/g Waste</i> | 000366367JJK | Perma-Fix/M&EC | 12/21/2009 | 1/8/2010 (ENV-RRO-10-002) | 3.9558 |
| 3.3.4 | LA-W935 | <i>10-100 nCi/g Waste</i> | 000367210JJK | Perma-Fix/M&EC | 3/11/2010 | 4/16/2010 (ENV-RRO-10-019) | 7.9116 |
| 3.3.4 | LA-W935 | <i>10-100 nCi/g Waste</i> | 000367221JJK | Perma-Fix/NW | 3/11/2010 | 4/16/2010 (ENV-RRO-10-019) | 2.4984 |
| LA-W935 Total | | | | | | | 46.2402 |
| Grand Total | | | | | | | 75.7787 |

APPENDIX C. CURRENT YEAR MLLW ADMINISTRATIVE ADJUSTMENTS

Table C-1. Administrative Adjustments

| CP Section | MWIR Number | Administrative Adjustment | Volume (m ³) |
|---|-------------|---|--------------------------|
| 3.1.8 | LA-W917 | Addition of WIPP-prohibited items removed during repacking of MTRU STP containers | 3.3312 |
| Total Net Adjustments for LA-917 | | | 3.3312 |
| 3.3.4 | LA-W935 | Transferred into LA-W935 from MTRU STP Inventory | 140.5406 ¹ |
| | | Increase in FY09 end of year inventory to adjust for volume conversion of 85-gallon overpacks from 0.3215 m ³ to 0.3218 m ³ | 0.0018 |
| | | Increase in inventory due to TRU inventory reclassified and managed as MLLW (LA-W935) | 46.6194 |
| Total Net Adjustments for LA-935 | | | 187.1618 |
| Total Net Adjustments | | | 190.4930 |

¹ Volume of waste transferred to MLLW (LA-W934) calculated using the MLLW convention of converting gallons to cubic meters (55 gallons = 0.2082 m³; 85 gallons = 0.3218 m³); the equivalent volume removed from the MTRU Inventory was 140.407 m³

APPENDIX D. PREVIOUS YEAR MLLW INVENTORY DETAIL

Table D-1: FY09 MLLW Inventory¹ Detailed Update by Treatability Group

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY08 Annual Update (m ³) ¹ | Proposed Revision 20.0 (m ³) | Comments ² | FY09 Annual Update (m ³) | Projection FY10-FY14 (m ³) |
|-------------|--|--|---|---|---|--|
| 3.1.1 | LA-W901 <i>IPA Wastes</i> | 0 | 0 | | 0 | 0 |
| 3.1.1 | LA-W902 <i>Scintillation Fluids</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W903 <i>Lead Blankets</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W904 <i>Soil with Heavy Metals</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W905 <i>ER Soils</i> | 0 | 0 | | 0 | 0 |
| 3.1.3 | LA-W906 <i>Aqueous Organic Liquids</i> | 0 | 0 | | 0 | 0 |
| 3.1.4 | LA-W911 <i>Organic-Contaminated Combustible Solids</i> | 0 | 0.1136 | Administrative Adjustment - reclassified from LLW inventory | 0 | 0 |
| | | | -0.1136 | Shipped offsite for treatment/disposal | | |
| 3.1.4 | LA-W919 <i>Organic-Contaminated Noncombustible Solids</i> | 0.2082 | 0 | | 0.2082 | 0 |
| 3.1.5 | LA-W912 <i>Combustible Debris</i> | 0 | 0 | | 0 | 0 |
| 3.1.5 | LA-W921 <i>Activated or Inseparable Lead</i> | 0 | 0 | | 0 | 0 |
| 3.1.5 | LA-W922 <i>Noncombustible Debris</i> | 0 | 0 | | 0 | 0 |
| 3.1.6 | LA-W913 <i>Aqueous Wastes with Heavy Metals</i> | 0 | 0 | | 0 | 0 |
| 3.1.6 | LA-W914 <i>Corrosive Solutions</i> | 0 | 0 | | 0 | 0 |
| 3.1.6 | LA-W915 <i>Aqueous Cyanides, Nitrates, Chromates, and Arsenates</i> | 0 | 0 | | 0 | 0 |
| 3.1.7 | LA-W916 <i>Water-Reactive Wastes</i> | 0 | 0 | | 0 | |

**FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order**

March 31, 2011

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY08 Annual Update (m³)¹ | Proposed Revision 20.0 (m³) | Comments² | FY09 Annual Update (m³) | Projection FY10-FY14 (m³) |
|---------------------|---|---|---|--|---|---|
| 3.1.8 | LA-W917 <i>Compressed Gases Requiring Scrubbing</i> | 0.0080 | -0.0080 | Shipped offsite for treatment/disposal | 0 | 0 |
| 3.1.9 | LA-W918 <i>Compressed Gases Requiring Oxidation</i> | 0.0602 | -0.0602 | Shipped offsite for treatment/disposal | 0 | 0 |
| 3.1.10 | LA-W920 <i>Elemental Mercury</i> | 0 | 0 | | 0 | |
| 3.1.11 | LA-W907 <i>Halogenated Organic Liquids</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W908 <i>Nonhalogenated Organic Liquids</i> | 0 | 0.0379 | New Covered ³ | 0 | 0 |
| | | | -0.0379 | Shipped offsite for treatment/disposal | | |
| 3.1.11 | LA-W909 <i>Bulk Oils</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W910 <i>Polychlorinated Biphenyl (PCB) Wastes with Resource Conservation and Recovery Act (RCRA) Components</i> | 0 | 0 | | 0 | |
| 3.1.11 | LA-W923 <i>Liquid and Solid Oxidizers</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W924 <i>Lead Wastes – TBD</i> | 0 | 0 | | 0 | |
| 3.2 | LA-W925 <i>Mercury Wastes – TBD</i> | 0.4732 | -0.3787 | Shipped offsite for treatment/disposal | 0 | 0 |
| | | | -0.0945 | Administrative Adjustment | | |
| 3.2 | LA-W926 <i>Compressed Gases – TBD</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W927 <i>Biochemical Laboratory Wastes</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W928 <i>Dewatered Treatment Sludge</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W932 <i>Explosives</i> | 0 | 0 | | 0 | |
| 3.2 | LA-W933 <i>Labpacks</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W934 <i>High Activity Waste³</i> | 43.4366 | -0.2082 | Administrative Adjustment | 31.5012 | 0.1000 |

**FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order**

March 31, 2011

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY08 Annual Update (m ³) ¹ | Proposed Revision 20.0 (m ³) | Comments ² | FY09 Annual Update (m ³) | Projection FY10-FY14 (m ³) |
|-------------|--|--|---|---|---|--|
| | | | 9.0907 | New Covered ² | | |
| | | | -20.8169 | Shipped offsite for treatment/disposal | | |
| | | | -0.0010 | Analyzed and expended in analysis | | |
| 3.3.1 | LA-W930 <i>Lead for Surface Decontamination</i> | 0 | 0 | | 0 | 0 |
| 3.3.2 | LA-W929 <i>Nonradioactive or Suspect Waste Items to be Surveyed</i> | 0 | 0 | | 0 | 0 |
| 3.3.3 | LA-W931 <i>Lead Requiring Sorting</i> | 0 | 0 | | 0 | 0 |
| 3.3.4 | LA-W935 <i>10-100 nCi/g Waste³</i> | 14.3658 | 196.1933 | Administrative Adjustment | 14.2128 | 625.0000 ³ |
| | | | -196.3463 | Shipped offsite for treatment/disposal | | |
| | | | | | | |
| | | | | | | |
| 3.4 | <i>Missing/nonexistent/TBV category</i> | 0 | 0 | | 0 | N/A |
| | TOTALS | 58.5520 | | | 45.9222 | |

* CP is Compliance Plan; MWIR is Mixed Waste Inventory Report

¹ MLLW volumes are calculated using the conversion: 55-gallon container = 0.2082 m³

² Unless otherwise noted, shipment volumes refer to existing waste

³ Some of the MTRU waste that was reclassified to MLLW in FY08 was assigned to LA-W934 because the status of LA-W935 had not been fully resolved by approval of the annual update. For the same reason, some waste that was initially reclassified as LA-935 was reassigned to LA-W934.

⁴ New covered waste is mixed waste that was newly generated in the previous FY and became subject to the STP in the current FY.

⁵ Shipped volume in the *Completion of Shipment* notice dated September 8, 2008 (ENV-RCRA-08-185) was reported as 14.78 m³, rather than 14.8955 m³; one container was actually 0.3215 m³, rather than the reported volume of 0.2082 m³

⁶ Table 2.1-1 contains an adjustment of -0.0008 m³, which is not necessary in Table 2.1-2 because the total volume in Table 2.1-2 is already expressed to four decimal places.

APPENDIX E. CURRENT MTRU INVENTORY DETAIL

Table E-1. TA-54 MTRU Covered Inventory (by Treatability Group^{1, 2)})

| Treatability Group | FY09 Annual Update (m ³) | Proposed Revision 21.0 (m ³) | Comments ³ | FY10 Annual Update (m ³) ³ | Projection FY11-FY15 (m ³) |
|---|--------------------------------------|--|---|---|--|
| <i>Cemented Sludge</i> | 990.542 | | | | |
| | | 0 | New Covered ⁴ | | |
| | | -85.064 | Shipped Offsite | | |
| | | -163.200 | Administrative Adjustments | | |
| | | | FY10 Subtotal Cemented Sludge | 742.278 | 0 |
| <i>Combustible - Noncombustible Waste</i> | 1837.988 | | | | |
| | | 19.164 | New Covered | | |
| | | -212.502 | Shipped Offsite | | |
| | | 126.524 | Administrative Adjustments | | |
| | | | FY10 Subtotal Combustible-Noncombustible Waste | 1771.174 | 100 |
| <i>Combustible Waste</i> | 37.165 | | | | |
| | | 0.322 | New Covered | | |
| | | -3.328 | Shipped Offsite | | |
| | | -15.825 | Administrative Adjustments | | |
| | | | FY10 Subtotal Combustible Waste | 18.334 | 0 |
| <i>Glass Waste</i> | 0.832 | | | | |
| | | 0 | New Covered | | |
| | | 0 | Shipped Offsite | | |
| | | -0.624 | Administrative Adjustments | | |
| | | | FY10 Subtotal Glass Waste | 0.208 | 0 |
| <i>Leaded Glovebox Waste</i> | 6.032 | | | | |
| | | 0 | New Covered | | |
| | | 0 | Shipped Offsite | | |
| | | -6.032 | Administrative Adjustments | | |
| | | | FY10 Subtotal Leaded Glovebox Waste | 0 | 0 |

**FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order**

March 31, 2011

| Treatability Group | FY09 Annual Update (m³) | Proposed Revision 21.0 (m³) | Comments³ | FY10 Annual Update (m³)³ | Projection FY11-FY15 (m³) |
|--|---|---|--|---|---|
| <i>Metallic Waste</i> | 56.057 | | | | |
| | | 0 | New Covered | | |
| | | -0.624 | Shipped Offsite | | |
| | | -6.675 | Administrative Adjustments | | |
| | | | FY10 Subtotal <i>Metallic Waste</i> | 48.758 | 0 |
| <i>Noncombustible Waste</i> | 86.689 | | | | |
| | | 0 | New Covered | | |
| | | -8.736 | Shipped Offsite | | |
| | | 3.747 | Administrative Adjustments | | |
| | | | FY10 Subtotal <i>Noncombustible Waste</i> | 81.700 | 100 |
| <i>Solidified Inorganic and Organic Waste</i> | 157.522 | | | | |
| | | 1.664 | New Covered | | |
| | | -8.944 | Shipped Offsite | | |
| | | -6.178 | Administrative Adjustments | | |
| | | | FY10 Subtotal <i>Solidified Inorganic and Organic Waste</i> | 144.064 | 10 |
| TOTAL FY09: | 3172.826⁵ | | Total FY10 Inventory: | 2806.516⁶ | 210 |

¹ MTRU waste volumes are calculated using the conversion: 55-gallon container = 0.2080 m³; 85-gallon container = 0.3215 m³.

² FY10 volumes are represented to three decimal places in accordance with an agreement with NMED to report MTRU volumes to three decimal places.

³ Shipping details are found in Appendix F and Administrative Adjustments are found in Appendix G

⁴ New covered includes any new covered waste transferred from TA-55 or CMR; therefore, the transferred volumes are not included in administrative adjustments.

⁵ The FY09 Annual Report rounded the FY09 end-of-year TA-54 inventory to 3172.826 m³; it should have been 3172.827 m³.

⁶ Depending on the rounding method (rounding of totals or of individual volumes), minor differences in the total inventory may be obtained. This report adjusts the end of the year inventory with individual drum volumes rounded to three decimal places in the administrative adjustments in Table G-1.

Table E-2: MTRU Inventory at TA-55 and CMR

| Location | FY09 MTRU Inventory (m³)¹ | Treatability Group | Proposed Revision 21 (m³) | Comments¹ | FY10 MTRU Inventory (m³) |
|--|--|--|---|-----------------------------|--|
| CMR | 2.940 | <i>Combustible-Noncombustible Waste</i> | 0.416 | New Covered | |
| Total FY10 CMR Inventory | | | | | 3.356 |
| TA-55 | 0 | <i>Combustible-Noncombustible Waste</i> | 0.567 | New Covered | |
| | | <i>Combustible-Noncombustible Waste</i> | 1.363 | Administrative Adjustment | |
| FY10 TA-55 Combustible-Noncombustible Waste Inventory | | | | | 1.930 |
| TA-55 | 1.248 | <i>Combustible Waste</i> | -1.248 | Administrative Adjustment | |
| FY10 TA-55 Combustible Waste Inventory | | | | | 0 |
| TA-55 | 36.803 | <i>Metallic Waste</i> | -4.816 | Administrative Adjustment | |
| FY10 TA-55 Metallic Waste Inventory | | | | | 31.987 |
| TA-55 | 1.900 | <i>Noncombustible Waste</i> | 0.810 | New Covered | |
| | | <i>Noncombustible Waste</i> | 0.416 | Administrative Adjustment | |
| FY10 TA-55 Noncombustible Waste Inventory | | | | | 3.126 |
| TA-55 | 0.738 | <i>Solid Organic and Inorganic Waste</i> | -0.530 | Administrative Adjustment | |
| FY10 TA-55 Solidified Organic and Inorganic Waste Inventory | | | | | 0.208 |
| Total FY10 TA-55 Inventory | | | | | 37.251 |
| | 43.629 | Total CMR/TA-55 Inventory | | | 40.607 |

¹ Shipping details are found in Appendix F and Administrative Adjustments are found in Appendix G. Since all waste is shipped from TA-54, there are no shipping data for CMR/TA-55, only transfers to TA-54.

APPENDIX F. FY10 MTRU WASTE SHIPMENTS TO WIPP

Table F-1: FY10 MTRU Shipments to WIPP

| Treatability Group | Shipment Date | FY09 Inventory Volume (m ³) | New Covered Volume (m ³) | Total Removed from Inventory (m ³) | Total Volume Shipped (m ³) |
|---|---------------|---|--------------------------------------|--|--|
| <i>Cemented Sludge</i> | 11/16/2009 | 1.040 | 0 | 1.040 | 1.040 |
| | 11/20/2009 | 0.832 | 0 | 0.832 | 0.832 |
| | 2/9/2010 | 1.362 | 0 | 1.362 | 1.248 |
| | 2/10/2010 | 1.570 | 0 | 1.570 | 1.456 |
| | 2/11/2010 | 1.154 | 0 | 1.154 | 1.040 |
| | 2/12/2010 | 4.596 | 0 | 4.596 | 4.368 |
| | 2/13/2010 | 5.032 | 0 | 5.032 | 4.576 |
| | 2/14/2010 | 5.448 | 0 | 5.448 | 4.992 |
| | 2/19/2010 | 5.562 | 0 | 5.562 | 4.992 |
| | 2/20/2010 | 6.018 | 0 | 6.018 | 4.992 |
| | 2/21/2010 | 6.890 | 0 | 6.890 | 5.408 |
| | 2/27/2010 | 6.092 | 0 | 6.092 | 5.408 |
| | 3/4/2010 | 6.662 | 0 | 6.662 | 5.408 |
| | 3/8/2010 | 3.388 | 0 | 3.388 | 2.704 |
| | 4/27/2010 | 5.602 | 0 | 5.602 | 4.576 |
| | 5/18/2010 | 1.040 | 0 | 1.040 | 1.040 |
| | 5/19/2010 | 2.234 | 0 | 2.234 | 1.664 |
| | 5/20/2010 | 2.254 | 0 | 2.254 | 1.456 |
| | 6/22/2010 | 1.684 | 0 | 1.684 | 1.456 |
| | 6/23/2010 | 3.522 | 0 | 3.522 | 2.496 |
| | 6/28/2010 | 6.588 | 0 | 6.588 | 4.992 |
| | 6/30/2010 | 1.798 | 0 | 1.798 | 1.456 |
| 7/7/2010 | 2.140 | 0 | 2.140 | 1.456 | |
| 7/8/2010 | 2.026 | 0 | 2.026 | 1.456 | |
| 7/14/2010 | 0.530 | 0 | 0.530 | 0.416 | |
| <i>Cemented Sludge Total</i> | | 85.064 | 0 | 85.064 | 70.928 |
| <i>Combustible-Noncombustible Waste</i> | 10/1/2009 | 1.456 | 0 | 1.456 | 1.456 |
| | 10/2/2009 | 1.248 | 0 | 1.248 | 1.248 |
| | 10/6/2009 | 1.872 | 0 | 1.872 | 1.872 |
| | 10/7/2009 | 1.248 | 0 | 1.248 | 1.248 |
| | 10/9/2009 | 1.248 | 0 | 1.248 | 1.248 |
| | 10/14/2009 | 0.624 | 0 | 0.624 | 0.624 |
| | 10/16/2009 | 1.872 | 0 | 1.872 | 1.872 |

| Treatability Group | Shipment Date | FY09 Inventory Volume (m ³) | New Covered Volume (m ³) | Total Removed from Inventory (m ³) | Total Volume Shipped (m ³) |
|--------------------|---------------|---|--------------------------------------|--|--|
| | 10/19/2009 | 0.416 | 0 | 0.416 | 0.416 |
| | 10/21/2009 | 2.496 | 0 | 2.496 | 2.496 |
| | 10/23/2009 | 0.416 | 0 | 0.416 | 0.416 |
| | 10/26/2009 | 2.288 | 0 | 2.288 | 2.288 |
| | 10/29/2009 | 1.664 | 0 | 1.664 | 1.664 |
| | 10/30/2009 | 1.248 | 0 | 1.248 | 1.248 |
| | 11/2/2009 | 1.456 | 0 | 1.456 | 1.456 |
| | 11/4/2009 | 0.624 | 0 | 0.624 | 0.624 |
| | 11/6/2009 | 2.288 | 0 | 2.288 | 2.288 |
| | 11/9/2009 | 1.664 | 0 | 1.664 | 1.664 |
| | 11/10/2009 | 1.456 | 0 | 1.456 | 1.456 |
| | 11/13/2009 | 1.664 | 0 | 1.664 | 1.664 |
| | 11/16/2009 | 2.704 | 0 | 2.704 | 2.704 |
| | 11/18/2009 | 0.416 | 0 | 0.416 | 0.416 |
| | 11/20/2009 | 1.248 | 0 | 1.248 | 1.248 |
| | 1/5/2010 | 3.536 | 0 | 3.536 | 3.536 |
| | 1/6/2010 | 2.704 | 0 | 2.704 | 2.704 |
| | 1/7/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 1/11/2010 | 3.744 | 0 | 3.744 | 3.744 |
| | 1/12/2010 | 2.818 | 0 | 2.818 | 2.704 |
| | 1/14/2010 | 1.986 | 0 | 1.986 | 1.872 |
| | 1/20/2010 | 4.576 | 0 | 4.576 | 4.576 |
| | 1/25/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 1/26/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 2/1/2010 | 1.872 | 0 | 1.872 | 1.872 |
| | 2/2/2010 | 4.784 | 0 | 4.784 | 4.784 |
| | 2/5/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 2/8/2010 | 3.026 | 1.872 | 4.898 | 4.784 |
| | 2/9/2010 | 3.328 | 1.872 | 5.200 | 5.200 |
| | 2/10/2010 | 1.872 | 0.208 | 2.080 | 2.080 |
| | 2/11/2010 | 1.456 | 0 | 1.456 | 1.456 |
| | 2/16/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 2/17/2010 | 0.208 | 0.624 | 0.832 | 0.832 |
| | 2/18/2010 | 2.080 | 0.416 | 2.496 | 2.496 |
| | 2/23/2010 | 0.832 | 0.624 | 1.456 | 1.456 |
| | 2/24/2010 | 1.456 | 0.416 | 1.872 | 1.872 |

| Treatability Group | Shipment Date | FY09 Inventory Volume (m ³) | New Covered Volume (m ³) | Total Removed from Inventory (m ³) | Total Volume Shipped (m ³) |
|--------------------|---------------|---|--------------------------------------|--|--|
| | 2/25/2010 | 0.832 | 0.208 | 1.040 | 1.040 |
| | 2/26/2010 | 0.416 | 0.208 | 0.624 | 0.624 |
| | 2/28/2010 | 1.248 | 0 | 1.248 | 1.248 |
| | 3/1/2010 | 0.832 | 0 | 0.832 | 0.832 |
| | 3/2/2010 | 0.416 | 0.208 | 0.624 | 0.624 |
| | 3/3/2010 | 0.624 | 0.416 | 1.040 | 1.040 |
| | 3/5/2010 | 1.040 | 0.208 | 1.248 | 1.248 |
| | 3/6/2010 | 1.872 | 0.208 | 2.080 | 2.080 |
| | 3/7/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 3/8/2010 | 0.624 | 0.624 | 1.248 | 1.248 |
| | 4/20/2010 | 1.664 | 0 | 1.664 | 1.664 |
| | 4/21/2010 | 1.456 | 0 | 1.456 | 1.456 |
| | 4/22/2010 | 0.416 | 0.208 | 0.624 | 0.624 |
| | 4/23/2010 | 0.624 | 0.416 | 1.040 | 1.040 |
| | 4/27/2010 | 0.208 | 0.208 | 0.416 | 0.416 |
| | 4/29/2010 | 1.040 | 0.208 | 1.248 | 1.248 |
| | 5/4/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 5/5/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 5/6/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 5/7/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 5/11/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 5/12/2010 | 1.040 | 0 | 1.040 | 1.040 |
| | 5/13/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 5/14/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 5/18/2010 | 0.208 | 0.208 | 0.416 | 0.416 |
| | 5/19/2010 | 2.912 | 0.208 | 3.120 | 3.120 |
| | 5/20/2010 | 4.576 | 0 | 4.576 | 4.576 |
| | 5/21/2010 | 0.832 | 0 | 0.832 | 0.832 |
| | 5/24/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 5/25/2010 | 6.448 | 0 | 6.448 | 6.448 |
| | 5/27/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 6/1/2010 | 0 | 0.208 | 0.208 | 0.208 |
| | 6/3/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 6/4/2010 | 4.784 | 0 | 4.784 | 4.784 |
| | 6/8/2010 | 4.784 | 0 | 4.784 | 4.784 |
| | 6/9/2010 | 0.624 | 0 | 0.624 | 0.624 |

| Treatability Group | Shipment Date | FY09 Inventory Volume (m ³) | New Covered Volume (m ³) | Total Removed from Inventory (m ³) | Total Volume Shipped (m ³) |
|--------------------|---------------|---|--------------------------------------|--|--|
| | 6/10/2010 | 1.456 | 0 | 1.456 | 1.456 |
| | 6/11/2010 | 4.576 | 0 | 4.576 | 4.576 |
| | 6/15/2010 | 6.656 | 0 | 6.656 | 6.656 |
| | 6/16/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 6/18/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 6/22/2010 | 3.952 | 0 | 3.952 | 3.952 |
| | 6/23/2010 | 2.288 | 0 | 2.288 | 2.288 |
| | 6/25/2010 | 0.832 | 0 | 0.832 | 0.832 |
| | 6/30/2010 | 4.992 | 0 | 4.992 | 4.992 |
| | 7/7/2010 | 2.912 | 0 | 2.912 | 2.912 |
| | 7/8/2010 | 2.080 | 0 | 2.080 | 2.080 |
| | 7/9/2010 | 2.496 | 0.208 | 2.704 | 2.704 |
| | 7/12/2010 | 3.120 | 0 | 3.120 | 3.12 |
| | 7/14/2010 | 5.200 | 0 | 5.200 | 5.200 |
| | 7/21/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 7/23/2010 | 1.664 | 0 | 1.664 | 1.664 |
| | 7/27/2010 | 3.120 | 0 | 3.120 | 3.120 |
| | 7/29/2010 | 1.040 | 0 | 1.040 | 1.040 |
| | 8/3/2010 | 1.248 | 0 | 1.248 | 1.248 |
| | 8/4/2010 | 1.248 | 0 | 1.248 | 1.248 |
| | 8/6/2010 | 3.952 | 0.416 | 4.368 | 4.368 |
| | 8/9/2010 | 0.832 | 0 | 0.832 | 0.832 |
| | 8/11/2010 | 1.872 | 0 | 1.872 | 1.872 |
| | 8/13/2010 | 1.040 | 0 | 1.040 | 1.040 |
| | 8/16/2010 | 1.872 | 0 | 1.872 | 1.872 |
| | 8/17/2010 | 1.456 | 0 | 1.456 | 1.456 |
| | 8/19/2010 | 1.664 | 0 | 1.664 | 1.664 |
| | 8/20/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 8/23/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 8/24/2010 | 1.664 | 0 | 1.664 | 1.664 |
| | 8/25/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 8/26/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 8/27/2010 | 1.040 | 0 | 1.040 | 1.040 |
| | 8/30/2010 | 1.248 | 0 | 1.248 | 1.248 |
| | 8/31/2010 | 0.832 | 0 | 0.832 | 0.832 |
| | 9/2/2010 | 1.248 | 0.208 | 1.456 | 1.456 |

| Treatability Group | Shipment Date | FY09 Inventory Volume (m ³) | New Covered Volume (m ³) | Total Removed from Inventory (m ³) | Total Volume Shipped (m ³) |
|---|---------------|---|--------------------------------------|--|--|
| | 9/7/2010 | 0.832 | 0 | 0.832 | 0.832 |
| | 9/8/2010 | 1.040 | 0 | 1.040 | 1.040 |
| | 9/9/2010 | 1.248 | 0 | 1.248 | 1.248 |
| | 9/10/2010 | 1.040 | 0 | 1.040 | 1.040 |
| | 9/13/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 9/14/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 9/16/2010 | 0.832 | 0 | 0.832 | 0.832 |
| | 9/20/2010 | 0.416 | 0.208 | 0.624 | 0.624 |
| | 9/21/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 9/22/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 9/23/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 9/24/2010 | 0.624 | 0.208 | 0.832 | 0.832 |
| | 9/27/2010 | 2.080 | 0 | 2.080 | 2.080 |
| | 9/28/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 9/29/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 9/30/2010 | 1.872 | 0 | 1.872 | 1.872 |
| Combustible-Noncombustible Waste Total | | 201.478 | 11.0240 | 212.502 | 212.160 |
| <i>Combustible Waste</i> | 10/6/2009 | 0.416 | 0 | 0.416 | 0.416 |
| | 10/7/2009 | 0.416 | 0 | 0.416 | 0.416 |
| | 11/4/2009 | 0.208 | 0 | 0.208 | 0.208 |
| | 1/14/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 2/11/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 6/8/2010 | 0.832 | 0 | 0.832 | 0.832 |
| | 8/16/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 8/27/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 9/9/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 9/14/2010 | 0.208 | 0 | 0.208 | 0.208 |
| Combustible Waste Total | | 3.328 | 0 | 3.328 | 3.328 |
| <i>Metallic Waste</i> | 6/30/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 8/24/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 8/27/2010 | 0.208 | 0 | 0.208 | 0.208 |
| Metallic Waste | | 0.624 | 0 | 0.624 | 0.624 |
| <i>Noncombustible Waste</i> | 10/23/2009 | 2.912 | 0 | 2.912 | 2.912 |
| | 10/26/2009 | 0.832 | 0 | 0.832 | 0.832 |
| | 7/9/2010 | 1.040 | 0 | 1.040 | 1.040 |
| | 7/12/2010 | 0.624 | 0 | 0.624 | 0.624 |

| Treatability Group | Shipment Date | FY09 Inventory Volume (m ³) | New Covered Volume (m ³) | Total Removed from Inventory (m ³) | Total Volume Shipped (m ³) |
|---|---------------|---|--------------------------------------|--|--|
| | 8/6/2010 | 1.664 | 0 | 1.664 | 1.664 |
| | 8/25/2010 | 1.664 | 0 | 1.664 | 1.664 |
| Noncombustible Waste | | 8.736 | 0 | 8.736 | 8.736 |
| <i>Solidified Inorganic/Organic Waste</i> | 10/23/2009 | 1.248 | 0 | 1.248 | 1.248 |
| | 10/26/2009 | 0.832 | 0 | 0.832 | 0.832 |
| | 11/10/2009 | 0.208 | 0 | 0.208 | 0.208 |
| | 11/16/2009 | 0.416 | 0 | 0.416 | 0.416 |
| | 11/18/2009 | 0.208 | 0 | 0.208 | 0.208 |
| | 11/20/2009 | 0.624 | 0 | 0.624 | 0.624 |
| | 2/9/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 2/15/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 2/17/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 2/25/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 2/26/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 2/28/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 3/2/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 3/6/2010 | 0.208 | 0.208 | 0.416 | 0.416 |
| | 4/22/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 4/23/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 5/5/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 5/6/2010 | 0.624 | 0 | 0.624 | 0.624 |
| | 5/14/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 6/1/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 6/16/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 8/13/2010 | 0.416 | 0 | 0.416 | 0.416 |
| | 8/17/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 8/25/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 9/9/2010 | 0.208 | 0 | 0.208 | 0.208 |
| | 9/28/2010 | 0.208 | 0 | 0.208 | 0.208 |
| 9/29/2010 | 0.208 | 0 | 0.208 | 0.208 | |
| Solidified Inorganic/Organic Waste Total | | 8.736 | 0.208 | 8.944 | 8.944 |
| Grand Total | | 307.966 | 11.232 | 319.198 | 304.72 |

APPENDIX G. CURRENT YEAR MTRU INVENTORY – ADMINISTRATIVE ADJUSTMENTS

Table G-1: FY10 MTRU Administrative Adjustments to TA-54 Inventory

| Treatability Group | Administrative Adjustment | Volume (m³) |
|---|--|-------------------------------|
| <i>Cemented Sludge</i> | Reclassified as MLLW (LA-W935) ¹ | -121.479 |
| | Repacked into 37.232 m ³ <i>Combustible-Noncombustible Waste</i> and 0.208 m ³ <i>Noncombustible Waste</i> | -44.080 |
| | Database correction (containers had been transferred to MLLW in prior years) | -0.624 |
| | Volume changes resulting from removal or addition of overpacks | 2.346 |
| | Adjustment for rounding FY10 end-of-year volumes in to 3 decimal places | 0.637 |
| <i>Cemented Sludge Net Adjustment</i> | | -163.200 |
| <i>Combustible-Noncombustible Waste</i> | Reclassified as MLLW (LA-W935) ¹ | -10.192 |
| | Volume change due to removal or addition of overpack | 0.341 |
| | Added as a result of recharacterizing TRU inventory as MTRU during repacking | 64.896 |
| | Recharacterized as TRU after removal of WIPP-prohibited items during repacking | -1.040 |
| | Repacked into 67.808 m ³ <i>Combustible-Noncombustible Waste</i> and 0.832 m ³ <i>Noncombustible Waste</i> | -66.523 |
| | Additional covered inventory transferred from TA-55 covered inventory | 5.908 |
| | Added as a result of repacking <i>Cemented Sludge</i> waste | 37.232 |
| | Added as a result of repacking <i>Combustible-Noncombustible Waste</i> | 67.808 |
| | Added as a result of repacking <i>Combustible Waste</i> | 9.776 |
| | Added as a result of repacking <i>Glass Waste</i> | 0.208 |
| | Added as a result of repacking <i>Leaded Glovebox Waste</i> | 5.616 |
| | Added as a result of repacking <i>Metallic Waste</i> | 3.120 |
| | Added as a result of repacking <i>Non-Combustible Waste</i> | 0.416 |
| | Added as a result of repacking <i>Solidified Inorganic and Organic Waste</i> | 5.200 |
| | Added as a result of accumulating MTRU WIPP-prohibited items during repacking | 1.040 |
| Adjustment for rounding FY10 end-of-year volumes in to 3 decimal places | 2.718 | |
| <i>Combustible-Noncombustible Net Adjustment</i> | | 126.524 |

| Treatability Group | Administrative Adjustment | Volume (m³) |
|--|---|-------------------------------|
| <i>Combustible Waste</i> | Reclassified as MLLW (LA-W935) ¹ | -2.704 |
| | Repacked into 9.776 m ³ <i>Combustible-Noncombustible Waste</i> and 0.624 m ³ <i>Noncombustible Waste</i> | -9.379 |
| | Recharacterized as TRU waste after removal of WIPP-prohibited items during repacking | -3.328 |
| | Database correction (containers should not have appeared in FY09 end-of-year inventory) | -0.416 |
| | Adjustment for rounding FY10 end-of-year volumes in to 3 decimal places | 0.002 |
| <i>Combustible Waste Net Adjustment</i> | | -15.825 |
| <i>Glass Waste</i> | Reclassified as MLLW (LA-W935) ¹ | -0.208 |
| | Repacked into 0.208 m ³ <i>Combustible-Noncombustible Waste</i> | -0.208 |
| | Recharacterized as TRU waste after removal of WIPP-prohibited items during repacking | -0.208 |
| <i>Glass Waste Net Adjustment</i> | | -0.624 |
| <i>Leaded Glovebox Waste</i> | Reclassified as MLLW (LA-W935) ¹ | -0.416 |
| | Repacked into 5.616 m ³ <i>Combustible-Noncombustible Waste</i> | -5.616 |
| <i>Leaded Glovebox Waste Net Adjustment</i> | | -6.032 |
| <i>Metallic Waste</i> | Reclassified as MLLW (LA-W935) ¹ | -3.120 |
| | Repacked into 3.120 m ³ <i>Combustible-Noncombustible Waste</i> | -3.139 |
| | Recharacterized as TRU waste after removal of WIPP-prohibited items during repacking | -0.416 |
| <i>Metallic Waste Net Adjustment</i> | | -6.675 |
| <i>Noncombustible Waste</i> | Reclassified as MLLW (LA-W935) ¹ | 0 |
| | Repacked into 0.416 m ³ <i>Combustible-Noncombustible Waste</i> and 0.208 m ³ <i>Noncombustible Waste</i> | -0.416 |
| | Recharacterized as TRU waste after removal of WIPP-prohibited items during repacking | -2.288 |
| | Added as a result of recharacterizing TRU inventory as MTRU during repacking | 4.576 |
| | Added as a result of repacking <i>Cemented Sludge</i> | 0.208 |
| | Added as a result of repacking <i>Combustible-Noncombustible Waste</i> | 0.832 |
| | Added as a result of repacking <i>Noncombustible Waste</i> | 0.208 |
| | Added as result of repacking <i>Combustible Waste</i> | 0.624 |
| | Adjustment for rounding FY10 end-of-year volumes in to 3 decimal places | 0.003 |
| <i>Noncombustible Waste Net Adjustment</i> | | 3.747 |

| Treatability Group | Administrative Adjustment | Volume (m ³) |
|---|--|--------------------------|
| <i>Solidified Inorganic and Organic Waste</i> | Reclassified as MLLW (LA-W935) ¹ | -2.288 |
| | Repacked into 5.200 m ³ <i>Combustible-Noncombustible Waste</i> | -5.200 |
| | Volume change due to removal or addition of overpack | 0.795 |
| | Adjustment for rounding FY10 end-of-year volumes to 3 decimal places | 0.515 |
| <i>Solidified Inorganic and Organic Waste Net Adjustment</i> | | -6.178 |
| <i>Total Net TA-54 Adjustment</i> | | -68.263 |

¹ The MTRU volume removed from the STP inventory was calculated using the MTRU standard conversion (55 gal = 0.208 m³); when that volume is recalculated in the MLLW inventory using the MLLW conversion (55 gal = 0.2082 m³ and 85 gal = 0.3218), the total volume transferred increases from 140.407 m³ to 140.5406 m³ (as shown in Appendix C).

Table G-2: FY10 MTRU Administrative Adjustments for CMR and TA-55 Inventory

| Location | Treatability Group | Administrative Adjustment | Volume (m ³) |
|--|---|---|--------------------------|
| CMR | <i>Combustible-Noncombustible Waste</i> | No changes | 0 |
| Net Adjustment CMR Inventory | | | 0 |
| TA-55 | <i>Combustible-Noncombustible Waste</i> | Waste returned to TA-55 in FY09 was repacked with other STP waste | -0.208 |
| | | Added due to recategorization of <i>Combustible Waste</i> to <i>Combustible/Noncombustible Waste</i> | 1.248 |
| | | Added due to recategorization of <i>Solidified Organic and Inorganic Waste</i> to <i>Combustible/Noncombustible Waste</i> | 0.323 |
| Net Adjustment TA-55 Combustible-Noncombustible Waste | | | 1.363 |
| TA-55 | <i>Combustible Waste</i> | Recategorized as <i>Combustible-Noncombustible Waste</i> | -1.248 |
| Net Adjustment TA-55 Combustible Waste | | | -1.248 |
| TA-55 | <i>Metallic Waste</i> | Rounding adjustment | 0.062 |
| | | Volume increase due to overpacking | 1.238 |

| Location | Treatability Group | Administrative Adjustment | Volume (m ³) |
|---|--|---|--------------------------|
| | | Existing waste transferred to TA-54 and recategorized as <i>Combustible-Noncombustible Waste</i> in the TA-54 inventory | -3.800 |
| | | Recategorized as <i>Noncombustible Waste</i> | -2.316 |
| Net adjustment TA-55 Metallic Waste | | | -4.816 |
| TA-55 | <i>Noncombustible Waste</i> | Existing waste transferred to TA-54 and assigned to <i>Combustible-Noncombustible Waste</i> in the TA-54 inventory | -1.900 |
| | | Added due to recategorization of <i>Metallic Waste</i> to <i>Noncombustible Waste</i> | 2.316 |
| Net Adjustment TA-55 Noncombustible Waste | | | 0.416 |
| TA-55 | <i>Solid Organic and Inorganic Waste</i> | Database correction (container that had been transferred to TA-54 in FY09 has been removed from FY09 inventory) | -0.208 |
| | | Recategorized as <i>Combustible-Noncombustible Waste</i> | -0.323 |
| | | Rounding adjustment | 0.001 |
| Net Adjustment TA-55 Solid Organic and Inorganic Waste | | | -0.530 |
| Total Net TA-55/CMR Adjustment | | | -4.815 |

APPENDIX H. MLLW TREATMENT FACILITIES

Table H-1: Commercial Facilities Contacted for Waste Treatment Capabilities

| Commercial Facility | Location |
|--|-----------------|
| Perma-Fix (including Material & Energy Corporation in Tennessee (TN); Diversified Scientific Services, Inc. in TN; and Perma-Fix North West in Washington) | Florida |
| Waste Control Specialists | Texas |
| EnergySolutions of Utah (including Bear Creek Operations in TN) | Utah |
| Nuclear Fuel Services | Tennessee |
| Integrated Environmental Services | Tennessee |
| NSSI | Texas |

APPENDIX I. CORRESPONDENCE

There were no expedited shipment letters in FY10.

Table I-1: Expedited Shipment Letters

[Table omitted]

Table I-2: Correspondence

| Letter Date | Description | Letter Number | Revision Reference | Listed in Revision 20 (Appendix I) |
|--------------------|---|----------------------|---------------------------|---|
| 10/1/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.3.4 | ENV-RRO-09-068 | 20 | Yes |
| 10/9/2009 | Response to NMED Notice of Disapproval of FY08 Annual Update | ENV-RRO-09-069 | 19 | Yes |
| 10/19/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.3.4 | ENV-RRO-09-072 | 20 | Yes |
| 10/19/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.3.4 | ENV-RRO-09-073 | 20 | Yes |
| 10/22/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.2 | ENV-RRO-09-075 | 20 | Yes |
| 10/22/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.2 | ENV-RRO-09-076 | 20 | Yes |
| 10/26/2009 | Notice of Completion of Offsite Waste Shipment Activities 3.1.8 and 3.1.9 | ENV-RRO-09-074 | 20 | Yes |
| 11/6/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.2(K) | ENV-RRO-09-080 | 20 | Yes |

| Letter Date | Description | Letter Number | Revision Reference | Listed in Revision 20 (Appendix I) |
|--------------------|--|----------------------|---------------------------|---|
| 11/9/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.3.4 | ENV-RRO-09-079 | 20 | Yes |
| 11/9/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.2(K) | ENV-RRO-09-082 | 20 | Yes |
| 11/10/2009 | Notice of Completion of Offsite Waste Shipment Activity 4.0, FY09 Q4 | ENV-RRO-09-078 | 20 | Yes |
| 12/14/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.3.4 | ENV-RRO-09-085 | 21 | No |
| 12/22/2009 | Notice of Completion of Offsite Waste Shipment Activity 3.3.4 | ENV-RRO-09-087 | 21 | No |
| 1/8/2010 | Notice of Completion of Offsite Waste Shipment Activity 3.3.4 | ENV-RRO-10-002 | 21 | No |
| 2/4/2010 | Correction of Information in Notices of Completion Activity 3.3.4 (ENV-RRO-09-073, 09-072, 09-059) | ENV-RRO-10-008 | 20 | Yes |
| 2/5/2010 | Notice of Completion of Offsite Waste Shipment Activity 4.0, FY10 Q1 | ENV-RRO-10-007 | 21 | No |
| 2/18/2010 | Notice of Completion of Offsite Waste Shipment Activity 3.2(K) | ENV-RRO-10-011 | 21 | No |
| 3/18/2010 | Proposed Extension of Compliance Dates for Activity 3.2(J), FY09 Annual Update, Rev 20 | ENV-RRO-10-014 | 20 | Yes |

| Letter Date | Description | Letter Number | Revision Reference | Listed in Revision 20 (Appendix I) |
|--------------------|---|----------------------|---------------------------|---|
| 3/31/2010 | Submittal of FY09 Annual Update, Rev 20 | ENV-RRO-10-015 | 20 | Yes |
| 4/2/2010 | Correction of Information in Notices of Completion Activity 3.3.4 (ENV-RRO-09-013, 09-031, 09-059) and Activity 4.0 (RRO-09-011R) | ENV-RRO-10-016 | 19 | Yes |
| 4/8/2010 | Summary of Correspondence with Offsite TSDFs | ENV-RRO-10-017 | 20 | Yes |
| 4/16/2010 | Notice of Completion of Offsite Waste Shipment Activity 3.3.4 | ENV-RRO-10-019 | 21 | No |
| 4/16/2010 | Notice of Completion of Offsite Waste Shipment Activity 3.2(K) | ENV-RRO-10-020 | 21 | No |
| 4/20/2010 | Notice of Completion of Offsite Waste Shipment Activity 4.0, FY10 Q2 | ENV-RRO-10-021 | 21 | No |
| 6/25/2010 | Clarification and Correction of Offsite Waste Shipment Notifications, FY09 Q1 (ENV-RRO-011R) and Q2 (ENV-RRO-09-033) | ENV-ES-10-119 | 20 | Yes |
| 6/30/2010 | Response to June 3, 2010, Notice of Disapproval of the STP FY09 Update, Rev 20 and Correction to Letter ENV-RRO-09-080 | ENV-ES-10-126 | 20 | Yes |

| Letter Date | Description | Letter Number | Revision Reference | Listed in Revision 20 (Appendix I) |
|--------------------|--|----------------------|---------------------------|---|
| 8/2/2010 | Notice of Completion of Offsite Waste Shipment Activity 4.0, FY10 Q3 | ENV-ES-10-142 | 21 | No |
| 11/2/2010 | Notice of Completion of Offsite Waste Shipment Activity 4.0, FY10 Q4 | ENV-ES-10-213 | 21 | No |
| 11/2/2010 | Notice of Completion of Offsite Waste Shipment Activity 3.14 (A and B) | ENV-ES-10-214 | 21 | No |
| 3/10/2011 | Correction of Offsite Waste Shipment Notifications, Activity 4.0, FY10 Q1 (ENV-RRO-10-007) and FY10 Q3 (ENV-ES-10-142) | ENV-ES-11-037 | 21 | No |
| 3/31/2011 | Submittal of FY10 STP Annual Update, Revision 21 | ENV-ES-11-0063 | 21 | No |

APPENDIX J. HISTORY OF CHANGES TO THE CP AND FFCO

As discussed in Part III (CP), Section 1.2, the STP CP has been modified several times since it was originally issued, in accordance with the provisions of Section X, “Revisions,” and Section XI, “Other Amendments to the STP,” of the October 4, 1995, FFCO, as amended and revised. This Appendix provides a summary of these CP changes and of modifications to the FFCO since its issuance.

To date, there have been 20 revisions and three amendments to the CP. In addition, the FFCO was amended once, on May 20, 1997. The following Table J-1 provides a summary of these changes. More detailed descriptions can be found in the CP Update portion of each year’s *STP Annual Update*, and the original correspondence requesting each change.

Table J-1: Summary of Changes to the CP and the FFCO

| Action | Document Modified | Effective Date | Effect on FFCO/STP |
|---------------|--------------------------|-----------------------|---|
| Rev. 1.0 | STP/CP | 6/12/96 | Added offsite treatment as a parallel preferred option for most MLLW treatability groups |
| Rev. 2.0 | STP/CP | 12/9/96 | Reduced volume of LA-W928 by approving reclassification of sludges as LLW |
| Amendment 1.0 | STP/CP | 10/30/96 | Divided original volume of LA-W929 into three subgroups, and added new Activities and Compliance Dates |
| Rev. 3.0 | STP/CP | 1/27/97 | Divided original volume of LA-W929 into three subgroups, and added new Activities and Compliance Dates |
| Amendment 1.0 | FFCO | 5/20/97 | Modified FFCO Sections IV, V, IX, and X to streamline waste transfers and deletions |
| Amendment 2.0 | STP/CP | 9/4/97 | Extended CP Activity 3.1.2B Compliance Date to 12/29/97 |
| Rev. 4.0 | STP/CP | 12/29/97 | Transferred original volume of LA-W929 from three subgroups to other treatability groups, added treatability groups, and deleted treated items |
| Rev. 5.0 | STP/CP | 12/29/97 | Added volumes reported in FY95 and FY96 <i>Annual Updates</i> (and certain other items) to several treatability groups, added Activities and Compliance Dates, added CP Appendices, and deleted treated items |

| Action | Document Modified | Effective Date | Effect on FFCO/STP |
|---------------|--------------------------|-----------------------|---|
| Rev. 6.0 | STP/CP | 7/31/98 | Added volumes reported in FY97 <i>Annual Update</i> to several treatability groups, added certain Activities and Compliance Dates, adjusted several original inventory volumes, transferred one LA-W929 item to a new treatability group, and deleted treated items |
| Rev. 7.0 | STP/CP | 11/30/98 | Removed onsite treatment skids, added STP inventory items, added onsite recycling/re-use and radiological decontamination, added notification for offsite treatability studies, |
| Rev. 8.0 | STP/CP | 12/3/98 | Extended compliance dates for treatment of MTRU waste. |
| Rev. 9.0 | STP/CP | 6/7/00 | Added and deleted volumes reported in FY98 <i>Annual Update</i> to certain treatability groups. |
| Amendment 3.0 | STP/CP | 8/30/99 | Transferred three items to MTRU, transferred one item to subgroup within same treatability group. |
| Rev. 10.0 | STP/CP | 12/18/00 | Added and deleted volumes reported in FY99 <i>Annual Update</i> to certain treatability groups. |
| Rev. 11.0 | STP/CP | 4/18/01 | Added and deleted volumes reported in FY00 <i>Annual Update</i> . |
| Rev. 12.0 | STP/CP | 3/13/02 | Added and deleted volumes reported in FY01 <i>Annual Update</i> . Extended CP Activity 3.1.5A Compliance Date to 8/25/03. Extended CP Activity 3.1.11A to 2/01/04. Removed the requirement to develop treatment technologies and the associated compliance schedule in CP Activity 4.0 and added language specifying that MTRU waste would be shipped offsite to WIPP for disposal. |
| Rev 13.0 | STP/CP | 7/14/03 | Added and deleted volumes reported in FY02 <i>Annual Update</i> |
| Rev 14.0 | STP/CP | 1/5/05 | Added and deleted volumes reported in FY03 <i>Annual Update</i> |
| Rev 15.0 | STP/CP | 8/16/05 | Added and deleted volumes reported in FY04 <i>Annual Update</i> |

| Action | Document Modified | Effective Date | Effect on FFCO/STP |
|---------------|--------------------------|-----------------------|---|
| Rev 16.0 | STP/CP | 12/12/06 | Added and deleted volumes reported in FY05 <i>Annual Update</i> . Extended CP Activity 3.1.8(A) Compliance Date to 8/09/07. Extended CP Activity 3.1.9(A) Compliance Date to 8/09/07. Extended CP Activity 3.1.10(A) Compliance Date to 8/31/07. Extended CP Activity 3.1.11(A) Compliance Date to 12/31/07. Extended CP Activity 3.2(J) Compliance Date to 12/31/07. Reclassified 0.2082 m ³ of LA-W934 High Activity MLLW waste to MTRU waste. |
| Rev 17.0 | STP/CP | 6/26/2008 | Added and deleted volumes reported in FY06 <i>Annual Update</i> . Extended CP Activity 3.1.5(A) Compliance Date to 12/31/08. Extended CPV Activity 3.1.8(A) Compliance Date to 8/28/08. Extended CP Activity 3.1.9(A) Compliance Date to 8/28/08. Extended CP Activity 3.2(J) Compliance Date to 12/31/08. |
| Rev 18.0 | STP/CP | 1/9/2009 | Added and deleted volumes reported in FY07 <i>Annual Update</i> . Extended CP Activity 3.1.8(A) Compliance Date to 8/28/09. Extended CP Activity 3.1.9(A) Compliance Date to 8/28/09. Proposed a new Section 3.3.4 for Treatability Group, LA-W935 “10-100 nCi/g waste” with new CP Activity 3.3.4 (A) Compliance Date 12/01/13 and CP Activity 3.3.4 (B) Compliance Date 12/31/13. Extended CP Activity 3.2(J) Compliance Date to 12/31/10. |
| Rev 19.0 | STP/CP | 2/5/2010 | Added and deleted volumes reported in FY08 <i>Annual Update</i> . Extended compliance date for CP Activities 3.1.8(A) and 3.1.9(A) to 8/28/12; Proposed a new milestone of 12/31/2010 for 3.1.4(A) and a new milestone 3.3.4(C) for <i>10-100 nCi/g Waste</i> |
| Rev 20.0 | STP/CP | 11/8/2010 | Added and deleted volumes reported in FY09 <i>Annual Update</i> . Proposed an extended compliance date for CP Activity 3.2(J) |
| Rev 21.0 | STP/CP | TBD | Added and deleted volumes reported in FY10 <i>Annual Update</i> . Proposed new compliance date for CP Activity 3.1.8(A) |

REFERENCES

1. *Federal Facility Compliance Order (Los Alamos National Laboratory)*, New Mexico Environment Department (October 4, 1995)
2. Congress, 1996. Text of Public Law 104-201, Congressional Record dated September 23, 1996, Amendment to Public Law 102-579, 1992 *Waste Isolation Pilot Plant Land Withdrawal Act (106 Stat. 4777)*
3. 40 CFR Part 194, Criteria for the Certification of the Waste Isolation Pilot Plant's Compliance with the 40 CFR Part 191 Disposal Regulations: Certification Decision; Proposed Rule (Federal Register V.62, No. 210, Oct. 30 1997, pp. 58792-58838)

Los Alamos National Laboratory

Federal Facility Compliance Order

*Annual Site Treatment Plan Update
for Fiscal Year 2010 – Revision 1*

Deleted: 2009

Deleted: – Revision 1

LA-UR-11-01874

Deleted: 10

Deleted: 01827

March 31, 2011

Deleted: June 30, 2010

Los Alamos
NATIONAL LABORATORY

TABLE OF CONTENTS

2.1 LIST OF TABLES

Part I

Table 2.1-1: FY09 MLLW Inventory Summary 2
 Table 2.2-1: Covered MTRU Inventory Summary 3

Part II

Table 2.1-1: FY09 FFCO and STP Milestones 9
 Table 5-1: High Activity Waste in LANL's MLLW Inventory with Associated EPA Codes 1
 Table 5-2: Commercial Facilities Contacted 1
 Table 6.1.1-1: Proposed Addition of New Covered MLLW Waste 1
 Table 6.1.2-1: Proposed Addition of New Covered MTRU Waste 1
 Table 6.5-1: Proposed Extensions of Milestone Activity Compliance Dates 1

Part III

Table 2.1.1-1: Categories of Activities for Compliance for Mixed Waste with Existing Treatment Technologies 1
 Table 2.1.2-1: Categories of Activities for Compliance Dates for Mixed Waste Without Existing Treatment Technologies 2
 Table 2.3-1: Activities for Offsite Shipment for Treatment or Recycling at a Commercial Facility 2
 Table 2.3-2: Activities for Shipment Offsite for Treatment or Recycling at a Noncommercial Facility 2
 Table 2.4-1: Activities for Radionuclide Separation 2
 Table 2.6-1: Requirements for Recycling 2
 Table 2.7-1: Activities for Radiological Decontamination 2
 Table 3.1.1-1: Treatability Groups for IPA Wastes and Scintillation Fluids 2
 Table 3.1.2-1: Treatability Groups for Lead Blankets, Soil with Heavy Metals, ER Soils 2
 Table 3.1.3-1: Treatability Groups for Aqueous Organic Liquids 2
 Table 3.1.3-2: Additional Treatability Groups for Aqueous Organic Liquids 2
 Table 3.1.4-1: Treatability Groups for Organic-Contaminated Combustible Solids 2
 Table 3.1.4-2: Treatability Groups for Organic-Contaminated Noncombustible Solids 2
 Table 3.1.4-3: Activities and Compliance Dates for Organic-Contaminated Solids 2
 Table 3.1.5-1: Treatability Groups for Combustible Lead, Activated or Inseparable Lead, and Noncombustible Debris 2
 Table 3.1.6-1: Treatability Groups for Aqueous Wastes with Heavy Metals, Corrosive Solutions, Aqueous Cyanides, Nitrates, Chromates, and Arsenates 2
 Table 3.1.7-1: Treatability Groups for Water-Reactive Metal 2
 Table 3.1.8-1: Treatability Groups for Compressed Gases Requiring Scrubbing 2
 Table 3.1.8-2: Activities and Compliance Dates for Compressed Gases Requiring Scrubbing 2
 Table 3.1.9-1: Treatability Groups Requiring Oxidation 2
 Table 3.1.9-2: Activities and Compliance Dates for Compressed Gases Requiring Oxidation 2
 Table 3.1.10-1: Treatability Groups for Elemental Mercury 2
 Table 3.1.11-1: Treatability Groups for Halogenated Organic Liquids, Nonhalogenated Organic Liquids, Bulk Oils, PCB Wastes with RCRA Components, Liquid and Solid Oxidizers 2
 Table 3.1.11-2: Additional Treatability Groups 2
 Table 3.2-1: Treatability Groups for Waste Requiring Characterization or Assessment 2
 Table 3.2-2: Additional Wastes Requiring Characterization or Assessment 2
 Table 3.2-3: Activities and Compliance Dates for Wastes Requiring Characterization or Assessment 2
 Table 3.3.1-1: Treatability Groups for Lead Decontamination 3
 Table 3.3.1-2: Additional Wastes for Lead Decontamination 3
 Table 3.3.2-1: Treatability Groups for Sorting, Surveying, and Decontamination 3

Deleted: LIST OF TABLES . V¶
ACRONYMS..... VII¶
INTRODUCTION . 1¶
PART I. BACKGROUND UPDATE . 1¶
 1.0 INTRODUCTION . 1¶
 2.0 AMOUNT OF EACH COVERED WASTE STORED AT LANL . 2¶
 2.1 Mixed Low Level Waste (MLLW) Inventory . 2¶
 2.2 Mixed Transuranic (MTRU) Inventory Summary . 2¶
 3.0 TREATMENT PROGRESS . 4¶
 3.1 Offsite Treatment . 4¶
 3.2 Offsite Recycling . 5¶
 3.3 Onsite Treatment and Recycling . 5¶
 3.4 Onsite Lead Decontamination . 5¶
 3.5 Treatability Studies . 5¶
 3.6 Administrative Adjustments and Corrections . 5¶
 3.6.1 Adjustments to MLLW Inventory . 5¶
 3.6.2 Adjustments to MTRU Inventory . 5¶
 3.7 Other Types of Mixed Waste Activities . 5¶
 4.0 TREATMENT TECHNOLOGY DEVELOPMENT . 6¶
 4.1 Treatment Technologies Being Evaluated . 6¶
 4.1.1 Offsite Commercial Treatment Facilities . 6¶
 4.1.2 Offsite DOE Treatment Facilities . 6¶
 5.0 DOE FUNDING FOR STP-RELATED ACTIVITIES . 6¶
 6.0 TREATMENT VARIANCES . 7¶
 6.1 WIPP No-Migration Variance Petition/Land Withdrawal Act Amendments . 7¶
 6.2 Other Treatment Variance(s) . 7¶
 7.0 WIPP FACILITY CAPABILITIES . 7¶
 7.1 Characterization Capabilities at WIPP . 8¶
 7.2 MTRU Treatment Capabilities and Plans . 8¶
PART II. COMPLIANCE PLAN UPDATE . 9¶
 1.0 INTRODUCTION . 9¶
 2.0 CHANGES AND REVISIONS TO THE CP OCCURRING SINCE THE PREVIOUS ANNUAL UPDATE..... 9¶
 2.1 Activities Completed During FY09 . 9¶
 2.2 Expedited Shipment Letters . 9¶
 2.3 Correspondence . 9¶
 3.0 DESCRIPTION OF DELETED WASTE . 10¶
 4.0 DOCUMENTATION OF NEW COVERED WASTE . 10¶
 5.0 PROPOSED CHANGES TO THE COMPLIANCE PLAN SCHEDULE . 10¶
 6.0 DETAILED DESCRIPTION ... [1]

Table 3.3.2-2: Additional Wastes for Sorting, Surveying, and Decontamination31
Table 3.3.3-1: Treatability Groups for Lead Requiring Sorting.....31
Table 3.3.4-1: Treatability Groups for 10–100 nCi/g Waste.....32
Table 3.3.4-2: Activities and Compliance Dates for 10–100 nCi/g Waste.....32
Table 3.4-1: Waste Category for "Missing Waste"32

2.2 LIST OF FIGURES

Figure 5-1: Proposed schedule for LA-W934 inventory reduction.13

ACRONYMS

| | |
|--------|---|
| AK | Acceptable Knowledge |
| CCA | Compliance Certification Application |
| CCP | Central Characterization Project |
| 40 CFR | Title 40 of the Code of Federal Regulations |
| CMR | Chemistry and Metallurgy Research |
| CP | Compliance Plan |
| DOE | U.S. Department of Energy |
| DSSI | Diversified Scientific Services, Inc. |
| EPA | U.S. Environmental Protection Agency |
| ER | Environmental Restoration |
| FFCA | Federal Facility Compliance Act |
| FFCO | Federal Facility Compliance Order |
| FR | Federal Register |
| FY | Fiscal Year |
| HWA | Hazardous Waste Act |
| INL | Idaho National Laboratory |
| LANL | Los Alamos National Laboratory |
| LANS | Los Alamos National Security, LLC |
| LDR | Land Disposal Restrictions (RCRA) |
| LLNL | Lawrence Livermore National Laboratory |
| LWAA | Land Withdrawal Act Amendments |
| M&EC | Materials and Energy Corporation |
| MLLW | Mixed Low-Level Waste |
| MTRU | Mixed Transuranic (Waste) |
| MWIR | Mixed Waste Inventory Report |
| NNSA | National Nuclear Security Administration |
| NMED | New Mexico Environment Department |
| ORR | Oak Ridge Reservation |
| PCB | Polychlorinated Biphenyl |
| RCRA | Resource Conservation and Recovery Act |
| STP | Site Treatment Plan |
| TA | Technical Area |
| TBD | To be determined |
| TBV | To be verified |
| TRU | Transuranic |
| UC | University of California |
| WIPP | Waste Isolation Pilot Plant |

Deleted: LASO . Los Alamos Site Office¶

Deleted: NRC . Nuclear Regulatory Commission¶

FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order

March 31, 2011

Deleted: FY09

Deleted: June 30, 2010

INTRODUCTION

On October 6, 1992, Congress passed the Federal Facility Compliance Act (FFCA) to address compliance by the U.S. Department of Energy (DOE) with the Land Disposal Restrictions (LDR) for the storage of mixed waste set forth in Section 3004(j) of the Resource Conservation and Recovery Act (RCRA). The FFCA requires DOE to submit a Site Treatment Plan (STP) for developing treatment capacities and technologies to treat all of the facility's mixed waste, regardless of the time generated, to the standards promulgated pursuant to Section 3004(m) of RCRA. The FFCA provides that the appropriate regulatory authority, the New Mexico Environment Department (NMED), may approve, approve with modifications, or disapprove the STP. Prior to making such a determination, the FFCA requires NMED to provide public notice, consider public comments, and consult with the U.S. Environmental Protection Agency (EPA) and any other state in which a facility affected by the STP is located.

Deleted: United States

On October 4, 1995, the NMED issued a Federal Facility Compliance Order (FFCO) to DOE and its then management and operating contractor, the University of California (UC) Regents. On June 1, 2006, Los Alamos National Security, LLC (LANS) replaced UC as operating contractor of Los Alamos National Laboratory (LANL) at which time LANS assumed responsibility for compliance with the FFCO.

The FFCO required LANL to implement an STP for the treatment of mixed waste at LANL. The STP is intended to fulfill the requirements of the FFCA and establish an enforceable framework to allow DOE and LANS (Respondents) to achieve full compliance with LDR requirements under the New Mexico Hazardous Waste Act (HWA) and RCRA. The compliance dates set forth in the STP are enforceable time periods in which Respondents are required to treat or otherwise meet the requirements set forth for LDR under the HWA and RCRA.

On March 31, 1995, DOE submitted its proposed STP, which addressed treatment capacities and technologies to treat all of LANL's mixed waste, regardless of the time it was generated, to NMED. On April 17, 1995, the public was provided an opportunity to comment to NMED on DOE's draft STP. After considering public comment and otherwise complying with the FFCA, NMED approved the draft STP with modifications.

Section VII of the FFCO requires LANL to submit an Annual STP Update to the NMED each year on or before March 31. The FFCO requires that the Annual Update bring the information in both the Background and the Compliance Plan (CP) current to the end of the previous federal fiscal year (FY). Part I of this Annual Update constitutes the update to the Background. Part II contains the changes that have occurred since the last Annual Update and also identifies proposed revisions and amendments to the CP. Part III incorporates the changes in Part II into the proposed CP revision (Revision 2₁).

Deleted: 0

PART I. BACKGROUND UPDATE

1.0 INTRODUCTION

The Background (Part I) provides the following information:

Deleted: FY09
Deleted: June 30, 2010

- The estimated volume of covered waste in storage at the end of the previous FY and anticipated to be placed in storage for the next five FYs;
- A progress report from the end of the previous federal FY describing treatment progress and treatment technology development for each treatment facility and activity scheduled in the STP;
- A description, if applicable, of current or anticipated alternative treatment technology that is being evaluated for use instead of treatment technologies or capacities identified in the STP;
- A description of DOE’s funding for STP-related activities and any funding issues that may affect the schedule;
- The status of the “No-Migration Variance Petition” or any treatability variances; and
- A progress report on characterization and/or treatment capabilities or plans for mixed transuranic (MTRU) waste related to the waste treatment standards, if any, for the DOE Waste Isolation Pilot Plant (WIPP) facility near Carlsbad, New Mexico.

The STP-covered waste inventory is verified during quality control activities. Inconsistencies in treatability group or volume between the original inventory and the current inventory may exist. These inconsistencies are reconciled annually with the STP update.

2.0 AMOUNT OF EACH COVERED WASTE STORED AT LANL

2.1 MIXED LOW LEVEL WASTE (MLLW) INVENTORY

During **FY10**, STP-covered MLLW inventories **increased** from approximately **46 m³** to **161 m³**. **The increase was due to reclassifying more MTRU waste to MLLW (LA-W935) than could be shipped offsite for treatment.** Table 2.1-1 summarizes changes to the estimated STP-covered MLLW inventory for **FY10**. **No** newly generated waste became covered during **FY10** and **75.7787 m³** of covered MLLW was treated, recycled, or disposed of, or otherwise deleted, during **FY10**.

Appendix A provides the detailed changes to the **FY10** covered MLLW inventory by treatability group, including the inventory at Technical Area (TA) 55 and the Chemistry and Metallurgy Research Building (CMR). Appendix B (Table B-1) lists the MLLW shipments in **FY10**. Table B-2 identifies other deleted waste. **If any**, administrative adjustments to the MLLW inventory are shown in Appendix C (Table C-1). The MLLW inventory reported in the **FY09** Annual Update is included as Appendix D.

Deleted: FY09
Deleted: decreased
Deleted: 59
Deleted: 46
Deleted: waste
Deleted: ,
Deleted: FY09
Deleted: FY09
Deleted: A total of 9.1286 m³ of
Deleted: FY09
Deleted: 217.7716
Formatted: Font: Not Bold
Deleted: FY09
Deleted: FY09
Deleted: FY08
Deleted: A

Deleted: FY09
 Deleted: June 30, 2010

Table 2.1-1: FY10 MLLW Inventory Summary

Deleted: FY09

| Contribution | Volume (m ³) ¹ |
|--|---------------------------------------|
| Estimated MLLW Inventory Reported in FY09 Annual Update | 45.9222 |
| Proposed Revision 21.0 | |
| New Covered Waste | 0 |
| Administrative adjustments ² | 190.4930 |
| Offsite Treatment | -75.7787 |
| Offsite Recycle | NA ³ |
| Onsite Decontamination | NA |
| Treatability Study Use | NA |
| Estimated MLLW Inventory Reported in FY10 Annual Update | 160.6365 |

Deleted: FY08
 Deleted: 58.5520²
 Deleted: 20
 Deleted: (0.0379 m³ LA-W908; 9.0907 m³ LA-W934)
 Deleted: 9.1286
 Deleted: ³
 Deleted: 196.0042
 Deleted: 217.7616
 Formatted: Font: Not Bold

¹ MLLW volumes are calculated using the conversion: 55 gallon container = 0.2082 m³; 85 gallon container = 0.3218
² Includes transfers of MTRU and other wastes into MLLW categories
³ NA = No Activity

Formatted: Superscript
 Deleted: . Proposed Deletion under FFCO Section V.B (Appendix B, Table B-2)
 Deleted: -0.0010
 Deleted: FY08 FY09
 Deleted: 45.9222
 Formatted: Indent: Left: 0", Hanging: 0.1"
 Deleted: ² NA = No Activity³
 Deleted:
 Deleted: FY09
 Deleted: 3590
 Deleted: 3217
 Deleted: FY09

2.2 MIXED TRANSURANIC (MTRU) INVENTORY SUMMARY

During FY10 STP-covered MTRU inventories decreased from approximately 3216¹ m³ to 2847 m³. Table 2.2-1 summarizes changes to the estimated MTRU covered waste inventory for FY10. The total volume of MTRU waste in Table 2.2-1 includes the CMR and TA-55 MTRU volumes, which are maintained in a separate inventory from the MTRU inventory at TA-54. Appendix E contains additional detail for the MTRU inventory; Table E-1 covers the TA-54 inventory and Table E-2 covers the inventory at CMR and TA-55. Appendix F (Table F-1) provides the history of MTRU shipments to WIPP. Tables G-1 and G-2, respectively, in Appendix G describe the administrative adjustments that were made to resolve differences in the TA-54 and the CMR/TA-55 MTRU inventory data.

Administrative adjustments typically represent the following types of activities:

- LANL may correct database entries so that waste items that previously were not listed as STP waste are now identified as STP waste.
- MTRU waste that was formerly classified as transuranic (TRU) because it had radioactivity greater than 10 nCi/g has been reclassified to MLLW (LA-W935) if its activity is less than 100 nCi/g under DOE standards.

Deleted: new

¹ The FY09 Annual Report stated the end-of-year inventory as 3217 m³; it should have been 3216 m³.

Deleted: FY09
 Deleted: June 30, 2010

- New analytical data may also require that waste streams previously managed as TRU waste should, as a prudent measure, be reclassified and managed as MTRU waste.
- During repacking or other quality control activities, TRU waste may be recharacterized as MTRU waste when previously unidentified hazardous contents, such as lead, are determined to be present.
- During repacking, treatability groups are frequently reassigned to be consistent with current management and shipping criteria.
- Containers of waste are occasionally determined not to belong to mixed waste streams and are reclassified as TRU waste; removal of WIPP-prohibited items, if they are the only hazardous constituent, will result in the remaining waste being classified as nonmixed.
- Addition or removal of 85-gallon overpacks changes the volume of waste in the inventory: rounding container volumes to three decimal places also changes the inventory volume.

Appendix G includes changes to the MTRU waste inventory that resulted from repacking activities. MTRU waste volumes in the STP inventory reflect the volume of the container rather than the volume of the contents. When containers are repacked, the STP inventory volume of any given treatability group may either increase or decrease. When a container is repacked, the contents are sometimes split into two or more new containers to meet shipping and waste acceptance criteria or to meet characterization criteria (e.g., nondestructive analysis calibration limits). In addition, the new containers may be assigned to different treatability groups depending on the contents of each drum. Therefore, the volume of a single drum may ‘multiply’ into more volume than the original container. For example, repacking one container of *Cemented Sludge* (0.2080 m³) may result in one drum of *Combined Combustible-Noncombustible Waste* (0.2080 m³) and one drum of *Noncombustible Waste* (0.2080 m³). In addition, changes in the waste volume in the STP inventory occur when an 85-gallon ‘overpack’ is removed from, or added to, a 55-gallon drum during repackaging. Removal of overpacks decreases the volume of waste in the STP inventory. Adding an overpack to a 55-gallon drum increases the volume of waste shown in the STP inventory.

Deleted: ed
 Deleted: Likewise, repacking 20 drums of *Metallic Waste* (4.1600 m³) produced 20 drums of *Combined Combustible-Noncombustible Waste* (4.1600 m³) and one drum of *Noncombustible Waste* (0.2080 m³).

Table 2.2-1: Covered MTRU Inventory Summary

| Description | Volume (m ³) |
|--|---------------------------|
| Covered MTRU Inventory Reported in <u>FY09 (43.629 m³ at CMR/TA-55 and 3172.827¹ m³ at TA-54)</u> | <u>3216.456</u> |
| New Covered MTRU Waste at TA-54 | <u>21.150²</u> |
| New Covered MTRU Waste at TA-55/CMR | <u>1.793³</u> |
| Covered MTRU Waste Shipped to WIPP | <u>-319.198</u> |
| <u>Net Administrative Adjustments for TA-54 in FY10</u> | <u>-68.263</u> |

Deleted: FY08
 Deleted: 41.3078
 Deleted: 3589.8275
 Deleted: 3548.5197
 Formatted: Font: 11 pt, Superscript
 Deleted: 32.6560
 Deleted: 2.5618¹
 Deleted: -300.7085
 Deleted: FY09
 Deleted: 107.6406

Deleted: FY09
 Deleted: June 30, 2010

| Description | Volume (m ³) |
|--|--------------------------|
| Net Administrative Adjustments for CMR/TA-55 in FY10 | -4.815 |
| Covered MTRU Inventory at End of FY10 | 2847.123 |

¹ The FY09 Annual Report rounded the FY09 end-of-year TA-54 inventory to 3172.826 m³; it should have been 3172.827 m³
² Includes any new covered waste transferred from TA-55 and CMR to TA-54 in FY10.
³ Any new covered waste transferred to TA-54 from TA-55 and CMR is not included

Deleted: -0.6165
 Formatted: Tabs: 0.78", Centered + 1.56", Right
 Deleted: A
 Deleted: FY09
 Deleted: 3216.4557
 Deleted: ¹
 Deleted: 0.4160 m³ of
 Deleted: 9
 Formatted: Superscript

3.0 TREATMENT PROGRESS

3.1 OFFSITE TREATMENT

During FY10, covered MLLW streams were shipped for treatment to the following offsite commercial treatment facilities: Perma-Fix in Gainesville, Florida, Perma-Fix/Material and Energy Corporation (M&EC) in Oak Ridge, Tennessee, and Perma-Fix Northwest in the State of Washington.

Deleted: FY09
 Deleted: , and EnergySolutions in Clive, Utah. Perma-Fix also owns Diversified Scientific Services, Inc. (DSSI) in Kingston, Tennessee.

• Perma-Fix/Florida

Perma-Fix in Gainesville, Florida, is a RCRA-permitted facility with a Radioactive Materials License for processing scintillation cocktail vials and other mixed waste fluids for blending and shipment to an energy recovery facility. Perma-Fix services include the decommissioning of labpacks, thermal treatment of organics, stabilization and solidification of inorganics, and distillation of halogenated organics. The facility also performs chemical treatments such as solvent extraction, demulsification/precipitation/flocculation, chelation, oxidation-reduction, ion exchange, absorption/adsorption, amalgamation, and chemical decontamination.

Deleted:
 Deleted: , solvent extraction

• Perma-Fix/Material and Energy Corporation (M&EC)

M&EC, located in the East Tennessee Technology Park in Oak Ridge, Tennessee, is a permitted treatment facility for low-level radioactive and mixed waste. The facility installed six treatment processes and has the capability of treating organic and inorganic mixed waste to meet the LDR criteria. These processes include stabilization/solidification, chemical extraction, chemical fixation, metals precipitation, neutralization, and debris treatment. M&EC became operational in September 2001.

Formatted: Indent: Hanging: 0.5", Bulleted + Level: 1 + Aligned at: 0.25" + Tab after: 0.5" + Indent at: 0.5", Tabs: 0.25", List tab

• Perma-Fix Northwest

Perma-Fix Northwest, located in Richland, Washington, is a permitted treatment facility for the treatment of low-level radioactive and low-level mixed waste. The site houses both a low-level radioactive waste treatment facility and a low-level mixed waste treatment facility, which are licensed under Nuclear Regulatory Commission regulations (State of Washington licenses WN-I00393-1 & WN-I00508-1) and permitted under RCRA regulations through the State of Washington. The facility can perform thermal treatment, compaction, macroencapsulation, neutralization, and stabilization.

Formatted: Indent: Left: 0", Bulleted + Level: 1 + Aligned at: 0.25" + Tab after: 0.5" + Indent at: 0.5"

Deleted: (NRC)

Deleted: FY09
Deleted: June 30, 2010

Appendix B summarizes LANL's offsite shipments for treatment and/or disposal of covered MLLW in FY10. Approximately 76 m³ of STP-covered MLLW was shipped offsite for treatment and/or disposal.

Deleted: <#>EnergySolutions¶
¶ EnergySolutions (formerly Envirocare), located in Clive, Utah, is a RCRA facility that is licensed by the State of Utah and the EPA to receive, possess, use, treat, and dispose of mixed radioactive materials. EnergySolutions has a mixed waste treatment facility that incorporates treatment technologies designed to reduce the toxicity of waste materials prior to disposal. Current mixed waste treatment technologies used at EnergySolutions include stabilization, deactivation, neutralization, reduction/oxidation, chemical fixation, and polymer encapsulation. Disposal of the treated residue at EnergySolutions occurs after verification that the material meets applicable treatment standards.¶

3.2 OFFSITE RECYCLING

LANL did not recycle MLLW offsite in FY10.

3.3 ONSITE TREATMENT AND RECYCLING

LANL did not treat or recycle MLLW onsite in FY10.

3.4 ONSITE LEAD DECONTAMINATION

No LANL STP-covered MLLW was decontaminated onsite during FY10.

3.5 TREATABILITY STUDIES

LANL conducted no treatability studies in FY10.

3.6 ADMINISTRATIVE ADJUSTMENTS AND CORRECTIONS

Administrative adjustments and corrections are due to discrepancies found during quality control activities related to preparing waste for treatment, inventory, and disposal or when preparing the STP Annual Update. A data quality review is conducted annually to compare shipment notifications and shipping manifests with database updates.

3.6.1 Adjustments to MLLW Inventory

Appendix C (Table C-1) details the administrative adjustments to the MLLW inventory. The principal adjustment reflects the transfer of MTRU waste to MLLW (LA-W935, 10-100nCi/g). A substantial volume of LANL's STP-covered MTRU waste has been determined to no longer meet the criteria for TRU waste and has thus been reclassified as MLLW (Appendix C, G). The other major adjustment was the addition of containers of accumulated WIPP-prohibited items removed from MTRU STP inventory during repacking. These items were added to LA-W917 (Compressed Gases Requiring Scrubbing).

Deleted: FY09
Deleted: 218
Deleted: STP-covered waste
Deleted: FY09
Deleted: FY09
Formatted: Font: 11 pt
Deleted: FY09
Deleted: FY09

Formatted: Font: Italic

3.6.2 Adjustments to MTRU Inventory

During the preparation of the FY10 STP Annual Update, LANL identified a number of adjustments to the MTRU inventory volume (Appendix G, Tables G-1 and G-2), including additions of newly identified STP-covered waste, recharacterization of waste, and reclassification of MTRU waste to MLLW. Other

Deleted: FY09

Deleted: to MTRU waste

Deleted: FY09

Deleted: June 30, 2010

adjustments were needed to account for volume changes due to repacking of waste and transfers of waste from one treatability group to another or to correct database entries.

4.0 TREATMENT TECHNOLOGY DEVELOPMENT

During FY10, the availability of commercial and federal facility offsite treatment and disposal capacity for MLLW remained stable. As a result of DOE's increasing reliance on commercial treatment/disposal for mixed wastes, nearly all funding for onsite technology development has been prioritized to support offsite treatment and disposal of mixed wastes. DOE treatment technology development initiatives are generally limited to specific technologies or technology adaptations in response to specific needs that cannot be addressed through commercial facilities.

Deleted: 3.7 **OTHER TYPES OF MIXED WASTE ACTIVITIES**
One MLLW item (LA-W934) with a volume of 0.0100 m³ was sent for local analysis. The analysis expended the waste. This item is shown in Part II, Section 6.2, and in Appendix B, Table B-2.¶

Deleted: FY09

4.1 TREATMENT TECHNOLOGIES BEING EVALUATED

LANL continues to monitor the development of other potential treatment technologies that may become available in the future. Some of these technologies are being developed at LANL and at other DOE sites. Numerous other commercially developed treatment processes exist which have not been demonstrated on mixed wastes.

4.1.1 Offsite Commercial Treatment Facilities

LANL continues to monitor the availability and capabilities of offsite commercial facilities for treatment technologies and permitting that are appropriate to LANL waste. These facilities are listed in Appendix H (Table H-1).

4.1.2 Offsite DOE Treatment Facilities

In the past LANL staff considered Lawrence Livermore National Laboratory (LLNL) for treatability studies for MLLW gas cylinders. LANL has successfully shipped these wastes offsite for treatment, storage, and disposal. LLNL does not have treatment capabilities for treatment, storage, or disposal appropriate to any of LANL's remaining MLLW.

5.0 DOE FUNDING FOR STP-RELATED ACTIVITIES

Funding to implement the LANL STP for mixed waste during FY10 was sufficient to meet all compliance dates as required by the STP issued on October 4, 1995. As stated in previous updates to the STP, funding is no longer available for development of mobile treatment units at LANL, but funding was provided in all years between FY98 and FY05 and between FY07 and FY09 for shipment of mixed waste offsite for treatment and disposal at DOE and commercial facilities. Funding during FY11 is also sufficient to meet all compliance dates established in the STP. Should funding reductions occur that would affect STP compliance dates, the DOE and LANS will so notify the NMED to address compliance schedules and activities.

Deleted: FY09

Deleted: FY10

Deleted: FY10

The DOE Assistant Secretary for Environmental Management initiated a long-range plan for its cleanup and waste management activities, with a goal of accelerating cleanup progress as much as possible before 2006. The plan, *Accelerating Cleanup: Paths to Closure*, includes sections for the LANL site that address MLLW and TRU wastes that are currently in storage (legacy waste). Funding targets for waste management in the draft *LANL Accelerating Cleanup: Paths to Closure* plan should allow LANS Staff at LANL to continue to meet all compliance dates in the STP; the plan assumes that MTRU waste is not required to be treated to meet LDR before shipment to WIPP for disposal, as provided for in the WIPP Land Withdrawal Act Amendments of 1996 (LWAA).

Beginning in FY99, all newly generated MLLW with a disposal path was planned to be treated and disposed of within one year if a treatment/disposal capability and capacity was available for the waste. MLLW placed into storage before FY99 is planned to be treated and disposed of before the end of FY13 if treatment/disposal capability and capacity is available.

6.0 TREATMENT VARIANCES

RCRA allows certain case-by-case variances from LDR standards. Variances that may be sought under RCRA relate to requests for substitution of an alternative treatment technology in place of the LDR-required treatment technology. This section discusses any potential treatment variances related to LANL's covered waste, as described below.

6.1 WIPP NO-MIGRATION VARIANCE PETITION/LAND WITHDRAWAL ACT AMENDMENTS

WIPP is a DOE facility located near Carlsbad, New Mexico, as a repository for the TRU waste that was generated by the nation's defense-related activities. Some of the TRU waste contains hazardous waste constituents regulated under the RCRA.

The WIPP repository is considered to be a deep geologic repository rather than a shallow landfill. It is wholly sited 2,100 ft below the land surface in a salt bed. Because salt has the advantageous characteristic of slow plastic deformation, it is predicted that the salt will entomb the waste and seal it from the human environment, making potential release of hazardous constituents a low-probability event.

The LWAA (PL 104-201, Section 3188) exempts waste designated by the Secretary of Energy for disposal at WIPP from RCRA's LDRs. Following passage of the LWAA, the EPA terminated its review of the No-Migration Variance Petition, submitted by DOE to EPA in May 1995. EPA formalized its withdrawal by letter to George Dials, DOE/Carlsbad Area Office manager, dated December 29, 1997.

On October 29, 1996, DOE submitted its Compliance Certification Application (CCA) to EPA. The CCA is intended to demonstrate to EPA that WIPP meets the requirements of Title 40 of the Code of Federal Regulations (40 CFR) Part 191 and 40 CFR Part 194. On October 23, 1997, EPA announced its proposed decision to issue a certification of compliance, subject to a number of specified conditions and to a public comment period of 120 days. On May 18, 1998, EPA published in the Federal Register (63 FR 27354) its final rule certifying that WIPP will comply with the requirements of Subparts B and C of 40 CFR Part 191 and amending the WIPP compliance criteria in 40 CFR Part 194. The final rule became effective June 17, 1998. On March 25, 1999, WIPP received its first shipment of non-mixed (radioactive

only) TRU waste from Los Alamos. Other facilities have also shipped non-mixed TRU waste to WIPP. The NMED issued a hazardous waste permit for WIPP on October 27, 1999, authorizing the DOE to manage, store, and dispose of contact-handled MTRU waste at the facility.

6.2 OTHER TREATMENT VARIANCE(S)

No treatment variances were requested or granted in **FY10**.

Deleted: FY09

7.0 WIPP FACILITY CAPABILITIES

As discussed above, the DOE is disposing of its defense TRU waste, both mixed and nonhazardous, in its deep geologic repository at the WIPP near Carlsbad, New Mexico. This facility is a receiving and disposal facility, without the capability of routinely opening and repackaging waste. TRU waste will already be containerized when received at the WIPP facility. The WIPP facility is not a generator of TRU waste, and, therefore, will receive all of the waste in shipments from offsite.

Deleted: d

7.1 CHARACTERIZATION CAPABILITIES AT WIPP

Wastes proposed for shipment to WIPP are characterized and certified at LANL by the Central Characterization Project, a contractor to DOE's Carlsbad Field Office.

7.2 MTRU TREATMENT CAPABILITIES AND PLANS

WIPP is not required to treat MTRU waste to meet the LDR standards. As described above, the LWAA exempted wastes designated by the Secretary of Energy for disposal at the WIPP from this requirement.

Deleted: FY09
 Deleted: June 30, 2010

PART II. COMPLIANCE PLAN UPDATE

1.0 INTRODUCTION

This update to the CP contains

- changes to the CP occurring since the previous Annual Update, including
 - milestones completed in **FY10**;
 - correspondence, including notices of shipments; and
 - new covered and deleted waste;
- proposed revisions and amendments, including
 - compliance date changes;
 - description of waste deleted in accordance with the requirements in FFCO Section IX, *Deletion of Waste*;
 - documentation of new covered waste in accordance with the requirements in Section VIII, *Addition of New Covered Waste*; and
 - proposed changes to the overall schedule in the CP.

Deleted: FY09

2.0 CHANGES AND REVISIONS TO THE CP OCCURRING SINCE THE PREVIOUS ANNUAL UPDATE

This section describes revisions, amendments, or other changes to the LANL CP.

2.1 Activities Completed During FY09

During **FY10**, DOE and LANS completed CP Activities on or before their required Compliance Dates as described in Table 2.1-1.

Deleted: FY09

TABLE 2.1-1. FY10 FFCO AND STP MILESTONES

| STP or FFCO | STP/FFCO Reference | Title/Text | Treatability Group | Compliance Date | Reference |
|-------------|--------------------|--|--------------------|-----------------|---------------|
| STP | 3.1.4(A) | Complete shipping of existing waste to an offsite treatment facility or complete parallel option | LA-W919 | 12/31/2010 | ENV-ES-10-214 |

Deleted: FY09

Deleted: 3.1.8 (A)
 Deleted: 7
 Deleted: 9/30/2009
 Deleted: RRO
 Deleted: 09
 Deleted: 074
 Deleted: STP ... [2]

2.2 Expedited Shipment Letters

LANL did not request any expedited shipments during FY10 (Appendix I, Table I-1).

Deleted: requested expedited shipment of *Nonhalogenated Organic Liquids* (LA-W908) waste items that would be included in Revision 20 of the STP in a letter dated April 23, 2009 (ENV-RRO-09-028).

Deleted: FY09
Deleted: June 30, 2010

2.3 Correspondence

Between October 1, 2009, and March 31, 2011, LANL communicated with NMED on issues related to

- Revisions 19 and 20 of the Annual STP Update, and
- FY10 waste shipments.

This correspondence is listed in Appendix I (Table I-2). Correspondence previously listed in Appendix I, Table I-2 of Revision 20 of the STP is so noted in the appendix.

Deleted: 2008
Deleted: 2010
Deleted: 18 and 19
Deleted: <#>Correspondence with NMED for previous FYs,¶
FY09
Deleted: , and
Deleted: <#>Proposed changes to Revision 20 of the Annual STP Update.¶

3.0 DESCRIPTION OF DELETED WASTE

A proposal for deletion of STP waste items is included with this update as Proposed Revision 21.0 in accordance with FFCO Section IX, *Deletion of Waste*. These deletions are proposed because the waste was shipped offsite for treatment, disposal, or recycling or were otherwise determined not to be mixed wastes. These covered wastes are included in Appendix B, Appendix F, and Appendix G.

Deleted: 1
Deleted: Part II
Deleted: 2.1 B
Deleted: 19
Deleted: 20
Deleted: recycling
Deleted: In addition, one item was sent for analysis and was expended in the analysis.

4.0 DOCUMENTATION OF NEW COVERED WASTE

A proposal for addition of STP waste items is included with this update in accordance with FFCO Section VIII, *Addition of Waste*. These additions consist of wastes that were placed in storage during FY09 and were proposed to become covered wastes in FY10. These covered wastes are included in Appendix E. Additional waste to be added to the STP is identified in Section 6.1.

Deleted: covered
Deleted: (Tables B-1 and B-2)
Deleted: FY08
Deleted: FY09
Deleted: A
Deleted: LANL is not requesting an extension of milestones to treat and dispose of this new covered waste.

5.0 PROPOSED CHANGES TO THE COMPLIANCE PLAN SCHEDULE

LANL is proposing a new milestone for LA-W917, Activity 3.1.8(A) to "complete shipping of wastes to an offsite treatment facility or complete parallel option." Waste will continue to be assigned to this category (LA-W917) while MTRU STP waste is being prepared for shipment to WIPP. Therefore, LANL proposes a milestone date for Activity 3.1.8(A) of December 31, 2015.

I. Compliance Dates and Waste Description

LA-W917: These wastes consist of items such as aerosol cans and pressurized cylinders that were removed from STP MTRU drums because such items are prohibited from disposal at WIPP. Once removed from original waste, these items are accumulated in either MLLW or MTRU containers depending on the level of radioactivity. The new waste containers retain the EPA codes of the original waste and are assigned a start date based on the earliest start date of the original waste containers.

Current approved compliance date: none
Proposed Revision 21 compliance date: December 31, 2015

Deleted: Part II,
Deleted: LANL is requesting an extension of a CP milestone in the STP for High Activity Waste (LA-W934). Activity 3.2(J) requires that LANL "complete shipping of wastes to an offsite treatment facility, or submit documentation assigning waste ite... [3]
Formatted: Font: Italic
Deleted: ¶ ... [4]
Deleted: Current approved com... [5]
Formatted: Font: Bold
Deleted: are generally heteroger... [6]
Deleted: ¶
Deleted: The High Activity Was... [7]

II. Treatment Process

Deleted: FY09 ...June 30, 2011 ... [8]

LA-W917: The preferred treatment process is shipment offsite for treatment to meet LDRs. These wastes may be treated by various RCRA treatment methods according to the standards in 40 CFR 268.40 at an offsite commercial facility. Aerosol cans, for example, would be treated by segregating the liquid and puncturing the cans. Liquids drained from the cans would most likely be blended and then incinerated. Corrosive liquids would be neutralized and solidified; other organic liquids may be incinerated.

Deleted: The preferred treatment processes for the High Activity Wa ... [9]

Formatted: Font: Bold

Deleted: are generally heterogeneous and

Formatted ... [10]

Deleted: include sorting and segregation, macroencapsulation ... [11]

Deleted: ¶

Formatted: Normal

Formatted: Font: 11 pt

III. Availability of Commercial Facilities

LANL uses the facilities identified in Appendix H for treatment and disposal of MLLW. No additional facilities are needed to treat the current inventory of Compressed Gases (LA-W917).

Deleted: contacted ...to determine if those facilities would accept thes ... [12]

Deleted: <#>Justification for Extension of Activity 3.2(J)¶ ... [13]

There are no other proposed changes to the schedule in the CP of the STP.


6.0 DETAILED DESCRIPTION OF THE PROPOSED REVISION

The purpose of this revision request is to reflect changes in the STP inventories in the LANL CP of the STP in accordance with FFCO Section X.C.2.a. The changes proposed by this revision to the CP will allow the added covered wastes to be treated or otherwise managed in accordance with the Activities and Compliance Dates pertaining to each treatability group, as adopted or revised herein. The CP text changes are indicated in the redlined version provided to NMED.

LANL is proposing to revise the CP text to reflect the following changes in STP-covered inventories:

- Increases and decreases in covered mixed waste inventories due to the addition of new covered waste and offsite shipments during FY10 and other changes in the STP inventory; and
- Establishment of new Compliance Dates for LA-W917, as discussed in Part II, Section 5.0

The CP changes are proposed in accordance with the applicable requirements in the FFCO, as amended: Section VIII, *Addition of New Covered Waste*; Section X.B.4, *Revisions*; and Section XI, *Deletion of Waste*.



Deleted: ... [14]

Deleted: MLLW .../strikeout ... [15]

Deleted: MLLW

Deleted: FY09

Deleted: Extension ...the ...one mixed waste treatability group (LA-W9 ... [16]

Deleted:)

Deleted: FY09
 Deleted: June 30, 2010

6.1 Addition of New Covered Waste

LANL is requesting that the following waste be added to the STP as covered waste.

6.1.1 MLLW Additions

The volume of MLLW that is requested for addition is 3,3312 m³ of newly categorized MLLW (LA-W917) and 46.6194 m³ of LA-W935 waste that was previously managed in the TRU inventory (Appendix C). No new covered waste (waste generated in the previous FY that was not shipped offsite within one year) is requested for addition.

Table 6.1.1-1: Proposed Addition of New Covered MLLW Waste [Table omitted]

6.1.2 MTRU Waste Additions

The volume of new covered MTRU waste that is requested for addition is 22.943 m³ (Table 6.1.2-1). LANL also requests addition of 64.896 m³ of *Combustible-Noncombustible Waste* and 4.576 m³ of *Noncombustible Waste* that was previously managed in the TRU inventory (Appendix G, Table G-1).

Table 6.1.2-1: Proposed Addition of New Covered MTRU Waste

| CP Section | Treatability Group | Volume (m3) |
|------------|---|---------------|
| 4.0 | <i>Combined Combustible-Noncombustible Waste</i> | 19.1641 |
| 4.0 | <i>Combustible Waste</i> | 0.322 |
| 4.0 | <i>Solidified Inorganic and Organic Waste</i> | 1.664 |
| | Total TA-54 New Covered | 21.150 |
| 4.0 | <i>Combined Combustible-Noncombustible Waste at CMR</i> | 0.416 |
| 4.0 | <i>Combined Combustible-Noncombustible Waste at TA-54</i> | 0.567 |
| 4.0 | <i>Noncombustible Waste at TA-54</i> | 0.810 |
| | Total CMR and TA-55 New Covered | 1.793 |
| | Total New Covered Waste | 22.943 |

¹ Includes new covered wastes from CMR that were transferred to TA-54

Deleted: Waste

Deleted: total
 Deleted: covered
 Deleted: waste
 Deleted: 9.2422 m³ (9.1286 m³ of new covered waste [Table 6.1.1-1] and 0.1136
 Deleted: identified
 Deleted: [Table C-1]..
 Deleted: CP Section ... [17]
 Deleted: Mixed Transuranic (
 Deleted:)

Deleted: total
 Deleted: 35.2178

Formatted Table
 Formatted: Font: Italic
 Formatted: Font: Italic
 Formatted: Font: Italic
 Formatted: Font: Bold, Italic
 Formatted: Right
 Formatted: Font: Bold
 Formatted: Font: Italic
 Formatted: Font: Italic
 Formatted: Font: Bold, Italic
 Formatted: Right
 Formatted: Font: Bold
 Formatted: Font: Bold, Italic
 Formatted: Right
 Formatted: Font: Bold
 Deleted: CP Section ... [18]
 Deleted: TA-55
 Deleted: ² New covered wastes at TA-55[¶]

Deleted: FY09
Deleted: June 30, 2010

6.2 Deletion of Covered Waste

Both MLLW and MTRU wastes were shipped offsite for treatment and disposal or recycling or are otherwise proposed as deleted waste.

Deleted: Waste

6.2.1 Deletion of MLLW

LANL is requesting that covered MLLW identified in Appendix B be deleted from the STP. These covered wastes were shipped offsite for treatment and disposal or recycling. The total volume of covered MLLW that is requested for deletion under this Revision to the CP is 75.7787 m³ (Appendix B, Table B-1).

Deleted: waste

Deleted: either

Deleted: , or in one case, were expended during analysis

Deleted: waste

6.2.2 Deletion of MTRU Waste

LANL is requesting that a total of 319.198 m³ of covered MTRU waste be deleted from the STP. These covered wastes were shipped offsite for disposal at WIPP. Details of the offsite shipments are given in Appendix F. LANL also requests deletion of 7.280 m³ of STP-covered MTRU waste that was characterized as non-mixed waste after removal of WIPP-prohibited items (Appendix G, Table G-1).

Deleted: 217.7717

Deleted: s

Deleted: and B-2

Deleted: 300.7085

6.2.3 Other Deletions of FY10 Waste

Deleted: FY09

No waste is proposed for deletion due to recycling or onsite treatment in FY10. No waste was shipped offsite for treatability studies.

Deleted: FY09

6.3 Adjustments to the Original (October 4, 1995) STP-Covered MLLW Inventory

Deleted: STP-Covered Waste

LANL is requesting adjustments to the original (October 4, 1995) STP-covered MLLW inventory as listed in Appendix C (Table C-1). Most administrative adjustments are due to reclassification of MTRU waste to MLLW treatability groups and to quality control activities related to preparing waste for treatment and disposal. These adjustments may result in additions of newly identified covered waste or transfers of waste to other treatability groups.

6.4 Adjustments to MTRU Waste Inventory

LANL is requesting adjustments (Appendix G, Tables G-1 and G-2) to the original (October 4, 1995) STP-covered MTRU waste inventory. Most administrative adjustments are due to reclassification of MTRU waste to MLLW treatability groups or to other MTRU treatability groups and to reclassification of TRU to MTRU as a result of quality control activities related to preparing waste for treatment and disposal. These adjustments may result in additions of newly identified covered waste or transfers of waste to other treatability groups.

Deleted: FY09
 Deleted: June 30, 2010

6.5 Establishment of New Milestone Activity Dates

LANL is requesting a new compliance milestone for newly recharacterized LA-W917 waste (Table 6.5-1) as discussed in Part II, Section 5.0.

Deleted: Extension

Table 6.5-1: Proposed Milestone Activity Compliance Dates

| Milestone Activity | Treatability Group | Revision ²⁰ Compliance Date | Proposed Compliance Date | Rationale |
|--------------------|--|--|--------------------------|--|
| 3.1.8(A) | LA-W917 Compressed Gases Requiring Scrubbing | none | 12/31/2015 | LANL will schedule shipment as part of routine waste shipment. |

Deleted: Because treatment options are not available for all remaining waste in the LA-W934 waste stream,
 Deleted: extensions of the
 Deleted: s
 Deleted: these wastes
 Deleted: Extensions of
 Deleted: For Proposed Extension
 Deleted: 19
 Deleted: Extended
 Deleted: 3.2(J) ... [19]

6.6 Additional Revisions

No other revisions are requested.

7.0 RATIONALE FOR THE PROPOSED REVISION

This information is provided in accordance with FFCO Section X.C.2.a.

7.1 Establishment of New Proposed Milestone

LANL is requesting a milestone for the LA-W917 waste streams since there is no current milestone for shipping this waste offsite.

Deleted: Extension
 Deleted: s

7.2 Addition of New Covered Waste

Waste that was newly generated in FY09, which was not treated within 12 months of generation, became new covered waste during FY10 (see Appendix E). In addition, TRU wastes, which were re-evaluated during repacking and quality control activities as having previously unidentified RCRA constituents, were also added to the STP inventory (Appendix G). Approval of these proposed additions to the STP inventory will allow the added covered wastes to be treated or otherwise managed in accordance with the activities and compliance dates pertaining to each treatability group, as adopted or revised herein.

Deleted: an extension
 Deleted: new
 Deleted: of the
 Deleted:
 Deleted: LA-W934
 Deleted: due to the lack of treatment facilities that could treat and dispose of these wastes and the need to further characterize some of the waste
 Deleted: Section 5.0 of Part II contains a detailed justification for the extension.
 Deleted: FY08
 Deleted: FY09
 Deleted: Appendices
 Deleted: A and

7.3 Deletion of Covered Waste

Decreases in covered waste inventory reflect the treatment and disposal or recycling of covered waste at offsite commercial facilities during FY10. Deletion of this covered waste is proposed in order to more accurately reflect the LANL STP inventory as of the end of FY10.

Deleted: FY09
 Deleted: , and the analysis of one MLLW item, which was expended during analysis
 Deleted: FY09

7.4 Adjustments to the Original (October 4, 1995) STP-Covered Waste Inventory

Administrative adjustments result from quality control activities related to preparing waste for treatment and disposal. These adjustments result in additions of newly identified covered waste and transfers of waste to other treatability groups. The adjustments to the original (October 4, 1995) STP-covered waste inventory are proposed in order to more accurately reflect the LANL STP inventory as of the end of

FY10.

8.0 ANTICIPATED LENGTH OF ANY DELAY IN PERFORMANCE

In accordance with FFCO Section X.C.2.c, LANL does not anticipate any delay in performance for any other proposals stated in this requested revision to the CP of the STP.

9.0 PLAN AND SCHEDULE FOR IMPLEMENTING ALL REASONABLE MEASURES

All other measures proposed could be implemented within the framework of the existing plan and schedule for the STP (FFCO Section X.C.2.d).

Deleted: FY09
Deleted: June 30, 2010

PART III. COMPLIANCE PLAN – PROPOSED REVISION 21

Deleted: 0

1.0 PURPOSE AND SCOPE OF THE COMPLIANCE PLAN

1.1 Introduction

Part III of this document identifies changes that require NMED approval as a revision under Section X, *Revisions*, or an amendment under Section XI, *Other Amendments to the STP*.

Deleted: (
Deleted:)
Formatted: Font: Italic
Formatted: Font: Italic
Deleted:)
Deleted: (

The CP includes a schedule for offsite transportation for treatment, or completion of parallel options as defined in each Treatability Group Section, and the treatment of mixed wastes in full compliance with the HWA and the implementing regulations at 20 NMAC 4.1, which incorporates by reference 40 CFR Parts 260 through 270. Part I, Background, contains progress reports as required in the FFCO.

Respondents shall carry out the activities described in the STP, including the CP, in accordance with the schedules and requirements set forth in the STP and the FFCO.

1.2 STP Revisions and Amendments

The STP CP has been modified several times since it was originally issued, in accordance with the provisions of Section X, *Revisions*, and Section XI, *Other Amendments to the STP*, of the October 4, 1995, FFCO, as amended and revised. The history of revisions is provided in Appendix J.

Deleted:

2.0 COMPLIANCE SCHEDULES

The STP provides overall schedules for achieving compliance with LDR storage and treatment requirements for mixed waste at LANL. The schedules include those activities required to process backlogged and currently generated waste and include schedules required to establish an overall timeframe for achieving compliance with the LDR requirements under the HWA and 20 NMAC 4.1.

2.1 Categories of Activities for Compliance Dates

The categories of activities for which compliance dates will be provided for different types of treatment approaches in the STP are listed in the tables below. The categories of activities are based on Section 3021(b)(1)(B)(i), (ii), and (iii) of the RCRA, to the extent appropriate.

2.1.1 Plans Where Treatment Technology Exists

For most of the mixed waste, treatment technologies have been identified and developed. For the waste that will be treated onsite, the categories of activities for compliance dates identified in Table 2.1.1-1 shall apply.

Table 2.1.1-1: Categories of Activities for Compliance for Mixed Waste with Existing Treatment Technologies.

Deleted: .

- A. Submit permit applications to the NMED.
- B. Initiate construction as specified in the NMED permit.
- C. Complete system testing and commence operation.
- D. Begin treating mixed waste.
- E. Complete treatment of existing wastes to applicable regulatory standards.

2.1.2 Plans Where Technology Must Be Developed

For some mixed waste, no treatment technologies have been identified and developed, or the treatment technology must be modified or adapted to apply to such waste. For the waste that will be treated onsite, the categories of activities for compliance dates are identified in Table 2.1.2-1 and shall apply.

Deleted: Compliance dates for the activities identified in Table 2.1.2-1 may be found in Part III, Section 3.1.

Table 2.1.2-1: Categories of Activities for Compliance Dates for Mixed Waste Without Existing Treatment Technologies.

- A. Identify and develop technology.
- B. Submit permit application to NMED; or
- C. Submit a Notification of Intent to perform treatability study to NMED a minimum of 45 days prior to commencement of the study.
- D. Initiate construction as specified in the NMED permit.
- E. Commence systems testing.
- F. Begin treating mixed waste.
- G. Complete treatment of existing wastes to applicable regulatory standards.

2.2 Primary Preferred Treatment

Offsite treatment at a commercial or noncommercial mixed waste treatment facility is the primary preferred treatment option applicable to all mixed waste streams in the STP inventory unless otherwise indicated in the descriptions of individual waste treatability groups. DOE may also pursue parallel treatment options such as recycling/re-use or radiological decontamination. Requirements for waste shipped offsite for recycling are discussed under Part III, Section 2.6. All activities and compliance dates related to the construction, permitting, and operation of onsite treatment skids were removed from this document. This change was due to the increased availability of offsite treatment and disposal capacity for mixed waste. Respondents will continue evaluating new commercial and DOE offsite treatment facilities as potential options for managing mixed waste, as they become available.

2.3 Plans for Mixed Waste to be Shipped Offsite for Treatment

Should DOE decide to treat or recycle waste at a commercial offsite facility (Table 2.3-1), DOE will notify the NMED Project Manager in writing as soon as possible and in any event within forty-five (45) working days of receipt of waste at the treatment/recycling facility.

Deleted: FY09
Deleted: June 30, 2010

DOE shall notify the NMED Project Manager in writing as soon as possible if mixed waste is planned to be sent to a noncommercial facility. Notification should be made if possible when DOE is first considering such an option to allow NMED and the state to address any state issues or concerns with other states. The NMED Project Manager shall approve in writing the proposed offsite noncommercial treatment option proposed by DOE prior to any shipment by DOE. DOE will notify the NMED Project Manager in writing as soon as possible and in any event within forty-five (45) working days of receipt of waste at the treatment/recycling facility. Activities for mixed waste to be shipped offsite for treatment/recycling at a noncommercial facility are identified in Table 2.3-2.

Table 2.3-1: Activities for Offsite Shipment for Treatment or Recycling at a Commercial Facility

| | |
|----|--|
| A. | Meet all regulatory requirements for shipment. |
| B. | Provide documentation to NMED that waste has been received at an offsite facility for treatment or recycling within 45 working days of receipt of waste at the treatment facility. |

Deleted: ¶

2.3.1 Specific Site Requirements for Noncommercial Treatment Facilities

Shipment to Idaho National Laboratory

Prior to shipment, Idaho National Laboratory (INL) and Idaho Division of Environmental Quality shall be notified of any pending shipments of waste should DOE ship MLLW to INL. Proper procedures including additional approvals (if necessary) and documentation shall be completed prior to the shipment of wastes to INL. Management of post-treatment waste residuals or newly generated waste streams will be in accordance with the requirements of DOE, the State of Idaho, and that state where they will be disposed. A modification to LANL's RCRA permit providing for the return of such wastes and/or residuals to LANL must be approved by NMED prior to any such return of wastes and/or residuals to LANL. DOE will notify the NMED Project Manager in writing as soon as possible, and in any event within thirty (30) working days after receipt of shipment of treatment residuals or newly generated waste streams from INL.

Deleted: prior to shipment
Deleted: mixed low-level waste (
Deleted:)

Shipments of MLLW to planned facilities (not yet existing) will occur only after that treatment and schedules are approved by DOE-ID and the State of Idaho. Upon approval of the planned treatment facilities, the applicable protocol from the paragraph above will be implemented for mixed wastes to be treated at planned facilities.

Shipment to Oak Ridge Reservation

In the case that Oak Ridge Reservation (ORR) may not dispose of mixed-waste residues or new waste streams generated from offsite treatment, and they cannot be sent to another facility for disposal, then the residues may return to LANL. Should residual or newly generated waste streams be returned to LANL, the proper permits for the State of New Mexico must exist. DOE will notify the NMED Project Manager in writing as soon as possible, and in any event within thirty (30) working days after receipt of shipment of treatment residuals or newly generated waste streams from ORR.

Table 2.3-2: Activities for Shipment Offsite for Treatment or Recycling at a Noncommercial Facility

| | |
|----|--|
| A. | Request necessary approval from NMED for shipment of waste by category before shipping. |
| B. | Meet all regulatory requirements for offsite shipment. |
| C. | Provide documentation to NMED of confirmation of shipment date within 14 working days prior to sending waste to an offsite facility for treatment, disposal, or recycling, or storage pending treatment, disposal, or recycling. |
| D. | Provide documentation to NMED that waste has been received at an offsite facility for treatment within 45 working days of receipt of waste at the offsite facility. |
| E. | Meet all regulatory requirements to include RCRA Permit modifications for residual or newly generated waste streams after treatment or recycling. |
| F. | Provide documentation to NMED within 30 working days after receipt of residual or newly generated waste streams upon return to LANL. |

2.4 Requirements Pertaining to Radionuclide Separation

The FFCA sets additional requirements in cases in which DOE intends to conduct radionuclide separation of mixed waste. Should the DOE determine to do radionuclide separation of such mixed waste, DOE will schedule specific compliance dates based on category activities identified in Table 2.4-1. "Radionuclide separation" shall mean segregating the radioactive portion of the mixed waste from the hazardous portion of the mixed waste.

Deleted: FY09

Deleted: June 30, 2010

Table 2.4-1: Activities for Radionuclide Separation

Deleted: .

- | | |
|----|---|
| A. | Complete an estimate of the volume of waste generated by each case of radionuclide separation. |
| B. | Complete an estimate of the volume of waste that would exist or be generated without radionuclide separation. |
| C. | Complete an estimate of the costs of waste treatment and disposal if radionuclide separation is used compared with the estimated costs if it is not used. |
| D. | Provide the assumptions underlying such estimates of waste volumes and cost estimates. |
| E. | Provide characterization methodologies for determining waste type. |
| F. | Submit a plan for treating or managing hazardous waste residues, accompanied by a NMED permit application. |

2.5 Plans Related to Other Mixed Waste Activities

Activities other than the types of activities specifically called for in the FFCA as requiring schedules are described in this STP. Some of these activities may be associated with schedules which may contain compliance dates related to treatment of the DOE's mixed waste.

For mixed waste, which is not sufficiently characterized to allow identification of appropriate treatment, notification of the characterization of such waste shall be in accordance with the annual update process described in the FFCO. If such characterization results in the addition or deletion of a treatability group or an increase in volume in a treatability group, a revision would be required pursuant to Section X of the FFCO.

DOE will notify the NMED when offsite treatability studies are conducted on STP waste. Treatability studies are used to explore alternative treatment options that may be practical for any or all of the STP mixed waste streams. When preparing waste for shipment for an offsite treatability study, DOE will evaluate the potential for incidental waste treatment or secondary waste generation, which are often associated with treatability studies.

2.6 Recycling/Re-Use

Respondent will pursue onsite or offsite recycling/re-use as a parallel preferred option.

Should DOE elect to use recycling facilities in lieu of (or in combination with) treatment, it will follow requirements as if the waste were shipped offsite for treatment. Any and all requirements by the recycling facility and all state, federal, or other regulatory requirements applicable at the recycling site shall be met by Respondents.

Deleted: regulatory

Deleted: regulatory

Deleted: FY09
Deleted: June 30, 2010

DOE shall notify the NMED Project Manager in writing as soon as possible if mixed waste is planned to be sent to an offsite noncommercial recycling facility. Notification should be made if possible when DOE is first considering such an option to allow NMED and the state to address any state issues or concerns with other states. The NMED Project Manager shall approve in writing the proposed offsite noncommercial recycling option prior to any shipment by DOE. DOE will notify the NMED Project Manager in writing as soon as possible and in any event within forty-five (45) working days of receipt of waste at the recycling facility. Activities for mixed waste to be recycled are identified in Table 2.6-1.

Should DOE elect to use recycling/re-use facilities in lieu of (or in combination with) treatment, it will follow the requirements as if the waste were shipped offsite for treatment. DOE will provide a notification letter to the NMED within 45 days, in place of documentation, that waste was received at a recycling facility.

Deleted: forty-five

Table 2.6-1: Requirements for Recycling

- A. Meet all regulatory requirements for recycling/re-use.
- B. Provide documentation to NMED that waste has been received at recycling facility within 45 working days of receipt of waste at the recycling facility.

Formatted: Space Before: 12 pt, Numbered + Level: 1 + Numbering Style: A, B, C, ... + Start at: 1 + Alignment: Left + Aligned at: 0" + Tab after: 0" + Indent at: 0.42"

2.7 Onsite Radiological Decontamination

DOE will pursue onsite radiological surface or external decontamination as a preferred option. No volumetric or internal decontamination processes will be considered or performed. Surface radiological decontamination includes activities such as sand blasting, hand-scrubbing, or electrolytic decontamination. These decontamination activities could result in reducing or removing the radiological contaminant from the waste such that the waste could be recycled in accordance with CP Section 2.6, Recycling/Re-Use, or be proposed for deletion in accordance with Section IX, Deletion of Waste, of the FFCO.

Activities for mixed waste to be radiologically decontaminated are identified in Table 2.7-1.

Deleted: (
Formatted: Font: Italic
Deleted:)
Deleted: (
Formatted: Font: Italic
Deleted:)
Deleted: ¶

Table 2.7-1: Activities for Radiological Decontamination

- A. Meet all DOE requirements for radiological decontamination.
- B. Provide documentation to NMED that waste has been received at recycling facility within 45 working days of receipt of waste at the recycling facility; or
- C. Propose waste for deletion in accordance with Section IX of the FFCO.

Formatted: Normal, Don't keep with next, Tabs: Not at 0.47"
Deleted: ¶

3.0 MIXED LOW-LEVEL WASTE STREAMS

This section presents the preferred options to treat MLLW (formerly known as LLMW) at LANL. All preferred options not described below must be approved by NMED in accordance with the revision process pursuant to the FFCO.

The original October 4, 1995, STP inventory in each MLLW treatability group has been modified through the revision process in the FFCO. The tables in the STP Background (Part I) Appendices A–M of the FY09 STP Annual Update provide a comprehensive summary of changes to the CP covered waste inventories (additions, deletions, and shifts of waste between treatability groups) occurring as of the date of that revision. In Part III the original STP inventory in each MLLW treatability group is denoted as subgroup 0 of that treatability group (e.g., the original volume of STP treatability group LA-W906 became LA-W906-0). Each revision that has since added volumes to individual treatability groups has resulted in creation of an additional subgroup, having the same number as the revision (e.g., LA-W906-4 was created in Revision 4.0, and LA-W906-5 was created in Revision 5.0).

Deleted: this

In most subsections of this section, the subgroups of the treatability groups are not shown. In those cases, the Activities and Compliance Dates are applicable to the entire net volume of that treatability group. However, when subgroups of a treatability group have been assigned Activities and Compliance Dates unique to that subgroup, those subgroups are detailed in the text. Activities and Compliance Dates that have been met in previous years are not shown in this document.

3.1 Mixed Waste Streams

The following subsections summarize MLLW treatability groups.

3.1.1 IPA Wastes and Scintillation Fluids

Table 3.1.1-1: Treatability Groups for IPA Wastes and Scintillation Fluids

| Treatability group | MWIR* waste ID | RCRA codes | Net volume (m ³) |
|----------------------|----------------|------------------------------|------------------------------|
| IPA wastes | LA-W901 | D001, D009, F002, F003, F005 | 0.00 |
| Scintillation fluids | LA-W902 | D001, F003, F005 | 0.00 |
| Totals | | | 0.00 |

*MWIR is Mixed Waste Inventory Report

Treatment:

The waste will be treated at an offsite facility that combusts organic liquid waste.

3.1.2 Lead Blankets, Soil with Heavy Metals, Environmental Restoration (ER) Soils

Table 3.1.2-1: Treatability Groups for Lead Blankets, Soil with Heavy Metals, ER Soils

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|-------------------------------|---------------|--|------------------------------|
| <i>Lead Blankets</i> | LA-W903 | D007, D008 | 0.00 |
| <i>Soil With Heavy Metals</i> | LA-W904 | D004, D005, D006, D007, D008, D009, D010, D011 | 0.00 |
| <i>ER Soils</i> | LA-W905 | D028, D029, F001, F005 D010, D011 | 0.00 |
| Totals | | | 0.00 |

Treatment:

The waste will be treated at an offsite facility that stabilizes or macroencapsulates wastes.

3.1.3 Aqueous Organic Liquids

Table 3.1.3-1: Treatability Groups for Aqueous Organic Liquids

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--------------------------------|-------------------------------------|--|------------------------------|
| <i>Aqueous Organic Liquids</i> | LA-W906-0 LA-W906-4 LA-W906-5 | D001, D002, D004, D005, D006, D007, D008, D009, D010, D011, D018, D019, D021, D022, D027, D028, D030, D032, D033, D034, D036, D037, D038, D039, D041, D042, D043, F001, F002, F003, F004, F005 | 0.00 |
| Totals | | | 0.00 |

Table 3.1.3-2: Additional Treatability Groups for Aqueous Organic Liquids

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--------------------------------|--|--|------------------------------|
| <i>Aqueous Organic Liquids</i> | LA-W906-6 LA-W906-9 LA-W906-10 LA-W906-15 | D001, D002, D004, D005, D006, D007, D008, D009, D010, D011, D018, D019, D021, D022, D027, D028, D030, D032, D033, D034, D036, D037, D038, D039, D041, D042, D043, F001, F002, F003, F004, F005 | 0.00 |
| Totals | | | 0.00 |

3.1.4 Organic-Contaminated Combustible Solids

Table 3.1.4-1: Treatability Groups for Organic-Contaminated Combustible Solids

Deleted: FY09

Deleted: June 30, 2010

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--|---------------|--|------------------------------|
| <i>Organic-Contaminated Combustible Solids</i> | LA-W911 | D001, D004, D008, D009, F001, F002, F003, F005 | 0.00 |
| Totals | | | 0.00 |

Table 3.1.4-2: Treatability Groups for Organic-Contaminated Noncombustible Solids

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|---|---------------|--|------------------------------|
| <i>Organic-Contaminated Noncombustible Solids</i> | LA-W919 | D001, D003, D004, D005, D006, D007, D008, D009, D010, D011, D012, D015, D018, D019, D020, D022, D027, D028, D029, D030, D031, D032, D033, D034, D035, D036, D042, D043, F001, F002, F003, F004, F005 | 0.00 |
| Totals | | | 0.00 |

Deleted: 0.2082¹

Deleted: 0.2082

Deleted: ¹ This waste was previously covered MTRU waste in the CMR/TA-55 Inventory; it was reclassified as MLLW.¶

Deleted: Table 3.1.4-3: Activities and Compliance Dates for Organic-Contaminated Solids¶
 Activity

... [20]

3.1.5 Combustible Debris, Activated or Inseparable Lead, Noncombustible Debris

Table 3.1.5-1: Treatability Groups for Combustible Lead, Activated or Inseparable Lead, and Noncombustible Debris

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--------------------------------------|-----------------------|--|------------------------------|
| <i>Combustible Debris</i> | LA-W912 | D001, D002, D003, D005, D006, D007, D008, D009, D011, D035, F001, F002, F003, F005 | 0.00 |
| <i>Activated Or Inseparable Lead</i> | LA-W921 | D008 | 0.00 |
| <i>Noncombustible Debris</i> | LA-W922 LA-W922-17 | D001, D002, D004, D005, D006, D007, D008, D009, D010, D011 | 0.00 0.00 |
| Totals | | | 0.00 |

Deleted: ¶

3.1.6 Aqueous Wastes with Heavy Metals, Corrosive Solutions, Aqueous Cyanides, Nitrates, Chromates, and Arsenates

Table 3.1.6-1: Treatability Groups for Aqueous Wastes with Heavy Metals, Corrosive Solutions, Aqueous Cyanides, Nitrates, Chromates, and Arsenates

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--------------------|---------------|------------|------------------------------|
|--------------------|---------------|------------|------------------------------|

Deleted: FY09

Deleted: June 30, 2010

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|---|---------------|--|------------------------------|
| <i>Aqueous Wastes With Heavy Metals</i> | LA-W913 | D001, D002, D003, D004, D005, D006, D007, D008, D009, D010, D011 | 0.00 |
| <i>Corrosive Solutions</i> | LA-W914 | D001, D002 | 0.00 |
| <i>Aqueous Cyanides, Nitrates, Chromates, And Arsenates</i> | LA-W915 | D001, D002, D003, D004, D005, D006, D007, D008, D009, D010, D011, F007, P029, P098 | 0.00 |
| Totals | | | 0.00 |

3.1.7 Water-Reactive Metal

Table 3.1.7-1: Treatability Groups for Water-Reactive Metal

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|-----------------------------|---------------|--|------------------------------|
| <i>Water-Reactive Metal</i> | LA-W916 | D001, D003, D004, D005, D007, D008, D010, D011 | 0.00 |
| Totals | | | 0.00 |

Deleted: Wastes

3.1.8 Compressed Gases Requiring Scrubbing

Table 3.1.8-1: Treatability Groups for Compressed Gases Requiring Scrubbing

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|---|----------------------------------|--|------------------------------|
| <i>Compressed Gases Requiring Scrubbing</i> | LA-W917 LA-W917-21 | D001, D002, D003, D008, D009 , P056 | 3,3312 |
| Totals | | | 3,3312 |

Formatted Table

Deleted: 0.00

Deleted: 0.0000

Table 3.1.8-2: Activities and Compliance Dates for Compressed Gases Requiring Scrubbing

Deleted: ¶
¶

| Activity | Compliance Dates |
|---|--|
| A. Complete shipping of existing wastes to an offsite treatment facility or complete parallel option | Completed 12/31/2015 |
| B. Provide documentation to NMED that waste was received at offsite facility or provide notification of parallel option | Within 45 days of receipt of waste at treatment facility or within 45 days after completion of parallel option |

Formatted Table

Formatted: Keep with next

Deleted: 9/30/09

Deleted: -

3.1.9 Compressed Gases Requiring Oxidation

Table 3.1.9-1: Treatability Groups Requiring Oxidation

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|---|---------------|------------|------------------------------|
| <i>Compressed Gases Requiring Oxidation</i> | LA-W918 | D001, U226 | 0.00 |
| Totals | | | 0.00 |

Deleted: Table 3.1.9-2: Activities and Compliance Dates for Compressed Gases Requiring Oxidation¶
 Activity

... [21]

3.1.10 Elemental Mercury

Table 3.1.10-1: Treatability Groups for Elemental Mercury

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--------------------------|---------------|------------------|------------------------------|
| <i>Elemental Mercury</i> | LA-W920 | D006, D009, F005 | 0.00 |
| | LA-W920-16 | | 0.00 |
| Totals | | | 0.00 |

3.1.11 Halogenated Organic Liquids, Nonhalogenated Organic Liquids, Bulk Oils, Polychlorinated Biphenyl (PCB) Wastes with RCRA Components, Liquid and Solid Oxidizers

Table 3.1.11-1: Treatability Groups for Halogenated Organic Liquids, Nonhalogenated Organic Liquids, Bulk Oils, PCB Wastes with RCRA Components, Liquid and Solid Oxidizers

| Treatability Group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|---------------------------------------|-----------------------|--|------------------------------|
| <i>Halogenated Organic Liquids</i> | LA-W907 | D001, D002, D003, D007, D009, D010, D011, D018, D019, D022, D028, D029, D035, D043, F001, F002, F003, F004, F005, U077, U080, U226, U227, U228, U236 | 0.00 |
| <i>Nonhalogenated Organic Liquids</i> | LA-W908 LA-W908-18 | D001, D002, D003, D004, D007, D008, D009, D011, D018, D038, D040, F002, F003, F004, F005, U002, U019, U154, U169, U188, U220, U246 | 0.00 |

| Treatability Group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--|---------------|--|------------------------------|
| <i>Bulk Oils</i> | LA-W909 | D002, D004, D005, D006, | 0.00 |
| | LA-W909-15 | D007, D008, D009, D010, | 0.00 |
| | LA-W909-16 | D011, D021, D027, D039, | 0.00 |
| | LA-W909-17 | F001, F002, F003, F005 | 0.00 |
| <i>PCB Wastes With RCRA Components</i> | LA-W910 | D004, D005, D006, D007, | 0.00 |
| | LA-W910-16 | D008, D009, D010, D011, D012, D015, D019, D027, D028, D030, D031, D032, D033, D034, D036, D039, D042, D043, F002, F003, F004, F005 | 0.00 |
| Totals | | | 0.00 |

Table 3.1.11-2: Additional Treatability Groups

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|-----------------------------------|---------------|------------------|------------------------------|
| <i>Liquid And Solid Oxidizers</i> | LA-W923 | D001, D003, D005 | 0.00 |

3.2 Mixed Waste Requiring Further Characterization or for Which Technology Assessment Has Not Been Done

Table 3.2-1: Treatability Groups for Waste Requiring Characterization or Assessment

| Treatability group | MWIR waste ID | RCRA codes | Net volume (m ³) |
|--------------------------------------|---------------|--|------------------------------|
| <i>Lead Wastes - TBD</i> | LA-W924 | D003, D008 | 0.00 |
| <i>Mercury Wastes - TBD</i> | LA-W925-0 | D007, D008, D009, F001 | 0.00 |
| <i>Compressed Gases - TBD</i> | LA-W926 | D001, D007, D009, D022, P056, U080, U226 | 0.00 |
| <i>Biochemical Laboratory Wastes</i> | LA-W927 | D001, D003 | 0.00 |
| <i>Dewatered Treatment Sludge</i> | LA-W928 | | 0.00 |
| Totals | | | 0.00 |

Deleted: FY09
 Deleted: June 30, 2010

Table 3.2-2: Additional Wastes Requiring Characterization or Assessment

| Treatability Group | MWIR Waste ID | RCRA Codes | Net Volume (m3) |
|----------------------|---------------|--|-----------------|
| Lead Wastes - TBD | LA-W924-15 | D003, D008 | 0.00 |
| | LA-W924-16 | | 0.00 |
| | LA-W924-17 | | 0.00 |
| Mercury Wastes – TBD | LA-W925-4 | D003, D007, D008, D009 F001, F002, F005 | 0.00 |
| | LA-W925-5 | | |
| | LA-W925-6 | | |
| | LA-W925-15 | | |
| | LA-W925-16 | | |
| | LA-W925-17 | | |
| Explosives | LA-W932 | D003 | 0.00 |
| Labpacks | LA-W933 | D001, D002, D003, D004, D005, D006, D007, D008, D010, F003, F005, D011, P012, P029, P098, P106, P113, P120, U131, U144, U145, U188, U190, U204, U216, U219 | 0.00 |
| | LA-W933-17 | | |
| High Activity Waste | LA-W934 | D001, D003, D008, D009 | 2.1709 |
| | LA-W934-16 | | |
| | LA-W934-19 | | |
| | LA-W934-20 | | |
| Totals | | | 2.1709 |

Formatted: Right

Formatted: Right

Formatted: Right

Formatted: Right

Deleted: 31.5012

Formatted: Right

Formatted: Font: Bold

Deleted: 31.5012

Formatted: Right

Formatted: Font: Bold

Table 3.2-3: Activities and Compliance Dates for Wastes Requiring Characterization or Assessment

| Activity | Compliance Dates |
|--|--|
| J. Complete shipping of wastes to an offsite treatment facility, or submit documentation assigning waste items to applicable treatability groups or complete parallel option | 12/31/2013 |
| K. Provide documentation to NMED that waste was received at offsite facility or provide notification of parallel option | Within 45 days of receipt of waste at offsite facility or within 45 days after completion of parallel option |

Deleted: G. Complete sampling and analysis plan

Deleted: 10

3.3 Plans for Other Types of Activities

The following subsection summarizes plans for other types of activities.

3.3.1 Lead Decontamination

Table 3.3.1-1: Treatability Groups for Lead Decontamination

| Treatability group | MWIR waste ID | First Category | Second Category | Totals |
|---|---------------------|------------------------------|------------------------------|------------------------------|
| | | Net volume (m ³) | Net volume (m ³) | Net volume (m ³) |
| <i>Lead For Surface Decontamination</i> | LA-W930-0 LA-W930-5 | 0.00 | 0.00 | 0.00 |
| Totals | | 0.00 | 0.00 | 0.00 |

Treatment:

Any lead not acceptable for onsite or offsite lead decontamination, plus any lead unsuccessfully decontaminated, will be designated in the following two categories: 1) for treatment and disposal at an offsite facility or 2) for recycle through an offsite capability, such as metal melting to create shielding blocks or a DOE lead bank. Non-conforming items will be reassigned to appropriate treatability groups in accordance with the FFCO.

Table 3.3.1-2: Additional Wastes for Lead Decontamination

| Treatability group | MWIR waste ID | First Category | Second Category | Totals |
|---|---------------|------------------------------|------------------------------|------------------------------|
| | | Net volume (m ³) | Net volume (m ³) | Net volume (m ³) |
| <i>Lead For Surface Decontamination</i> | LA-W930-6 | 0.00 | 0.00 | 0.00 |
| Totals | | 0.00 | 0.00 | 0.00 |

3.3.2 Sorting, Surveying, and Decontamination

Table 3.3.2-1: Treatability Groups for Sorting, Surveying, and Decontamination

| Treatability group | MWIR waste ID | Net volume (m ³) |
|---|---------------|------------------------------|
| <i>Nonradioactive Or Suspect Waste Items To Be Surveyed</i> | LA-W929-0(1) | 0.00 |

Deleted: FY09

Deleted: June 30, 2010

| Treatability group | MWIR waste ID | Net volume (m ³) |
|--|---------------|------------------------------|
| <i>Nonradioactive Or Suspect Waste Items To Receive RCRA And Radiological Characterization</i> | LA-W929-0(2) | 0.00 |
| <i>Nonradioactive Or Suspect Waste Items That Cannot Or Should Not Be Sampled</i> | LA-W929-0(3) | 0.00 |
| Totals | | 0.00 |

Table 3.3.2 - 2: Additional Wastes for Sorting, Surveying, and Decontamination

| Treatability group | MWIR waste ID | Net volume (m ³) |
|--|---------------|------------------------------|
| <i>Nonradioactive Or Suspect Waste Items</i> | LA-W929-5 | 0.00 |
| Totals | | 0.00 |

3.3.3 Lead Requiring Sorting

Table 3.3.3-1: Treatability Groups for Lead Requiring Sorting

| Treatability Group | MWIR waste ID | RCRA Codes | Net Volume (m ³) |
|-------------------------------|---------------|------------|------------------------------|
| <i>Lead Requiring Sorting</i> | LA-W931 | D008 | 0.00 |
| Totals | | | 0.00 |

Formatted: Right

Deleted:

Formatted: Right

Deleted:

Treatment:

Wastes in this treatability group will require different treatment processes. Drums will be opened, the contents removed, and the waste repackaged based on appropriate treatment requirements. Wastes in this treatability group are primarily lead pieces, lead shot, and lead-contaminated soils that have been packaged in the same drum.

Deleted: are generally heterogeneous and

The wastes will be reclassified as the applicable treatability group after physical separation and repackaging. The wastes will be treated by appropriate technology.

3.3.4 10 – 100 nCi/g Waste

Table 3.3.4-2: Treatability Groups for 10-100 nCi/g Waste

| Treatability Group | MWIR waste ID | RCRA Codes | Net Volume (m ³) |
|--------------------|--|--|------------------------------|
| 10-100 nCi/g | LA-W935 LA-W935-19 LA-W935-20 <u>LA-W935-21</u> | D004, D005, D006, D007, D008, D009, D010, D011, D018, D019, D021, D022, D026, D027, D028, D029, D030, D035, D036, D037, D038, D039, D040, D043, F001, F002, F004, F005, F006, F007, F009 | <u>155.1344</u> |
| Totals | | | <u>155.1344</u> |

Deleted: 14.2128

Deleted: 14.2128

Treatment:

Wastes in this treatability group are a population of legacy drums packaged and managed as MTRU (>100 nCi g) but, after assay, are determined to be MLLW (<100 nCi g). Once confirmed, these drums are segregated from other TRU waste and stored in a designated MLLW storage area. Waste Profiles are prepared to allow acceptance into the low-level waste population and drums are relabeled appropriately. A Chemical Waste Disposal Request is prepared to transfer the drums from the TRU database to the Chem-Low-Level (ChemLL) database. TRU programs will be notified of the drums reclassified from TRU to MLLW for evaluation of possible other drums based on waste stream. Central Characterization Project (CCP) will be notified for removal of drums from Acceptable Knowledge (AK).

The drum numbers will be submitted to Production Control for retrieval and staging as MLLW prior to offsite disposal. The MLLW drums are prepared for treatment and disposal to an offsite facility using CCP-AK documentation and onsite and offsite profiles generated for debris or sludge drums.

Table 3.3.4-3: Activities and Compliance Dates for 10-100 nCi/g Waste

| Activity | Compliance Dates |
|---|--|
| A. Complete assaying | 12/01/13 |
| B. Complete shipment of existing waste to offsite facility for treatment, or complete parallel options | 12/31/13 |
| C. Provide documentation to NMED that waste was received at offsite facility or provide notification of parallel option | Within 45 days of receipt of waste at treatment facility or within 45 days after completion of parallel option |

Deleted: .

Deleted: FY09
 Deleted: June 30, 2010

Deleted: ¶
 Deleted: ¶

3.4 Management of "Missing" Items

Table 3.4-1: Waste Category for "Missing Waste"

| Category | MWIR waste ID | Net volume (m ³) |
|--------------------------------|---------------|------------------------------|
| <i>Missing/Nonexistent/TBV</i> | None | 0.00 |
| Totals | | 0.00 |

Treatment:

During visual inspections and sampling activities in support of STP waste work-off, occasionally an item cannot be found, or it is not located in the containers in which it is expected to be, according to the LANL data files for the waste item. In some instances, such items cannot be verified as having ever been received in storage at LANL, and follow-up investigations of the record files reveal that for various reasons, the waste items were never in fact generated, although on paper they were included in the original STP inventory.

Some items were determined not to exist after visual inspection and document review. When LANL determines that an STP-covered waste item does not exist, transfer of the item to the category called "*Missing/nonexistent/TBV* (to be verified)," is requested through the revision process associated with the next Annual Update.

DOE will verify the absence of all "*Missing/nonexistent/TBV*" items container-by-container, as each STP waste item is being sampled, repackaged, or otherwise prepared for on- or offsite treatment. The final verification of all "*Missing/nonexistent/TBV*" items will be completed by April 21, 2004, at which time all remaining MLLW items in the original STP inventory will have been treated. At that time, LANL will request deletion of all missing or nonexistent items from the STP.

At any time during the re-verification process, should any of these items be discovered to exist, NMED will be notified, and approval will be requested for assignment of the rediscovered items to the appropriate treatability group. If necessary, they will be assigned new Activities and Compliance Dates, in accordance with the terms of the FFCO.

4.0 MIXED TRANSURANIC WASTE

Treatment Group(s):

FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order

March 31, 2011

Deleted: FY09

Deleted: June 30, 2010

Assorted MTRU Waste

Offsite Disposal:

MTRU waste at LANL will be shipped for disposal at the WIPP located in Carlsbad, New Mexico. The schedule for characterization and subsequent offsite shipment to WIPP will be dependent on the annual DOE budget allocation specific to this activity.

FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order

March 31, 2011

Deleted: FY09

Deleted: June 30, 2010

FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order

March 31, 2011

Deleted: FY09

Deleted: June 30, 2010

APPENDICES

Formatted: Centered

Deleted: FY09
 Deleted: June 30, 2010

APPENDIX A. CURRENT YEAR MLLW INVENTORY DETAIL

Table A-1: FY10 MLLW Inventory¹ Detailed Update by Treatability Group

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY09 Annual Update (m ³) ¹ | Proposed Revision 21.0 (m ³) | Comments ² | FY10 Annual Update (m ³) | Projection FY11-FY15 (m ³) |
|-------------|--|--|--|---|--|--|
| 3.1.1 | LA-W901 <i>IPA Wastes</i> | 0 | 0 | | 0 | 0 |
| 3.1.1 | LA-W902 <i>Scintillation Fluids</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W903 <i>Lead Blankets</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W904 <i>Soil with Heavy Metals</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W905 <i>ER Soils</i> | 0 | 0 | | 0 | 0 |
| 3.1.3 | LA-W906 <i>Aqueous Organic Liquids</i> | 0 | 0 | | 0 | 0 |
| 3.1.4 | LA-W911 <i>Organic-Contaminated Combustible Solids</i> | 0 | 0 | | 0 | 0 |
| 3.1.4 | LA-W919 <i>Organic-Contaminated Noncombustible Solids</i> | 0.2082 | -0.2082 | Shipped offsite for treatment/disposal | 0 | 0 |
| 3.1.5 | LA-W912 <i>Combustible Debris</i> | 0 | 0 | | 0 | 0 |
| 3.1.5 | LA-W921 <i>Activated or Inseparable Lead</i> | 0 | 0 | | 0 | 0 |
| 3.1.5 | LA-W922 <i>Noncombustible Debris</i> | 0 | 0 | | 0 | -3000 |
| 3.1.6 | LA-W913 <i>Aqueous Wastes with Heavy Metals</i> | 0 | 0 | | 0 | 0 |
| 3.1.6 | LA-W914 <i>Corrosive Solutions</i> | 0 | 0 | | 0 | 0 |
| 3.1.6 | LA-W915 <i>Aqueous Cyanides, Nitrates, Chromates, and Arsenates</i> | 0 | 0 | | 0 | 0 |
| 3.1.7 | LA-W916 <i>Water-Reactive Wastes</i> | 0 | 0 | | 0 | 0 |

Deleted: TABLE

Deleted: FY09

Deleted: FY08

Deleted: FY09

Deleted: 0

Deleted: 4

Deleted: 20

Deleted: 0.1136

Deleted: Administrative Adjustment -
reclassified from LLW inventory

... [23]

Deleted: 0

Deleted: 0.2082

Deleted: 0

Deleted: 0

Deleted: 0

Formatted: Font: Italic

FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order

March 31, 2011

Deleted: FY09
 Deleted: June 30, 2010

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY09 Annual Update (m ³) ¹ | Proposed Revision 21.0 (m ³) | Comments ² | FY10 Annual Update (m ³) | Projection FY11-FY15 (m ³) |
|-------------|---|--|--|--|--|--|
| 3.1.8 | LA-W917 <i>Compressed Gases Requiring Scrubbing</i> | 0 | 03.3312 | Administrative Adjustment (prohibited items from MTRU STP inventory ⁴ added from MTRU inventory) | 03.3312 | 0 |
| 3.1.9 | LA-W918 <i>Compressed Gases Requiring Oxidation</i> | 0 | 0 | | 0 | 0 |
| 3.1.10 | LA-W920 <i>Elemental Mercury</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W907 <i>Halogenated Organic Liquids</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W908 <i>Nonhalogenated Organic Liquids</i> | 0 | 0 | | 0 | 0 |
| | | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W909 <i>Bulk Oils</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W910 <i>Polychlorinated Biphenyl (PCB) Wastes with Resource Conservation and Recovery Act (RCRA) Components</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W923 <i>Liquid and Solid Oxidizers</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W924 <i>Lead Wastes – TBD</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W925 <i>Mercury Wastes – TBD</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W926 <i>Compressed Gases – TBD</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W927 <i>Biochemical Laboratory Wastes</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W928 <i>Dewatered Treatment Sludge</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W932 <i>Explosives</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W933 <i>Labpacks</i> | 0 | 0 | | 0 | 0 |

Deleted: FY08
 Deleted: FY09
 Deleted: 0
 Deleted: 4
 Deleted: 20
 Deleted: 0.0080
 Deleted: -0.0080
 Deleted: Shipped offsite for
treatment/disposal
 Deleted: 0
 Deleted: 0.0602
 Deleted: -0.0602
 Deleted: Shipped offsite for
treatment/disposal
 Deleted: 0.0379
 Deleted: New Covered³
 Deleted: -0.0379
 Deleted: Shipped offsite for
treatment/disposal

Deleted: 0.4732
 Deleted: -0.3787
 Deleted: Shipped offsite for
treatment/disposal
 ... [24]

Deleted: Lab Packs

FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order

March 31, 2011

Deleted: FY09
 Deleted: June 30, 2010

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY09 Annual Update (m ³) ¹ | Proposed Revision 21.0 (m ³) | Comments ² | FY10 Annual Update (m ³) | Projection FY11-FY15 (m ³) |
|-------------|--|--|--|---|--|--|
| 3.2 | LA-W934 <i>High Activity Waste³</i> | 31.5012 | 29.3303 | Shipped offsite for treatment/disposal | 2.1709 | 0.1000 |
| 3.3.1 | LA-W930 <i>Lead for Surface Decontamination</i> | 0 | 0 | | 0 | 0 |
| 3.3.2 | LA-W929 <i>Nonradioactive or Suspect Waste Items to be Surveyed</i> | 0 | 0 | | 0 | 0 |
| 3.3.3 | LA-W931 <i>Lead Requiring Sorting</i> | 0 | 0 | | 0 | 0 |
| 3.3.4 | LA-W935 <i>10-100 nCi/g Waste³</i> | 14.2128 | 187.1618 | Administrative Adjustment | 155.1344 | 460.0000 |
| | | | 46.2402 | Shipped offsite for treatment/disposal | | |
| 3.4 | <i>Missing/ nonexistent/ TBV category</i> | 0 | 0 | | 0 | N/A |
| | TOTALS | 45.9222 | | | 160.6365 | |

Deleted: FY08
 Deleted: FY09
 Deleted: 0
 Deleted: 4
 Deleted: 20
 Deleted: 43.4366
 Deleted: -0.2082
 Deleted: Administrative Adjustment ¶
 Deleted: 31.5012
 ... [25]

Deleted: 14.3658
 Deleted: 196.1933
 Deleted: 14.2128
 Deleted: 625
 Deleted: ³
 Deleted: -196.3463
 ... [26]

Deleted: 58.5520
 Formatted: Left, Tabs: 0.42",
 Centered
 Deleted: 45.9222
 Deleted: waste
 Deleted: 5
 Deleted: ¶
²New covered waste is mixed waste that
 was newly generated in the previous FY
 and became subject to the STP in the
 current FY.¶
³
 Deleted: ³ Shipment details are in
 Appendix B; Administrative adjustments
 are in Appendix C.¶
 Deleted: beginning in FY10
 Deleted: mixed

* CP is Compliance Plan; MWIR is Mixed Waste Inventory Report

¹ MLLW volumes are calculated using the conversion: 55-gallon container = 0.2082 m³; 85-gallon container = 0.3218 m³

² Shipment details are in Appendix B; Administrative adjustments are in Appendix C.

³ Items prohibited from shipment to WIPP are removed from MTRU STP containers and consolidated; some are MLLW and are included in Table A-1 as LA-W917 waste, others are MTRU waste and are considered *Combustible-Noncombustible Waste* in Table E-1.

⁴ LANL anticipates that a large volume of formerly TRU and MTRU waste will be retrieved over the next few years and will be reclassified to LA-W935. As a conservative measure, the reclassified TRU waste will be assigned hazardous waste codes and will be managed as STP mixed waste.

Deleted: FY09

Deleted: June 30, 2010

APPENDIX B. CURRENT YEAR MLLW SHIPMENT DETAIL

Table B-1. MLLW Shipped Offsite for Treatment and Disposal in FY10

Deleted: FY09

| CP Section | MWIR No. | Treatability Group | Manifest Number | Destination | Date Shipped | Date NMED Notified | Volume (m3) |
|----------------------|----------|--|-----------------|----------------|--------------|--------------------------------|----------------|
| 3.1.4 | LA-W919 | <i>Organic-Contaminated Combustible Solids</i> | 000369350JJK | Perma-Fix/FL | 9/20/2010 | (ENV-ES-10-214) | 0.2082 |
| LA-W919 Total | | | | | | | 0.2082 |
| 3.2 | LA-W934 | <i>High Activity Waste</i> | 000366428JJK | Perma-Fix/M&EC | 3/11/2010 | 4/16/2010 (ENV-RRO-10-020) | 0.8496 |
| 3.2 | LA-W934 | <i>High Activity Waste</i> | 000366428JJK | Perma-Fix/NW | 1/26/2010 | 2/18/2010 (ENV-RRO-10-011) | 4.9843 |
| 3.2 | LA-W934 | <i>High Activity Waste</i> | 000366429JJK | Perma-Fix/NW | 1/26/2010 | 2/18/2010 (ENV-RRO-10-011) | 19.3900 |
| 3.2 | LA-W934 | <i>High Activity Waste</i> | 000366430JJK | Perma-Fix/NW | 1/26/2010 | 2/18/2010 (ENV-RRO-10-011) | 4.1064 |
| LA-W934 Total | | | | | | | 29.3303 |
| 3.3.4 | LA-W935 | <i>10-100 nCi/g Waste</i> | 000364484JJK | Perma-Fix/M&EC | 10/28/2009 | 12/14/2009 (ENV-ES-09-085) | 19.3824 |
| 3.3.4 | LA-W935 | <i>10-100 nCi/g Waste</i> | 000365615JJK | Perma-Fix/NW | 11/18/2009 | 12/22/2009 (ENV-RRO-09-087) | 12.4920 |
| 3.3.4 | LA-W935 | <i>10-100 nCi/g Waste</i> | 000366367JJK | Perma-Fix/M&EC | 12/21/2009 | 1/8/2010 (ENV-RRO-10-002) | 3.9558 |
| 3.3.4 | LA-W935 | <i>10-100 nCi/g Waste</i> | 000367210JJK | Perma-Fix/M&EC | 3/11/2010 | 4/16/2010 (ENV-RRO-10-019) | 7.9116 |
| 3.3.4 | LA-W935 | <i>10-100 nCi/g Waste</i> | 000367221JJK | Perma-Fix/NW | 3/11/2010 | 4/16/2010 (ENV-RRO-10-019) | 2.4984 |
| LA-W935 Total | | | | | | | 46.2402 |
| Grand Total | | | | | | | 75.7787 |

Formatted: Left

Deleted: CP Section ... [27]

Deleted: ¹ Volumes shipped are different from volumes reported in the referenced notification letter.[¶]

Deleted: Table B-2. Other Deleted MLLW[¶] CP Section ... [28]

Deleted: FY09
 Deleted: June 30, 2010

APPENDIX C. CURRENT YEAR MLLW ADMINISTRATIVE ADJUSTMENTS

Table C-1. Administrative Adjustments

| CP Section | MWIR Number | Administrative Adjustment | Volume (m ³) |
|---|-------------|---|--------------------------|
| 3.1.8 | LA-W917 | Addition of WIPP-Prohibited Items removed during repacking of MTRU STP containers | 3.3312 |
| Total Net Adjustments for LA-917 | | | 3.3312 |
| 3.3.4 | LA-W935 | Transferred into LA-W935 from MTRU STP Inventory | 140.5406 ¹ |
| | | Increase in FY09 end of year inventory to adjust for volume conversion of 85-gallon overpacks from 0.3215 m ³ to 0.3218 m ³ | 0.0018 |
| | | Increase in inventory due to TRU (non-mixed) inventory reclassified and managed as MLLW (LA-W935) | 46.6194 |
| Total Net Adjustments for LA-935 | | | 187.1618 |
| Total Net Adjustments | | | 190.4930 |

¹ Volume of waste transferred to MLLW (LA-W934) calculated using the MLLW convention of converting gallons to cubic meters (55 gallons = 0.2082 m³; 85 gallons = 0.3218 m³); the equivalent volume removed from the MTRU Inventory was 140.407 m³

Deleted: 3.1.4 ... [29]

Deleted: 195.9851

Deleted:

Formatted: Superscript

Deleted: 196.1933

Deleted: 196.0042

Formatted: Font: Times New

Formatted: Font: Times New Roman, Not Bold

Deleted: 5

Formatted: Font: Times New Roman, Not Bold

Formatted: Font: Times New

Deleted: 195.8935

Formatted: Font: Times New

Formatted: Font: Times New Roman, Not Bold

Deleted: FY09
 Deleted: June 30, 2010

APPENDIX D. PREVIOUS YEAR MLLW INVENTORY DETAIL

Table D-1: FY09 MLLW Inventory¹ Detailed Update by Treatability Group

Deleted: TABLE D-1: FY08 MLLW Inventory Detailed Update by Treatability Group
 Deleted: A

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY08 Annual Update (m ³) ¹ | Proposed Revision 20.0 (m ³) | Comments ² | FY09 Annual Update (m ³) | Projection FY10-FY14 (m ³) |
|-------------|--|--|---|---|---|--|
| 3.1.1 | LA-W901 <i>IPA Wastes</i> | 0 | 0 | | 0 | 0 |
| 3.1.1 | LA-W902 <i>Scintillation Fluids</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W903 <i>Lead Blankets</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W904 <i>Soil with Heavy Metals</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W905 <i>ER Soils</i> | 0 | 0 | | 0 | 0 |
| 3.1.3 | LA-W906 <i>Aqueous Organic Liquids</i> | 0 | 0 | | 0 | 0 |
| 3.1.4 | LA-W911 <i>Organic-Contaminated Combustible Solids</i> | 0 | 0.1136 | Administrative Adjustment - reclassified from LLW inventory | 0 | 0 |
| | | | -0.1136 | Shipped offsite for treatment/disposal | | |
| 3.1.4 | LA-W919 <i>Organic-Contaminated Noncombustible Solids</i> | 0.2082 | 0 | | 0.2082 | 0 |
| 3.1.5 | LA-W912 <i>Combustible Debris</i> | 0 | 0 | | 0 | 0 |
| 3.1.5 | LA-W921 <i>Activated or Inseparable Lead</i> | 0 | 0 | | 0 | 0 |
| 3.1.5 | LA-W922 <i>Noncombustible Debris</i> | 0 | 0 | | 0 | 0 |
| 3.1.6 | LA-W913 <i>Aqueous Wastes with Heavy Metals</i> | 0 | 0 | | 0 | 0 |
| 3.1.6 | LA-W914 <i>Corrosive Solutions</i> | 0 | 0 | | 0 | 0 |
| 3.1.6 | LA-W915 <i>Aqueous Cyanides, Nitrates, Chromates, and Arsenates</i> | 0 | 0 | | 0 | 0 |

FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order

March 31, 2011

Deleted: FY09
 Deleted: June 30, 2010

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY08 Annual Update (m ³) ¹ | Proposed Revision 20.0 (m ³) | Comments ² | FY09 Annual Update (m ³) | Projection FY10-FY14 (m ³) |
|-------------|---|--|---|--|---|--|
| 3.1.7 | LA-W916 <i>Water-Reactive Wastes</i> | 0 | 0 | | 0 | |
| 3.1.8 | LA-W917 <i>Compressed Gases Requiring Scrubbing</i> | 0.0080 | -0.0080 | Shipped offsite for treatment/disposal | 0 | 0 |
| 3.1.9 | LA-W918 <i>Compressed Gases Requiring Oxidation</i> | 0.0602 | -0.0602 | Shipped offsite for treatment/disposal | 0 | 0 |
| 3.1.10 | LA-W920 <i>Elemental Mercury</i> | 0 | 0 | | 0 | |
| 3.1.11 | LA-W907 <i>Halogenated Organic Liquids</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W908 <i>Nonhalogenated Organic Liquids</i> | 0 | 0.0379 | New Covered ³ | 0 | 0 |
| | | | -0.0379 | Shipped offsite for treatment/disposal | | |
| 3.1.11 | LA-W909 <i>Bulk Oils</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W910 <i>Polychlorinated Biphenyl (PCB) Wastes with Resource Conservation and Recovery Act (RCRA) Components</i> | 0 | 0 | | 0 | |
| 3.1.11 | LA-W923 <i>Liquid and Solid Oxidizers</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W924 <i>Lead Wastes – TBD</i> | 0 | 0 | | 0 | |
| 3.2 | LA-W925 <i>Mercury Wastes – TBD</i> | 0.4732 | -0.3787 | Shipped offsite for treatment/disposal | 0 | 0 |
| | | | -0.0945 | Administrative Adjustment | | |
| 3.2 | LA-W926 <i>Compressed Gases – TBD</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W927 <i>Biochemical Laboratory Wastes</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W928 <i>Dewatered Treatment Sludge</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W932 <i>Explosives</i> | 0 | 0 | | 0 | |
| 3.2 | LA-W933 <i>Labpacks</i> | 0 | 0 | | 0 | 0 |

Deleted: Lab Packs

FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order

March 31, 2011

Deleted: FY09
 Deleted: June 30, 2010

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY08 Annual Update (m ³) ¹ | Proposed Revision 20.0 (m ³) | Comments ² | FY09 Annual Update (m ³) | Projection FY10-FY14 (m ³) |
|-------------|--|--|---|---|---|--|
| 3.2 | LA-W934 <i>High Activity Waste³</i> | 43.4366 | -0.2082 | Administrative Adjustment | 31.5012 | 0.1000 |
| | | | 9.0907 | New Covered ⁴ | | |
| | | | -20.8169 | Shipped offsite for treatment/disposal | | |
| | | | -0.0010 | Analyzed and expended in analysis | | |
| 3.3.1 | LA-W930 <i>Lead for Surface Decontamination</i> | 0 | 0 | | 0 | 0 |
| 3.3.2 | LA-W929 <i>Nonradioactive or Suspect Waste Items to be Surveyed</i> | 0 | 0 | | 0 | 0 |
| 3.3.3 | LA-W931 <i>Lead Requiring Sorting</i> | 0 | 0 | | 0 | 0 |
| 3.3.4 | LA-W935 <i>10-100 nCi/g Waste³</i> | 14.3658 | 196.1933 | Administrative Adjustment | 14.2128 | 625.0000 ³ |
| | | | -196.3463 | Shipped offsite for treatment/disposal | | |
| | | | | | | |
| | | | | | | |
| 3.4 | <i>Missing/ nonexistent/ TBV category</i> | 0 | 0 | | 0 | N/A |
| | TOTALS | 58.5520 | | | 45.9222 | |

Formatted: Left

CP is Compliance Plan; MWIR is Mixed Waste Inventory Report

¹ MLLW volumes are calculated using the conversion: 55 gallon container = 0.2082 m³

² Unless otherwise noted, shipment volumes refer to existing waste

³ Some of the MTRU waste that was reclassified to MLLW in FY08 was assigned to LA-W934 because the status of LA-W935 had not been fully resolved by approval of the annual update. For the same reason, some waste that was initially reclassified as LA-935 was reassigned to LA-W934.

⁴ New covered waste is mixed waste that was newly generated in the previous FY and became subject to the STP in the current FY.

⁵ Shipped volume in the *Completion of Shipment* notice dated September 8, 2008 (ENV-RCRA-08-185) was reported as 14.78 m³, rather than 14.8955 m³; one container was actually 0.3215 m³, rather than the reported volume of 0.2082 m³

⁶ Table 2.1-1 contains an adjustment of -0.0008 m³, which is not necessary in Table 2.1-2 because the total volume in Table 2.1-2 is already expressed to four decimal places.

Deleted: CP* Sec. [30]

Deleted: waste

Deleted:

APPENDIX E. CURRENT MTRU INVENTORY DETAIL

Table E-1. TA-54 MTRU Covered Inventory (by Treatability Group^{1,2})

| Treatability Group | FY09 Annual Update (m ³) | Proposed Revision 21.0 (m ³) | Comments ³ | FY10 Annual Update (m ³) ³ | Projection FY11-FY45 (m ³) |
|---|--------------------------------------|--|---|---|--|
| <i>Cemented Sludge</i> | <u>990.542</u> | | | | |
| | | 0 | New Covered ⁴ | | |
| | | <u>-85.064</u> | Shipped Offsite | | |
| | | <u>-163.200</u> | Administrative Adjustments | | |
| | | | FY10 Subtotal Cemented Sludge | <u>742.278</u> | <u>0</u> |
| <i>Combustible - Noncombustible Waste</i> | <u>1837.988</u> | | | | |
| | | <u>19.164</u> | New Covered | | |
| | | <u>-212.502</u> | Shipped Offsite | | |
| | | <u>126.524</u> | Administrative Adjustments | | |
| | | | FY10 Subtotal Combustible-Noncombustible Waste | <u>1771.174</u> | <u>100</u> |
| <i>Combustible Waste</i> | <u>37.165</u> | | | | |
| | | <u>0.322</u> | New Covered | | |
| | | <u>-3.328</u> | Shipped Offsite | | |
| | | <u>-15.825</u> | Administrative Adjustments | | |
| | | | FY10 Subtotal Combustible Waste | <u>18.334</u> | <u>0</u> |
| <i>Glass Waste</i> | <u>0.832</u> | | | | |
| | | 0 | New Covered | | |
| | | 0 | Shipped Offsite | | |
| | | <u>-0.624</u> | Administrative Adjustments | | |
| | | | FY10 Subtotal Glass Waste | <u>0.208</u> | <u>0</u> |
| <i>Leaded Glovebox Waste</i> | <u>6.032</u> | | | | |
| | | 0 | New Covered | | |
| | | <u>0</u> | Shipped Offsite | | |
| | | <u>-6.032</u> | Administrative Adjustments | | |
| | | | FY10 Subtotal Leaded Glovebox Waste | <u>0</u> | <u>0</u> |

Deleted: FY08
 Deleted: FY09
 Formatted Table
 Deleted: FY10
 Deleted: FY14
 Deleted: 20
 Deleted: 1321.9267
 Deleted: 153.7025
 Deleted: -177.6820
 Deleted: FY09
 Deleted: 990.5422 (90.542)
 Deleted: 0
 Deleted: 1838.0604
 Deleted: 25.7920
 Deleted: -116.6880
 Deleted: 90.824
 Deleted: FY09
 Deleted: 1837.9884 (1837.988)
 Deleted: 60.1212
 Deleted: 0
 Deleted: -1.4560
 Deleted: -21.5002
 Deleted: FY09
 Deleted: 37.1650 (37.165)
 Deleted: 1.4560
 Deleted: 0
 Deleted: FY09
 Deleted: 0.8320 (0.832)
 Deleted: 10.4000
 Deleted: -0.2080
 Deleted: -4.1600
 Deleted: FY09
 Deleted: 6.0320 (6.032)

FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order

March 31, 2011

Deleted: FY09 ...June 30, 2011 [31]

| Treatability Group | FY09 Annual Update (m ³) | Proposed Revision 21.0 (m ³) | Comments ³ | FY10 Annual Update (m ^{3,3}) | Projection FY11-FY15 (m ³) |
|---|--------------------------------------|--|---|--|--|
| <i>Metallic Waste</i> | 56.057 | 0 | New Covered | | |
| | 0.624 | | Shipped Offsite | | |
| | -6.675 | | Administrative Adjustments | | |
| | | | FY10 Subtotal Metallic Waste | 48.758 | 0 |
| <i>Noncombustible Waste</i> | 86.689 | 0 | New Covered | | |
| | -8.736 | | Shipped Offsite | | |
| | 3.747 | | Administrative Adjustments | | |
| | | | FY10 Subtotal Noncombustible Waste | 81.700 | 100 |
| <i>Solidified Inorganic and Organic Waste</i> | 157.522 | 1.664 | New Covered | | |
| | 8.944 | | Shipped Offsite | | |
| | -6.178 | | Administrative Adjustments | | |
| | | | FY10 Subtotal Solidified Inorganic and Organic Waste | 144.064 | 10 |
| TOTAL FY09: | 3172.826⁵ | | Total FY10 Inventory: | 2806.516⁶ | 210 |

¹ MTRU waste volumes are calculated using the conversion: 55-gallon container = 0.2080 m³; 85-gallon container = 0.3215 m³.
² FY10 volumes are represented to three decimal places in accordance with an agreement with NMED to report MTRU volumes to three decimal places.
³ Shipping details are found in Appendix F and Administrative Adjustments are found in Appendix G.
⁴ New covered includes any new covered waste transferred from TA-55 or CMR; therefore, the transferred volumes are not included in administrative adjustments.
⁵ The FY09 Annual Report rounded the FY09 end-of-year TA-54 inventory to 3172.826 m³; it should have been 3172.827 m³.
⁶ Depending on the rounding method (rounding of totals or of individual volumes), minor differences in the total inventory may be obtained. This report adjusts the end of the year inventory with individual drum volumes rounded to three decimal places in the administrative adjustments in Table G-1.

Table E-2: MTRU Inventory at TA-55 and CMR

| Location | FY09 MTRU Inventory (m ³) ¹ | Treatability Group | Proposed Revision 21 (m ³) | Comments ¹ | FY10 MTRU Inventory (m ³) |
|---------------------------------|--|---|--|-----------------------|---------------------------------------|
| CMR | 2.940 | <i>Combustible-Noncombustible Waste</i> | | | |
| | | <i>Combustible-Noncombustible Waste</i> | 0.416 | New Covered | |
| Total FY10 CMR Inventory | | | | | 3.356 |
| TA-55 | 0 | <i>Combustible-</i> | 0.567 | New Covered | |

- Deleted: FY08
- Deleted: FY09
- Formatted Table [32]
- Deleted: FY10...FY14 [33]
- Deleted: 20
- Deleted: 59.1499
- Deleted: -1.1980
- Deleted: -1.8949
- Deleted: FY09
- Deleted: 56.0570 [34]
- Deleted: -
- Deleted: 83.2470
- Deleted: 23.5040
- Deleted: -3.9520
- Deleted: 7.3935
- Deleted: FY09
- Deleted: 86.6885 [35]
- Deleted: 174.1585
- Deleted: 6.8640
- Deleted: -23.5040
- Deleted: 0.0030
- Deleted: FY09
- Deleted: 157.5215 [36]
- Formatted [37]
- Deleted: 3548.5197 [38]
- Deleted:
- Deleted: .
- Deleted: FY09 ...also ...to fac [39]
- Formatted [40]
- Deleted: ⁵...The total can be ex [41]
- Deleted: 3
- Deleted: ¹
- Formatted Table [42]
- Deleted: FY08
- Deleted: Comments²... [43]
- Deleted: 20
- Deleted: 0.1793 [44]
- Deleted: 2.7607... [45]
- Formatted [46]
- Formatted [47]
- Deleted: 0.2080... [48]
- Deleted: 0

FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order

March 31, 2011

Deleted: FY09
 Deleted: June 30, 2010

| Location | FY09 MTRU Inventory (m ³) ¹ | Treatability Group | Proposed Revision ²¹ (m ³) | Comments ¹ | FY10 MTRU Inventory (m ³) |
|--|--|-----------------------------------|---|---------------------------|---------------------------------------|
| | | Noncombustible Waste | | | |
| | | Combustible-Noncombustible Waste | 1.363 | Administrative Adjustment | |
| FY10 TA-55 Combustible-Noncombustible Waste Inventory | | | | | 1.930 |
| TA-55 | 1.248 | Combustible Waste | -1.248 | Administrative Adjustment | |
| FY10 TA-55 Combustible Waste Inventory | | | | | 0 |
| TA-55 | 36.803 | Metallic Waste | -4.816 | Administrative Adjustment | |
| FY10 TA-55 Metallic Waste Inventory | | | | | 31.987 |
| TA-55 | 1.900 | Noncombustible Waste | 0.810 | New Covered | |
| | | Noncombustible Waste | 0.416 | Administrative Adjustment | |
| FY10 TA-55 Noncombustible Waste Inventory | | | | | 3.126 |
| TA-55 | 0.738 | Solid Organic and Inorganic Waste | -0.530 | Administrative Adjustment | |
| FY10 TA-55 Solidified Organic and Inorganic Waste Inventory | | | | | 0.208 |
| Total FY10 TA-55 Inventory | | | | | 37.251 |
| | 43.629 | Total CMR/TA-55 Inventory | | | 40.607 |

Shipping details are found in Appendix F and Administrative Adjustments are found in Appendix G. Since all waste is shipped from TA-54, there is no shipping data for CMR/TA-55, only transfers to TA-54.

Formatted Table
 Deleted: FY08
 Deleted: Comments²
 Deleted: FY09
 Deleted: 20
 Formatted: Left
 Deleted: -0.4160
 Formatted: Font: Not Italic
 Deleted: 0
 Deleted: 1.2480
 Deleted: 0
 Deleted: 2.5618
 Deleted: 36.8031
 Formatted Table
 Deleted: 34.2413
 Deleted: New Covered
 Deleted: 0
 Deleted: 1.9000
 Deleted: 0
 Deleted: 0.2080
 Deleted: 0.7380
 Deleted: 0.9498
 Deleted: New Covered
 ... [49]
 Formatted: Centered
 Formatted: Centered
 Deleted: Total CMR/TA-55 Inventory
 Formatted Table
 Deleted: 41.3078³
 Formatted: Font: Italic
 Deleted: 43.6291
 Deleted: ¹ The CMR and TA-55 MTRU inventory was not separated into treatability groups in the FY08 Annual Update; in this annual update, the treatability groups have been broken out to provide consistency with the TA-54 Inventory in Table E-1.
²
 Deleted: ³ The total CMR/TA-55 volume at the end of FY08 was not explicitly stated in the FY08 Annual Update
 ... [50]

Deleted: FY09

Deleted: June 30, 2010

APPENDIX F. FY10 MTRU WASTE SHIPMENTS TO WIPP

Deleted: FY09

Table F-1: FY10 MTRU Shipments to WIPP

Deleted: FY09

| <u>Treatability Group</u> | <u>Shipment Date</u> | <u>FY09 Inventor y Volume (m³)</u> | <u>New Covered Volume (m³)</u> | <u>Total Removed from Inventory (m³)</u> | <u>Total Volume Shipped (m³)</u> |
|---|----------------------|---|---|---|---|
| <i>Cemented Sludge</i> | <u>11/16/2009</u> | <u>1.040</u> | <u>0</u> | <u>1.040</u> | <u>1.040</u> |
| | <u>11/20/2009</u> | <u>0.832</u> | <u>0</u> | <u>0.832</u> | <u>0.832</u> |
| | <u>2/9/2010</u> | <u>1.362</u> | <u>0</u> | <u>1.362</u> | <u>1.248</u> |
| | <u>2/10/2010</u> | <u>1.570</u> | <u>0</u> | <u>1.570</u> | <u>1.456</u> |
| | <u>2/11/2010</u> | <u>1.154</u> | <u>0</u> | <u>1.154</u> | <u>1.040</u> |
| | <u>2/12/2010</u> | <u>4.596</u> | <u>0</u> | <u>4.596</u> | <u>4.368</u> |
| | <u>2/13/2010</u> | <u>5.032</u> | <u>0</u> | <u>5.032</u> | <u>4.576</u> |
| | <u>2/14/2010</u> | <u>5.448</u> | <u>0</u> | <u>5.448</u> | <u>4.992</u> |
| | <u>2/19/2010</u> | <u>5.562</u> | <u>0</u> | <u>5.562</u> | <u>4.992</u> |
| | <u>2/20/2010</u> | <u>6.018</u> | <u>0</u> | <u>6.018</u> | <u>4.992</u> |
| | <u>2/21/2010</u> | <u>6.890</u> | <u>0</u> | <u>6.890</u> | <u>5.408</u> |
| | <u>2/27/2010</u> | <u>6.092</u> | <u>0</u> | <u>6.092</u> | <u>5.408</u> |
| | <u>3/4/2010</u> | <u>6.662</u> | <u>0</u> | <u>6.662</u> | <u>5.408</u> |
| | <u>3/8/2010</u> | <u>3.388</u> | <u>0</u> | <u>3.388</u> | <u>2.704</u> |
| | <u>4/27/2010</u> | <u>5.602</u> | <u>0</u> | <u>5.602</u> | <u>4.576</u> |
| | <u>5/18/2010</u> | <u>1.040</u> | <u>0</u> | <u>1.040</u> | <u>1.040</u> |
| | <u>5/19/2010</u> | <u>2.234</u> | <u>0</u> | <u>2.234</u> | <u>1.664</u> |
| | <u>5/20/2010</u> | <u>2.254</u> | <u>0</u> | <u>2.254</u> | <u>1.456</u> |
| | <u>6/22/2010</u> | <u>1.684</u> | <u>0</u> | <u>1.684</u> | <u>1.456</u> |
| | <u>6/23/2010</u> | <u>3.522</u> | <u>0</u> | <u>3.522</u> | <u>2.496</u> |
| | <u>6/28/2010</u> | <u>6.588</u> | <u>0</u> | <u>6.588</u> | <u>4.992</u> |
| | <u>6/30/2010</u> | <u>1.798</u> | <u>0</u> | <u>1.798</u> | <u>1.456</u> |
| | <u>7/7/2010</u> | <u>2.140</u> | <u>0</u> | <u>2.140</u> | <u>1.456</u> |
| | <u>7/8/2010</u> | <u>2.026</u> | <u>0</u> | <u>2.026</u> | <u>1.456</u> |
| | <u>7/14/2010</u> | <u>0.530</u> | <u>0</u> | <u>0.530</u> | <u>0.416</u> |
| <i>Cemented Sludge Total</i> | | <u>85.064</u> | <u>0</u> | <u>85.064</u> | <u>70.928</u> |
| <i>Combustible-Noncombustible Waste</i> | <u>10/1/2009</u> | <u>1.456</u> | <u>0</u> | <u>1.456</u> | <u>1.456</u> |
| | <u>10/2/2009</u> | <u>1.248</u> | <u>0</u> | <u>1.248</u> | <u>1.248</u> |
| | <u>10/6/2009</u> | <u>1.872</u> | <u>0</u> | <u>1.872</u> | <u>1.872</u> |
| | <u>10/7/2009</u> | <u>1.248</u> | <u>0</u> | <u>1.248</u> | <u>1.248</u> |
| | <u>10/9/2009</u> | <u>1.248</u> | <u>0</u> | <u>1.248</u> | <u>1.248</u> |
| | <u>10/14/2009</u> | <u>0.624</u> | <u>0</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>10/16/2009</u> | <u>1.872</u> | <u>0</u> | <u>1.872</u> | <u>1.872</u> |

Formatted Table

Formatted: Left

Formatted: Right

Formatted: Left

| | | | | | |
|--|-------------------|--------------|--------------|--------------|--------------|
| | <u>10/19/2009</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>10/21/2009</u> | <u>2.496</u> | <u>0</u> | <u>2.496</u> | <u>2.496</u> |
| | <u>10/23/2009</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>10/26/2009</u> | <u>2.288</u> | <u>0</u> | <u>2.288</u> | <u>2.288</u> |
| | <u>10/29/2009</u> | <u>1.664</u> | <u>0</u> | <u>1.664</u> | <u>1.664</u> |
| | <u>10/30/2009</u> | <u>1.248</u> | <u>0</u> | <u>1.248</u> | <u>1.248</u> |
| | <u>11/2/2009</u> | <u>1.456</u> | <u>0</u> | <u>1.456</u> | <u>1.456</u> |
| | <u>11/4/2009</u> | <u>0.624</u> | <u>0</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>11/6/2009</u> | <u>2.288</u> | <u>0</u> | <u>2.288</u> | <u>2.288</u> |
| | <u>11/9/2009</u> | <u>1.664</u> | <u>0</u> | <u>1.664</u> | <u>1.664</u> |
| | <u>11/10/2009</u> | <u>1.456</u> | <u>0</u> | <u>1.456</u> | <u>1.456</u> |
| | <u>11/13/2009</u> | <u>1.664</u> | <u>0</u> | <u>1.664</u> | <u>1.664</u> |
| | <u>11/16/2009</u> | <u>2.704</u> | <u>0</u> | <u>2.704</u> | <u>2.704</u> |
| | <u>11/18/2009</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>11/20/2009</u> | <u>1.248</u> | <u>0</u> | <u>1.248</u> | <u>1.248</u> |
| | <u>1/5/2010</u> | <u>3.536</u> | <u>0</u> | <u>3.536</u> | <u>3.536</u> |
| | <u>1/6/2010</u> | <u>2.704</u> | <u>0</u> | <u>2.704</u> | <u>2.704</u> |
| | <u>1/7/2010</u> | <u>0.624</u> | <u>0</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>1/11/2010</u> | <u>3.744</u> | <u>0</u> | <u>3.744</u> | <u>3.744</u> |
| | <u>1/12/2010</u> | <u>2.818</u> | <u>0</u> | <u>2.818</u> | <u>2.704</u> |
| | <u>1/14/2010</u> | <u>1.986</u> | <u>0</u> | <u>1.986</u> | <u>1.872</u> |
| | <u>1/20/2010</u> | <u>4.576</u> | <u>0</u> | <u>4.576</u> | <u>4.576</u> |
| | <u>1/25/2010</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>1/26/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>2/1/2010</u> | <u>1.872</u> | <u>0</u> | <u>1.872</u> | <u>1.872</u> |
| | <u>2/2/2010</u> | <u>4.784</u> | <u>0</u> | <u>4.784</u> | <u>4.784</u> |
| | <u>2/5/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>2/8/2010</u> | <u>3.026</u> | <u>1.872</u> | <u>4.898</u> | <u>4.784</u> |
| | <u>2/9/2010</u> | <u>3.328</u> | <u>1.872</u> | <u>5.200</u> | <u>5.200</u> |
| | <u>2/10/2010</u> | <u>1.872</u> | <u>0.208</u> | <u>2.080</u> | <u>2.080</u> |
| | <u>2/11/2010</u> | <u>1.456</u> | <u>0</u> | <u>1.456</u> | <u>1.456</u> |
| | <u>2/16/2010</u> | <u>0.624</u> | <u>0</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>2/17/2010</u> | <u>0.208</u> | <u>0.624</u> | <u>0.832</u> | <u>0.832</u> |
| | <u>2/18/2010</u> | <u>2.080</u> | <u>0.416</u> | <u>2.496</u> | <u>2.496</u> |
| | <u>2/23/2010</u> | <u>0.832</u> | <u>0.624</u> | <u>1.456</u> | <u>1.456</u> |
| | <u>2/24/2010</u> | <u>1.456</u> | <u>0.416</u> | <u>1.872</u> | <u>1.872</u> |
| | <u>2/25/2010</u> | <u>0.832</u> | <u>0.208</u> | <u>1.040</u> | <u>1.040</u> |
| | <u>2/26/2010</u> | <u>0.416</u> | <u>0.208</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>2/28/2010</u> | <u>1.248</u> | <u>0</u> | <u>1.248</u> | <u>1.248</u> |
| | <u>3/1/2010</u> | <u>0.832</u> | <u>0</u> | <u>0.832</u> | <u>0.832</u> |
| | <u>3/2/2010</u> | <u>0.416</u> | <u>0.208</u> | <u>0.624</u> | <u>0.624</u> |

| | | | | | |
|--|------------------|--------------|--------------|--------------|--------------|
| | <u>3/3/2010</u> | <u>0.624</u> | <u>0.416</u> | <u>1.040</u> | <u>1.040</u> |
| | <u>3/5/2010</u> | <u>1.040</u> | <u>0.208</u> | <u>1.248</u> | <u>1.248</u> |
| | <u>3/6/2010</u> | <u>1.872</u> | <u>0.208</u> | <u>2.080</u> | <u>2.080</u> |
| | <u>3/7/2010</u> | <u>0.624</u> | <u>0</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>3/8/2010</u> | <u>0.624</u> | <u>0.624</u> | <u>1.248</u> | <u>1.248</u> |
| | <u>4/20/2010</u> | <u>1.664</u> | <u>0</u> | <u>1.664</u> | <u>1.664</u> |
| | <u>4/21/2010</u> | <u>1.456</u> | <u>0</u> | <u>1.456</u> | <u>1.456</u> |
| | <u>4/22/2010</u> | <u>0.416</u> | <u>0.208</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>4/23/2010</u> | <u>0.624</u> | <u>0.416</u> | <u>1.040</u> | <u>1.040</u> |
| | <u>4/27/2010</u> | <u>0.208</u> | <u>0.208</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>4/29/2010</u> | <u>1.040</u> | <u>0.208</u> | <u>1.248</u> | <u>1.248</u> |
| | <u>5/4/2010</u> | <u>0.624</u> | <u>0</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>5/5/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>5/6/2010</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>5/7/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>5/11/2010</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>5/12/2010</u> | <u>1.040</u> | <u>0</u> | <u>1.040</u> | <u>1.040</u> |
| | <u>5/13/2010</u> | <u>0.624</u> | <u>0</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>5/14/2010</u> | <u>0.624</u> | <u>0</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>5/18/2010</u> | <u>0.208</u> | <u>0.208</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>5/19/2010</u> | <u>2.912</u> | <u>0.208</u> | <u>3.120</u> | <u>3.120</u> |
| | <u>5/20/2010</u> | <u>4.576</u> | <u>0</u> | <u>4.576</u> | <u>4.576</u> |
| | <u>5/21/2010</u> | <u>0.832</u> | <u>0</u> | <u>0.832</u> | <u>0.832</u> |
| | <u>5/24/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>5/25/2010</u> | <u>6.448</u> | <u>0</u> | <u>6.448</u> | <u>6.448</u> |
| | <u>5/27/2010</u> | <u>0.624</u> | <u>0</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>6/1/2010</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>6/3/2010</u> | <u>0.624</u> | <u>0</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>6/4/2010</u> | <u>4.784</u> | <u>0</u> | <u>4.784</u> | <u>4.784</u> |
| | <u>6/8/2010</u> | <u>4.784</u> | <u>0</u> | <u>4.784</u> | <u>4.784</u> |
| | <u>6/9/2010</u> | <u>0.624</u> | <u>0</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>6/10/2010</u> | <u>1.456</u> | <u>0</u> | <u>1.456</u> | <u>1.456</u> |
| | <u>6/11/2010</u> | <u>4.576</u> | <u>0</u> | <u>4.576</u> | <u>4.576</u> |
| | <u>6/15/2010</u> | <u>6.656</u> | <u>0</u> | <u>6.656</u> | <u>6.656</u> |
| | <u>6/16/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>6/18/2010</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>6/22/2010</u> | <u>3.952</u> | <u>0</u> | <u>3.952</u> | <u>3.952</u> |
| | <u>6/23/2010</u> | <u>2.288</u> | <u>0</u> | <u>2.288</u> | <u>2.288</u> |
| | <u>6/25/2010</u> | <u>0.832</u> | <u>0</u> | <u>0.832</u> | <u>0.832</u> |
| | <u>6/30/2010</u> | <u>4.992</u> | <u>0</u> | <u>4.992</u> | <u>4.992</u> |
| | <u>7/7/2010</u> | <u>2.912</u> | <u>0</u> | <u>2.912</u> | <u>2.912</u> |

| | | | | | |
|--|------------------|--------------|--------------|--------------|--------------|
| | <u>7/8/2010</u> | <u>2.080</u> | <u>0</u> | <u>2.080</u> | <u>2.080</u> |
| | <u>7/9/2010</u> | <u>2.496</u> | <u>0.208</u> | <u>2.704</u> | <u>2.704</u> |
| | <u>7/12/2010</u> | <u>3.120</u> | <u>0</u> | <u>3.120</u> | <u>3.12</u> |
| | <u>7/14/2010</u> | <u>5.200</u> | <u>0</u> | <u>5.200</u> | <u>5.200</u> |
| | <u>7/21/2010</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>7/23/2010</u> | <u>1.664</u> | <u>0</u> | <u>1.664</u> | <u>1.664</u> |
| | <u>7/27/2010</u> | <u>3.120</u> | <u>0</u> | <u>3.120</u> | <u>3.120</u> |
| | <u>7/29/2010</u> | <u>1.040</u> | <u>0</u> | <u>1.040</u> | <u>1.040</u> |
| | <u>8/3/2010</u> | <u>1.248</u> | <u>0</u> | <u>1.248</u> | <u>1.248</u> |
| | <u>8/4/2010</u> | <u>1.248</u> | <u>0</u> | <u>1.248</u> | <u>1.248</u> |
| | <u>8/6/2010</u> | <u>3.952</u> | <u>0.416</u> | <u>4.368</u> | <u>4.368</u> |
| | <u>8/9/2010</u> | <u>0.832</u> | <u>0</u> | <u>0.832</u> | <u>0.832</u> |
| | <u>8/11/2010</u> | <u>1.872</u> | <u>0</u> | <u>1.872</u> | <u>1.872</u> |
| | <u>8/13/2010</u> | <u>1.040</u> | <u>0</u> | <u>1.040</u> | <u>1.040</u> |
| | <u>8/16/2010</u> | <u>1.872</u> | <u>0</u> | <u>1.872</u> | <u>1.872</u> |
| | <u>8/17/2010</u> | <u>1.456</u> | <u>0</u> | <u>1.456</u> | <u>1.456</u> |
| | <u>8/19/2010</u> | <u>1.664</u> | <u>0</u> | <u>1.664</u> | <u>1.664</u> |
| | <u>8/20/2010</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>8/23/2010</u> | <u>0.624</u> | <u>0</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>8/24/2010</u> | <u>1.664</u> | <u>0</u> | <u>1.664</u> | <u>1.664</u> |
| | <u>8/25/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>8/26/2010</u> | <u>0.624</u> | <u>0</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>8/27/2010</u> | <u>1.040</u> | <u>0</u> | <u>1.040</u> | <u>1.040</u> |
| | <u>8/30/2010</u> | <u>1.248</u> | <u>0</u> | <u>1.248</u> | <u>1.248</u> |
| | <u>8/31/2010</u> | <u>0.832</u> | <u>0</u> | <u>0.832</u> | <u>0.832</u> |
| | <u>9/2/2010</u> | <u>1.248</u> | <u>0.208</u> | <u>1.456</u> | <u>1.456</u> |
| | <u>9/7/2010</u> | <u>0.832</u> | <u>0</u> | <u>0.832</u> | <u>0.832</u> |
| | <u>9/8/2010</u> | <u>1.040</u> | <u>0</u> | <u>1.040</u> | <u>1.040</u> |
| | <u>9/9/2010</u> | <u>1.248</u> | <u>0</u> | <u>1.248</u> | <u>1.248</u> |
| | <u>9/10/2010</u> | <u>1.040</u> | <u>0</u> | <u>1.040</u> | <u>1.040</u> |
| | <u>9/13/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>9/14/2010</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>9/16/2010</u> | <u>0.832</u> | <u>0</u> | <u>0.832</u> | <u>0.832</u> |
| | <u>9/20/2010</u> | <u>0.416</u> | <u>0.208</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>9/21/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>9/22/2010</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>9/23/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>9/24/2010</u> | <u>0.624</u> | <u>0.208</u> | <u>0.832</u> | <u>0.832</u> |
| | <u>9/27/2010</u> | <u>2.080</u> | <u>0</u> | <u>2.080</u> | <u>2.080</u> |
| | <u>9/28/2010</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>9/29/2010</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |

FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order

March 31, 2011

Deleted: FY09

Deleted: June 30, 2010

| | | | | | |
|--|-------------------|-----------------------|----------------------|-----------------------|-----------------------|
| | <u>9/30/2010</u> | <u>1.872</u> | <u>0</u> | <u>1.872</u> | <u>1.872</u> |
| <i>Combustible-Noncombustible Waste Total</i> | | <u>201.478</u> | <u>11.024</u> | <u>212.502</u> | <u>212.160</u> |
| <i>Combustible Waste</i> | <u>10/6/2009</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>10/7/2009</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>11/4/2009</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>1/14/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>2/11/2010</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>6/8/2010</u> | <u>0.832</u> | <u>0</u> | <u>0.832</u> | <u>0.832</u> |
| | <u>8/16/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>8/27/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>9/9/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>9/14/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| <i>Combustible Waste Total</i> | | <u>3.328</u> | <u>0</u> | <u>3.328</u> | <u>3.328</u> |
| <i>Metallic Waste</i> | <u>6/30/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>8/24/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>8/27/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| <i>Metallic Waste</i> | | <u>0.624</u> | <u>0</u> | <u>0.624</u> | <u>0.624</u> |
| <i>Noncombustible Waste</i> | <u>10/23/2009</u> | <u>2.912</u> | <u>0</u> | <u>2.912</u> | <u>2.912</u> |
| | <u>10/26/2009</u> | <u>0.832</u> | <u>0</u> | <u>0.832</u> | <u>0.832</u> |
| | <u>7/9/2010</u> | <u>1.040</u> | <u>0</u> | <u>1.040</u> | <u>1.040</u> |
| | <u>7/12/2010</u> | <u>0.624</u> | <u>0</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>8/6/2010</u> | <u>1.664</u> | <u>0</u> | <u>1.664</u> | <u>1.664</u> |
| | <u>8/25/2010</u> | <u>1.664</u> | <u>0</u> | <u>1.664</u> | <u>1.664</u> |
| <i>Noncombustible Waste</i> | | <u>8.736</u> | <u>0</u> | <u>8.736</u> | <u>8.736</u> |
| <i>Solidified Inorganic/Organic Waste</i> | <u>10/23/2009</u> | <u>1.248</u> | <u>0</u> | <u>1.248</u> | <u>1.248</u> |
| | <u>10/26/2009</u> | <u>0.832</u> | <u>0</u> | <u>0.832</u> | <u>0.832</u> |
| | <u>11/10/2009</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>11/16/2009</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>11/18/2009</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>11/20/2009</u> | <u>0.624</u> | <u>0</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>2/9/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>2/15/2010</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>2/17/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>2/25/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>2/26/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>2/28/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>3/2/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>3/6/2010</u> | <u>0.208</u> | <u>0.208</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>4/22/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>4/23/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>5/5/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |

Formatted: Right

Formatted: Left

Formatted: Right

Formatted: Left

Formatted: Right

Formatted: Left

Formatted: Right

Formatted: Left

Deleted: FY09

Deleted: June 30, 2010

| | | | | | |
|--|--|----------------|---------------|----------------|---------------|
| | <u>5/6/2010</u> | <u>0.624</u> | <u>0</u> | <u>0.624</u> | <u>0.624</u> |
| | <u>5/14/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>6/1/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>6/16/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>8/13/2010</u> | <u>0.416</u> | <u>0</u> | <u>0.416</u> | <u>0.416</u> |
| | <u>8/17/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>8/25/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>9/9/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>9/28/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <u>9/29/2010</u> | <u>0.208</u> | <u>0</u> | <u>0.208</u> | <u>0.208</u> |
| | <i>Solidified Inorganic/Organic Waste Total</i> | 8.736 | 0.208 | 8.944 | 8.944 |
| | <i>Grand Total</i> | 307.966 | 11.232 | 319.198 | 304.72 |

Formatted: Right

Formatted: Right

Formatted: Don't keep with next

Deleted: Treatability Group ... [51]

Formatted Table

APPENDIX G. CURRENT YEAR MTRU INVENTORY – ADMINISTRATIVE ADJUSTMENTS

Table G-1: FY10 MTRU Administrative Adjustments to TA-54 Inventory

| Treatability Group | Administrative Adjustment | Volume (m ³) |
|--|--|----------------------------|
| <i>Cemented Sludge</i> | Reclassified as MLLW (LA-W935) ¹ | -121.479 |
| | Repacked into <u>37.232</u> m ³ <i>Combustible-Noncombustible Waste</i> and <u>0.208</u> m ³ <i>Noncombustible Waste</i> | -44.080 |
| | <u>Database correction (containers had been transferred to MLLW in prior years)</u> | -0.624 |
| | Volume changes resulting from removal or addition of overpacks | 2.346 |
| <i>Cemented Sludge Net Adjustment</i> | | -163.200 |
| <i>Combustible-Noncombustible Waste</i> | Reclassified as MLLW (LA-W935) ¹ | -10.192 |
| | Volume change due to removal or addition of overpack | 0.341 |
| | Added as a result of recharacterizing TRU inventory as MTRU during repacking | 64.896 |
| | <u>Recharacterized as TRU after removal of WIPP-prohibited items during repacking</u> | -1.040 |
| | Repacked into <u>67.808</u> m ³ <i>Combustible-Noncombustible Waste</i> and <u>0.832</u> m ³ <i>Noncombustible Waste</i> | -66.523 |
| | Additional covered inventory transferred from TA-55 covered inventory | 5.908 |
| | Added as a result of repacking <i>Cemented Sludge</i> waste | 37.232 |
| | Added as a result of repacking <i>Combustible-Noncombustible Waste</i> | 67.808 |
| | Added as a result of repacking <i>Combustible Waste</i> | 9.776 |
| | Added as a result of repacking <i>Glass Waste</i> | 0.208 |
| | Added as a result of repacking <i>Leaded Glovebox Waste</i> | 5.616 |
| | Added as a result of repacking <i>Metallic Waste</i> | 3.120 |
| | Added as a result of repacking <i>Non-Combustible Waste</i> | 0.416 |
| | <u>Added as a result of repacking <i>Solidified Inorganic and Organic Waste</i></u> | 5.200 |
| | <u>Added as a result of accumulating MTRU WIPP-prohibited items during repacking</u> | 1.040 |
| <u>Adjustment for rounding FY10 end-of-year volumes in to 3 decimal places</u> | 2.718 | |
| <i>Combustible-Noncombustible Net Adjustment</i> | | 126.524 |
| <i>Combustible Waste</i> | Reclassified as MLLW (LA-W935) ¹ | -2.704 |

| | |
|---------------------------------|------|
| Deleted: FY09 ...June 30, 20... | [52] |
| Formatted | [53] |
| Formatted Table | [54] |
| Deleted: -180.9735 | |
| Formatted | [55] |
| Deleted: 0.2080...0.2080... | [56] |
| Formatted | [57] |
| | [58] |
| Formatted | [59] |
| Deleted: 3.8210 | |
| Formatted | [60] |
| Formatted | [61] |
| Formatted | [62] |
| Deleted: -177.6820 | |
| Deleted: -7.7345 | |
| Formatted | [63] |
| Formatted Table | [64] |
| Deleted: 0.1135 | |
| Formatted | [65] |
| Deleted: 44.5120 | |
| Formatted | [66] |
| Formatted | [67] |
| | [68] |
| Deleted: 55.536 | |
| Formatted | [69] |
| Deleted: -53.8720 | |
| Formatted | [70] |
| Deleted: 1.456 | |
| Formatted | [71] |
| Deleted: 0.2080 | |
| Formatted | [72] |
| Formatted | [73] |
| Formatted | [74] |
| Deleted: 0.2080 | |
| Formatted | [75] |
| Formatted | [76] |
| Deleted: 55.1200 | |
| Formatted | [77] |
| Formatted | [78] |
| Deleted: 17.2640 | |
| Formatted | [79] |
| Formatted | [80] |
| Deleted: 0.4160 | |
| Formatted | [81] |
| Formatted | [82] |
| Deleted: 4.1600 | |
| Formatted | [83] |
| Formatted | [84] |
| Deleted: 4.1600 | |
| Formatted | [85] |
| Formatted | [86] |
| | |
| Formatted | [87] |
| Formatted | [88] |
| Formatted | [89] |
| Formatted | [90] |
| | [91] |
| Formatted | [92] |

FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order

March 31, 2011

| Treatability Group | Administrative Adjustment | Volume (m ³) |
|---|---|--------------------------|
| | Repacked into <u>9.776 m³ Combustible-Noncombustible Waste</u> and <u>0.624 m³ Noncombustible Waste</u> | <u>-9.379</u> |
| | <u>Recharacterized as TRU waste after removal of WIPP-prohibited items during repacking</u> | <u>-3.328</u> |
| | <u>Database correction (containers should not have appeared in FY09 end-of-year inventory)</u> | <u>-0.416</u> |
| | <u>Adjustment for rounding FY10 end-of-year volumes in to 3 decimal places</u> | <u>0.002</u> |
| Combustible Waste Net Adjustment | | <u>-15.825</u> |
| Glass Waste | Reclassified as MLLW (LA-W935) ¹ | <u>-0.208</u> |
| | Repacked into <u>0.208 m³ Combustible-Noncombustible Waste</u> | <u>-0.208</u> |
| | <u>Recharacterized as TRU waste after removal of WIPP-prohibited items during repacking</u> | <u>-0.208</u> |
| Glass Waste Net Adjustment | | <u>-0.624</u> |
| <u>Leaded Glovebox Waste</u> | Reclassified as MLLW (LA-W935) ¹ | <u>-0.416</u> |
| | Repacked into <u>5.616 m³ Combustible-Noncombustible Waste</u> | <u>-5.616</u> |
| Leaded Glovebox Waste Net Adjustment | | <u>-6.032</u> |
| Metallic Waste | Reclassified as MLLW (LA-W935) ¹ | <u>-3.120</u> |
| | Repacked into <u>3.120 m³ Combustible-Noncombustible Waste</u> | <u>-3.139</u> |
| | <u>Recharacterized as TRU waste after removal of WIPP-prohibited items during repacking</u> | <u>-0.416</u> |
| Metallic Waste Net Adjustment | | <u>-6.675</u> |
| Noncombustible Waste | Reclassified as MLLW (LA-W935) ¹ | <u>0</u> |
| | Repacked into <u>0.416 m³ Combustible-Noncombustible Waste</u> and <u>0.208 m³ Noncombustible Waste</u> | <u>-0.416</u> |
| | <u>Recharacterized as TRU waste after removal of WIPP-prohibited items during repacking</u> | <u>-2.288</u> |
| | Added as a result of recharacterizing TRU waste as MTRU waste | <u>4.576</u> |
| | <u>Added as a result of repacking Cemented Sludge</u> | <u>0.208</u> |
| | Added as a result of repacking <u>Combustible-Noncombustible Waste</u> | <u>0.832</u> |
| | Added as a result of repacking <u>Noncombustible Waste</u> | <u>0.208</u> |
| | Added as result of repacking <u>Combustible Waste</u> | <u>0.624</u> |
| | <u>Adjustment for rounding FY10 end-of-year volumes in to 3 decimal places</u> | <u>0.003</u> |
| | Noncombustible Waste Net Adjustment | |
| Solidified Inorganic and Organic Waste | <u>Reclassified as MLLW (LA-W935)¹</u> | <u>-2.288</u> |
| | Repacked into <u>5.200 m³ Combustible-Noncombustible Waste</u> | <u>-5.200</u> |

| | |
|---------------------------------|-------|
| Deleted: FY09 ...June 30, 2010 | [96] |
| Formatted Table | [97] |
| Formatted | [98] |
| Deleted: 17.4537...0.4160... | [99] |
| Formatted | [100] |
| Formatted | [101] |
| Formatted | [102] |
| | [103] |
| Formatted | [104] |
| Deleted: -21.5002 | |
| Formatted Table | [105] |
| Deleted: -0.4160 | |
| Formatted | [106] |
| Deleted: 0.4160... | [107] |
| Formatted | [108] |
| Formatted | [109] |
| | [110] |
| Formatted | [111] |
| Deleted: -0.6240 | |
| Formatted Table | [112] |
| Formatted | [113] |
| Formatted | [114] |
| Deleted: Leaded Glovebox W... | [115] |
| Formatted | [116] |
| Formatted | [117] |
| Deleted: -4.1600 | |
| Formatted Table | [118] |
| Formatted | [119] |
| Deleted: -0.6240 | |
| Formatted | [120] |
| Deleted: 4.1600...and 0.2080... | [121] |
| Formatted | [122] |
| Formatted | [123] |
| | [124] |
| Formatted | [125] |
| Deleted: -1.8949 | |
| Formatted Table | [126] |
| Formatted | [127] |
| Deleted: -1.0400 | |
| Formatted | [128] |
| Deleted: 0 | |
| Deleted: -0.4160 | |
| Formatted | [129] |
| Formatted | [130] |
| Formatted | [131] |
| Deleted: 0.9455 | |
| Formatted | [132] |
| Formatted | [133] |
| | [134] |
| Deleted: 1.4560 | |
| Formatted | [135] |
| Formatted | [136] |
| Formatted | [137] |
| | [138] |
| | [139] |
| Formatted Table | [140] |
| Formatted | [141] |
| | [142] |
| Formatted | [143] |

Deleted: FY09
 Deleted: June 30, 2010

| Treatability Group | Administrative Adjustment | Volume (m ³) |
|--|--|--------------------------|
| | <u>Volume change due to removal or addition of overpack</u> | <u>0.795</u> |
| | <u>Adjustment for rounding FY10 end-of-year volumes in to 3 decimal places</u> | <u>0.515</u> |
| Solidified Inorganic and Organic Waste Net Adjustment | | <u>-6.178</u> |
| Total Net TA-54 Adjustment | | <u>-68.263</u> |

Formatted: Centered
 Formatted Table
 Formatted: Centered
 ... [148]

¹ The MTRU volume removed from the STP inventory was calculated using the MTRU standard conversion (55 gal = 0.208 m³); when that volume is recalculated in the MLLW inventory using the MLLW conversion (55 gal = 0.2082 m³ and 85 gal = 0.3218), the total volume transferred increases from 140.407 m³ to 140.5406 m³ (as shown in Appendix C).

Table G-2: FY10 MTRU Administrative Adjustments for CMR and TA-55 Inventory

| Location | Treatability Group | Administrative Adjustment | Volume (m ³) |
|--|---|--|--------------------------|
| CMR | <i>Combustible-Noncombustible Waste</i> | <u>No Changes</u> | <u>0.20800</u> |
| Net Adjustment CMR Inventory | | | <u>0</u> |
| TA-55 | <i>Combustible-Noncombustible Waste</i> | <u>Waste returned to TA-55 in FY09 was repacked with other STP waste</u> | <u>-0.208</u> |
| | | <u>Added due to reclassification of Combustible Waste to Combustible/Noncombustible Waste</u> | <u>1.248</u> |
| | | <u>Added due to reclassification of Solidified Organic and Inorganic Waste to Combustible/Noncombustible Waste</u> | <u>0.323</u> |
| Net Adjustment TA-55 Combustible-Noncombustible Waste | | | <u>1.363</u> |
| <u>TA-55</u> | <u>Combustible Waste</u> | <u>Recategorized as Combustible-Noncombustible Waste</u> | <u>-1.248</u> |
| Net Adjustment TA-55 Combustible Waste | | | <u>-1.248</u> |
| TA-55 | <i>Metallic Waste</i> | Rounding adjustment | <u>0.062</u> |
| | | <u>Volume increase due to overpacking</u> | <u>1.238</u> |
| | | <u>Existing waste transferred to TA-54 and recategorized as Combustible-Noncombustible Waste in the</u> | <u>-3.800</u> |

Formatted: Highlight
 Deleted: 0.0030
 Formatted: Centered
 Formatted: Centered
 Deleted: -107.6406
 Formatted: Font: Italic
 Formatted: Right
 Deleted: n
 Formatted: Font: Italic
 Formatted: Font: Italic
 Deleted: a
 Formatted: Font: Italic
 Deleted: 195
 Deleted: .8935
 Deleted: 195.9851
 Deleted: FY09
 Formatted Table
 Deleted: Adjustment for updated FY09 inventory data
 ... [149]
 Deleted: a
 Deleted: s
 Deleted: 0.1793
 Formatted Table
 Deleted: New covered waste transferred to TA-54¹
 Deleted: 0
 Formatted: Font: Italic
 ... [150]
 Deleted: s
 Deleted: -0.4160
 Formatted: Font: Italic
 Formatted Table
 Deleted: 0.0020

Deleted: FY09
 Deleted: June 30, 2010

| | | | |
|---|--|--|----------------------|
| | | <u>TA-54 inventory</u> | |
| | | <u>Recategorized as Noncombustible Waste</u> | <u>-2.316</u> |
| Net adjustment TA-55 <u>Metallic Waste</u> | | | <u>-4.816</u> |
| <u>TA-55</u> | <u>Noncombustible Waste</u> | <u>Existing waste transferred to TA-54 and assigned to Combustible-Noncombustible Waste in the TA-54 inventory</u> | <u>-1.900</u> |
| | | <u>Added due to recategorization of Metallic Waste to Combustible/Noncombustible Waste</u> | <u>2.316</u> |
| Net Adjustment TA-55 Noncombustible Waste | | | <u>0.416</u> |
| TA-55 | <u>Solid Organic and Inorganic Waste</u> | <u>Database correction (container that had been transferred to TA-54 in FY09 has been removed from FY09 inventory)</u> | <u>-0.208</u> |
| | | <u>Recategorized as Combustible-Noncombustible Waste</u> | <u>-0.323</u> |
| | | <u>Rounding adjustment</u> | <u>0.001</u> |
| Net Adjustment TA-55 Solid Organic and Inorganic Waste | | | <u>-0.530</u> |
| Total Net TA-55/CMR Adjustment | | | <u>-4.815</u> |

Formatted: Font: Italic
 Deleted: s
 Deleted: Combustible-Noncombustible
 Deleted: 0.0020
 Formatted Table

Formatted Table
 Deleted: -0.0038

Deleted: 1 gal (0.0038 m³) waste container repacked

Formatted: Font: Italic

... [151]

Deleted: s

Deleted: -

Deleted: 0.4198

Formatted: Font: Italic

Formatted: Font: Italic

Deleted: s

Deleted: -0.6545

Deleted: ¹ Transfers of new covered waste to TA-54 are included in Table E-1 under new covered waste and, therefore, do not have equivalent entries as administrative adjustments in Table G-1.
 -----Page Break-----

Formatted: Font: Not Italic

Formatted: Font: Times New

Deleted: WA

Deleted: Bear Creek Operatiq ... [152]

Deleted: (NFS)

APPENDIX H. MLLW TREATMENT FACILITIES

Table H-1: Commercial Facilities Contacted for Waste Treatment Capabilities

| Commercial Facility | Location |
|--|-----------|
| Perma-Fix (including Material & Energy Corporation in TN; Diversified Scientific Services, Inc. in TN; and Perma-Fix North West in <u>Washington</u>) | Florida |
| Waste Control Specialists | Texas |
| EnergySolutions of Utah (including Bear Creek Operations <u>in TN</u>) | Utah |
| Nuclear Fuel Services | Tennessee |
| Integrated Environmental Services | Tennessee |

| Commercial Facility | Location |
|----------------------------|-----------------|
| NSSI | Texas |

APPENDIX I. CORRESPONDENCE

There were no expedited shipment letters in FY10.

Table I-1: Expedited Shipment Letters

[Table omitted]

Formatted: Font: Not Bold
 Deleted: Request for Expedited Shipment Letter Date ... [153]
 Formatted: Normal, Don't keep with next, Tabs: Not at 4.14"

Table I-2: Correspondence

| <u>Letter Date</u> | <u>Description</u> | <u>Letter Number</u> | <u>Revision Reference</u> | <u>Listed in Revision 20 (Appendix I)</u> |
|--------------------|--|-----------------------|---------------------------|---|
| <u>10/1/2009</u> | <u>Notice of Completion of Offsite Waste Shipment Activity 3.3.4</u> | <u>ENV-RRO-09-068</u> | <u>20</u> | <u>Yes</u> |
| <u>10/9/2009</u> | <u>Response to NMED Notice of Disapproval of FY08 Annual Update</u> | <u>ENV-RRO-09-069</u> | <u>19</u> | <u>Yes</u> |
| <u>10/19/2009</u> | <u>Notice of Completion of Offsite Waste Shipment Activity 3.3.4</u> | <u>ENV-RRO-09-072</u> | <u>20</u> | <u>Yes</u> |
| <u>10/19/2009</u> | <u>Notice of Completion of Offsite Waste Shipment Activity 3.3.4</u> | <u>ENV-RRO-09-073</u> | <u>20</u> | <u>Yes</u> |
| <u>10/22/2009</u> | <u>Notice of Completion of Offsite Waste Shipment Activity 3.2</u> | <u>ENV-RRO-09-075</u> | <u>20</u> | <u>Yes</u> |
| <u>10/22/2009</u> | <u>Notice of Completion of Offsite Waste Shipment Activity 3.2</u> | <u>ENV-RRO-09-076</u> | <u>20</u> | <u>Yes</u> |
| <u>10/26/2009</u> | <u>Notice of Completion of Offsite Waste Shipment Activities 3.1.8 and 3.1.9</u> | <u>ENV-RRO-09-074</u> | <u>20</u> | <u>Yes</u> |
| <u>11/6/2009</u> | <u>Notice of Completion of Offsite Waste Shipment Activity 3.2(K)</u> | <u>ENV-RRO-09-080</u> | <u>20</u> | <u>Yes</u> |

| <u>Letter Date</u> | <u>Description</u> | <u>Letter Number</u> | <u>Revision Reference</u> | <u>Listed in Revision 20 (Appendix I)</u> |
|--------------------|---|-----------------------|---------------------------|---|
| <u>11/9/2009</u> | <u>Notice of Completion of Offsite Waste Shipment Activity 3.3.4</u> | <u>ENV-RRO-09-079</u> | <u>20</u> | <u>Yes</u> |
| <u>11/9/2009</u> | <u>Notice of Completion of Offsite Waste Shipment Activity 3.2(K)</u> | <u>ENV-RRO-09-082</u> | <u>20</u> | <u>Yes</u> |
| <u>11/10/2009</u> | <u>Notice of Completion of Offsite Waste Shipment Activity 4.0, FY09 Q4</u> | <u>ENV-RRO-09-078</u> | <u>20</u> | <u>Yes</u> |
| <u>12/14/2009</u> | <u>Notice of Completion of Offsite Waste Shipment Activity 3.3.4</u> | <u>ENV-RRO-09-085</u> | <u>21</u> | <u>No</u> |
| <u>12/22/2009</u> | <u>Notice of Completion of Offsite Waste Shipment Activity 3.3.4</u> | <u>ENV-RRO-09-087</u> | <u>21</u> | <u>No</u> |
| <u>1/8/2010</u> | <u>Notice of Completion of Offsite Waste Shipment Activity 3.3.4</u> | <u>ENV-RRO-10-002</u> | <u>21</u> | <u>No</u> |
| <u>2/4/2010</u> | <u>Correction of Information in Notices of Completion Activity 3.3.4 (ENV-RRO-09-073, 09-072, 09-059)</u> | <u>ENV-RRO-10-008</u> | <u>20</u> | <u>Yes</u> |
| <u>2/5/2010</u> | <u>Notice of Completion of Offsite Waste Shipment Activity 4.0, FY10 Q1</u> | <u>ENV-RRO-10-007</u> | <u>21</u> | <u>No</u> |
| <u>2/18/2010</u> | <u>Notice of Completion of Offsite Waste Shipment Activity 3.2(K)</u> | <u>ENV-RRO-10-011</u> | <u>21</u> | <u>No</u> |
| <u>3/18/2010</u> | <u>Proposed Extension of Compliance Dates for Activity 3.2(J), FY09 Annual Update, Rev 20</u> | <u>ENV-RRO-10-014</u> | <u>20</u> | <u>Yes</u> |

FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order

March 31, 2011

Deleted: FY09
 Deleted: June 30, 2010

| <u>Letter Date</u> | <u>Description</u> | <u>Letter Number</u> | <u>Revision Reference</u> | <u>Listed in Revision 20 (Appendix I)</u> |
|--------------------|--|-----------------------|---------------------------|---|
| <u>3/31/2010</u> | <u>Submittal of FY09 Annual Update, Rev 20</u> | <u>ENV-RRO-10-015</u> | <u>20</u> | <u>Yes</u> |
| <u>4/2/2010</u> | <u>Correction of Information in Notices of Completion Activity 3.3.4 (ENV-RRO-09-013, 09-031, 09-059) and Activity 4.0 (RRO-09-011R)</u> | <u>ENV-RRO-10-016</u> | <u>19</u> | <u>Yes</u> |
| <u>4/8/2010</u> | <u>Summary of Correspondence with Offsite TSDFs</u> | <u>ENV-RRO-10-017</u> | <u>20</u> | <u>Yes</u> |
| <u>4/16/2010</u> | <u>Notice of Completion of Offsite Waste Shipment Activity 3.3.4</u> | <u>ENV-RRO-10-019</u> | <u>21</u> | <u>No</u> |
| <u>4/16/2010</u> | <u>Notice of Completion of Offsite Waste Shipment Activity 3.2(K)</u> | <u>ENV-RRO-10-020</u> | <u>21</u> | <u>No</u> |
| <u>4/20/2010</u> | <u>Notice of Completion of Offsite Waste Shipment Activity 4.0, FY10 Q2</u> | <u>ENV-RRO-10-021</u> | <u>21</u> | <u>No</u> |
| <u>6/25/2010</u> | <u>Clarification and Correction of Offsite Waste Shipment Notifications, FY09 Q1 (ENV-RRO-011R) and Q2 (ENV-RRO-09-033)</u> | <u>ENV-ES-10-119</u> | <u>20</u> | <u>Yes</u> |
| <u>6/30/2010</u> | <u>Response to June 3, 2010, Notice of Disapproval of the STP FY09 Update, Rev 20 and Correction to Letter ENV-RRO-09-080</u> | <u>ENV-ES-10-126</u> | <u>20</u> | <u>Yes</u> |
| <u>8/2/2010</u> | <u>Notice of Completion of Offsite Waste Shipment Activity 4.0, FY10 Q3</u> | <u>ENV-ES-10-142</u> | <u>21</u> | <u>No</u> |

Deleted: 4/18/2010 ... [154]

Deleted: FY09
Deleted: June 30, 2010

| <u>Letter Date</u> | <u>Description</u> | <u>Letter Number</u> | <u>Revision Reference</u> | <u>Listed in Revision 20 (Appendix I)</u> |
|---------------------------|--|--------------------------------|---------------------------|---|
| 11/2/2010 | Notice of Completion of Offsite Waste Shipment Activity | ENV-ES-10-213 | 21 | No |
| 11/2/2010 | Notice of Completion of Offsite Waste Shipment Activity 4.0, FY 10 Q4 | ENV-ES-10-214 | 21 | No |
| 3/10/2011 | Correction of Offsite Waste Shipment Notifications, Activity 4.0, FY10 Q1 (ENV-RRO-10-007) and FY10 Q3 (ENV-ES-10-142) | ENV-ES-11-037 | 21 | No |
| 3/31/2011 | Submittal of FY10 STP Annual Update, Revision 21 | ENV-ES-11-0063 | 21 | No |



Deleted: Letter Date
Formatted: Normal, Don't keep with next

Deleted: FY09
 Deleted: June 30, 2010

APPENDIX J. HISTORY OF CHANGES TO THE CP AND FFCO

As discussed in Part III (CP), Section 1.2, the STP CP has been modified several times since it was originally issued, in accordance with the provisions of Section X, “Revisions,” and Section XI, “Other Amendments to the STP,” of the October 4, 1995, FFCO, as amended and revised. This Appendix provides a summary of these CP changes and of modifications to the FFCO since its issuance.

Deleted: ompliance
 Deleted: lan

To date, there have been 20 revisions and three amendments to the CP. In addition, the FFCO was amended once, on May 20, 1997. The following Table J-1 provides a summary of these changes. More detailed descriptions can be found in the CP Update portion of each year’s STP Annual Update, and the original correspondence requesting each change.

Deleted: 19

Table J-1: Summary of Changes to the CP and the FFCO

| Action | Document Modified | Effective Date | Effect on FFCO/STP |
|---------------|-------------------|----------------|--|
| Rev. 1.0 | STP/CP | 6/12/96 | Added offsite treatment as a parallel preferred option for most MLLW treatability groups |
| Rev. 2.0 | STP/CP | 12/9/96 | Reduced volume of LA-W928 by approving reclassification of sludges as LLW |
| Amendment 1.0 | STP/CP | 10/30/96 | Divided original volume of LA-W929 into three subgroups, and added new Activities and Compliance Dates |
| Rev. 3.0 | STP/CP | 1/27/97 | Divided original volume of LA-W929 into three subgroups, and added new Activities and Compliance Dates |
| Amendment 1.0 | FFCO | 5/20/97 | Modified FFCO Sections IV, V, IX, and X to streamline waste transfers and deletions |
| Amendment 2.0 | STP/CP | 9/4/97 | Extended CP Activity 3.1.2B Compliance Date to 12/29/97 |
| Rev. 4.0 | STP/CP | 12/29/97 | Transferred original volume of LA-W929 from three subgroups to other treatability groups, added treatability groups, and deleted treated items |
| Rev. 5.0 | STP/CP | 12/29/97 | Added volumes reported in FY95 and FY96 Annual Updates (and certain other items) to several treatability groups, added Activities and Compliance Dates, added CP Appendices, and deleted treated items |

Formatted Table

FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order

March 31, 2011

Deleted: FY09

Deleted: June 30, 2010

Formatted Table

| Action | Document Modified | Effective Date | Effect on FFCO/STP |
|---------------|-------------------|----------------|---|
| Rev. 6.0 | STP/CP | 7/31/98 | Added volumes reported in FY97 <i>Annual Update</i> to several treatability groups, added certain Activities and Compliance Dates, adjusted several original inventory volumes, transferred one LA-W929 item to a new treatability group, and deleted treated items |
| Rev. 7.0 | STP/CP | 11/30/98 | Removed onsite treatment skids, added STP inventory items, added onsite recycling/re-use and radiological decontamination, added notification for offsite treatability studies, |
| Rev. 8.0 | STP/CP | 12/3/98 | Extended compliance dates for treatment of MTRU waste. |
| Rev. 9.0 | STP/CP | 6/7/00 | Added and deleted volumes reported in FY98 <i>Annual Update</i> to certain treatability groups. |
| Amendment 3.0 | STP/CP | 8/30/99 | Transferred three items to MTRU, transferred one item to subgroup within same treatability group. |
| Rev. 10.0 | STP/CP | 12/18/00 | Added and deleted volumes reported in FY99 <i>Annual Update</i> to certain treatability groups. |
| Rev. 11.0 | STP/CP | 4/18/01 | Added and deleted volumes reported in FY00 <i>Annual Update</i> . |
| Rev. 12.0 | STP/CP | 3/13/02 | Added and deleted volumes reported in FY01 <i>Annual Update</i> . Extended CP Activity 3.1.5A Compliance Date to 8/25/03. Extended CP Activity 3.1.11A to 2/01/04. Removed the requirement to develop treatment technologies and the associated compliance schedule in CP Activity 4.0 and added language specifying that MTRU waste would be shipped offsite to WIPP for disposal. |
| Rev 13.0 | STP/CP | 7/14/03 | Added and deleted volumes reported in FY02 <i>Annual Update</i> |
| Rev 14.0 | STP/CP | 1/5/05 | Added and deleted volumes reported in FY03 <i>Annual Update</i> |
| Rev 15.0 | STP/CP | 8/16/05 | Added and deleted volumes reported in FY04 <i>Annual Update</i> |

FY10 Annual Update
Site Treatment Plan
Federal Facility Compliance Order

March 31, 2011

Deleted: FY09
 Deleted: June 30, 2010

Formatted Table

| Action | Document Modified | Effective Date | Effect on FFCO/STP |
|-----------------|-------------------|------------------|---|
| Rev 16.0 | STP/CP | 12/12/06 | Added and deleted volumes reported in FY05 <i>Annual Update</i> . Extended CP Activity 3.1.8(A) Compliance Date to 8/09/07. Extended CP Activity 3.1.9(A) Compliance Date to 8/09/07. Extended CP Activity 3.1.10(A) Compliance Date to 8/31/07. Extended CP Activity 3.1.11(A) Compliance Date to 12/31/07. Extended CP Activity 3.2(J) Compliance Date to 12/31/07. Reclassified 0.2082 m ³ of LA-W934 High Activity MLLW waste to MTRU waste. |
| Rev 17.0 | STP/CP | 6/26/2008 | Added and deleted volumes reported in FY06 <i>Annual Update</i> . Extended CP Activity 3.1.5(A) Compliance Date to 12/31/08. Extended CPV Activity 3.1.8(A) Compliance Date to 8/28/08. Extended CP Activity 3.1.9(A) Compliance Date to 8/28/08. Extended CP Activity 3.2(J) Compliance Date to 12/31/08. |
| Rev 18.0 | STP/CP | 1/9/2009 | Added and deleted volumes reported in FY07 <i>Annual Update</i> . Extended CP Activity 3.1.8(A) Compliance Date to 8/28/09. Extended CP Activity 3.1.9(A) Compliance Date to 8/28/09. Proposed a new Section 3.3.4 for Treatability Group, LA-W935 "10-100 nCi/g waste" with new CP Activity 3.3.4 (A) Compliance Date 12/01/13 and CP Activity 3.3.4 (B) Compliance Date 12/31/13. Extended CP Activity 3.2(J) Compliance Date to 12/31/10. |
| Rev 19.0 | STP/CP | 2/5/2010 | Added and deleted volumes reported in FY08 <i>Annual Update</i> . Extended compliance date for CP Activities 3.1.8(A) and 3.1.9(A) to 8/28/12; Proposed a new milestone of 12/31/2010 for 3.1.4(A) and a new milestone 3.3.4(C) for <i>10-100 nCi/g Waste</i> |
| Rev 20.0 | STP/CP | <u>11/8/2010</u> | Added and deleted volumes reported in FY09 <i>Annual Update</i> . Proposed an extended compliance date for CP Activity 3.2(J) |
| <u>Rev 21.0</u> | <u>STP/CP</u> | <u>TBD</u> | <u>Added and deleted volumes reported in FY10 Annual Update. Proposed new compliance date for CP Activity 3.1.8(A)</u> |

Deleted: TBD

REFERENCES

1. “*Federal Facility Compliance Order (Los Alamos National Laboratory)*” New Mexico Environment Department (October 4, 1995)
2. Congress, 1996. Text of Public Law 104-201, Congressional Record dated September 23, 1996, Amendment to Public Law 102-579, 1992 *Waste Isolation Pilot Plant Land Withdrawal Act (106 Stat. 4777)*
3. 40 CFR Part 194, Criteria for the Certification of the Waste Isolation Pilot Plant’s Compliance with the 40 CFR Part 191 Disposal Regulations: Certification Decision; Proposed Rule (Federal Register V.62, No. 210, Oct. 30 1997, pp. 58792-58838)

| | |
|---|------------|
| LIST OF TABLES..... | V |
| ACRONYMS..... | VII |
| INTRODUCTION..... | 1 |
| PART I. BACKGROUND UPDATE..... | 1 |
| 1.0 INTRODUCTION..... | 1 |
| 2.0 AMOUNT OF EACH COVERED WASTE STORED AT LANL..... | 2 |
| 2.1 Mixed Low Level Waste (MLLW) Inventory..... | 2 |
| 2.2 Mixed Transuranic (MTRU) Inventory Summary..... | 2 |
| 3.0 TREATMENT PROGRESS..... | 4 |
| 3.1 Offsite Treatment..... | 4 |
| 3.2 Offsite Recycling..... | 5 |
| 3.3 Onsite Treatment and Recycling..... | 5 |
| 3.4 Onsite Lead Decontamination..... | 5 |
| 3.5 Treatability Studies..... | 5 |
| 3.6 Administrative Adjustments and Corrections..... | 5 |
| 3.6.1 Adjustments to MLLW Inventory..... | 5 |
| 3.6.2 Adjustments to MTRU Inventory..... | 5 |
| 3.7 Other Types of Mixed Waste Activities..... | 5 |
| 4.0 TREATMENT TECHNOLOGY DEVELOPMENT..... | 6 |
| 4.1 Treatment Technologies Being Evaluated..... | 6 |
| 4.1.1 Offsite Commercial Treatment Facilities..... | 6 |
| 4.1.2 Offsite DOE Treatment Facilities..... | 6 |
| 5.0 DOE FUNDING FOR STP-RELATED ACTIVITIES..... | 6 |
| 6.0 TREATMENT VARIANCES..... | 7 |
| 6.1 WIPP No-Migration Variance Petition/Land Withdrawl Act Amendments..... | 7 |
| 6.2 Other Treatment Variance(s)..... | 7 |
| 7.0 WIPP FACILITY CAPABILITIES..... | 7 |
| 7.1 Characterization Capabilities at WIPP..... | 8 |
| 7.2 MTRU Treatment Capabilities and Plans..... | 8 |
| PART II. COMPLIANCE PLAN UPDATE..... | 9 |
| 1.0 INTRODUCTION..... | 9 |
| 2.0 CHANGES AND REVISIONS TO THE CP OCCURRING SINCE THE PREVIOUS ANNUAL UPDATE..... | 9 |
| 2.1 Activities Completed During FY09..... | 9 |
| 2.2 Expedited Shipment Letters..... | 9 |
| 2.3 Correspondence..... | 9 |
| 3.0 DESCRIPTION OF DELETED WASTE..... | 10 |
| 4.0 DOCUMENTATION OF NEW COVERED WASTE..... | 10 |
| 5.0 PROPOSED CHANGES TO THE COMPLIANCE PLAN SCHEDULE..... | 10 |
| 6.0 DETAILED DESCRIPTION OF THE PROPOSED REVISION..... | 14 |
| 6.1 Addition of New Covered Waste..... | 14 |
| 6.1.1 MLLW Waste Additions..... | 14 |
| 6.1.2 Mixed Transuranic (MTRU) Waste Additions..... | 14 |
| 6.2 Deletion of Covered Waste..... | 15 |
| 6.2.1 Deletion of MLLW Waste..... | 15 |
| 6.2.2 Deletion of MTRU Waste..... | 15 |
| 6.2.3 Other Deletions of FY09 Waste..... | 15 |
| 6.3 Adjustments to the Original (October 4, 1995) MLLW STP-Covered Waste Inventory..... | 15 |
| 6.4 Adjustments to MTRU Waste Inventory..... | 15 |
| 6.5 Extension of Milestone Activity Dates..... | 16 |
| 6.6 Additional Revisions..... | 16 |
| 7.0 RATIONALE FOR THE PROPOSED REVISION..... | 16 |
| 7.1 Extension of Proposed Milestones..... | 16 |
| 7.2 Addition of New Covered Waste..... | 16 |
| 7.3 Deletion of Covered Waste..... | 16 |

| | | |
|--------|--|-----------|
| 7.4 | Adjustments to the Original (October 4, 1995) STP-Covered Waste Inventory | 17 |
| 8.0 | ANTICIPATED LENGTH OF ANY DELAY IN PERFORMANCE | 17 |
| 9.0 | PLAN AND SCHEDULE FOR IMPLEMENTING ALL REASONABLE MEASURES | 17 |
| | PART III. COMPLIANCE PLAN – PROPOSED REVISION 20..... | 19 |
| 1.0 | PURPOSE AND SCOPE OF THE COMPLIANCE PLAN..... | 19 |
| 1.1 | Introduction..... | 19 |
| 1.2 | STP Revisions and Amendments..... | 19 |
| 2.0 | COMPLIANCE SCHEDULES | 19 |
| 2.1 | Categories of Activities for Compliance Dates | 19 |
| 2.1.1 | Plans Where Treatment Technology Exists..... | 19 |
| 2.1.2 | Plans Where Technology Must Be Developed..... | 20 |
| 2.2 | Primary Preferred Treatment..... | 20 |
| 2.3 | Plans for Mixed Waste to be Shipped Offsite for Treatment..... | 20 |
| 2.3.1 | Specific Site Requirements for Noncommercial Treatment Facilities..... | 21 |
| 2.4 | Requirements Pertaining to Radionuclide Separation | 22 |
| 2.5 | Plans Related to Other Mixed Waste Activities | 22 |
| 2.6 | Recycling/Re-Use..... | 22 |
| 2.7 | Onsite Radiological Decontamination | 23 |
| 3.0 | MIXED LOW-LEVEL WASTE STREAMS | 23 |
| 3.1 | Mixed Waste Streams..... | 24 |
| 3.1.1 | IPA Wastes and Scintillation Fluids | 24 |
| 3.1.2 | Lead Blankets, Soil with Heavy Metals, Environmental Restoration (ER) Soils | 24 |
| 3.1.3 | Aqueous Organic Liquids..... | 24 |
| 3.1.4 | Organic-Contaminated Combustible Solids | 25 |
| 3.1.5 | Combustible Debris, Activated or Inseparable Lead, Noncombustible Debris | 26 |
| 3.1.6 | Aqueous Wastes with Heavy Metals, Corrosive Solutions, Aqueous Cyanides, Nitrates, Chromates, and Arsenates..... | 26 |
| 3.1.7 | Water-Reactive Metal..... | 26 |
| 3.1.8 | Compressed Gases Requiring Scrubbing..... | 26 |
| 3.1.9 | Compressed Gases Requiring Oxidation | 27 |
| 3.1.10 | Elemental Mercury | 27 |
| 3.1.11 | Halogenated Organic Liquids, Nonhalogenated Organic Liquids, Bulk Oils, Polychlorinated Biphenyl (PCB) Wastes with RCRA Components, Liquid and Solid Oxidizers..... | 28 |
| 3.2 | Mixed Waste Requiring Further Characterization or for Which Technology Assessment Has Not Been Done..... | 28 |
| 3.3 | Plans for Other Types of Activities | 30 |
| 3.3.1 | Lead Decontamination..... | 30 |
| 3.3.2 | Sorting, Surveying, and Decontamination..... | 31 |
| 3.3.3 | Lead Requiring Sorting..... | 31 |
| 3.3.4 | 10–100 nCi/g Waste | 32 |
| 3.4 | Management of “Missing” Items..... | 32 |
| 4.0 | MIXED TRANSURANIC WASTE..... | 33 |
| | APPENDIX A. CURRENT YEAR MLLW INVENTORY DETAIL | 35 |
| | APPENDIX B. CURRENT YEAR MLLW SHIPMENT DETAIL | 39 |
| | APPENDIX C. CURRENT YEAR MLLW ADMINISTRATIVE ADJUSTMENTS | 41 |
| | APPENDIX D. PREVIOUS YEAR MLLW INVENTORY DETAIL | 43 |
| | APPENDIX E. CURRENT MTRU INVENTORY DETAIL | 47 |
| | APPENDIX F. FY09 MTRU WASTE SHIPMENTS TO WIPP..... | 51 |
| | APPENDIX G. CURRENT YEAR MTRU INVENTORY – ADMINISTRATIVE ADJUSTMENTS..... | 57 |
| | APPENDIX I. CORRESPONDENCE..... | 63 |
| | APPENDIX J. HISTORY OF CHANGES TO THE CP AND FFCO | 69 |
| | REFERENCES.. | 72 |

| | | | | | |
|-----|-----------|--|---------|------------|----------------|
| STP | 3.1.9 (A) | Complete shipping of existing waste to an offsite treatment facility or complete parallel option | LA-W918 | 12/31/2008 | ENV-RRO-09-174 |
|-----|-----------|--|---------|------------|----------------|

Page 11: [3] Deleted **Peggy Powers** **5/19/2011 5:32:00 PM**

LANL is requesting an extension of a CP milestone in the STP for *High Activity Waste* (LA-W934). Activity 3.2(J) requires that LANL “complete shipping of wastes to an offsite treatment facility, or submit documentation assigning waste items to applicable treatability groups or complete parallel option.” *High Activity Waste* is described in Section 3.2 of the CP (Mixed Waste Requiring Further Characterization or for which Technology Assessment Has Not Been Done).

Page 11: [4] Deleted **Peggy Powers** **5/19/2011 5:33:00 PM**

Page 11: [5] Deleted **Peggy Powers** **5/19/2011 5:34:00 PM**

Current approved compliance date: December 31, 2010
Proposed Revision 20 compliance date: December 31, 2013

Page 11: [6] Deleted **Hector Hinojosa** **5/31/2011 5:22:00 PM**

are generally heterogeneous and

Page 11: [7] Deleted **Peggy Powers** **3/9/2011 9:30:00 AM**

The *High Activity Waste* items in LANL’s inventory as of September 30, 2009, are identified in Table 5-1.

Table 5-1: High Activity Waste in LANL's MLLW Inventory with Associated EPA Codes

| Container Number | Description | Associated EPA Codes | Volume (m ³) |
|------------------|--|----------------------|--------------------------|
| C08199082 | Lead-lined glovebox | D008 | 4.9843 |
| C08199080 | Lead-lined glovebox | D008 | 4.1064 |
| C05179323 | Lead-lined glovebox | D008 | 19.3900 |
| C00130818 | Tritium traps with mercury contamination and unknown radioactivity | D009 | 0.0125 |
| C00130819 | Tritium traps with mercury contamination and unknown radioactivity | D009 | 0.0100 |
| C00130820 | Tritiated squib assemblies with unknown radioactivity | D008 | 0.0010 |
| C00130821 | Tritiated squib assemblies with unknown radioactivity | D008 | 0.0010 |
| C01136479 | Portsmouth debris | D004, D007, D008 | 0.2082 |
| C01136480 | Portsmouth debris | D004, D007, D008 | 0.2082 |
| C05180336 | Portsmouth debris | D007, D008 | 0.2082 |
| C06186549 | High tritium with reactive lithium | D001, D003 | 0.1136 |
| C06186550 | High tritium with reactive lithium | D001, D003 | 0.1136 |
| C07190323 | Sludges from MTRU program | D009, F001, F002 | 0.8496 |
| C09203611 | Mole sieves and squib assemblies with very high | D008 | 0.3215 |

| Container Number | Description | Associated EPA Codes | Volume (m ³) |
|------------------|---|----------------------|--------------------------|
| | tritium | | |
| C09203612 | Mole sieves and squib assemblies with very high tritium | D008 | 0.3215 |
| C09203613 | Mole sieves and squib assemblies with very high tritium | D008 | 0.3215 |
| C09203614 | Mole sieves and squib assemblies with very high tritium | D008 | 0.3215 |

Page iii: [8] Deleted Peggy Powers 3/7/2011 10:27:00 AM
FY09

Page iii: [8] Deleted Peggy Powers 2/14/2011 11:12:00 AM
June 30, 2010

Page 12: [9] Deleted Peggy Powers 5/19/2011 5:34:00 PM
The preferred treatment processes for the *High Activity Waste* items

Page 12: [10] Formatted Peggy Powers 3/16/2011 1:36:00 PM
Font color: Auto

Page 12: [10] Formatted Peggy Powers 3/16/2011 1:36:00 PM
Font color: Auto

Page 12: [11] Deleted Peggy Powers 3/7/2011 11:02:00 AM
include sorting and segregation, macroencapsulation, amalgamation, reaction and stabilization at commercial facilities to meet LDR.

Page 12: [12] Deleted Peggy Powers 3/7/2011 12:34:00 PM
contacted

Page 12: [12] Deleted Peggy Powers 3/7/2011 12:35:00 PM
to determine if those facilities would accept these *High Activity Waste* items (Table 5-2)

Page 12: [12] Deleted Peggy Powers 3/7/2011 12:35:00 PM
Commercial treatment facilities are available for most, but not all, of the waste items listed in Table 5-1. Perma-Fix was the only positive respondent to LANL's request for bids and treatment options for these wastes. The Perma-Fix facilities are the only commercial facilities that have the current capability to treat and dispose of LANL's *High Activity Waste*.

Table 5-2. Commercial Facilities Contacted

| Commercial Facility | Location | Comments | Results |
|-----------------------------|------------|------------------------|--|
| Perma-Fix | Florida | | Unwilling or unable to get the necessary exceptions or changes to their RCRA Permit or NRC license. |
| M&EC (a Perma-Fix facility) | Tennessee | Now owned by Perma-Fix | Responded with bids and timeframes, dependant on facility upgrades and changes to their Authorization Basis; existing commitments prevent M&EC from accepting this waste until they have completed their existing commitments. |
| DSSI (a Perma-Fix facility) | Tennessee | Now owned by Perma-Fix | Unwilling or unable to get the necessary exceptions or changes to their RCRA Permit or NRC license. |
| Perma-Fix Northwest | Washington | Now owned by Perma-Fix | Unwilling or unable to get the necessary exceptions or changes to their RCRA Permit or NRC license. |
| Waste Control Specialists | Texas | | Unwilling or unable to get the necessary exceptions or changes to their RCRA Permit or NRC license. |
| EnergySolutions of Utah | Utah | | Unwilling or unable to get the necessary exceptions or changes to their |

| Commercial Facility | Location | Comments | Results |
|-----------------------------------|-----------|------------------------------|---|
| | | | RCRA Permit or NRC license. |
| Bear Creek Operations | Tennessee | Now owned by EnergySolutions | Not able to accept Class C waste; unwilling or unable to get the necessary exceptions or changes to their RCRA Permit or NRC license. |
| Nuclear Fuel Services | Tennessee | | Unwilling or unable to get the necessary exceptions or changes to their RCRA Permit or NRC license. |
| Integrated Environmental Services | Tennessee | | Unwilling or unable to get the necessary exceptions or changes to their RCRA Permit or NRC license. |
| NNSI | Texas | | Unwilling or unable to get the necessary exceptions or changes to their RCRA Permit or NRC license. |

Page 12: [13] Deleted

Peggy Powers

3/7/2011 12:34:00 PM

Justification for Extension of Activity 3.2(J)

Three items (C01136479, C01136480, and C05180336) cannot be treated until the appropriate Perma-Fix facility has sufficient capacity to accept those items. Perma-Fix representatives have stated that, due to current Authorization Basis limitations, the facility is not likely to be able to accept those items before 2012.

Due to discrepancies in the documentation associated with several of the waste containers, LANL must provide additional characterization data in order to meet Perma-Fix's acceptance criteria and to ensure proper shipping according to U.S. Department of Transportation standards. LANL intends to perform additional characterization of the waste in four containers (C09203611, C09203612, C09203613, C09203614) at the Weapons Engineering Tritium Facility at TA-16, where the waste was generated. Although TA-16 is not currently authorized or operational to perform the characterization, it already possesses the engineering controls needed to handle tritium waste.

Before TA-16 can accept the waste, it must update its Authorization Basis to ensure that the engineering and administrative controls are appropriate for the kinds of hazards present in the waste. The process for updating the safety basis includes a phased approach of testing the capabilities of the facility for handling the waste. The safety basis is then customized for the unique characteristics of the waste that would be characterized and repackaged. At least eight months will be required for an approved Authorization Basis change to allow the facility to repackage and characterize these waste containers. Once the Authorization Basis is in place, LANL must arrange the transport of each container to the characterization facility in such a way that it is not removed from a permitted treatment/storage/disposal facility for more than one day (24-hour period).

TA-16 already possesses the calorimetry capability that is needed to analyze high levels of tritium that may be present, as well as the gloveboxes to protect workers, and the monitored stack to measure any tritium emissions. TA-54 lacks the calorimetry capability, the engineering controls, and the monitored stack needed for tritium work. Although TA-54 could be modified to perform the characterization, it would take considerably longer to purchase, fabricate, install, and obtain the Authorization Basis to operate the necessary capability than it would to perform the work at TA-16.

LANL intends to perform additional characterization of four waste containers (C00130818, C00130819, C00130820, C00130821) at TA-16 (or at TA-54 or another LANL facility if they can be authorized to conduct the work in a timely fashion). The additional Authorization Basis to accept the remaining containers at TA-16 or another LANL facility may not occur until the year 2013 due to the phased approach to establish the engineering and administrative controls for the Authorization Basis discussed above.

Perma-Fix expects the appropriate characterization to be completed before any arrangements are made to transport this waste. If the additional characterization demonstrates that tritium levels are significantly different from the current information, LANL may review the disposal options to determine if the waste may be treated, stored, or disposed of at another commercial facility.

LANL proposes to manage the remaining *High Activity Waste* in order to eliminate the onsite STP inventory of the *High Activity Waste* by end of 2013. First, LANL plans to characterize and repack certain containers of *High Activity Waste* in order to confirm that the most appropriate offsite treatment and disposal alternatives have been selected. The process required to characterize the waste will delay shipment until 2013. Second, LANL will continue to ship *High Activity Waste* offsite according to the schedule in Figure 5-1. Shipment of the remaining waste is contingent upon the Perma-Fix facility and the LANL facility having the appropriate Authorization Basis or new capabilities becoming available at other facilities.

LANL requests an extension of the milestone for shipment of the *High Activity Waste* items until December 31, 2013. Although many of the remaining items can be shipped offsite once they are more accurately characterized in 2010, 2011, and 2012, the currently permitted facilities may not have the capacity to accept the final waste until 2013 due to facility license limitations on inventory. Until that capacity is available, the only option is continued onsite storage of the waste.



Figure 5-1: Proposed schedule for LA-W934 inventory reduction.

MLLW

Page 12: [15] Deleted Peggy Powers 3/29/2011 1:32:00 PM /strikeout

Page 12: [16] Deleted Peggy Powers 3/7/2011 12:42:00 PM

Extension

Page 12: [16] Deleted Peggy Powers 3/7/2011 12:42:00 PM

the

Page 12: [16] Deleted Peggy Powers 3/9/2011 10:02:00 AM

one mixed waste treatability group (LA-W934

Page 13: [17] Deleted Peggy Powers 3/7/2011 12:44:00 PM

| CP Section | MWIR Waste ID | Treatability Group | Volume (m ³) |
|--------------|---------------|---------------------------------------|--------------------------|
| 3.1.11 | LA-W908 | <i>Nonhalogenated Organic Liquids</i> | 0.0379 |
| 3.2 | LA-W934 | <i>High Activity Waste</i> | 9.0907 |
| Total | | | 9.1286 |

Page 13: [18] Deleted Peggy Powers 3/28/2011 2:36:00 PM

| CP Section | Treatability Group | Volume (m ³) |
|--------------|--|--------------------------|
| 4.0 | <i>Combined Combustible-Noncombustible Waste</i> | 25.7920 ¹ |
| 4.0 | <i>Metallic Waste</i> | 2.5618 ² |
| 4.0 | <i>Solidified Inorganic and Organic Waste</i> | 6.8640 ¹ |
| Total | | 35.2178 |

Page 15: [19] Deleted Peggy Powers 5/19/2011 5:46:00 PM

| | | | | |
|--------|------------------------------------|------------|------------|---|
| 3.2(J) | <i>LA-W934 High Activity Waste</i> | 12/31/2010 | 12/31/2013 | An extension of this compliance date is requested because there is no path forward at this time for some of this waste stream and because LANL must more fully characterize some of the waste to confirm. |
|--------|------------------------------------|------------|------------|---|

Page 25: [20] Deleted Peggy Powers 3/9/2011 10:32:00 AM

Table 3.1.4-3: Activities and Compliance Dates for Organic-Contaminated Solids

| Activity | Compliance Dates |
|--|------------------------------|
| A. Complete shipping of existing wastes to an offsite treatment facility or complete parallel option | 12/31/10 |
| B. Provide documentation to | Within 45 days of receipt of |

| | |
|---|---|
| NMED that waste was received at offsite facility or provide notification of parallel option | waste at treatment facility or within 45 days after completion of parallel option |
|---|---|

Page 27: [21] Deleted Peggy Powers 3/9/2011 10:21:00 AM

Table 3.1.9-2: Activities and Compliance Dates for Compressed Gases Requiring Oxidation

| Activity | Compliance Dates |
|---|--|
| A. Complete shipping of existing wastes to an offsite treatment facility or complete parallel option | Completed 9/30/09 |
| B. Provide documentation to NMED that waste was received at offsite facility or provide notification of parallel option | Within 45 days of receipt of waste at treatment facility or within 45 days after completion of parallel option |

Page 29: [22] Deleted Peggy Powers 5/19/2011 5:55:00 PM

| | |
|--|----------|
| G. Complete sampling and analysis plan | 1/30/99 |
| H. Complete sampling and analysis | 9/30/01 |
| I. Complete determination of treatment options | 12/20/01 |

Page 37: [23] Deleted Peggy Powers 3/7/2011 9:55:00 AM

| | | | | | | |
|--|--|--|---------|--|--|--|
| | | | -0.1136 | Shipped offsite for treatment/disposal | | |
|--|--|--|---------|--|--|--|

Page 38: [24] Deleted Peggy Powers 3/7/2011 9:57:00 AM

| | | | | | | |
|--|--|--|---------|---------------------------|--|--|
| | | | -0.0945 | Administrative Adjustment | | |
|--|--|--|---------|---------------------------|--|--|

Page 39: [25] Deleted Peggy Powers 3/11/2011 2:29:00 PM

| | | | | | | |
|--|--|--|----------|--|--|--|
| | | | 9.0907 | New Covered ² | | |
| | | | -20.8169 | Shipped offsite for treatment/disposal | | |
| | | | -0.0010 | Analyzed and expended in analysis | | |

Page 39: [26] Deleted Peggy Powers 3/7/2011 9:59:00 AM

| | | | | | | |
|--|--|--|--|--|--|--|
| | | | | | | |
| | | | | | | |

Page 40: [27] Deleted Peggy Powers 3/7/2011 12:24:00 PM

| CP Section | MWIR No. | Treatability Group | Manifest Number | Destination | Date Shipped | Date NMED Notified | Volume (m3) |
|----------------------|----------|---|-----------------|----------------|--------------|----------------------------|---------------|
| 3.1.4 | LA-W919 | Organic-Contaminated Combustible Solids | 000369350JJK | Perma-Fix/FL | 9/20/2010 | (ENV-ES-10-214) | 0.2082 |
| LA-W919 Total | | | | | | | 0.2082 |
| 3.2 | LA-W934 | High Activity Waste | 000366428JJK | Perma-Fix/M&EC | 3/11/2010 | 4/16/2010 (ENV-RRO-10-020) | 0.8496 |
| 3.2 | LA-W934 | High Activity Waste | | Perma-Fix/NW | 1/26/2010 | 2/18/2010 (ENV-RRO-10-011) | 4.9843 |

| CP Section | MWIR No. | Treatability Group | Manifest Number | Destination | Date Shipped | Date NMED Notified | Volume (m3) |
|----------------------|----------|---|-----------------|----------------|--------------|--------------------------------|----------------------|
| 3.1.4 | LA-W919 | Organic-Contaminated Combustible Solids | 000369350JJK | Perma-Fix/FL | 9/20/2010 | (ENV-ES-10-214) | 0.2082 |
| 3.2 | LA-W934 | High Activity Waste | 000366429JJK | Perma-Fix/NW | 1/26/2010 | 2/18/2010 (ENV-RRO-10-011) | 19.3900 |
| 3.2 | LA-W934 | High Activity Waste | 000366430JJK | Perma-Fix/NW | 1/26/2010 | 2/18/2010 (ENV-RRO-10-011) | 4.1064 |
| LA-W934 Total | | | | | | | |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 00036034JJK | Perma-Fix/NW | 1/15/2009 | 2/25/2009 (ENV-RRO-09-013) | 1.2676 ¹ |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000364085JJK | Perma-Fix/NW | 3/12/2009 | 4/28/2009 (ENV-RRO-09-029) | 3.1230 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000364091JJK | Perma-Fix/NW | 3/26/2009 | 5/7/2009 (ENV-RRO-09-030) | 1.0410 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000364102JJK | Perma-Fix/NW | 4/9/2009 | 5/14/2009 (ENV-RRO-09-031) | 1.9106 ¹ |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000364109JJK | Perma-Fix/NW | 4/23/2009 | 5/29/2009 (ENV-RRO-09-039) | 1.4574 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000364131JJK | Perma-Fix/NW | 5/7/2009 | 6/15/2009 (ENV-RRO-09-043) | 1.2492 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000364159JJK | Perma-Fix/M&EC | 6/4/2009 | 6/30/2009 (ENV-RRO-044) | 17.6205 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000364154JJK | Perma-Fix/NW | 6/11/2009 | 7/24/2009 (ENV-RRO-09-046) | 2.0239 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000364180JJK | Perma-Fix/M&EC | 6/18/2009 | 7/24/2009 (ENV-RRO-09-047) | 19.1854 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000364183JJK | Perma-Fix/M&EC | 6/25/2009 | 8/11/2009 (ENV-RRO-09-056) | 18.647 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000364209JJK | Perma-Fix/M&EC | 7/16/2009 | 8/17/2009 (ENV-RRO-09-058) | 18.647 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000364215JJK | Perma-Fix/M&EC | 7/23/2009 | 8/17/2009 (ENV-RRO-09-059) | 14.5711 ¹ |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000364243JJK | Perma-Fix/FL | 8/6/2009 | 9/18/2009 (ENV-RRO-09-063) | 18.6983 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000364256JJK | Perma-Fix/M&EC | 8/20/2009 | 9/18/2009 (ENV-RRO-09-064) | 17.0724 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000364264JJK | Perma-Fix/M&EC | 9/2/2009 | 10/1/2009 (ENV-RRO-09-068) | 15.2112 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000364362JJK | Perma-Fix/M&EC | 9/17/2009 | 10/19/2009 (ENV-RRO-09-072) | 20.0308 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000364364JJK | Perma-Fix/M&EC | 9/24/2009 | 10/19/2009 (ENV-RRO-09-073) | 21.6383 |
| 3.3.4 | LA-W935 | 10-100 nCi/g Waste | 000364378JJK | Perma-Fix/NW | 9/28/2009 | 11/9/2009 (ENV-RRO-09-079) | 2.9516 |
| LA-W935 Total | | | | | | | 196.3463 |
| Grand Total | | | | | | | 217.7617 |

Table B-2. Other Deleted MLLW

| CP Section | MWIR No. | Treatability Group | Disposition | Date of Action | Date NMED Notified | Volume (m ³) |
|------------|----------|---------------------|--|----------------|-------------------------------|--------------------------|
| 3.2 | LA-W934 | High Activity Waste | Sent for analysis and expended in analysis process | 12/2/2008 | Revision 20 STP Annual Update | 0.0100 |

| | | | |
|--|---------|--|----------------|
| 3.1.4 | LA-W911 | LLW reclassified as MLLW (LA-W911) | 0.1136 |
| Total Net Adjustments for LA-W911 | | | 0.1136 |
| 3.2 | LA-W925 | Volume of item (0.1136 m ³) reported in FY08 as (0.2082 m ³) | -0.0946 |
| | LA-W925 | Rounding adjustment | 0.0001 |
| Total Net Adjustments for LA-W925 | | | -0.0945 |
| 3.2 | LA-W934 | Database correction - transferred to MTRU STP Inventory in a prior year | -0.2082 |
| Total Net Adjustments for LA-W934 | | | -0.2082 |
| 3.3.4 | LA-W935 | Recharacterized as MLLW (LA-W935) from LLW inventory | 0.2082 |

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY07 Annual Update (m ³) | Proposed Revision 19.0 (m ³) ¹ | Comments ² | FY08 Annual Update (m ³) | Projection FY09-FY13 (m ³) |
|----------|--|--------------------------------------|---|--|--------------------------------------|--|
| 3.1.1 | LA-W901 <i>IPA Wastes</i> | 0 | 0 | | 0 | 0 |
| 3.1.1 | LA-W902 <i>Scintillation Fluids</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W903 <i>Lead Blankets</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W904 <i>Soil with Heavy Metals</i> | 0 | 0 | | 0 | 0 |
| 3.1.2 | LA-W905 <i>ER Soils</i> | 0 | 0 | | 0 | 0 |
| 3.1.3 | LA-W906 <i>Aqueous Organic Liquids</i> | 0 | 0 | | 0 | 0 |
| 3.1.4 | LA-W911 <i>Organic-Contaminated Combustible Solids</i> | 0 | 0 | | 0 | 0 |
| 3.1.4 | LA-W919 <i>Organic-Contaminated Noncombustible Solids</i> | 0 | 0.2082 | Administrative Adjustment: reclassified from Covered MTRU Inventory at CMR/TA-55 to MLLW Inventory LA-W919 | 0.2082 | 0 |
| 3.1.5 | LA-W912 <i>Combustible Debris</i> | 0 | 0 | | 0 | 0 |
| 3.1.5 | LA-W921 <i>Activated or Inseparable Lead</i> | 0 | 0 | | 0 | 0 |
| 3.1.5 | LA-W922 <i>Noncombustible Debris</i> | 0.0015 | -0.0015 | Shipped to Perma-Fix (FL) – 9/22/2008 | 0 | 2.0000 |

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY07 Annual Update (m ³) | Proposed Revision 19.0 (m ³) ¹ | Comments ² | FY08 Annual Update (m ³) | Projection FY09-FY13 (m ³) |
|-------------|---|---|--|--|---|--|
| 3.1.6 | LA-W913 <i>Aqueous Wastes with Heavy Metals</i> | 0 | 0 | | 0 | 0 |
| 3.1.6 | LA-W914 <i>Corrosive Solutions</i> | 0 | 0 | | 0 | 0 |
| 3.1.6 | LA-W915 <i>Aqueous Cyanides, Nitrates, Chromates, and Arsenates</i> | 0 | 0 | | 0 | 0 |
| 3.1.7 | LA-W916 <i>Water-Reactive Wastes</i> | 0 | 0 | | 0 | |
| 3.1.8 | LA-W917 <i>Compressed Gases Requiring Scrubbing</i> | 0.0080 | 0 | | 0.0080 | 0 |
| 3.1.9 | LA-W918 <i>Compressed Gases Requiring Oxidation</i> | 0.0602 | 0 | | 0.0602 | 0 |
| 3.1.10 | LA-W920 <i>Elemental Mercury</i> | 0 | 0 | | 0 | |
| 3.1.11 | LA-W907 <i>Halogenated Organic Liquids</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W908 <i>Nonhalogenated Organic Liquids</i> | 0.0009 | -0.0009 | Shipped to Perma-Fix (FL) – 9/22/2008 | 0 | 0 |
| 3.1.11 | LA-W909 <i>Bulk Oils</i> | 0 | 0 | | 0 | 0 |
| 3.1.11 | LA-W910 <i>Polychlorinated Biphenyl (PCB) Wastes with Resource Conservation and Recovery Act (RCRA) Components</i> | 0 | 0 | | 0 | |
| 3.1.11 | LA-W923 <i>Liquid and Solid Oxidizers</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W924 <i>Lead Wastes – TBD</i> | 0 | 0 | | 0 | |
| 3.2 | LA-W925 <i>Mercury Wastes – TBD</i> | 0.6814 | -0.2082 | Shipped to M&EC – 3/17/2008 | 0.4732 | 1.5000 |
| 3.2 | LA-W926 <i>Compressed Gases – TBD</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W927 <i>Biochemical Laboratory Wastes</i> | 0 | 0 | | 0 | 0 |

| CP* Sec. | MWIR* Waste ID and Treatability Group/Category | FY07 Annual Update (m ³) | Proposed Revision 19.0 (m ³) ¹ | Comments ² | FY08 Annual Update (m ³) | Projection FY09-FY13 (m ³) |
|-------------|--|---|--|---|---|--|
| 3.2 | LA-W928 <i>Dewatered Treatment Sludge</i> | 0 | 0 | | 0 | 0 |
| 3.2 | LA-W932 <i>Explosives</i> | 0 | 0 | | 0 | |
| 3.2 | LA-W933 <i>Lab Packs</i> | 0 | 0 | | 0 | 2.0000 |
| 3.2 | LA-W934 <i>High Activity Waste³</i> | 42.1506 | 7.8167 1.2860 7.0788 -14.8955 ⁵ | Administrative Adjustment (reclassified from Covered MTRU Inventory) New Covered ⁴ Administrative Adjustment (reclassified from LA-W935 to LA- W934) Shipped to M&EC - 8/4/2008 (7.8167 m ³ reclassified from MTRU and 7.0788 reclassified from LA-W935; no existing waste shipped) | 43.4366 | 0.1000 |
| 3.3.1 | LA-W930 <i>Lead for Surface Decontamination</i> | 0 | 0 | | 0 | 0 |
| 3.3.2 | LA-W929 <i>Nonradioactive or Suspect Waste Items to be Surveyed</i> | 0 | 0 | | 0 | 0 |
| 3.3.3 | LA-W931 <i>Lead Requiring Sorting</i> | 0 | 0 | | 0 | 0 |
| 3.3.4 | LA-W935 <i>10-100 nCi/g Waste³</i> | 13.1166 | 23.5266 | Administrative Adjustment (reclassified from LA-W935 from Covered MTRU Inventory) | 14.3658 | 251.0000 |
| | | | -16.0314 | Shipped to M&EC -4/14/2008 (11.6592 m ³ existing waste and 4.3722 m ³ waste reclassified from covered MTRU) | | |
| | | | -7.0788 | Administrative Adjustment (Decreased inventory through reclassification of waste as LA-W934 from LA-W935) | | |
| | | | 0.8328 | Administrative Adjustment (Waste scheduled to ship in FY07 was returned to inventory in FY08) | | |
| | | | | | | |
| 3.4 | <i>Missing/nonexistent/ TBV category</i> | 0 | 0 | | 0 | N/A |
| | TOTALS | 56.0192⁶ | | | 58.5520 | |

| | | |
|---|--|-----------------------|
| Page 45: [32] Change Formatted Table | Peggy Powers | 5/20/2011 1:18:00 PM |
| Page 45: [33] Deleted | Peggy Powers FY10 | 3/7/2011 10:14:00 AM |
| Page 45: [33] Deleted | Peggy Powers FY14 | 3/7/2011 10:14:00 AM |
| Page 46: [34] Deleted | Peggy Powers 56.0570 (56.057) | 3/7/2011 10:18:00 AM |
| Page 46: [35] Deleted | Peggy Powers 86.6885 (86.689) | 3/7/2011 10:18:00 AM |
| Page 46: [36] Deleted | Peggy Powers 157.5215 (157.522) | 3/15/2011 1:04:00 PM |
| Page 46: [37] Formatted Superscript | Peggy Powers | 5/20/2011 1:18:00 PM |
| Page 46: [38] Deleted | Peggy Powers 3548.5197 | 3/7/2011 10:19:00 AM |
| Page 46: [38] Deleted | Peggy Powers FY09 | 3/7/2011 10:19:00 AM |
| Page 46: [38] Deleted | Peggy Powers 3172.8266 (3172.826) ⁵ | 3/7/2011 10:19:00 AM |
| Page 46: [39] Deleted FY09 | Peggy Powers | 3/29/2011 2:13:00 PM |
| Page 46: [39] Deleted also | Peggy Powers | 3/29/2011 2:14:00 PM |
| Page 46: [39] Deleted to facilitate reporting waste volumes in FY10 | Peggy Powers | 3/29/2011 2:14:00 PM |
| Page 46: [40] Formatted Superscript | Peggy Powers | 5/20/2011 1:19:00 PM |
| Page 46: [40] Formatted Font: 8 pt | Peggy Powers | 5/20/2011 1:20:00 PM |
| Page 46: [41] Deleted 5 | Peggy Powers | 5/20/2011 1:20:00 PM |
| Page 46: [41] Deleted The total can be expressed as 3172.826 m ³ by summing the rounded 3 decimal place subtotals for each treatability group or 3172.827 m ³ by rounding the original 4 decimal place total volume. | Peggy Powers | 3/16/2011 12:05:00 PM |
| Page 46: [42] Change Formatted Table | Peggy Powers | 5/20/2011 1:21:00 PM |
| Page 46: [43] Deleted | Peggy Powers Comments ² | 3/16/2011 9:35:00 AM |
| Page 46: [43] Deleted | Peggy Powers FY09 | 3/7/2011 10:20:00 AM |
| Page 46: [44] Deleted | Peggy Powers 0.1793 | 3/7/2011 10:20:00 AM |

Page 46: [44] Deleted Peggy Powers 3/7/2011 3:00:00 PM

Administrative Adjustment

Page 46: [44] Deleted Peggy Powers 3/16/2011 10:34:00 AM

2.9400

Page 46: [45] Deleted Peggy Powers 3/7/2011 10:19:00 AM

2.7607

Page 46: [45] Deleted Peggy Powers 3/16/2011 10:41:00 AM

Page 46: [46] Formatted Peggy Powers 3/29/2011 12:21:00 PM

Right

Page 46: [47] Formatted Peggy Powers 3/16/2011 10:34:00 AM

Font: Bold, Italic

Page 46: [47] Formatted Peggy Powers 3/16/2011 10:34:00 AM

Font: Italic

Page 46: [48] Deleted Peggy Powers 3/16/2011 9:58:00 AM

0.2080

Page 46: [48] Deleted Peggy Powers 3/16/2011 9:58:00 AM

0.2080

Page 47: [49] Deleted Peggy Powers 3/16/2011 10:40:00 AM

| | | | | | |
|--|--|--|---------|---------------------------|--|
| | | <i>Solid Organic and Inorganic Waste</i> | -0.4198 | Administrative Adjustment | |
|--|--|--|---------|---------------------------|--|

Page 47: [50] Deleted Peggy Powers 3/7/2011 10:22:00 AM

³ The total CMR/TA-55 volume at the end of FY08 was not explicitly stated in the FY08 Annual Report. The total volume shown is the sum of the inventory volume at the beginning of FY08 (45.5 m³) and the adjustments (-4.1922 m³) from Part I Table 2.2-1 of the FY08 Update.

Page 53: [51] Deleted Peggy Powers 3/7/2011 10:23:00 AM

| Treatability Group | Shipment Date | Existing Inventory Volume (m ³) | New Covered Volume (m ³) | Total Volume Removed from Inventory (Existing + New Covered) (m ³) | Total Volume Shipped (m ³) |
|------------------------|---------------|---|--------------------------------------|--|--|
| <i>Cemented Sludge</i> | 10/7/08 | 2.6095 | 0 | 2.6095 | 2.4960 |
| | 10/9/08 | 1.9855 | 0 | 1.9855 | 1.8720 |
| | 10/16/08 | 5.3135 | 0 | 5.3135 | 5.2000 |
| | 10/21/08 | 4.6140 | 0 | 4.6140 | 4.1600 |
| | 10/23/08 | 6.1650 | 0 | 6.1650 | 4.5760 |
| | 10/28/08 | 5.7110 | 0 | 5.7110 | 4.5760 |
| | 10/30/08 | 6.5810 | 0 | 6.5810 | 4.9920 |
| | 11/3/08 | 3.4230 | 0 | 3.4230 | 2.2880 |
| | 11/13/08 | 3.7445 | 0 | 3.7445 | 2.4960 |
| | 1/20/09 | 4.4815 | 0 | 4.4815 | 4.3680 |
| | 1/21/09 | 4.9355 | 0 | 4.9355 | 4.3680 |
| | 1/29/09 | 5.2760 | 0 | 5.2760 | 4.3680 |

| Treatability Group | Shipment Date | Existing Inventory Volume (m ³) | New Covered Volume (m ³) | Total Volume Removed from Inventory (Existing + New Covered) (m ³) | Total Volume Shipped (m ³) |
|---|---------------|---|--------------------------------------|--|--|
| | 2/3/09 | 2.9500 | 0 | 2.9500 | 2.4960 |
| | 2/4/09 | 2.4395 | 0 | 2.4395 | 1.8720 |
| | 3/3/09 | 2.4960 | 0 | 2.4960 | 2.4960 |
| | 3/4/09 | 2.4960 | 0 | 2.4960 | 2.4960 |
| | 3/6/09 | 4.992 | 0 | 4.9920 | 4.9920 |
| | 3/10/09 | 4.9920 | 0 | 4.9920 | 4.9920 |
| | 3/11/09 | 4.9920 | 0 | 4.9920 | 4.9920 |
| | 3/12/09 | 4.9920 | 0 | 4.9920 | 4.9920 |
| | 3/18/09 | 9.9840 | 0 | 9.9840 | 9.9840 |
| | 3/24/09 | 2.4960 | 0 | 2.4960 | 2.4960 |
| | 3/30/09 | 3.3280 | 0 | 3.3280 | 3.3280 |
| | 4/14/09 | 5.7870 | 0 | 5.7870 | 3.7440 |
| | 4/21/09 | 4.8225 | 0 | 4.8225 | 3.1200 |
| | 4/28/09 | 7.4890 | 0 | 7.4890 | 4.9920 |
| | 6/2/09 | 5.6735 | 0 | 5.6735 | 3.7440 |
| | 6/3/09 | 7.7160 | 0 | 7.7160 | 4.9920 |
| | 6/9/09 | 3.2715 | 0 | 3.2715 | 2.7040 |
| | 6/17/09 | 5.1250 | 0 | 5.1250 | 3.5360 |
| | 6/23/09 | 2.8175 | 0 | 2.8175 | 2.7040 |
| | 7/8/09 | 5.2000 | 0 | 5.2000 | 5.2000 |
| | 7/10/09 | 3.1390 | 0 | 3.1390 | 2.9120 |
| | 7/14/09 | 1.6640 | 0 | 1.6640 | 1.6640 |
| Total Cemented Sludge | | 153.7025 | 0 | 153.7025 | 130.2080 |
| <i>Combustible-Noncombustible Waste</i> | 10/7/08 | 1.2480 | 0 | 1.2480 | 1.2480 |
| | 10/9/08 | 1.4560 | 0 | 1.4560 | 1.4560 |
| | 11/3/08 | 1.2480 | 0 | 1.2480 | 1.2480 |
| | 11/6/08 | 2.0800 | 0 | 2.0800 | 2.0800 |
| | 11/10/08 | 1.4560 | 0.4160 | 1.8720 | 1.8720 |
| | 11/13/08 | 1.0400 | 0 | 1.0400 | 1.0400 |
| | 1/20/09 | 1.4560 | 0 | 1.4560 | 1.4560 |
| | 1/21/09 | 1.4560 | 0.2080 | 1.6640 | 1.6640 |
| | 1/29/09 | 1.2480 | 0.4160 | 1.6640 | 1.6640 |
| | 2/3/09 | 2.4960 | 0 | 2.4960 | 2.4960 |
| | 2/4/09 | 3.9520 | 0.6240 | 4.5760 | 4.5760 |
| | 2/5/09 | 0.4160 | 0 | 0.4160 | 0.4160 |
| | 2/11/09 | 1.0400 | 0.2080 | 1.2480 | 1.2480 |
| | 2/12/09 | 1.8720 | 0 | 1.8720 | 1.8720 |
| | 2/13/09 | 1.4560 | 0.2080 | 1.6640 | 1.6640 |

| Treatability Group | Shipment Date | Existing Inventory Volume (m ³) | New Covered Volume (m ³) | Total Volume Removed from Inventory (Existing + New Covered) (m ³) | Total Volume Shipped (m ³) |
|--------------------|---------------|---|--------------------------------------|--|--|
| | 2/18/09 | 0.6240 | 0.4160 | 1.0400 | 1.0400 |
| | 2/19/09 | 0.4160 | 0.6240 | 1.0400 | 1.0400 |
| | 3/2/09 | 0.6240 | 0.2080 | 0.8320 | 0.8320 |
| | 3/3/09 | 0.4160 | 0.4160 | 0.8320 | 0.8320 |
| | 3/4/09 | 2.2880 | 0 | 2.2880 | 2.2880 |
| | 3/5/09 | 1.6640 | 0.4160 | 2.0800 | 2.0800 |
| | 3/9/09 | 1.6640 | 0.4160 | 2.0800 | 2.0800 |
| | 3/16/09 | 0.8320 | 0.2080 | 1.0400 | 1.0400 |
| | 3/23/09 | 0.2080 | 0.2080 | 0.4160 | 0.4160 |
| | 3/30/09 | 0.6240 | 0 | 0.6240 | 0.6240 |
| | 4/1/09 | 0.4160 | 0.4160 | 0.8320 | 0.8320 |
| | 4/6/09 | 0.2080 | 0.4160 | 0.6240 | 0.6240 |
| | 4/13/09 | 1.0400 | 0 | 1.0400 | 1.0400 |
| | 4/14/09 | 1.0400 | 0 | 1.0400 | 1.0400 |
| | 4/16/09 | 0.4160 | 0 | 0.4160 | 0.4160 |
| | 4/20/09 | 0.4160 | 0 | 0.4160 | 0.4160 |
| | 4/21/09 | 3.5360 | 0.4160 | 3.9520 | 3.9520 |
| | 4/22/09 | 1.2480 | 0.2080 | 1.4560 | 1.4560 |
| | 4/27/09 | 2.2880 | 0.2080 | 2.4960 | 2.4960 |
| | 6/1/09 | 0.8320 | 0.4160 | 1.2480 | 1.2480 |
| | 6/2/09 | 1.4560 | 0 | 1.4560 | 1.4560 |
| | 6/3/09 | 0.8320 | 0 | 0.8320 | 0.8320 |
| | 6/8/09 | 0.0000 | 0.2080 | 0.2080 | 0.2080 |
| | 6/9/09 | 2.7040 | 0 | 2.7040 | 2.7040 |
| | 6/10/09 | 1.2480 | 0 | 1.2480 | 1.2480 |
| | 6/11/09 | 2.0800 | 0 | 2.0800 | 2.0800 |
| | 6/16/09 | 0.6240 | 0.2080 | 0.8320 | 0.8320 |
| | 6/17/09 | 2.7040 | 0 | 2.7040 | 2.7040 |
| | 6/18/09 | 0.8320 | 0 | 0.8320 | 0.8320 |
| | 6/19/09 | 0.8320 | 0.4160 | 1.2480 | 1.2480 |
| | 6/23/09 | 2.2880 | 0 | 2.2880 | 2.2880 |
| | 6/26/09 | 1.0400 | 0 | 1.0400 | 1.0400 |
| | 6/29/09 | 1.4560 | 0 | 1.4560 | 1.4560 |
| | 6/30/09 | 0.6240 | 0.2080 | 0.8320 | 0.8320 |
| | 7/1/09 | 1.0400 | 0.4160 | 1.4560 | 1.4560 |
| | 7/2/09 | 0.6240 | 0 | 0.6240 | 0.6240 |
| | 7/6/09 | 1.6640 | 0 | 1.6640 | 1.6640 |
| | 7/7/09 | 1.6640 | 0 | 1.6640 | 1.6640 |
| | 7/8/09 | 1.0400 | 0 | 1.0400 | 1.0400 |
| | 7/9/09 | 0.4160 | 0.4160 | 0.8320 | 0.8320 |

| Treatability Group | Shipment Date | Existing Inventory Volume (m ³) | New Covered Volume (m ³) | Total Volume Removed from Inventory (Existing + New Covered) (m ³) | Total Volume Shipped (m ³) |
|---|---------------|---|--------------------------------------|--|--|
| | 7/10/09 | 0.2080 | 0.4160 | 0.6240 | 0.6240 |
| | 7/13/09 | 1.8720 | 0 | 1.8720 | 1.8720 |
| | 7/14/09 | 1.0400 | 0.2080 | 1.2480 | 1.2480 |
| | 7/15/09 | 1.0400 | 0 | 1.0400 | 1.0400 |
| | 7/16/09 | 2.2880 | 0.4160 | 2.7040 | 2.7040 |
| | 7/17/09 | 0.6240 | 0 | 0.6240 | 0.6240 |
| | 7/22/09 | 1.0400 | 0.4160 | 1.4560 | 1.4560 |
| | 7/28/09 | 1.6640 | 0.4160 | 2.0800 | 2.0800 |
| | 7/31/09 | 6.0320 | 0 | 6.0320 | 6.0320 |
| | 8/11/09 | 0.4160 | 0 | 0.4160 | 0.4160 |
| | 8/14/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 8/19/09 | 2.7040 | 0 | 2.7040 | 2.7040 |
| | 8/20/09 | 1.6640 | 0 | 1.6640 | 1.6640 |
| | 8/26/09 | 1.2480 | 0 | 1.2480 | 1.2480 |
| | 8/27/09 | 3.9520 | 0.2080 | 4.1600 | 4.1600 |
| | 9/1/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 9/3/09 | 5.2000 | 0 | 5.2000 | 5.2000 |
| | 9/11/09 | 0.4160 | 0 | 0.4160 | 0.4160 |
| | 9/16/09 | 2.9120 | 0 | 2.9120 | 2.9120 |
| | 9/22/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 9/23/09 | 0.4160 | 0 | 0.4160 | 0.4160 |
| | 9/25/09 | 0.4160 | 0 | 0.4160 | 0.4160 |
| Total Combustible-Noncombustible Waste | | 105.6640 | 11.0240 | 116.6880 | 116.6880 |
| <i>Combustible Waste</i> | 11/3/08 | 0.4160 | 0 | 0.4160 | 0.4160 |
| | 2/4/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 3/3/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 7/16/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 7/17/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 7/28/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| Total Combustible Waste | | 1.4560 | 0 | 1.4560 | 1.4560 |
| <i>Leaded Glovebox Waste</i> | 9/16/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| Total Leaded Glovebox Waste | | 0.2080 | 0 | 0.2080 | 0.2080 |
| <i>Metallic Waste</i> | 4/21/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 6/2/09 | 0.9900 | 0 | 0.9900 | 0.9900 |
| Total Metallic Waste | | 1.1980 | 0.6240 | 1.1980 | 1.1980 |
| <i>Noncombustible Waste</i> | 2/11/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 6/8/09 | 0.8320 | 0 | 0.8320 | 0.8320 |

| Treatability Group | Shipment Date | Existing Inventory Volume (m ³) | New Covered Volume (m ³) | Total Volume Removed from Inventory (Existing + New Covered) (m ³) | Total Volume Shipped (m ³) |
|---|---------------|---|--------------------------------------|--|--|
| | 6/30/09 | 1.2480 | 0 | 1.2480 | 1.2480 |
| | 7/10/09 | 1.4560 | 0 | 1.4560 | 1.4560 |
| | 7/14/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| Total Noncombustible Waste | | 3.9520 | 0 | 3.9520 | 3.9520 |
| <i>Solidified Organic and Inorganic Waste</i> | 10/7/08 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 10/9/08 | 0.4160 | 0 | 0.4160 | 0.4160 |
| | 10/16/08 | 3.3280 | 0 | 3.3280 | 3.3280 |
| | 11/10/08 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 11/13/08 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 1/20/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 1/29/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 2/3/09 | 0.4160 | 0 | 0.4160 | 0.4160 |
| | 2/5/09 | 1.2480 | 0 | 1.2480 | 1.2480 |
| | 2/13/09 | 0.4160 | 0 | 0.4160 | 0.4160 |
| | 2/18/09 | 0.4160 | 0 | 0.4160 | 0.4160 |
| | 2/19/09 | 0.4160 | 0 | 0.4160 | 0.4160 |
| | 3/2/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 3/3/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 3/4/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 3/5/09 | 0.4160 | 0 | 0.4160 | 0.4160 |
| | 3/16/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 3/23/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 4/1/09 | 0.6240 | 0 | 0.6240 | 0.6240 |
| | 4/13/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 4/20/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 4/22/09 | 0.0000 | 0 | 0.2080 | 0.2080 |
| | 4/27/09 | 0.0000 | 0.2080 | 0.2080 | 0.2080 |
| | 6/1/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 6/8/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 6/9/09 | 0.4160 | 0 | 0.4160 | 0.4160 |
| | 6/10/09 | 0.6240 | 0 | 0.6240 | 0.6240 |
| | 6/16/09 | 0.4160 | 0.2080 | 0.6240 | 0.6240 |
| | 6/17/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 6/18/09 | 0.0000 | 0.2080 | 0.2080 | 0.2080 |
| | 6/19/09 | 0.4160 | 0 | 0.4160 | 0.4160 |

| Treatability Group | Shipment Date | Existing Inventory Volume (m ³) | New Covered Volume (m ³) | Total Volume Removed from Inventory (Existing + New Covered) (m ³) | Total Volume Shipped (m ³) |
|--|---------------|---|--------------------------------------|--|--|
| | 6/23/09 | 0.0000 | 0.2080 | 0.2080 | 0.2080 |
| | 6/26/09 | 0.4160 | 0 | 0.4160 | 0.4160 |
| | 6/29/09 | 0.6240 | 0 | 0.6240 | 0.6240 |
| | 6/30/09 | 0.8320 | 0 | 0.8320 | 0.8320 |
| | 7/6/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 7/7/09 | 0.2080 | 0.8320 | 1.0400 | 1.0400 |
| | 7/9/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 7/13/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 7/14/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 7/15/09 | 0.2080 | 0.2080 | 0.4160 | 0.4160 |
| | 7/16/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 7/17/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 7/28/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 7/31/09 | 0.8320 | 0 | 0.8320 | 0.8320 |
| | 8/11/09 | 0.4160 | 0 | 0.4160 | 0.4160 |
| | 8/13/09 | 0.4160 | 0 | 0.4160 | 0.4160 |
| | 8/19/09 | 0.0000 | 0.2080 | 0.2080 | 0.2080 |
| | 8/26/09 | 1.6640 | 0.4160 | 2.0800 | 2.0800 |
| | 9/23/09 | 0.6240 | 0 | 0.6240 | 0.6240 |
| | 9/25/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| | 9/28/09 | 0.2080 | 0 | 0.2080 | 0.2080 |
| Total Solidified Organic and Inorganic Waste | | 21.0080 | 2.4960 | 23.5040 | 23.5040 |
| Total Waste Shipped to WIPP | | 287.1885 | 13.5200 | 300.7085 | 277.2140 |
| Grand Total MTRU Waste (Existing Inventory + New Covered) Shipped to WIPP | | | 300.7085 | | |

| | | |
|---|--------------|-----------------------|
| Page iii: [52] Deleted FY09 | Peggy Powers | 3/7/2011 10:27:00 AM |
| Page iii: [52] Deleted June 30, 2010 | Peggy Powers | 2/14/2011 11:12:00 AM |
| Page 54: [53] Formatted Centered | Peggy Powers | 5/20/2011 1:34:00 PM |
| Page 54: [54] Change | Peggy Powers | 3/28/2011 3:34:00 PM |

Formatted Table

Page 54: [55] Formatted Peggy Powers 5/20/2011 1:34:00 PM
Centered

Page 54: [56] Deleted Peggy Powers 3/8/2011 2:58:00 PM
0.2080

Page 54: [56] Deleted Peggy Powers 3/8/2011 2:58:00 PM
0.2080

Page 54: [56] Deleted Peggy Powers 3/8/2011 2:58:00 PM
-0.2080

Page 54: [57] Formatted Peggy Powers 5/20/2011 1:34:00 PM
Centered

Page 54: [58] Deleted Peggy Powers 3/8/2011 3:39:00 PM

| | |
|---|---------|
| Recharacterized as <i>Combustible Waste</i> | -0.3215 |
|---|---------|

Page 54: [59] Formatted Peggy Powers 5/20/2011 1:34:00 PM
Centered

Page 54: [60] Formatted Peggy Powers 5/20/2011 1:34:00 PM
Centered

Page 54: [61] Formatted Peggy Powers 5/20/2011 1:30:00 PM
Font: Not Italic

Page 54: [62] Formatted Peggy Powers 5/20/2011 1:34:00 PM
Centered

Page 54: [63] Formatted Peggy Powers 5/20/2011 1:34:00 PM
Centered

Page 54: [64] Change Peggy Powers 5/20/2011 1:31:00 PM
Formatted Table

Page 54: [65] Formatted Peggy Powers 5/20/2011 1:34:00 PM
Centered

Page 54: [66] Formatted Peggy Powers 5/20/2011 1:34:00 PM
Centered

Page 54: [67] Formatted Peggy Powers 5/20/2011 1:34:00 PM
Centered

Page 54: [68] Deleted Peggy Powers 3/8/2011 3:41:00 PM

| | |
|---|--------|
| Added as a result of recharacterizing TRU waste as MTRU during quality control activities | 3.5830 |
|---|--------|

Page 54: [69] Formatted Peggy Powers 3/15/2011 4:37:00 PM
Font: Italic

Page 54: [70] Formatted Peggy Powers 5/20/2011 1:34:00 PM
Centered

Page 54: [71] Formatted Peggy Powers 3/15/2011 5:26:00 PM
Font: Italic

Page 54: [72] Formatted Peggy Powers 3/15/2011 12:44:00 PM
Font: Not Italic

| | | |
|-------------------------|--------------|----------------------|
| Page 54: [73] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |
| Page 54: [74] Formatted | Peggy Powers | 3/15/2011 4:37:00 PM |
| Font: Italic | | |
| Page 54: [75] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |
| Page 54: [76] Formatted | Peggy Powers | 3/15/2011 4:37:00 PM |
| Font: Italic | | |
| Page 54: [76] Formatted | Peggy Powers | 3/15/2011 4:37:00 PM |
| Font: Italic | | |
| Page 54: [77] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |
| Page 54: [78] Formatted | Peggy Powers | 3/15/2011 4:37:00 PM |
| Font: Italic | | |
| Page 54: [79] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |
| Page 54: [80] Formatted | Peggy Powers | 3/15/2011 4:38:00 PM |
| Font: Italic | | |
| Page 54: [81] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |
| Page 54: [82] Formatted | Peggy Powers | 3/15/2011 4:38:00 PM |
| Font: Italic | | |
| Page 54: [83] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |
| Page 54: [84] Formatted | Peggy Powers | 3/15/2011 4:38:00 PM |
| Font: Italic | | |
| Page 54: [85] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |
| Page 54: [86] Formatted | Peggy Powers | 3/15/2011 4:38:00 PM |
| Font: Italic | | |
| Page 54: [87] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |
| Page 54: [88] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |
| Page 54: [89] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |
| Page 54: [90] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |
| Page 54: [91] Deleted | Peggy Powers | 3/8/2011 3:45:00 PM |

| | | |
|--|---|---------|
| | Added as a result of correcting database waste codes for four containers (three oversize) | 22.4780 |
| | Waste transferred to TA-55 | -0.2080 |

Page 54: [92] Formatted
Centered

Peggy Powers

5/20/2011 1:34:00 PM

Page 54: [93] Change
Formatted Table

Peggy Powers

3/28/2011 3:34:00 PM

Page 54: [94] Formatted
Superscript

Peggy Powers

3/8/2011 1:12:00 PM

Page 54: [95] Formatted
Centered

Peggy Powers

5/20/2011 1:34:00 PM

Page iii: [96] Deleted
FY09

Peggy Powers

3/7/2011 10:27:00 AM

Page iii: [96] Deleted
June 30, 2010

Peggy Powers

2/14/2011 11:12:00 AM

Page 54: [97] Change
Formatted Table

Peggy Powers

3/28/2011 3:34:00 PM

Page 54: [98] Formatted
Centered

Peggy Powers

5/20/2011 1:34:00 PM

Page 55: [99] Deleted
17.4537

Peggy Powers

3/8/2011 3:45:00 PM

Page 55: [99] Deleted
0.4160

Peggy Powers

3/8/2011 3:46:00 PM

Page 55: [99] Deleted

Peggy Powers

3/8/2011 3:46:00 PM

Page 55: [99] Deleted
-17.4537

Peggy Powers

3/8/2011 3:47:00 PM

Page 55: [100] Formatted
Centered

Peggy Powers

5/20/2011 1:34:00 PM

Page 55: [101] Formatted
Centered

Peggy Powers

5/20/2011 1:34:00 PM

Page 55: [102] Formatted
Centered

Peggy Powers

5/20/2011 1:34:00 PM

Page 55: [103] Deleted

Peggy Powers

3/8/2011 4:11:00 PM

| | | |
|--|--|--------|
| | Added as a result of recharacterizing TRU as MTRU | 0.5295 |
| | Added from recharacterizing <i>Cemented Sludge</i> as <i>Combustible Waste</i> | 0.3215 |

Page 55: [104] Formatted
Centered

Peggy Powers

5/20/2011 1:35:00 PM

Page 55: [105] Change
Formatted Table

Peggy Powers

3/28/2011 3:34:00 PM

Page 55: [106] Formatted
Centered

Peggy Powers

5/20/2011 1:34:00 PM

Page 55: [107] Deleted
0.4160

Peggy Powers

3/8/2011 3:47:00 PM

| | | |
|------------------------|--------------|---------------------|
| Page 55: [107] Deleted | Peggy Powers | 3/8/2011 3:48:00 PM |
| | -0.4160 | |

| | | |
|--------------------------|--------------|----------------------|
| Page 55: [108] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |

| | | |
|--------------------------|--------------|----------------------|
| Page 55: [109] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |

| | | |
|------------------------|--|---------------------|
| Page 55: [110] Deleted | Peggy Powers | 3/8/2011 4:12:00 PM |
| | Recharacterized as MTRU from TRU inventory | 0.2080 |

| | | |
|--------------------------|--------------|----------------------|
| Page 55: [111] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |

| | | |
|-----------------------|--------------|----------------------|
| Page 55: [112] Change | Peggy Powers | 3/28/2011 3:35:00 PM |
| Formatted Table | | |

| | | |
|--------------------------|--------------|---------------------|
| Page 55: [113] Formatted | Peggy Powers | 3/8/2011 1:12:00 PM |
| Superscript | | |

| | | |
|--------------------------|--------------|----------------------|
| Page 55: [114] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |

| | | |
|------------------------------|--------------|---------------------|
| Page 55: [115] Deleted | Peggy Powers | 3/8/2011 1:05:00 PM |
| <i>Leaded Glovebox Waste</i> | | |

| | | |
|------------------------|--------------|---------------------|
| Page 55: [115] Deleted | Peggy Powers | 3/8/2011 3:48:00 PM |
| 4.1600 | | |

| | | |
|------------------------|--------------|---------------------|
| Page 55: [115] Deleted | Peggy Powers | 3/8/2011 3:48:00 PM |
| -4.1600 | | |

| | | |
|--------------------------|--------------|----------------------|
| Page 55: [116] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |

| | | |
|--------------------------|--------------|----------------------|
| Page 55: [117] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |

| | | |
|-----------------------|--------------|----------------------|
| Page 55: [118] Change | Peggy Powers | 3/28/2011 3:35:00 PM |
| Formatted Table | | |

| | | |
|--------------------------|--------------|---------------------|
| Page 55: [119] Formatted | Peggy Powers | 3/8/2011 1:12:00 PM |
| Superscript | | |

| | | |
|--------------------------|--------------|----------------------|
| Page 55: [120] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |

| | | |
|------------------------|--------------|---------------------|
| Page 55: [121] Deleted | Peggy Powers | 3/8/2011 3:55:00 PM |
| 4.1600 | | |

| | | |
|---|--------------|---------------------|
| Page 55: [121] Deleted | Peggy Powers | 3/8/2011 3:55:00 PM |
| and 0.2080 m ³ <i>Noncombustible Waste</i> | | |

| | | |
|------------------------|--------------|---------------------|
| Page 55: [121] Deleted | Peggy Powers | 3/8/2011 3:49:00 PM |
| -4.1600 | | |

| | | |
|--------------------------|--------------|----------------------|
| Page 55: [122] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |

| | | |
|--------------------------|--------------|----------------------|
| Page 55: [123] Formatted | Peggy Powers | 5/20/2011 1:34:00 PM |
| Centered | | |

| | | | |
|------------------------|---|--------------|---------------------|
| Page 55: [124] Deleted | | Peggy Powers | 3/8/2011 3:49:00 PM |
| | Newly retrieved shaft waste recharacterized as MTRU (<i>Metallic Waste</i>) | | 0.9900 |
| | Recharacterized as MTRU from TRU inventory | | 1.8991 |

Page 55: [125] Formatted
Centered

Page 55: [126] Change
Formatted Table

Page 55: [127] Formatted
Superscript

Page 55: [128] Formatted
Centered

Page 55: [129] Formatted
Centered

Page 55: [130] Formatted
Superscript

Page 55: [130] Formatted
Font: Italic

Page 55: [131] Formatted
Centered

Page 55: [132] Formatted
Centered

Page 55: [133] Formatted
Centered

| | | | |
|------------------------|---|--------------|---------------------|
| Page 55: [134] Deleted | | Peggy Powers | 3/8/2011 4:12:00 PM |
| | Added as a result of repacking <i>Cemented Sludge</i> | | 0.2080 |

Page 55: [135] Formatted
Centered

Page 55: [136] Formatted
Centered

Page 55: [137] Formatted
Font: Italic

Page 55: [138] Formatted
Centered

| | | | |
|------------------------|--|--------------|---------------------|
| Page 55: [139] Deleted | | Peggy Powers | 3/8/2011 3:57:00 PM |
| | Added as a result of repacking <i>Metallic Waste</i> | | 0.2080 |
| | Added as a result of recharacterizing TRU waste as MTRU waste during repacking | | 5.6160 |

Page 55: [140] Change
Formatted Table

Page 55: [141] Formatted
Font: Italic

Page 55: [142] Deleted Peggy Powers 5/20/2011 1:38:00 PM
net

Page 55: [142] Deleted Peggy Powers 5/20/2011 1:38:00 PM
adjustment

Page 55: [143] Formatted Peggy Powers 5/20/2011 1:38:00 PM
Centered

Page 55: [144] Deleted Peggy Powers 3/8/2011 4:04:00 PM
Recharacterized as TRU from MTRU inventory

Page 55: [144] Deleted Peggy Powers 3/8/2011 1:07:00 PM
-0.4160

Page 55: [145] Formatted Peggy Powers 5/20/2011 1:34:00 PM
Centered

Page 55: [146] Formatted Peggy Powers 3/8/2011 3:59:00 PM
Superscript

Page 55: [146] Formatted Peggy Powers 3/8/2011 3:58:00 PM
Font: Italic

Page 55: [147] Formatted Peggy Powers 5/20/2011 1:34:00 PM
Centered

Page 56: [148] Deleted Peggy Powers 3/8/2011 4:03:00 PM

| | | |
|--|---|---------|
| | Recharacterized as MTRU (<i>Solid Inorganic and Organic Waste</i>) from TRU inventory | 0.2080 |
| | Additional covered inventory transferred from TA-55 covered inventory | 0.6240 |
| | Added as a result of recharacterizing TRU waste during quality control activities | 0.2080 |
| | Removed as a result of recharacterizing MTRU waste as TRU during quality control activities | -0.4160 |
| | Database entry corrected | 0.0030 |
| | Transferred to TA-55 covered MTRU inventory | -0.2080 |

Page 56: [149] Deleted Peggy Powers 3/8/2011 1:22:00 PM

| | | | |
|--|--|---------------------|---------|
| | | Rounding Adjustment | -0.0287 |
|--|--|---------------------|---------|

Page 56: [150] Deleted Peggy Powers 3/8/2011 1:30:00 PM

| | | | |
|--|---|-------------------------------------|---------|
| | <i>Combustible-Noncombustible Waste</i> | Existing waste transferred to TA-54 | -0.2080 |
|--|---|-------------------------------------|---------|

Page 57: [151] Deleted Peggy Powers 3/8/2011 1:35:00 PM

| | | | |
|--|--|---|---------|
| | | Repacking 1 gal container into a 55 gal container | 0.2080 |
| | <i>Solid Organic and Inorganic Waste</i> | New covered waste transferred to TA-54 ¹ | -0.2080 |
| | <i>Solid Organic and Inorganic Waste</i> | Existing waste transferred to TA-54 | -0.6240 |
| | <i>Solid Organic and Inorganic Waste</i> | Waste transferred from TA-54 to TA-55 | 0.2080 |

| | |
|-----------------------|-----------|
| Bear Creek Operations | Tennessee |
|-----------------------|-----------|

| Request for Expedited Shipment Letter Date | STP Section | MWIR* Waste ID | Treatability Group | Volume Proposed to be Shipped (m ³) | Reference |
|--|-------------|----------------|--------------------------------|---|----------------|
| 4/23/2009 | 3.1.11 | LA-W908 | Nonhalogenated Organic Liquids | 0.0379 | ENV-RRO-09-028 |

*MWIR is Mixed Waste Inventory Report

| | | | | |
|-----------|--|----------------|----|--|
| 4/18/2010 | Summary of Correspondence with Offsite TSDFs | ENV-RRO-10-017 | 20 | |
|-----------|--|----------------|----|--|

| Letter Date | Description | Letter Number | Revision Reference | Listed in Revision 19 (Table 2.1B) |
|-------------|--|-----------------|--------------------|------------------------------------|
| 10/20/2008 | Information Requested at the 10/14/08 Meeting by the NMED on FY07 Update and Revision 18 | ENV-RCRA-08-207 | Revision 18 | Yes |
| 10/22/2008 | Notice of Completion of Offsite Waste Shipment Activities, CP, STP, LANL (Activities 3.1.5 and 3.1.11) | ENV-RCRA-08-216 | Revision 19 | Yes |
| 10/27/52008 | Response to NMED's October 23, 2008 Disapproval of the LANL FY07 STP Annual Update | ENV-RCRA-08-220 | Revision 18 | Yes |
| 11/10/2008 | Notice of Completion of Offsite Waste Shipment Activity 4.0 in the Compliance Plan Volume, STP, LANL, FFCO, FY08 4 th Q WIPP Shipment | ENV-RCRA-08-222 | Revision 19 | Yes |
| 11/21/2008 | Request for Withdrawal of Proposed Extension Date for Milestone Activity 3.1.5 (A) in the LANL FY07 Compliance Plan Volume, STP | ENV-RCRA-08-234 | Revision 18 | Yes |

| Letter Date | Description | Letter Number | Revision Reference | Listed in Revision 19 (Table 2.1B) |
|--------------------|---|----------------------|---------------------------|---|
| 1/29/2009 | Federal Facility Compliance Order – Notice of Change of Project Leader | ENV-DO-09-001 | NA | No |
| 2/9/2009 | Federal Facility Compliance Order – Notice of Change of Project Manager | NNSA/LASO 17GH-01 | NA | No |
| 2/10/2009 | Notice of Completion of Offsite Waste Shipment, FY09, 1 st Q, Activity 4.0, Compliance Plan Volume, STP, FFCO, LANL | ENV-RRO-09-011 | Revision 20 | No |
| 2/17/2009 | Resubmittal of Notice of Completion of Offsite Waste Shipment, FY09, 1 st Q, Activity 4.0, Compliance Plan, STP, FFCO, LANL | ENV-RRO-09-011R | Revision 20 | No |
| 2/25/2009 | Notice of Completion of Offsite Waste Shipment, Activity 3.3.4, Compliance Plan Volume, STP, LANL | ENV-RRO-09-013 | Revision 20 | No |
| 3/25/2009 | Request for Extension of Compliance Dates for Milestone Activities (3.18 and 3.19), LANL, FFCO, STP, Revision 18 | ENV-RRO-09-017 | Revision 18 | Yes |
| 3/26/2009 | Proposed Administrative Adjustments for the FY08 STP, Revision 19 | ENV-RRO-09-015 | Revision 19 | Yes |
| 3/30/2009 | Submittal of STP, FY08 Update, LANL, FFCO, October 4, 1995 | ENV-RRO-09-018 | Revision 19 | Yes |
| 4/3/2009 | Correction of Information in the Proposed Extension of Milestones in the STP, FFCO, LANL, Letter Dated March 13, 2008 (ENV-RCRA-08-213) | ENV-RRO-09-021 | Revision 18 | Yes |
| 4/8/2009 | Notice of Expedited Shipment of Waste | Email to Rebecca Kay | Revision 20 | No |

| Letter Date | Description | Letter Number | Revision Reference | Listed in Revision 19 (Table 2.1B) |
|--------------------|--|----------------------|---------------------------|---|
| 4/23/2009 | Notice of Completion of Expedited Offsite Waste Shipment Activity (3.1.11) in the Compliance Plan, STP, LANL | ENV-RRO-09-028 | Revision 20 | No |
| 4/28/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.3.4) in the Compliance Plan, STP, FFCO, LANL | ENV-RRO-09-029 | Revision 20 | No |
| 4/30/2009 | Correction of FY08 Q3 and Q4 MTRU Shipments | ENV-RRO-09-020 | Revision 19 | Yes |
| 5/7/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.3.4) in the Compliance Plan, STP, FFCO, LANL | ENV-RRO-09-030 | Revision 20 | No |
| 5/14/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.3.4) in the Compliance Plan, STP, FFCO, LANL | ENV-RRO-09-031 | Revision 20 | No |
| 5/14/2009 | Notice of Completion of Offsite Waste Shipment, FY09 2 nd Q, Activity 4.0, CP, STP, FFCO, LANL | ENV-RRO-09-033 | Revision 20 | No |
| 5/20/2009 | Correction of Information in Notice of Completion Letters (ENV-RCRA-08-103, 08-015, and 08-197), STP, FFCO, LANL | ENV-RRO-09-034 | Revision 18 | Yes |
| 5/20/2009 | Correction of Information in Proposed Extension of Milestones (ENV-RRO-09-017), STP, FFCO, LANL | ENV-RRO-036 | Revision 19 | Yes |
| 5/20/2009 | Certification of Information in Previous Correspondence Relating to the STP, FFCO, LANL | ENV-RRO-09-037 | Revision 18 and 19 | Yes |
| 5/20/2009 | Resubmittal of STP, FY 08 Update, LANL, FFCO, October 4, 1995 | ENV-RRO-09-038 | Revision 19 | Yes |
| 5/29/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.3.4) in the CP, STP, FFCO, LANL | ENV-RRO-09-039 | Revision 20 | No |

| Letter Date | Description | Letter Number | Revision Reference | Listed in Revision 19 (Table 2.1B) |
|--------------------|---|----------------------|---------------------------|---|
| 5/29/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.2) in the CP, STP, FFCO, LANL | ENV-RRO-09-040 | Revision 20 | No |
| 5/29/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.1.4) in the CP, STP, FFCO, LANL | ENV-RRO-09-041 | Revision 20 | No |
| 6/15/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.3.4) in the CP, STP, FFCO, LANL | ENV-RRO-09-043 | Revision 20 | No |
| 6/30/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.3.4) in the CP, STP, FFCO, LANL | ENV-RRO-09-044 | Revision 20 | No |
| 7/24/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.3.4) in the CP, STP, FFCO, LANL | ENV-RRO-09-046 | Revision 20 | No |
| 7/24/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.3.4) in the CP, STP, FFCO, LANL | ENV-RRO-09-047 | Revision 20 | No |
| 7/24/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.2) in the CP, STP, FFCO, LANL | ENV-RRO-09-048 | Revision 20 | No |
| 8/5/2009 | Notice of Completion of Offsite Waste Shipment, FY09 3 rd Q, Activity 4.0, CP, STP, FFCO, LANL | ENV-RRO-09-049 | Revision 20 | No |
| 8/11/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.3.4) in the CP, STP, FFCO, LANL | ENV-RRO-09-056 | Revision 20 | No |
| 8/17/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.2) in the CP, STP, FFCO, LANL | ENV-RRO-09-057 | Revision 20 | No |
| 8/17/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.3.4) in the CP, STP, FFCO, LANL | ENV-RRO-09-058 | Revision 20 | No |

| Letter Date | Description | Letter Number | Revision Reference | Listed in Revision 19 (Table 2.1B) |
|--------------------|--|----------------------|---------------------------|---|
| 8/17/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.3.4) in the CP, STP, FFCO, LANL | ENV-RRO-09-059 | Revision 20 | No |
| 9/8/2009 | Proposed Deletion of Waste from the STP, FFCO, LANL | ENV-RRO-09-061 | NA | No |
| 9/18/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.3.4) in the CP, STP, FFCO, LANL | ENV-RRO-09-063 | Revision 20 | No |
| 9/18/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.3.4) in the CP, STP, FFCO, LANL | ENV-RRO-09-064 | Revision 20 | No |
| 10/1/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.3.4) in the CP, STP, FFCO, LANL | ENV-RRO-09-068 | Revision 20 | No |
| 10/9/2009 | Response to the September 16, 2009, Notice of Disapproval of the STP, FY08 Update, and Revision 19.0 Proposal for LANL's FFCO Submitted May 20, 2009 | ENV-RRO-09-069 | Revision 19 | Yes |
| 10/19/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.3.4) in the CP, STP, FFCO, LANL | ENV-RRO-09-072 | Revision 20 | No |
| 10/19/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.3.4) in the CP, STP, FFCO, LANL | ENV-RRO-09-073 | Revision 20 | No |
| 10/22/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.2K) in the CP, STP, FFCO, LANL | ENV-RRO-09-075 | Revision 20 | No |
| 10/26/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.1.8 and 3.1.9) in the CP, STP, FFCO, LANL | ENV-RRO-09-074 | Revision 20 | No |

| Letter Date | Description | Letter Number | Revision Reference | Listed in Revision 19 (Table 2.1B) |
|--------------------|---|----------------------|---------------------------|---|
| 10/26/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.2K) in the CP, STP, FFCO, LANL | ENV-RRO-09-076 | Revision 20 | No |
| 11/6/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.2 K) in the CP, STP, FFCO, LANL | ENV-RRO-09-080 | Revision 20 | No |
| 11/9/2009 | Notice of Completion of Offsite Waste Shipment Activities (3.3.4) in the CP, STP, FFCO, LANL | ENV-RRO-09-079 | Revision 20 | No |
| 11/9/2009 | Notice of Completion of Off-Site Waste Shipment Activities (3.2 K) in the CP, STP, FFCO, LANL | ENV-RRO-09-082 | Revision 20 | No |
| 11/10/2009 | Notice of Completion of Offsite Waste Shipment, FY09 4 th Q, Activity 4.0, CP, STP, FFCO, LANL | ENV-RRO-09-078 | Revision 20 | No |
| 2/4/2010 | Correction of Waste Volumes in Notices of Completion of Offsite Waste Shipment Activities (3.3.4) (Letters ENV-RRO-09-073, 072 and 059) | ENV-RRO-10-008 | Revision 20 | No |
| 3/18/10 | Proposed Extension of Milestones for LA-W934 High Activity Waste, CP, STP, FFCO, LANL | ENV-RRO-10-014 | Revision 20 | No |
| 3/31/2010 | Submittal of FY09 Update and Revision 20, STP, FFCO, LANL | ENV-RRO-10-015 | Revision 20 | No |
| 4/2/2010 | Correction of Waste Volumes in Notices of Completion of Offsite Waste Shipment Activities (3.3.4) (Letters ENV-RRO-09-013, 031, 059, and 10-11) and (4.0) (Letter ENV-RRO-09-011) | ENV-RRO-10-016 | Revision 20 | No |

| Letter Date | Description | Letter Number | Revision Reference | Listed in Revision 19 (Table 2.1B) |
|--------------------|--|----------------------|---------------------------|---|
| 4/8/2010 | Additional Correspondence Information for Proposed Extension of Compliance Date for Activity 3.2(J) | ENV-RRO-10-017 | Revision 20 | No |
| 6/25/2010 | Clarification and Correction of Off-Site Waste Shipment Notifications, FY09 1 st and 2 nd Q, Activity 4.0, CP, STP, FFCO, LANL (Letters ENV-RRO-011R and 09-033) | ENV-ES-10-119 | 20 | No |
| 6/30/2010 | Response to the June 3, 2010, Notice of Disapproval of the STP, FY09 Update and Revision 20 Proposal for LANL's FFCO Submitted March 31, 2010, and Correction to Letter ENV-RRO-09-080 | ENV-ES-10- | 20 | No |