

HSCA LANL 6/11/94-c

M E M O R A N D U M

TO: Benito Garcia, Chief
Hazardous and Radioactive Materials Bureau

FROM: *was* Bruce Swanton, Program Manager
DOE EM Oversight Program
LANL AIP P.O.C.

DATE: May 18, 1994

SUBJECT: EPA concerns regarding site prioritization at LANL

Attached is a fax from Barbara Driscoll showing that in the 'Baseline', DOE's scheduling and costing tool, dates for the final RFI reports for OU's 1071, 1079, 1098 and 1106, all priority 1 OU's, have been pushed back rather than advanced. We intend to speak informally with Ted Taylor about this before we all determine how hard to hit this issue.

cc: Lee Win, Technical Compliance
Barbara Hoditscheck, Permitting Program Manager



12499

2