

LANL ER PROJECT  
TELECONFERENCE NOTES



To: B. Driscoll From: T. Taylor  
Phone: 214-665-7441 Phone: 505-665-7203  
Org: EPA Org: LRAO  
Date: 4/24/96 Time: 8:30 a.m. MDT  
Other Parties: None

**Discussion:**

**1. Ecorisk Meeting.** T. Taylor called to discuss the proposed ecorisk meeting that had been tentatively scheduled for April 23, 1996. B. Driscoll said that she would like to participate, but that Jeff Yurk's participation was crucial. The meeting can if necessary be held without her participation. It was suggested that the meeting arrangements be made directly with Jeff Yurk (214-665-8309). It was also suggested that LRAO and UC review the ecorisk examples from Alcoa that were provided by EPA at the end of March. These examples provide information on elements of ecorisk that EPA considers important. An action item was assigned.

**2. Schedule for Developing Priorities for FY97-98-99.** T. Taylor reported on a discussion he had with B. Hoditschek on April 18, 1996 regarding the development of priorities and on reaching consensus on them. This is important so EPA and NMED can hold discussions on the EPA grant, and so the ER Project can complete the replanning effort.

A draft schedule that was discussed and generally agreed to is:

**April 26** ER Project provides priorities list to EPA/NMED (by deliverable by PRS aggregate by priority).

**May 2** ER Project discusses priorities list with EPA/NMED.


**May 13** ER Project discusses revised priorities list with EPA/NMED.

**May 20** ER Project transmits to EPA/NMED the finalized priorities list and initiates FY97-98-99 replanning.

**June 1** EPA/NMED initiate discussion on EPA grant.

**July 5** ER Project staff completes replan.





**July 9** ER Project Managers approve draft replan and transmit to EPA/NMED/draft Baseline with schedules.

**Aug. 5** ER Project meets with EPA/NMED to discuss replan.

**Aug. 16** ER Project and EPA/NMED agree on FY97 priorities and draft Cost Plan.

**Sept. 27** LAAO approves ER Project Cost Plan.

The schedule will be discussed with EPA and NMED in the next week.

**Action Items:**

1. T. Glatzmaier is to reschedule the ecorisk meeting, tentatively for May 7.

**Distribution:**

T. Taylor, LAAO, MS A316  
D. Griswold, ERD, AL, MS A906  
J. Jansen, EM/ER, MS M992  
B. Koch, LAAO, MS A316  
D. McInroy, EM/ER, MS M992  
T. Glatzmaier, DDEES/ER, MS M992  
P. Shanley, ESH-19, MS K498

FPLs

FPCs

Other: B. Driscoll, EPA, Region 6

B. Hoditschek, NMED

R. Kern, NMED

N. Weber, NMED/AIP

S. Yanicak,

NMED/AIP

WBS: 1.4.2.6.6.1.1

1.4.2.6.6.2.1