



SUSANA MARTINEZ
Governor

JOHN A. SANCHEZ
Lieutenant Governor

Office  ENTERED

**NEW MEXICO
ENVIRONMENT DEPARTMENT**

Hazardous Waste Bureau

**2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030
www.nmenv.state.nm.us**



RYAN FLYNN
Cabinet Secretary - Designate

BUTCH TONGATE
Deputy Secretary

TOM BLAINE, P.E.
Director
Environmental Health Division

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

January 8, 2014

Peter Maggiore
Assistant Manager, Env. Projects Office
Los Alamos Field Office, DOE
3747 West Jemez Rd, MS A316
Los Alamos, NM 87544

Jeffrey D. Mousseau
Associate Director, Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M991
Los Alamos, NM 87545

**RE: SECOND EXTENSION REQUEST
TO COMPLETE INSTALLATION OF WELL R-10i
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890010515
HWB-LANL-MISC-GW**

Dear Messrs. Maggiore and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and the Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Complete Installation of Well R-10i* dated December 18, 2013 and referenced by EP2013-0322.

The Permittees request the extension to complete the installation of well R-10i in order to continue focusing efforts on accelerating the shipment of aboveground transuranic waste to the Waste Isolation Pilot Plant. This is the second extension to complete installation of well R-10i (the previous extension was granted on November 18, 2011).

The date to complete installation of well R-10i has been changed from January 20, 2014 to **June 30, 2014**, as requested.

NMED is concerned over delays that affect the progress of groundwater characterization and remediation; however, NMED is aware of the current uncertainties associated with




Messrs. Maggiore and Mousseau
January 8, 2014
Page 2

the allocation of DOE resources to the Permittees to fund groundwater monitoring and cleanup at the Laboratory. The Permittees must notify NMED, within seven days of receipt of such information, should funds become available in the future that allow for well R-10i to be completed prior to June 30, 2014. If funding becomes available, NMED may re-evaluate the deadline for completion of this project.

Should you have any questions, please contact Ben Wear of my staff at (505) 476-6041.

Sincerely,



John E. Kieling
Chief
Hazardous Waste Bureau

cc: D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
B. Wear, NMED HWB
J. Kulis, NMED HWB
M. Dale, NMED HWB
S. Yanicak, NMED DOE OB
L. King, EPA 6PD-N
S. Paris, EP-CAP, MS A992
H. Shen, DOE-LASO, MS A316

File: Reading and LANL 2014 – Groundwater, Sandia Canyon, R-10i