



University of California
 Environmental Science and Waste Technology (E)
 Environmental Restoration, MS M992
 Los Alamos, New Mexico 87545
 505-667-0808/FAX 505-665-4747



U.S. Department of Energy
 Los Alamos Area Office, MS A316
 Environmental Restoration Program
 Los Alamos, New Mexico 87544
 505-667-7203/FAX 505-665-4504



Date: July 22, 1999
 Refer to: E/ER:99-181

HSWA LANL 6/P'99

Mr. John Kieling
 NMED-HRMB
 P.O. Box 26110
 Santa Fe, NM 87502

SUBJECT: REQUEST FOR CLASS 1 PERMIT MODIFICATION FOR CHANGES TO THE ER PROJECT'S FY99 WORK SCHEDULE

Dear Mr. Kieling:

The Los Alamos National Laboratory requests a Class I Permit Modification for changes associated with the Environmental Restoration (ER) Project's Fiscal Year (FY)99 Work Schedule dated May 11, 1999.

The changes were discussed at the July 13, 1999 monthly ER meeting with you and your staff. The changes are necessary as a result of lost samples by the contracted analytical laboratory and the need to remobilize the field team to recollect those samples. It is anticipated that the TA-73 Resource Conservation and Recovery Act (RCRA) Facility Investigation (RFI) Report will be generated during the first quarter of FY2000 and will appear on that work schedule.

Enclosed is a new copy of the Work Schedule, which reflects the change discussed. We appreciate your assistance in this matter. If you have any questions regarding this replacement schedule, please contact Tori George at (505) 665-6953.

Sincerely,

Julie A. Canepa, Program Manager
 LANL/ER

Sincerely,

Theodore J. Taylor, Program Manager
 DOE/LAAO

JC/TT/MK/em

Enclosure: LANL/ER Fiscal Year 1999 Work Schedule



15796

TZ

Mr. John Kieling
EM/ER:99-181

-2-

July 22, 1999

Cy (w/enc.):

M. Buksa, CST-7, MS M992
J. Canepa, E/ER, MS M992
M. Kirsch, E/ER, MS M992
J. Mose, LAAO, MS A316
T. Taylor, LAAO, MS A316
ER Catalog ER19990035
RPF, MS M707

Cy (w/o enc.):

D. McInroy, E/ER, MS M992
E/ER File, MS M992
Tracker RM 604, MS M992

**LOS ALAMOS NATIONAL LABORATORY/ENVIRONMENTAL RESTORATION
FISCAL YEAR 1999 WORK SCHEDULE***

Regulatory Deliverable	PRS Number	Unit Description	SRS Score	AP 4.5 Score	Due Date /Submittal Date
RFI Report	73-001(a)	Landfill	46	50.6	Oct-98
	73-001(b)	Surface disposal site (waste oil pit)	32	TBD	
	73-001(c)	Landfill	35	TBD	
	73-001(d)	Landfill	46	TBD	
SAP	53-006(b)	Underground tank	29	TBD	Oct-98
	53-006(c)	Underground tank	29	TBD	
	53-006(d)	Underground tank	29	TBD	
	53-006(e)	Underground tank	29	TBD	
SAP	0-017 (Hospital)	Waste Lines	36	TBD	Dec-98
SAP	22-012	Decontamination Facility	56	TBD	Mar-99
	22-015(a)	Drain Lines and Dry Wells	46	34.6	
	22-015(b)	Sump and Outfall	46	8.8	
	22-015(d)	Drainline and Outfall	56	32.8	
	22-015(e)	Ind. Or San. Wastewater Treatment	56	17.5	
RFI Report	0-017 (Hospital)	Waste Line	36	TBD	July-99
Phase II SAP	35-015(a)	Soil Contamination	72	3.6	Sep-99
	35-003(d-g)	Waste Water Treatment Facility	69	32-5 - 59	
	35-003(l-o)	Waste Water Treatment Facility	69	27.6 - 59	
	35-003(q)	Waste Water Treatment Facility	69	59	
	35-016(a-h)	Drains and Outfalls	53 - 65	47.2 - 96	
	35-016(l)	Storm Drain	69	64	
	35-016(n-q)	Drains and Outfalls	58 - 72	42.8 - 92	
	35-008	Surface Disposal	65	61	
	35-014(e)	Oil Spill	65	61	
	35-014(g)	Soil Contamination	72	39.8	

* The work listed on this schedule is subject to modification