



**Environmental Programs**  
P.O. Box 1663, MS M991  
Los Alamos, New Mexico 87545  
(505) 606-2337/FAX (505) 665-1812

RECEIVED



JAN 27 2014

NMED  
**Hazardous Waste Bureau**



ENTERED

**National Nuclear Security Administration**  
Los Alamos Field Office, MS A316  
Environmental Projects Office  
Los Alamos, New Mexico 87544  
(505) 667-4255/FAX (505) 606-2132

Date: **JAN 27 2014**  
Refer To: EP2014-0036

John Kieling, Bureau Chief  
Hazardous Waste Bureau  
New Mexico Environment Department  
2905 Rodeo Park Drive East, Building 1  
Santa Fe, NM 87505-6303

**Subject: Request for Extension to Submit the Phase II Investigation Report for Upper Los Alamos Canyon Aggregate Area**

Dear Mr. Kieling:

This letter requests an extension from the February 28, 2014, date to submit the Phase II Investigation Report for Upper Los Alamos Canyon Aggregate Area to a new date of June 30, 2014. The U.S. Department of Energy/Los Alamos National Security, LLC (DOE/LANS) request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent.

DOE/LANS request this extension to continue focusing efforts on accelerating the shipment of aboveground transuranic (TRU) waste from Los Alamos National Laboratory's Technical Area 54, Area G, to the Waste Isolation Pilot Plant. This focus will result in a material reduction of environmental risk. This acceleration of TRU waste shipments will also allow DOE/LANS to support the environmental priorities established by the New Mexico Environment Department (NMED) and the state of New Mexico.

This new date is the result of the impacts of sequestration-level funding for the remainder of fiscal year (FY) 2014. Although this work is not currently funded in FY2014, per discussions with NMED, DOE/LANS are requesting an extension only until June 30, 2014. DOE/LANS anticipate that before June 30, 2014, an additional extension request will be submitted with a revised date based on NMED priorities, funding constraints, and adequate time to complete the work. Additionally, should funding become available, DOE/LANS will work with NMED to identify and prioritize projects that could be completed under the new funding scenario.



If you have any questions, please contact Todd Haagenstad at (505) 665-2936 (hth@lanl.gov) or Cheryl Rodriguez at (505) 665-5330 (cheryl.rodriguez@nnsa.doe.gov).

Sincerely,



Jeff Mousseau, Associate Director  
Environmental Programs  
Los Alamos National Laboratory

Sincerely,



Peter Maggiore, Assistant Manager  
Environmental Projects Office  
Los Alamos Field Office

JM/PM/DM/TH:sm

Cy: Laurie King, EPA Region 6, Dallas, TX (date-stamped letter emailed)  
Tom Skibitski, NMED-DOE-OB (date-stamped letter emailed)  
Steve Yanicak, NMED-DOE-OB, MS M894  
lasomailbox@nnsa.doe.gov  
Annette Russell, DOE-NA-00-LA (date-stamped letter emailed)  
Cheryl Rodriguez, DOE-NA-00-LA (date-stamped letter emailed)  
David Rhodes, DOE-NA-00-LA (date-stamped letter emailed)  
Peter Maggiore, DOE-NA-00-LA (date-stamped letter emailed)  
Katie Roberts, EP-REG (date-stamped letter emailed)  
Tori George, EP-REG (date-stamped letter emailed)  
Todd Haagenstad, EP-CAP (date-stamped letter emailed)  
Kent Rich, EP-CAP (date-stamped letter emailed)  
Dave McInroy, EP-CAP (date-stamped letter emailed)  
Dan Cox, ADEP (date-stamped letter emailed)  
Jeff Mousseau, ADEP (date-stamped letter emailed)  
PRS Database with ER ID  
Public Reading Room (hard copy)  
RPF (electronic copy)