



NEW MEXICO
ENVIRONMENT DEPARTMENT



Hazardous Waste Bureau

SUSANA MARTINEZ
Governor

JOHN A. SANCHEZ
Lieutenant Governor

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030
www.nmenv.state.nm.us

RYAN FLYNN
Cabinet Secretary

BUTCH TONGATE
Deputy Secretary

TOM BLAINE, P.E.
Director
Environmental Health Division

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

March 19, 2014

Peter Maggiore
Assistant Manager
U.S. Department of Energy
National Nuclear Security Administration
Los Alamos Field Office
3747 West Jemez Rd, MS A316
Los Alamos, NM 87544

Jeffrey D. Mousseau
Associate Director Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M991
Los Alamos, NM 87545

**RE: THIRD EXTENSION REQUEST
TO SUBMIT THE PHASE II INVESTIGATION REPORT FOR UPPER LOS
ALAMOS CANYON AGGREGATE AREA
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890018
HWB-LANL-10-080**

Dear Messrs. Maggiore and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Submit the Phase II Investigation Report for Upper Los Alamos Canyon Aggregate Area*, dated January 27, 2014 and referenced by EP2014-0036.

The Permittees request the extension to submit the Phase II Investigation Report for Upper Los Alamos Canyon Aggregate Area (IR) due to the need to focus efforts on shipment of aboveground transuranic (TRU) waste from Technical Area (TA) 54 to the Waste Isolation Pilot Plant.



Messrs. Maggiore and Mousseau
March 19, 2014
Page 2

This is the third extension request for the submittal of this IR. The Permittees' first extension request changed the submission date for the IR from August 30, 2012 to August 30, 2013. The second request moved the extension date from August 30, 2013 to February 28, 2014. This third extension changes the submission date from February 28, 2014 to **June 30, 2014**, as requested.

NMED is concerned over delays that affect the progress of corrective action; however, NMED understands the ongoing issues related to the allocation of DOE resources to Los Alamos National Security, L.L.C., to fund corrective action at the laboratory. The Permittees must notify NMED, within seven days of receipt of such information, should funds become available in the future that allow for the IR to be submitted prior to June 30, 2014. If funding becomes available, NMED may re-evaluate the deadline for completion of this project.

Please contact Neelam Dhawan at (505) 476-6055 if you have questions.

Sincerely,

A handwritten signature in black ink, appearing to read "John E. Kieling" with a stylized flourish at the end.

John E. Kieling
Chief
Hazardous Waste Bureau

cc: D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
S. Yanicak, NMED DOE OB, MS M894
L. King, EPA 6PD-N
C. Rodriguez, DOE-NA-00-LA, MS A316
T. Haagenstad, EP-CAP, MS A992

File: Reading and LANL 2014 Third Ext Rqst. Upper Los Alamos Canyon AA Phase 2 IR