




SUSANA MARTINEZ
Governor
JOHN A. SANCHEZ
Lieutenant Governor

NEW MEXICO
ENVIRONMENT DEPARTMENT

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030
www.nmenv.state.nm.us



RYAN FLYNN
Cabinet Secretary
BUTCH TONGATE
Deputy Secretary

CERTIFIED MAIL – RETURN RECEIPT REQUESTED

June 18, 2014

Peter Maggiore
Assistant Manager, Env. Projects Office
Los Alamos Field Office, DOE
3747 West Jemez Rd, MS A316
Los Alamos, NM 87544

Jeffrey D. Mousseau
Associate Director, Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M991
Los Alamos, NM 87545

**RE: FOURTH EXTENSION REQUEST
TO SUBMIT THE PHASE II INVESTIGATION REPORT FOR UPPER LOS
ALAMOS CANYON AGGREGATE AREA
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890010515
HWB-LANL-10-080**

Dear Messrs. Maggiore and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and the Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Submit the Phase II Investigation Report for Upper Los Alamos Canyon Aggregate Area, (IR)* dated June 09, 2014 and referenced by EP2014-0237.

The Permittees are requesting a fourth extension to submit the Phase II IR for Upper Los Alamos Canyon Aggregate Area. The previous three extensions moved the submission date from August 30, 2012 to August 30, 2013, February 28, 2014, and June 30, 2014, respectively. NMED has granted extensions based on the Permittees' need to divert resources to remove transuranic waste in accordance with the Framework Agreement. Based on the Permittees' statement that they will not be able to meet the deadlines that they committed to in the Framework Agreement, the request is hereby denied.




Messrs. Maggiore and Mousseau
June 18, 2014
Page 2

NMED is concerned over delays that affect the progress of corrective action. The Permittee is required to submit the IR for Upper Los Alamos Canyon Aggregate Area as previously scheduled on **June 30, 2014**.

Should you have any questions, please contact Neelam Dhawan of my staff at (505) 476-6042.

Sincerely,



John E. Kieling
Chief
Hazardous Waste Bureau

cc: T. Blaine, NMED EHD
D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
S. Yanicak, NMED DOE OB
L. King, EPA 6PD-N
C. Rodriguez, DOE-NA-LA, MS A316
T. Haagenstad, EP-CAP, MS A992

File: Reading and LANL 2014 – Upper Los Alamos Canyon AA Phase 2 IR