




03
RECEIVED

DEC 19 2014



Associate Director for ESH
Environment, Safety, and Health
P.O. Box 1663, MS K491
Los Alamos, New Mexico 87545
505-667-4218/Fax 505-665-3811

NMED
Hazardous Waste Bureau

National Nuclear Security Administration
Los Alamos Field Office, MS A316
Environmental Projects Office
Los Alamos, New Mexico 87544
(505) 667-4255/FAX (505) 606-2132

Date: **DEC 19 2014**

Refer To: ADESH-14-152

LAUR: N/A

Locates Action No.: N/A

John Kieling, Bureau Chief
Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, NM 87505-6303

Subject: Request for Extension to Submit the Investigation Report for Starmer/Upper Pajarito Canyon Aggregate Area

Dear Mr. Kieling:

Los Alamos National Security, LLC (LANS) and the U.S. Department of Energy (DOE) request an extension to the December 31, 2014, deadline to submit the Investigation Report for Starmer/Upper Pajarito Canyon Aggregate Area to a new date of January 31, 2018. The U.S. Department of Energy/Los Alamos National Security, LLC (DOE/LANS) request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent (Consent Order).

In January 2012, the New Mexico Environment Department (NMED) and DOE/LANS entered into a *Framework Agreement: Realignment of Environmental Priorities* (Framework Agreement) at Los Alamos National Laboratory. In accordance with Section 5 of the Framework Agreement, NMED and DOE/LANS engaged in an Annual Work Planning Process (AWP) for fiscal year (FY) 2015 beginning on October 17, 2014, and continued the AWP process on November 20, 2014. As stated in the Framework Agreement, the objective of the AWP is "to assess and refocus the environmental remediation and cleanup work at the Laboratory to ensure alignment with the Governor's priorities, consider input from the public, and find efficiencies that maximize the use of federal funds." In the meeting held on November 20, 2014, DOE/LANS presented the proposed work scope under the Consent Order for the remainder of FY2015 and also provided a list of deliverables that could not be completed in FY2015 (i.e., "unfunded scope").



This investigation report was included in the list of deliverables that could not be completed in FY2015. Therefore, DOE/LANS are requesting an extension to January 31, 2018, as a result of funding constraints, work priorities, and the need for adequate time to complete the work.

If you have any questions, please contact Kent Rich at (505) 665-4272 (krich@lanl.gov) or Woody Woodworth at (505) 665-5820 (lance.woodworth@nnsa.doe.gov).

Sincerely,



Michael T. Brandt, DrPH, CIH, Associate Director
Environment, Safety, and Health
Los Alamos National Laboratory

Sincerely,



Peter Maggiore, Assistant Manager
Environmental Projects Office
Los Alamos Field Office

MB/PM/DM/KR:sm

Cy: Laurie King, EPA Region 6, Dallas, TX (date-stamped letter emailed)
Tom Skibitski, NMED-DOE-OB (date-stamped letter emailed)
Steve Yanicak, NMED-DOE-OB, MS M894
lasomailbox@nnsa.doe.gov
Annette Russell, DOE-NA-LA (date-stamped letter emailed)
Woody Woodworth, DOE-NA-LA (date-stamped letter emailed)
David Rhodes, DOE-NA-LA (date-stamped letter emailed)
Kimberly Davis Lebak, DOE-NA-LA (date-stamped letter emailed)
Kent Rich, EP-CAP (date-stamped letter emailed)
Dave McInroy, EP-CAP (date-stamped letter emailed)
Randy Erickson, ADEP (date-stamped letter emailed)
Katie Roberts, ADESH-ENV-CP (date-stamped letter emailed)
Tony Grieggs, ADESH-ENV-CP (date-stamped letter emailed)
Alison Dorries, ADESH-ENV-DO (date-stamped letter emailed)
Michael Brandt, ADESH (date-stamped letter emailed)
Amy De Palma, PADOPS (date-stamped letter emailed)
Michael Lansing, PADOPS (date-stamped letter emailed)
PRS Database
Public Reading Room (EPRR)
ADESH Records (electronic copy)