



University of California
 Environmental Science and Waste Technology (E)
 Environmental Restoration, MS M992
 Los Alamos, New Mexico 87545
 505-667-0808/FAX 505-665-4747



U.S. Department of Energy
 Los Alamos Area Office, MS A316
 Environmental Restoration Program
 Los Alamos, New Mexico 87544
 505-667-7203/FAX 505-665-4504

HSWA
 LANK
 1/114/3-056(c)

Date: April 18, 2001
 Refer to: ER2001-0323



Mr. Stephen A. Gilrein, Associate Director, RCRA
 United States Environmental Protection Agency
 Region 6
 1445 Ross Avenue, Suite 1200
 Dallas, TX 75202-2733

SUBJECT: REQUEST FOR EXTENSION OF VOLUNTARY CORRECTIVE ACTION (VCA) REPORT FOR POLYCHLORINATED BIPHENYL (PCB) SITE PRS 3-056(c) AT THE LOS ALAMOS NATIONAL LABORATORY

Dear Mr. Young:

The Los Alamos National Laboratory (LANL) Environmental Restoration (ER) Project is requesting an extension to the submittal of the VCA Report for PCB site PRS 3-056(c). In a letter dated November 27, 2000, EPA required that the report be submitted by July 1, 2001. During corrective actions LANL has already removed 2,400 yd³ of PCB remediation waste from the site. Verification sampling was conducted in January 2001, and results of analysis were received in early March. This extension is being requested because additional removal was necessary to meet the cleanup level at the site. An additional 30 yd³ of material were removed in late March to early April 2001. Analytical results from verification samples collected after the additional removal activities are pending. After receipt of analytical results, the complete data set must still be evaluated, as well as completion of site restoration and preparation of the report. As a result of these activities LANL requests that the submittal date for the VCA Report be extended to October 1, 2001.

If you have any questions, please call Dave McInroy at (505) 667-0819 or Dave Gregory at (505) 667-5808.

Sincerely,

Julie A. Canepa, Program Manager
 Los Alamos National Laboratory
 Environmental Restoration

Sincerely,

Theodore J. Taylor, Project Manager
 Department of Energy
 Los Alamos Area Office

JC/TT/vn

TU



5639

Cy:

J. Canepa, E/ER, MS M992
G. Lopez-Escobedo, E/ET, MS M992
M. Kirsch, E/ER, MS M992
D. McInroy, E/ER, MS M992
W. Neff, E/ET, MS M992
D. Neleigh, US EPA (2 copies)
D. Gregory, LAAO, MS A316
T. Taylor, LAAO, MS A316
G. Turner, LAAO, MS A316
J. Bearzi, NMED-HWB
N. Dhawan, NMED-HWB
R. Dinwiddie, NMED-HWB
J. Kieling, NMED-HWB
J. Davis, NMED-SWQB
M. Leavitt, NMED-GWQB
J. Parker, NMED-DOE OB
S. Yanicak, NMED-DOE OB, MS J993
J. Young, NMED-HWB (2 copies)
E/ER File, MS M992
RAFA File MS M992
RPF, MS M707