



09
NEW MEXICO
ENVIRONMENT DEPARTMENT ENTERED



Hazardous Waste Bureau

2905 Rodeo Park Drive East, Building 1

Santa Fe, New Mexico 87505-6303

Phone (505) 476-6000 Fax (505) 476-6030

www.nmenv.state.nm.us

SUSANA MARTINEZ
Governor

JOHN A. SANCHEZ
Lieutenant Governor

RYAN FLYNN
Cabinet Secretary-Designate

BUTCH TONGATE
Deputy Secretary

TOM BLAINE, P.E.
Director
Environmental Health Division

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

September 16, 2013

Peter Maggiore
Assistant Manager
U.S. Department of Energy
National Nuclear Security Administration
Los Alamos Site Office
3747 West Jemez Rd, MS A316
Los Alamos, NM 87544

Jeffrey D. Mousseau
Associate Director Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M991
Los Alamos, NM 87545

**RE: EXTENSION REQUEST
TO COMPLETE INSTALLATION OF WELL CdV-9-1(i)
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890018
HWB-LANL-12-022**

Dear Messrs. Maggiore and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Complete Installation of Well CdV-9-1(i)*, dated July 19, 2013 and referenced by EP2013-0152. The request has been automatically granted because NMED did not respond in writing within ten business days as specified in Consent Order Section III.J.2.

The date to complete installation of CdV-9-1(i) has been changed from October 31, 2013 to **April 30, 2014**, as requested. Based on the revised completion date, development of the well must be completed no later than May 30, 2014, a summary fact sheet must be submitted to NMED no later than **May 30, 2014**, and the well completion report must be submitted to NMED no later than **September 30, 2014**.

36003




Messrs. Maggiore and Mousseau
September 16, 2013
Page 2

NMED is concerned over delays that affect the progress of groundwater characterization and remediation; however, NMED is aware of the current uncertainties associated with the allocation of DOE resources to LANS to fund groundwater monitoring and cleanup at the Laboratory. The Permittees must notify NMED, within seven days of receipt of such information, should funds become available in the future that allow for the well to be completed prior to April 30, 2014. If funding becomes available, NMED may re-evaluate the deadline for completion of this project.

Please contact Dave Cobrain at (505) 476-6055 if you have questions.

Sincerely,



John E. Kieling
Chief
Hazardous Waste Bureau

cc: T. Blaine, NMED EHD
D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
B. Wear, NMED HWB
M. Dale, NMED HWB
J. Kulis, NMED HWB
S. Yanicak, NMED DOE OB, MS M894
L. King, EPA 6PD-N
S. Paris, EP-CAP, MS A992
J. McCann, EP-CAP, MS A992
C. Rodriguez, DOE-LASO, MS A316
H. Shen, DOE-LASO, MS A316

File: Reading and LANL 2013 –Groundwater, TA-16, CdV-9-1(i)