


09  
RECEIVED

APR 4 2014



**Environmental Programs**  
P.O. Box 1663, MS K788  
Los Alamos, New Mexico 87545  
(505) 606-2337

**NMED  
Hazardous Waste Bureau**

**National Nuclear Security Administration**  
Los Alamos Field Office, MS A316  
Environmental Projects Office  
Los Alamos, New Mexico 87544  
(505) 667-4255/FAX (505) 606-2132

Date: APR 04 2014  
Refer To: EP2014-0122

John Kieling, Bureau Chief  
Hazardous Waste Bureau  
New Mexico Environment Department  
2905 Rodeo Park Drive East, Building 1  
Santa Fe, NM 87505-6303

**Subject: Request for Extension to Submit the Results of 2013 Sediment Monitoring in the Water and Cañon de Valle Watershed**

Dear Mr. Kieling:

This letter requests an extension from the April 30, 2014, date to submit Results of 2013 Sediment Monitoring in the Water and Cañon de Valle Watershed to a new date of June 30, 2014. The U.S. Department of Energy and Los Alamos National Security, LLC, (DOE/LANS) request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent.

The unprecedented flooding of September 2013 (Notification of Force Majeure—Flood Event of September 2013 [EP2013-0229]) as well as the lapse in government appropriations in October 2013 (Notice of Force Majeure—Government Funding of Compliance Order on Consent Activities [EP2013-0236]), has caused delays in completing the field work necessary to complete the monitoring report. In addition, frozen and snow-covered ground in late November 2013 prohibited implementation of accurate surveying and sediment sample collection. Therefore, field work normally conducted in the fall of each year was delayed. Survey and sampling activities in the Water/Cañon de Valle watershed were recently completed. However, additional time is needed to compile the sediment monitoring results.

If you have any questions, please contact Steve Veenis at (505) 667-0013 (veenis@lanl.gov) or Woody Woodworth at (505) 665-5820 (lance.woodworth@nnsa.doe.gov).

Sincerely,

Jeff Mousseau, Associate Director  
Environmental Programs  
Los Alamos National Laboratory

Sincerely,

Peter Maggiore, Assistant Manager  
Environmental Projects Office  
Los Alamos Field Office



JM/PM/DM/SV:sm

Cy: Laurie King, EPA Region 6, Dallas, TX (date-stamped letter emailed)  
Tom Skibitski, NMED-DOE-OB (date-stamped letter emailed)  
Steve Yanicak, NMED-DOE-OB, MS M894  
lasomailbox@nnsa.doe.gov  
Annette Russell, DOE-NA-00-LA (date-stamped letter emailed)  
Woody Woodworth, DOE-NA-00-LA (date-stamp letter emailed)  
David Rhodes, DOE-NA-00-LA (date-stamped letter emailed)  
Peter Maggiore, DOE-NA-00-LA (date-stamped letter emailed)  
Katie Roberts, EP-REG (date-stamped letter emailed)  
Tori George, EP-REG (date-stamped letter emailed)  
Steve Veenis, EP-CAP (date-stamped letter emailed)  
Dave McInroy, EP-CAP (date-stamped letter emailed)  
Dan Cox, ADEP (date-stamped letter emailed)  
Jeff Mousseau, ADEP (date-stamped letter emailed)  
PRS Database with ER ID  
Public Reading Room (hard copy)  
RPF (electronic copy)