



TA16



Environmental Programs
P.O. Box 1663, MS J591
Los Alamos, New Mexico 87545
505-606-2337/FAX 505-665-1812

National Nuclear Security Administration
Los Alamos Site Office, MS A316
Environmental Restoration Program
Los Alamos, New Mexico 87544
505-667-4255/FAX 505-667-5948

Date: May 18, 2007
Refer To: EP2007-0263

Mr. John Young
Permits Management Program
NMED - Hazardous Waste Bureau
2905 Rodeo Park Drive East, Building 1
Santa Fe, NM 87505-6303

Subject: Submittal of April 2007 Monthly Progress Report Corrective Measures Study for Potential Release Site 16-021(c)-99

Dear Mr. Young:

Enclosed are two hard copies with electronic files of the April 2007 Corrective Measures Study (CMS) Progress Report for Potential Release Site (PRS) 16-021(c)-99, the 260 Outfall. The report is submitted according to the approved CMS plan for PRS 16-021(c)-99.

If you have questions, please call Don Hickmott at (505) 667-8753 (dhickmott@lanl.gov) or Woody Woodworth at (505) 665-5820 (lwoodworth@doeal.gov).

Sincerely,

[Handwritten signature of Susan G. Stiger]

Susan G. Stiger, Associate Director
Environmental Programs
Los Alamos National Laboratory

Sincerely,

[Handwritten signature of George J. Rael]

George J. Rael, Assistant Manager
Environmental Operations
Los Alamos Site Office



SGS/GJR/JPM/DDH:acm

Enclosure: Two hard copies with electronic files – “Monthly Progress Report Corrective Measures Study for Potential Release Site 16-021(c)-99, April 2007” (EP2007-0263)

Cy: (w/enc.)
Woody Woodworth, DOE-LASO, MS A316
Don Hickmott, EES-6, MS D462
EP-CAP File, MS M992
RPF, MS M707 (w/two CDs)
Public Reading Room, MS M992

Cy: (Letter and CD only)
Laurie King, EPA Region 6, Dallas, TX
Steve Yanicak, NMED-OB, White Rock, NM
Peggy Reneau, EP-ERSS, MS M992
Jeff Heikoop, EES-6, MS D462

Cy: (w/o enc.)
Tom Skibitski, NMED-OB, Santa Fe, NM
David Gregory, DOE-LASO, MS A316
Susan G. Stiger, ADEP, MS J591
Carolyn A. Mangeng, ADEP, MS J591
Alison M. Dorries, ERSS-DO, MS M992
Gordon Dover, EP-CAP, MS M992
John McCann, EP-CAP, MS M992
IRM-RMMSO, MS A150

Monthly Progress Report
Corrective Measures Study (CMS)/Corrective Measures Implementation (CMI) for
Consolidated Unit 16-021(c)-99
April 2007

This report summarizes Los Alamos National Laboratory (LANL) activities completed during April of fiscal year (FY) 2007 on the CMS/CMI for Consolidated Unit 16-021(c)-99, the TA-16-260 Outfall. Activities described in the CMS plan ([LA-UR-98-3918], approved by NMED-HWB on 9/8/99), and other related activities are described herein.

Description of Activities and Contacts

NMED Interactions – LANL, Department of Energy (DOE), and NMED representatives met on April 18, 2007. The primary topic discussed was the TA-16 Well Evaluation Report that was due on April 30, 2007. Selected figures and tables as well as the recommendations were discussed. NMED recommendations included: removing all percent indicators and specific gradations (high, medium, low) from the well screen evaluations and clarifying the model discussions to emphasize uncertainties. NMED did not have additional recommendations. NMED personnel volunteered to provide an informal review of sections of the draft report. The draft report was provided to NMED on April 23, 2007 and comments were received on April 24, 2007.

The next NMED meeting is planned for May and will include a discussion of CME modeling.

RCRA Facility Investigation (RFI) Phase II Report and CMS Plan– No activities this month

Best Management Practices (BMPs) – BMPs are inspected quarterly and following significant precipitation events. There were several small precipitation events in April (one greater than 0.5 in); however, these did not require repair of BMPs in the 260 outfall area.

CMS Hydrogeologic Investigations– Hydrogeologic investigations include periodic water sampling as outlined in the Phase II RFI as well as continuing investigations delineated in the CMS plan. The ongoing spring sampling program, currently focused on capturing high-flow events, includes biannual stable isotope sampling at Martin and Burning Ground Springs. These sampling activities are now being accomplished under the auspices of the interim facility-wide groundwater monitoring plan.

The hydrologic system in Cañon de Valle remains wet following the higher-than-average intensity monsoonal rains and significant November through January snows. Martin Spring is flowing at ~ 500 mL/min., Burning Ground Spring is flowing at a rate of ~200 mL/ sec. and SWSC Spring remains dry.

The 90s Line Pond and downgradient surface locations in Martin Spring Canyon and Cañon de Valle remain wet. The alluvial wells in lower Cañon de Valle, Fishladder Canyon, and lower Martin Spring Canyon are wet. Surface water in Cañon de Valle remains present from Burning Ground spring to MDA-P.

Ecological Risk Pilot–

The ecological risk pilot study is complete; results are presented in the Phase III RFI Report.

CMS Bench and Pilot Studies– Write-up of bench and pilot studies, many of which were conducted under the auspices of the Innovative Technology Remediation Demonstration (ITRD) program, have been completed. The ITRD HE program is focused on two DOE sites: LANL and Pantex. Ongoing studies include:

1. A study of the passive barrier technology of Stormwater Management, Inc., potentially useful for removing HE and barium from waters (LANL). Monitoring of barrier effectiveness recommenced after several quarters of drought conditions during which Martin spring was dry.
2. A study of in situ anaerobic bioremediation of HE using gas-phase carbon additions (Pantex).
3. Oxidation, reduction, and in-situ bioremediation studies of groundwater contamination (Pantex).

The CMS Report from Pantex detailing these studies is being reviewed and results will be incorporated in the upcoming CME report.

Interim Measure (IM) –

The IM Report was approved by NMED in a letter dated January 13, 2003. No new activities occurred during this reporting period.

RFI/IR and CMS/CME Reports –

The surface system CMS Report was completed and submitted to NMED on November 26, 2003; the RFI Report was completed and submitted in September of 2003. A response to the NOD on the RFI Report was submitted on January 28, 2004 and an addendum to that NOD response was submitted on February 25, 2004. An approval with modifications for the RFI was received June 23, 2004, and a response to the approval was submitted to NMED on July 23, 2004. The RFI text modifications were completed during December 2004 and submitted to NMED. An NOD on the CMS Report was received May 16, 2005. A response to that NOD was submitted on June 15, 2005.

NMED issued the “Intent to Public Notice Remedy Selection for the Solid Waste Management Unit 16-021(c)” on May 15, 2006. Public comments on this notice were due to NMED by July 14, 2006. LANL provided comments on this public notice. The remedy was approved by NMED in a letter dated October 13, 2006.

The Investigation Report (IR) for TA-16 groundwater was completed and submitted to NMED on August 31, 2006. An approval with direction of this IR dated November 29, 2006 was received by e-mail the same day. This approval requires an additional report assessing the quality

of the wells in and around TA-16. Additional information, including borehole videos and X-ray diffraction data, requested in this approval was provided to NMED in a letter dated January 17, 2007.

The TA-16 Well Evaluation Report was submitted to NMED on April 30, 2007.

A draft outline for the Groundwater CME Report was completed. Modeling to support that report is ongoing.

Corrective Measures Implementation (CMI) Plan –

A 90% design/peer review draft was completed in March. Peer review comments were received in April and all comments were incorporated. Batch and column studies to support the permeable reactive barrier (PRB) design are continuing; initial studies suggest there are several media, including gypsum, a zeolite and “fishbone” that are appropriate for removal of barium from groundwater. Zero valent iron (ZVI) columns appear to generate H₂, which is a problem for the column studies due to permeability reduction. Geophysics in three boreholes that were completed in March to aid the grouting design was completed. There was no evidence for surge beds in these boreholes. The data from these boreholes was received.

Public and Stakeholder Involvement – None

Percentage of CMS Completed

LANL estimates 100% of the surface CMS has been completed (please note this percentage does not reflect the deep groundwater CMS, which is still in progress)

Problems Encountered/Actions to Rectify Problems

Column studies to support the CMI Plan PRB designs have encountered unexpected technical problems. Additional studies to resolve these issues are being designed. These studies will continue beyond the submittal date of the CMI Plan.

Key Personnel Issues

None

Projected Work for May 2007

Investigation Reports and CMS/CME Reports

- Discussions regarding the Groundwater Investigation and CME Reports with NMED personnel
- Continuation of groundwater modeling

- Write-up of draft sections of the CME Report

BMPs

- Continued inspection of existing BMPs following significant precipitation events

CMS Hydrogeologic Investigations

- Site maintenance at the TA-16 trailers
- Checking for presence and levels of water in Cañon de Valle alluvial system
- Precipitation monitoring

Ecological Risk Pilot

- None

CMS Bench and Pilot Studies

- None

CMI

- Continuation of batch and column studies for designs of barrier materials for use in the PRB
- Finalization of CMI Plan, submittal of plan

Public and Stakeholder Involvement

None