



SUSANA MARTINEZ
Governor

JOHN A. SANCHEZ
Lieutenant Governor

16
NEW MEXICO ENTERED
ENVIRONMENT DEPARTMENT

Hazardous Waste Bureau

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030
www.nmenv.state.nm.us



RYAN FLYNN
Cabinet Secretary-Designate

BUTCH TONGATE
Deputy Secretary

THOMAS SKIBITSKI
Acting Director
Resource Protection Division

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

May 16, 2013

Peter Maggione
Assistant Manager
U.S. Department of Energy
National Nuclear Security Administration
Los Alamos Site Office
3747 West Jemez Rd, MS A316
Los Alamos, NM 87544

Jeffrey D. Mousseau
Associate Director Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M991
Los Alamos, NM 87545

**RE: SECOND EXTENSION REQUEST TO OBTAIN PERMITS AND
DEPLOY TRACERS FOR THE TRACER TEST AT
CONSOLIDATED UNIT 16-021(c)-99 [INCLUDING R-25B AND CDV-16-1(i)]
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890018
HWB-LANL-12-005**

Dear Messrs. Maggione and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension for the Permits and Tracer Deployment for Consolidated Unit 16-021(c)-99 [Including R-25b and CdV-16-1(i)]* dated May 9, 2013 and referenced by EP2013-0091. This request is preceded by an extension request dated November 20, 2012 (referenced by EP2012-0233) to extend the submittal date from January 27, 2013 to May 30, 2013.

The submittal date for the Response has been changed from May 30, 2013 to **March 31 2014**, as requested.

NMED notes that this is the second extension requested by the Permittees to initiate the




Messrs. Maggiore and Mousseau
May 16, 2013
Page 2

tracer test from the original tracer deployment date of January 27, 2013. NMED is concerned over delays that affect the progress of groundwater characterization and remediation; however, NMED is aware of the current uncertainties associated with the allocation of DOE resources to LANS to fund groundwater cleanup at the Laboratory. The Permittees must notify NMED, within seven days of receipt of such information, should funds become available in the future that allow for the tracer test to be implemented prior to March 31, 2014. If funding becomes available, NMED may re-evaluate the deadline for completion of this project.

Please contact Dave Cobrain at (505) 476-6055 if you have questions.

Sincerely,



John E. Kieling
Chief
Hazardous Waste Bureau

cc: T. Skibitski, NMED RPD
D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
B. Wear, NMED HWB
M. Dale, NMED HWB
J. Kulis, NMED HWB
S. Yanicak, NMED DOE OB, MS M894
L. King, EPA 6PD-N
S. Paris, EP-CAP, MS A992
C. Rodriguez, DOE-LASO, MS A316
H. Shen, DOE-LASO, MS A316

File: Reading and LANL 2013 -Groundwater, TA-16, 16021(c)-99 Tracer Test