



SUSANA MARTINEZ
Governor

JOHN A. SANCHEZ
Lieutenant Governor

16
NEW MEXICO
ENVIRONMENT DEPARTMENT
Hazardous Waste Bureau

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030
www.nmenv.state.nm.us



RYAN FLYNN
Cabinet Secretary-Designate

BUTCH TONGATE
Deputy Secretary

TOM BLAINE, P.E.
Director
Environmental Health Division

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

June 28, 2013

Peter Maggiore
Assistant Manager
U.S. Department of Energy
National Nuclear Security Administration
Los Alamos Site Office
3747 West Jemez Rd, MS A316
Los Alamos, NM 87544

Jeffrey D. Mousseau
Associate Director Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M991
Los Alamos, NM 87545

**RE: APPROVAL
EXTENSION REQUEST TO COMPLETE
RECONFIGURATION AND TO SUBMIT SUMMARY REPORTS FOR WELLS
CdV-16-4ip, CdV-R-15-3, AND CdV-R-37-2
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890018
HWB-LANL-13-011**

Dear Messrs. Maggiore and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Complete Reconfiguration and Submit Summary Reports for Wells CdV-16-4ip, CdV-R-15-3, and CdV-R-37-2* (Reconfigurations) dated June 14, 2013 and referenced by EP2013-0090.

The Permittees request the extension due to delays in receipt of funding and to make use of drilling equipment already mobilized to the Facility to conduct work on regional aquifer wells R-22, R-28 and R-42. The request is to combine the due date for completion of the reconfigurations and submittal of the summary report to one due date. The combined due date accounts for the uncertainty in the availability of the drilling



Messrs. Maggiore and Mousseau
June 28, 2013
Page 2

equipment, currently completing other tasks at the Facility, to accomplish the reconfigurations.

The Permittees have shown good cause for the extension. The date for completion of the well reconfigurations and submittal of the summary reports has been changed from June 30, 2013 and August 31, 2013, respectively to **September 30, 2013**, as requested.

Please contact Dave Cobrain at (505) 476-6055 if you have questions.

Sincerely,



John E. Kieling
Chief
Hazardous Waste Bureau

cc: T. Blaine, NMED EHD
D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
B. Wear, NMED HWB
M. Dale, NMED HWB
J. Kulis, NMED HWB
S. Yanicak, NMED DOE OB, MS M894
L. King, EPA 6PD-N
S. Paris, EP-CAP, MS A992
C. Rodriguez, DOE-LASO, MS A316
H. Shen, DOE-LASO, MS A316

File: Reading and LANL 2013 –Groundwater, TA-16, Water Canyon Watershed, Cañon de Valle, CdV-16-4ip, CdV-R-15-3, and CdV-R-37-2