



Environmental Programs
 P.O. Box 1663, MS M991
 Los Alamos, New Mexico 87545
 (505) 606-2337/FAX (505) 665-1812

John Kieling, Bureau Chief
 Hazardous Waste Bureau
 New Mexico Environment Department
 2905 Rodeo Park Drive East, Building 1
 Santa Fe, NM 87505-6303

Subject: Request for Extension to Submit the Phase II Investigation/Remediation Report for Material Disposal Area A

Dear Mr. Kieling:

This letter requests an extension for the date to submit the Phase II investigation/remediation report for Material Disposal Area (MDA) A from December 20, 2013, to a new date of June 30, 2014. The U.S. Department of Energy/Los Alamos National Security, LLC (DOE/LANS) request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent.

DOE/LANS request this extension to continue focusing efforts on accelerating the shipment of aboveground transuranic (TRU) waste from Los Alamos National Laboratory's Technical Area 54, Area G, to the Waste Isolation Pilot Plant. This focus will result in a material reduction of environmental risk. This acceleration of TRU waste shipments will also allow DOE/LANS to support the environmental priorities established by the New Mexico Environment Department (NMED) and the state of New Mexico.

This new date is the result of the impacts of sequestration-level funding for the remainder of fiscal year (FY) 2014. Although this work is not currently funded in FY2014, per discussions with NMED, DOE/LANS are requesting an extension only until June 30, 2014. DOE/LANS anticipate that before June 30, 2014, an additional extension request will be submitted with a revised date based on NMED priorities, funding constraints, and adequate time to complete the work. Additionally, should funding become available, DOE/LANS will work with NMED to identify and prioritize projects that could be completed under the new funding scenario.


On April 12, 2012, DOE/LANS requested the withdrawal of the Phase II Investigation/Remediation Work Plan for Material Disposal Area A, Revision 1 (EP2012-0027). As indicated in the withdrawal request, DOE/LANS believe the remediation strategy presented in the investigation/remediation work plan may not be the most appropriate remedial alternative for MDA A. DOE/LANS request the opportunity to meet with NMED to discuss additional information and data needs to support a corrective measures evaluation for MDA A.

21



ENTERED

National Nuclear Security Administration
 Los Alamos Field Office, MS A316
 Environmental Projects Office
 Los Alamos, New Mexico 87544
 (505) 667-4255/FAX (505) 606-2132



Date: **NOV 26 2013**
 Refer To: EP2013-0295




If you have any questions, please contact Stephani Swickley at (505) 606-1628 (sfuller@lanl.gov) or David Rhodes at (505) 665-5325 (david.rhodes@nnsa.doe.gov).

Sincerely,

Sincerely,



Jeff Mousseau, Associate Director
Environmental Programs
Los Alamos National Laboratory



Peter Maggiore, Assistant Manager
Environmental Projects Office
Los Alamos Field Office

JM/PM/DM/SS:sm

Cy: Laurie King, EPA Region 6, Dallas, TX (date-stamped letter emailed)
Tom Skibitski, NMED-DOE-OB (date-stamped letter emailed)
Steve Yanicak, NMED-DOE-OB, MS M894
lasomailbox@nnsa.doe.gov
Annette Russell, DOE-NA-00-LA (date-stamped letter emailed)
Keith Flodstrom, DOE-NA-00-LA (date-stamped letter emailed)
Chery; Rodriguez, DOE-NA-00-LA (date-stamped letter emailed)
David Rhodes, DOE-NA-00-LA (date-stamped letter emailed)
Peter Maggiore, DOE-NA-00-LA (date-stamped letter emailed)
Stephani Swickley, EP-CAP (date-stamped letter emailed)
Katie Roberts, EP-REG (date-stamped letter emailed)
Tori George, EP-REG (date-stamped letter emailed)
Kent Rich, EP-CAP (date-stamped letter emailed)
Dave McInroy, EP-CAP (date-stamped letter emailed)
Dan Cox, ADEP (date-stamped letter emailed)
Jeff Mousseau, ADEP (date-stamped letter emailed)
Wendy Staples, EP-REG (date-stamped letter emailed)
Public Reading Room (hard copy)
RPF (electronic copy)