



21
NEW MEXICO
ENVIRONMENT DEPARTMENT

ENTERED



Hazardous Waste Bureau

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030
www.nmenv.state.nm.us

SUSANA MARTINEZ
 Governor

JOHN A. SANCHEZ
 Lieutenant Governor

RYAN FLYNN
 Cabinet Secretary-Designate

BUTCH TONGATE
 Deputy Secretary

TOM BLAINE, P.E.
 Director
 Environmental Health Division

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

January 2, 2014

Peter Maggiore
 Assistant Manager
 U.S. Department of Energy
 National Nuclear Security Administration
 Los Alamos Site Office
 3747 West Jemez Rd, MS A316
 Los Alamos, NM 87544

Jeffrey D. Mousseau
 Associate Director Environmental Programs
 Los Alamos National Security, L.L.C.
 P.O. Box 1663, MS M991
 Los Alamos, NM 87545

**RE: SECOND EXTENSION REQUEST
 TO SUBMIT THE PHASE II INVESTIGATION/REMEDATION REPORT FOR
 MATERIAL DISPOSAL AREA A
 LOS ALAMOS NATIONAL LABORATORY
 EPA ID#NM0890018
 HWB-LANL-09-028**

Dear Messrs. Maggiore and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Submit the Phase II Investigation/Remediation Report for Material Disposal Area A*, dated November 26, 2013 and referenced by EP2013-0295.

The Permittees request the extension to submit the Phase II Investigation/Remediation Report for Material Disposal Area (MDA) A (IRR) due to the need to focus efforts on shipment of aboveground transuranic (TRU) waste from Technical Area (TA) 54 to the Waste Isolation Pilot Plant.



Messrs. Maggiore and Mousseau
January 2, 2014
Page 2

This is a second extension request. The first extension request for IRR was received on January 12, 2011 and was granted on February 9, 2011 by NMED. The first extension request moved the submittal date from May 31, 2013 to December 20, 2013. This second extension changes the submission date from December 20, 2013 to **June 30, 2014**, as requested. The request was automatically granted since NMED didn't respond within ten business days in accordance with Section III.J.2 of the Consent Order.

NMED is concerned over delays that affect the progress of corrective action; however, NMED understands the ongoing issues related to the allocation of DOE resources to Los Alamos National Security, L.L.C., to fund corrective action at the laboratory. The Permittees must notify NMED, within seven days of receipt of such information, should funds become available in the future that allow for the IRR to be submitted prior to June 30, 2014. If funding becomes available, NMED may re-evaluate the deadline for completion of this project.

Please contact Neelam Dhawan at (505) 476-6055 if you have questions.

Sincerely,



John E. Kieling
Chief
Hazardous Waste Bureau

cc: D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
S. Yanicak, NMED DOE OB, MS M894
L. King, EPA 6PD-N
C. Rodriguez, DOE-NA-00-LA, MS A316
K. Rich, EP-CAP, MS A992

File: Reading and LANL 2013 Second Ext Request. Phase 2 IRR for MDA A