



Environmental Programs
P.O. Box 1663, MS K788
Los Alamos, New Mexico 87545
(505) 606-2337

21
RECEIVED

JUL 11 2014



NMED
Hazardous Waste Bureau

National Nuclear Security Administration
Los Alamos Field Office, MS A316
Environmental Projects Office
Los Alamos, New Mexico 87544
(505) 667-4255/FAX (505) 606-2132

Date: **JUL 11 2014**
Refer To: EP2014-0307

John Kieling, Bureau Chief
Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, NM 87505-6303

Subject: Request for Extension to Submit the Response to the Third Notice of Disapproval for the Investigation Report for Delta Prime Site Aggregate Area Delayed Sites and Delta Prime East Building Footprints at Technical Area 21, and Revision 2

Dear Mr. Kieling:

This letter requests an extension from the August 6, 2014, date to submit the response to the third notice of disapproval for the Investigation Report for Delta Prime Site Aggregate Area Delayed Sites and Delta Prime East Building Footprints at Technical Area 21, and Revision 2 to a new date of December 31, 2014. The U.S. Department of Energy and Los Alamos National Security, LLC, (DOE/LANS) request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent.


This new date is the result of the impacts of sequestration-level funding for the first part of fiscal year (FY) 2014 and the additional prioritized work scope associated with the funding provided in the final FY2014 appropriation.

Per discussions with the New Mexico Environment Department (NMED), DOE/LANS are requesting an extension only until December 31, 2014. DOE/LANS anticipate that before December 31, 2014, an additional extension request will be submitted with a revised date based on NMED priorities, funding constraints, and adequate time to complete the work.




If you have any questions, please contact Mark Thacker at (505) 665-5342 (mthacker@lanl.gov) or Arturo Duran at (505) 665-7772 (arturo.duran@nnsa.doe.gov).

Sincerely,



Jeff Mousseau, Associate Director
Environmental Programs
Los Alamos National Laboratory

Sincerely,



Peter Maggiore, Assistant Manager
Environmental Projects Office
Los Alamos Field Office

JM/PM/DM/MT:sm

Cy: Laurie King, EPA Region 6, Dallas, TX (date-stamped letter emailed)
Tom Skibitski, NMED-DOE-OB (date-stamped letter emailed)
Steve Yanicak, NMED-DOE-OB, MS M894
lasomailbox@nnsa.doe.gov
Annette Russell, DOE-NA-LA (date-stamped letter emailed)
Arturo Duran, DOE-NA-LA (date-stamped letter emailed)
David Rhodes, DOE-NA-LA (date-stamped letter emailed)
Kimberly Davis Lebak, DOE-NA-LA (date-stamped letter emailed)
Katie Roberts, EP-REG (date-stamped letter emailed)
Mark Thacker, EP-CAP (date-stamped letter emailed)
Dave McInroy, EP-CAP (date-stamped letter emailed)
Jeff Mousseau, ADEP (date-stamped letter emailed)
PRS Database with ER ID
Public Reading Room (hard copy)
RPF (electronic copy)