



**Environmental Programs**  
 P.O. Box 1663, MS M991  
 Los Alamos, New Mexico 87545  
 (505) 606-2337/FAX (505) 665-1812

TA32



**National Nuclear Security Administration**  
 Los Alamos Site Office, MS A316  
 Environmental Restoration Program  
 Los Alamos, New Mexico 87544  
 (505) 667-4255/FAX (505) 606-2132

Date: **MAY 17 2010**  
 Refer To: EP2010-0240

James Bearzi, Bureau Chief  
 Hazardous Waste Bureau  
 New Mexico Environment Department  
 2905 Rodeo Park Drive East, Building 1  
 Santa Fe, NM 87505-6303

**Subject: Request for Extension for Submitting the Remedy Completion Report for Technical Area 32**

Dear Mr. Bearzi:

Los Alamos National Laboratory (the Laboratory) is requesting an extension to submit the remedy completion report for Technical Area 32 (TA-32). In the accelerated corrective action (ACA) work plan for former TA-32, the Laboratory proposed a June 20, 2010, due date for this report based on the limited sampling scope and anticipated volumes of removal. Although all the characterization scope has been completed, the polychlorinated biphenyl (PCB) removal at Area of Concern 32-003 is taking longer than anticipated because PCBs are still slightly above cleanup levels north of the area originally known to exceed residential soil screening levels. Additional removal and confirmation sampling is needed to meet the cleanup goal of 1 mg/kg. Based on the additional sampling and removal required, the Laboratory requests an extension until November 1, 2010, to submit the remedy completion report.

Based on the requirements for the accelerated cleanup process presented in Section VII.F of the Compliance Order on Consent (the Consent Order), ACA field work must be completed within 180 days and the remedy completion report submitted within 90 days thereafter. Field work began on February 18, 2010, and must be completed by August 17, 2010. The remedy completion report must then be submitted no later than November 15, 2010. Therefore, the time frames specified by the Consent Order will still be met with the requested extension date.



Thank you for your consideration of this request. If you have any questions or wish to visit the site, please contact Becky Coel-Roback at (505) 665-5011 (becky\_cr@lanl.gov) or Cheryl Rodriguez at (505) 665-5330 (crodriguez2@doeal.gov).

Sincerely,



Michael J. Graham, Associate Director  
Environmental Programs  
Los Alamos National Laboratory

Sincerely,



David R. Gregory, Project Director  
Environmental Operations  
Los Alamos Site Office

MG/DG/DM/BCR:sm

Cy: Laurie King, EPA Region 6, Dallas, TX  
Tom Skibitski, NMED-OB, Santa Fe, NM  
Steve Yanicak, NMED-DOE-OB, MS M894  
Cheryl Rodriguez, DOE-LASO, MS A316  
Annette Russell, DOE-LASO (date-stamped letter emailed)  
Becky Coel-Roback, EP-CAP, MS M992  
Dave McInroy, EP-CAP, MS M992  
Michael J. Graham, ADEP, MS M991  
Kristine Smeltz, EP-WES, MS M992  
RPF, MS M707  
IRM-RMMSO, MS A150 (date-stamped letter emailed)