


50



Environmental Programs
P.O. Box 1663, MS M991
Los Alamos, New Mexico 87545
(505) 606-2337/FAX (505) 665-1812

 **ENTERED**

National Nuclear Security Administration
Los Alamos Field Office, MS A316
Environmental Projects Office
Los Alamos, New Mexico 87544
(505) 667-4255/FAX (505) 606-2132



Date: **JUL 19 2013**
Refer To: EP2013-0142

John Kieling, Bureau Chief
Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, NM 87505-6303

Subject: Request for Extension to Complete Installation of Well R-58

Dear Mr. Kieling:

This letter requests an extension from the September 30, 2013, date to complete the installation of well R-58 to a new date of June 30, 2014. Based on this revised completion date, the summary fact sheet will be submitted by July 31, 2014, the well will be developed by July 31, 2014, and the well completion report will be submitted by November 28, 2014. The U.S. Department of Energy (DOE) and Los Alamos National Security, LLC (LANS) request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent.

DOE/LANS request this extension to continue focusing efforts on accelerating the shipment of aboveground transuranic (TRU) waste from Los Alamos National Laboratory's Technical Area 54, Area G, to the Waste Isolation Pilot Plant (WIPP). This focus will result in a material reduction of environmental risk. This acceleration of TRU waste shipments will also allow DOE/LANS to support the environmental priorities established by the New Mexico Environment Department and the State of New Mexico. These new dates are the result of the impacts of sequestration-level funding for the remainder of fiscal year (FY) 2013 and anticipated priorities in FY2014.

If you have any questions, please contact John McCann at (505) 665-1091 (jmccann@lanl.gov) or Hai Shen at (505) 665-5046 (hai.shen@nnsa.doe.gov).

Sincerely,

Jeff Mousseau, Associate Director
Environmental Programs
Los Alamos National Laboratory

Sincerely,

Peter Maggiore, Assistant Manager
Environmental Projects Office
Los Alamos Field Office



JM/PM/DM:sm

Cy: Laurie King, EPA Region VI
Steve Yanicak, NMED-DOE-OB, MS M894
Tom Blaine, NMED-Environmental Health Division (date-stamped letter emailed)
lasomailbox@nnsa.doe.gov
Annette Russell, DOE-NA-00-LA (date-stamped letter emailed)
Hai Shen, DOE-NA-00-LA (date-stamped letter emailed)
David Rhodes, DOE-NA-00-LA (date-stamped letter emailed)
Peter Maggiore, DOE-NA-00-LA (date-stamped letter emailed)
John McCann, EP-CAP (date-stamped letter emailed)
Tori George, EP-REG (date-stamped letter emailed)
Dave McInroy, EP-CAP (date-stamped letter emailed)
Dan Cox, ADEP (date-stamped letter emailed)
Jeff Mousseau, ADEP (date-stamped letter emailed)
epccat@lanl.gov (date-stamped letter emailed)
Public Reading Room (hard copy)
RPF (electronic copy)