



50
COPY



*Environmental Protection & Compliance Division
Environmental Compliance Programs (EPC-CP)
PO Box 1663, K491
Los Alamos, New Mexico 87545
(505) 667-2211*

*National Nuclear Security Administration
Los Alamos Field Office
3747 West Jemez Road, A316
Los Alamos, New Mexico, 87544
(505) 665-7314 /Fax (505) 667-5948*

*Symbol: EPC-DO: 19-372
LA-UR: 19-30370
Locates Action No.: U1801172
Date: **OCT 28 2019***


Ms. Michelle Hunter, Chief
Ground Water Quality Bureau
New Mexico Environment Department
Harold Runnels Building, Room N2261
1190 St. Francis Drive
P.O. Box 26110
Santa Fe, NM 87502

Subject: Request for an Extension of Time to Complete Mobilization for 100K Tank Stabilization, Radioactive Liquid Waste Treatment Facility, Discharge Permit DP-1132

Dear Ms. Hunter:

On October 16, 2019 the New Mexico Environment Department (NMED) granted the September 13, 2019 request (EPC-DO: 19-321) by the U.S. Department of Energy and Triad National Security, LLC (DOE/Triad) for temporary permission to continue to discharge wastewater from the Technical Area (TA)-50 Radioactive Liquid Waste Treatment Facility (RLWTF) to the Mechanical Evaporator System (MES) and Outfall 051. The September 13, 2019 request also included on-going activities related to the 100K Tank Stabilization. These stabilization activities were part of the RLWTF 100K Tank Stabilization Plan (Plan) submitted to NMED on December 4, 2018 (EPC-DO: 18-428) and approved by NMED on December 27, 2018. Section 4.7 of the Plan identified that subcontractor mobilization would be completed by October 2019 with all remaining stabilization steps completed by December 2020.

DOE/Triad are currently completing the subcontractor procurement process. Subcontractor mobilization will not be completed by October 31, 2019. As a result of the current procurement schedule, DOE/Triad seeks an extension of the subcontractor mobilization date from October 31, 2019 to January 31, 2020. DOE/Triad is not seeking an extension of the December 2020 date to complete remaining stabilization steps.





*Environmental Protection & Compliance Division
Environmental Compliance Programs (EPC-CP)
PO Box 1663, K491
Los Alamos, New Mexico 87545
(505) 667-2211*

*National Nuclear Security Administration
Los Alamos Field Office
3747 West Jemez Road, A316
Los Alamos, New Mexico, 87544
(505) 665-7314 /Fax (505) 667-5948*

*Symbol: EPC-DO: 19-372
LA-UR: 19-30370
Locates Action No.: U1801172
Date: **OCT 28 2019***

Ms. Michelle Hunter, Chief
Ground Water Quality Bureau
New Mexico Environment Department
Harold Runnels Building, Room N2261
1190 St. Francis Drive
P.O. Box 26110
Santa Fe, NM 87502

Subject: Request for an Extension of Time to Complete Mobilization for 100K Tank Stabilization, Radioactive Liquid Waste Treatment Facility, Discharge Permit DP-1132


Dear Ms. Hunter:

On October 16, 2019 the New Mexico Environment Department (NMED) granted the September 13, 2019 request (EPC-DO: 19-321) by the U.S. Department of Energy and Triad National Security, LLC (DOE/Triad) for temporary permission to continue to discharge wastewater from the Technical Area (TA)-50 Radioactive Liquid Waste Treatment Facility (RLWTF) to the Mechanical Evaporator System (MES) and Outfall 051. The September 13, 2019 request also included on-going activities related to the 100K Tank Stabilization. These stabilization activities were part of the RLWTF 100K Tank Stabilization Plan (Plan) submitted to NMED on December 4, 2018 (EPC-DO: 18-428) and approved by NMED on December 27, 2018. Section 4.7 of the Plan identified that subcontractor mobilization would be completed by October 2019 with all remaining stabilization steps completed by December 2020.

DOE/Triad are currently completing the subcontractor procurement process. Subcontractor mobilization will not be completed by October 31, 2019. As a result of the current procurement schedule, DOE/Triad seeks an extension of the subcontractor mobilization date from October 31, 2019 to January 31, 2020. DOE/Triad is not seeking an extension of the December 2020 date to complete remaining stabilization steps.

We appreciate your attention to this matter. Please contact Karen E. Armijo at (505) 665-7314 or at Karen.Armijo@nnsa.doe.gov, or William Foley at (505) 665-8423 or at bfoley@lanl.gov if you have questions regarding this Extension Request.

Sincerely,



Jennifer E. Payne
Acting Division Leader
Environmental Protection & Compliance
Triad National Security, LLC

Sincerely,



Karen E. Armijo
Permitting and Compliance Program Manager
National Nuclear Security Administration
U.S. Department of Energy

JEP/KEA/WJF:jdm

Copy: Shelly Lemon, NMED/SWQB, Shelly.Lemon@state.nm.us
John E. Kieling, NMED/HWB, john.kieling@state.nm.us
Steve Pullen, NMED/GWQB, steve.pullen@state.nm.us
Andrew Romero, NMED/GWQB, AndrewC.Romero@state.nm.us
Karen E. Armijo, NA-LA, Karen.Armijo@nnsa.doe.gov
Jody M. Pugh, NA-LA, jody.pugh@nnsa.doe.gov
Silas Deroma, NA-LA, silas.deroma@nnsa.doe.gov
Michael W. Hazen, ALDESHQSS, mhazen@lanl.gov
William R. Mairson, ADESHQSS, wmairson@lanl.gov
Enrique Torres, EWP, etorres@lanl.gov
Jennifer E. Payne, EPC-DO, jpayne@lanl.gov
William H. Schwetmann, IPM, bills@lanl.gov
Alfred P. Agliodoro, PIO-PM, apa@lanl.gov
Randal S. Johnson, DESHF-TA55, randyj@lanl.gov
Denise C. Gelston, TA-55-RLW, dgelston@lanl.gov
Alvin M. Aragon, TA-55-RLW, alaragon@lanl.gov
Michael T. Saladen, EPC-CP, saladen@lanl.gov
William J. Foley, EPC-CP, bfoley@lanl.gov
locatesteam@lanl.gov
epccorrespondence@lanl.gov
adesh-records@lanl.gov