

OFFICE MEMORANDUM

TO : H. S. Jordan, H-DO, MS 690
Tom Keenan, H-7 Group Leader, MS 518, Jim Parsons, ENG-4 Group Leader, MS 700
Mark Jones, ENG-11 Group Leader, MS 636
Paul McConnell, DIR-FMO, MS 110

DATE April 12, 1977

FROM : Wayne C. Hanson, H-8 Alternate Group Leader *WCH*

SUBJECT : ARCHAEOLOGICAL SALVAGE AT TA-54, PHASE II

SYMBOL : H8-77-264

MAIL STOP 490

*1162
7A-54*

Discussions with John Warren (H-7) and Charlie Steen (H-8 arch-aeological consultant) relative to archaeological salvage at TA-54 suggest that the original schedule of salvaging Sites LA-4627 and LA-4629, outlined in Memo H8-75-547 (copy attached), should be now modified. Because of a change in the burial ground management plan, LA-4629 will have to be salvaged sometime during the period late April-mid May 1977 at an estimated cost as follows:

Zia labor	60 man-days @ \$80/man-day	=	\$4800
Steen	30 man-days @ \$75/man-day	=	<u>2250</u>
			\$7050

Site LA-4627 will be salvaged during the summer of 1978 at a cost of:

Zia labor	90 man-days @ \$80/man-day	=	\$7200
Steen	30 man-days @ \$75/man-day	=	<u>2250</u>
			\$9450

We assume that funding for these costs will be provided by Account 7106, Zia Indirect, Miscellaneous Inspections as outlined in P. H. McConnell's memo of February 4, 1976 and which covered the salvage operations last year. We will coordinate.

Steen sees no large-scale salvage operations requiring more than a day or two of man-effort within the next few years, present knowledge prevailing. I propose that, on such a basis, budgetary arrangements be made for \$20,000 to cover archaeological salvage for the period FY1977-FY1981.

WCH:te
Attach: a/s



11179