

54

 ENTERED



*Environmental Programs*  
P.O. Box 1663, MS M991  
Los Alamos, New Mexico 87545  
(505) 606-2337/FAX (505) 665-1812



*National Nuclear Security Administration*  
Los Alamos Field Office, MS A316  
Environmental Projects Office  
Los Alamos, New Mexico 87544  
(505) 667-4255/FAX (505) 606-2132

RECEIVED

JUN 27 2013

Date: JUN 27 2013  
Refer To: EP2013-0131

**Hazardous Waste Bureau**

John Kieling, Bureau Chief  
Hazardous Waste Bureau  
New Mexico Environment Department  
2905 Rodeo Park Drive East, Building 1  
Santa Fe, NM 87505-6303

**Subject: Requests for Extension to Submit the Drilling Work Plans for R-54 and R-55i Replacement Wells**

Dear Mr. Kieling:

Los Alamos National Laboratory (the Laboratory) is in receipt of the New Mexico Environment Department's (NMED's) letter, dated May 28, 2013, which required the Laboratory to submit drilling work plans for replacement of wells R-54 and R-55i. The Laboratory requests an extension of the July 15, 2013, date to submit these drilling work plans and proposes a new date of December 15, 2013.

The basis for the extension request is to allow the Laboratory time to conduct evaluations of other potential cause(s), in addition to hammer oil, for the reducing conditions present in R-54 and R-55i. These evaluations will also allow the Laboratory time to identify potential approaches to mitigate these conditions to ensure data from these wells are representative and can support the monitoring objectives at Technical Area 54. The Laboratory acknowledges the importance of these wells as part of long-term performance monitoring of remedial actions proposed by the Laboratory in the corrective measures evaluation reports for Material Disposal Areas H, L, and G, submitted to NMED on September 9, 2011. The Laboratory wants to ensure the cause or causes for the reducing conditions in these wells are identified and can be avoided when drilling new or replacement groundwater wells in the future. If the Laboratory is unable to mitigate these conditions and ensure data from these wells are representative, the Laboratory will submit drilling work plans for the replacement of wells R-54 and R-55i by December 15, 2013.

The U.S. Department of Energy and Los Alamos National Security, LLC, request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent.




If you have any questions, please contact Steve Paris at (505) 606-0915 (smparis@lanl.gov) or Woody Woodworth at (505) 665-5820 (lance.woodworth@nnsa.doe.gov).

Sincerely,



Jeff Mousseau, Associate Director  
Environmental Programs  
Los Alamos National Laboratory

Sincerely,



Peter Maggiore, Assistant Manager  
Environmental Projects Office  
Los Alamos Field Office

JM/PM/DM:sm

Cy: Laurie King, EPA Region 6, Dallas, TX (date-stamped letter emailed)  
Tom Skibitski, NMED-Resource Protection (date-stamped letter emailed)  
lasomailbox@nnsa.doe.gov  
Steve Yanicak, NMED-DOE-OB, MS M894  
Annette Russell, DOE-NA-00-LA (date-stamped letter emailed)  
Woody Woodworth, DOE-NA-00-LA (date-stamped letter emailed)  
David Rhodes, DOE-NA-00-LA (date-stamped letter emailed)  
Peter Maggiore, DOE-NA-00-LA (date-stamped letter emailed)  
Steve Paris, EP-CAP (date-stamped letter emailed)  
Dave McInroy, EP-CAP (date-stamped letter emailed)  
Tori George, EP-REG (date-stamped letter emailed)  
Dan Cox, ADEP (date-stamped letter emailed)  
Jeff Mousseau, ADEP (date-stamped letter emailed)  
epccat@lanl.gov (date-stamped letter emailed)  
Public Reading Room (hard copy)  
RPF (electronic copy)