



SUSANA MARTINEZ
Governor
JOHN A. SANCHEZ
Lieutenant Governor

54
NEW MEXICO
ENVIRONMENT DEPARTMENT

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030
www.nmenv.state.nm.us



RYAN FLYNN
Cabinet Secretary
BUTCH TONGATE
Deputy Secretary

CERTIFIED MAIL – RETURN RECEIPT REQUESTED

June 26, 2014

Peter Maggiore
Assistant Manager, Env. Projects Office
Los Alamos Field Office, DOE
3747 West Jemez Rd, MS A316
Los Alamos, NM 87544

Jeffrey D. Mousseau
Associate Director, Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M991
Los Alamos, NM 87545

**RE: THIRD EXTENSION REQUEST
TO SUBMIT THE WELL REPLACEMENT WORK PLAN FOR R-55i
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890010515
HWB-LANL-08-025**

Dear Messrs. Maggiore and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and the Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Submit the Well Replacement Work Plan for R-55i* dated June 13, 2014 and referenced by EP2014-0242.

The Permittees request an extension to submit the well replacement work plan for R-55i. This is the third extension request to submit the work plan (previous extensions were granted on July 16, 2013 and January 3, 2014). NMED has granted extensions based on the Permittees' need to divert resources to remove transuranic waste in accordance with the Framework Agreement. Based on the Permittees' statement that they will not be able to meet the deadlines that they committed to in the Framework Agreement, the request is hereby denied.

NMED is concerned over delays that affect the progress of groundwater characterization and remediation. Governor Martinez has prioritized the protection of groundwater, and any delay in submitting the well replacement work plan for R-55i is counter to this objective. The Permittee




Messrs. Maggiore and Mousseau
June 26, 2014
Page 2

is required to submit the work plan for R-55i as previously scheduled on **June 30, 2014**.

Should you have any questions, please contact Dave Cobrain of my staff at (505) 476-6055.

Sincerely,



John E. Kieling
Chief
Hazardous Waste Bureau

cc: T. Blaine, NMED EHD
D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
B. Wear, NMED HWB
J. Kulis, NMED HWB
M. Dale, NMED HWB
S. Yanicak, NMED DOE OB
L. King, EPA 6PD-N
S. Paris, EP-CAP, MS A992
J. McCann, EP-CAP, MS A992
C. Rodriguez, DOE-LASO, MS A316
Hai Shen, DOE-LASO, MS A316

File: Reading and LANL 2014 – Groundwater, TA-54, R-55i