

ST 2003

HURST ENGINEERING SERVICES  
17990 Clydesdale Road\* Colorado Springs, CO 80908  
Email: tonyhurst@earthlink.net

**FAX:** 505-428-2567

**To: John E. Kieling**

3 Pages including this

- Monthly report for ~~June~~ 2003 (CV-97-0206 (D.N.M - Albuquerque v. Sparton Technology, Inc.)  
8/7/03      "      "      July      "      "      "      "      "      "

From:  
Tony Hurst  
Project Coordinator for Sparton.

Phone ♦ Fax: (719) 599-7960 ♦ Cell: (505) 220-1943

MONTHLY PROGRESS REPORT  
For month ending July 31st, 2003

CV-97-0206 (D.N.M)  
Albuquerque v. Sparton Technology, Inc.

08/07/03

**Tasks Completed:**

A. Groundwater Monitoring Plan

- Completed and submitted the semi-annual GWMP data report.
- DP1184 remains on hold with the NMED pending a decision on the discharge of MW71R.
- 

B. Public Involvement Plan

- Waiting on EPA/NMED comments on the draft 2002 Fact Sheet.
- 

C. Offsite-Containment System

- It would appear that the problem of transmission of false alarms from the Infiltration Gallery has been resolved. However one unexplained alarm (July 25<sup>th</sup>) did occur.
- The system ran 99.5 % of the time, and pumped 10,091,400 gallons (average of 226.9 gpm). There was one outage (4 hours) on July 25<sup>th</sup> from an alarm signal, the cause of which has not yet been determined.

D. Assessment of Aquifer Restoration

- Continued to try to obtain (purchase or lease) a lot in close proximity to MW71R to serve as an injection well site. No significant progress to date.
- Awaiting EPA/NMED review and approval comments to the draft 2002 Annual Report.
- 

E. Soil Vapor Extraction System.

-

F. Source Containment System

- The system ran 100.0 % of the time, and pumped 2,326,160 gallons (average of 53.0 gpm).

G. Other

- Agreements on all outstanding issues on the post closure permit were reached this month.
-

HURST ENGINEERING SERVICES  
17990 Clydesdale Road • Colorado Springs, CO 80908  
Email: tonyhurst@earthlink.net

***Tasks Planned:***

- H. Groundwater Monitoring Plan
- I. Public Involvement Plan
  - Upon receipt of EPA/NMED comments, modify as required the 2002 Fact Sheet.
- J. Assessment of Aquifer Restoration
  - Continue to try to obtain (purchase or lease) a lot in close proximity to MW71R to serve as an injection well site.
  - Make the necessary changes to the 2002 Annual Report following EPA/NMED review and approval.
- K. Offsite-Containment System
- L. Soil Vapor Extraction System.
- M. Source Containment System
- N. Other
  - Finalize the documentation of post closure issues.
- O. Problems Encountered or Anticipated:

By:

Tony Hurst  
Project Coordinator for Sparton.

Cc: By fax to Mr. Michael Hebert (EPA: 214-665-7264)  
And Mr. John E. Kieling (NMED: 505-428-2567)

Phone and Fax: (719) 599-7960 ♦ Cell: (719) 649-1944