

SPARTON

HURST ENGINEERING SERVICES  
17990 Chydesdale Road\* Colorado Springs, CO 80908  
Email: tonyhurst@earthlink.net

12/27/03

**FAX :** 505-428-2567

**To: John E. Kieling**

3<sup>2</sup> Pages including this

- Monthly report for ~~June~~ <sup>Nov.</sup> 2003 (CV-97-0206 (D.N.M - Albuquerque v. Sparton Technology, Inc.))
- 12/27/03 - Extension request - MWTR Work Plan.

From:  
Tony Hurst *TH*  
Project Coordinator for Sparton.

HURST ENGINEERING SERVICES  
17990 Clydesdale Road\* Colorado Springs, CO 80908  
Email: tonyhurst@earthlink.net

December 27, 2003

Mr. Charles A. Barnes, Project Manager  
Compliance Assurance & Enforcement Div.  
U.S. Environmental Protection Agency  
Region 6  
1445 Ross Avenue, Suite 1200  
Dallas TX 75202-2733

Mr. John Kieling,  
Hazardous & Radioactive Materials Bureau  
New Mexico Environment Department  
P. O. Box 26110  
Santa Fe, NM 87502-6110

Dear Messrs. Barnes and Kieling:

Re: Request for Schedule Extension for MW71R Work Plan Submittal  
Sparton Technology, Inc., Consent Decree  
Civil Action No. CIV 97 0206 LH/JHG

Further to my telephone call message to each of you on December 24<sup>th</sup>, 2003, Sparton Technology, Inc., (Sparton), requests an extension concerning submission of the MW71R Work Plan. Specifically, Sparton had indicated in the monthly report for November, 2003 that we would prepare and submit a work plan for MW71R Pump and Treat system by December 31<sup>st</sup>, 2003. However, as a result of the Christmas holidays, we have found that we are unable to complete all necessary internal and external reviews of the document by the proposed due date. We therefore request that EPA and NMED approve an extension whereby the MW71R Work Plan will be submitted to EPA and NMED on or before January 15<sup>th</sup>, 2004.

If you have any questions, please feel free to give me a call (719-599-7960).

Sincerely,  
HURST ENGINEERING SERVICES



Tony Hurst  
Project Coordinator  
Sparton Technology, Inc.

Cc: By Fax: Mr. Charles A. Barnes, 214-665-7264  
Mr. John Kieling, 505-428-2567  
By Email.

HURST ENGINEERING SERVICES  
17990 Clydesdale Road\* Colorado Springs, CO 80908  
Email: tonyhurst@earthlink.net

December 27, 2003

Mr. Charles A. Barnes, Project Manager  
Compliance Assurance & Enforcement Div.  
U.S. Environmental Protection Agency  
Region 6  
1445 Ross Avenue, Suite 1200  
Dallas TX 75202-2733

Mr. John Kieling,  
Hazardous & Radioactive Materials Bureau  
New Mexico Environment Department  
P. O. Box 26110  
Santa Fe, NM 87502-6110

Dear Messrs. Barnes and Kieling:

Re: Request for Schedule Extension for submittal of MW71R Pump and Treat system Work Plan.  
Sparton Technology, Inc., Consent Decree  
Civil Action No. CIV 97 0206 LH/JHG

Further to my telephone call message to each of you on December 24<sup>th</sup>, 2003, Sparton Technology, Inc., (Sparton), requests an extension concerning submission of the MW71R Pump and Treat system Work Plan. Specifically, Sparton had indicated in the monthly report for November, 2003 that we would prepare and submit a work plan for MW71R Pump and Treat system by December 31<sup>st</sup>, 2003. However, as a result of the Christmas holidays, we have found that we are unable to complete all necessary internal and external reviews of the document by the proposed due date. We therefore request that EPA and NMED approve an extension whereby the MW71R Pump and Treat system Work Plan will be submitted to EPA and NMED on or before January 15<sup>th</sup>, 2004.

If you have any questions, please feel free to give me a call (719-599-7960).

Sincerely,  
HURST ENGINEERING SERVICES



Tony Hurst  
Project Coordinator  
Sparton Technology, Inc.

Cc: By Fax: Mr. Charles A. Barnes, 214-665-7264.  
Mr. John Kieling, 505-428-2567  
By Email.