

ST 2004

# FAX

To: John Kieling 505 428 2567

From: Tony Hurst : Monthly Reports : CV-97-0206 (D.N.M)  
719 599 7960 Albuquerque v. Sparton Technology, Inc.

Date	No of Pages (total)	Month
1/9/04	3	December 2003
1/5/04	4	January 2004

HURST ENGINEERING SERVICES  
17990 Clydesdale Road\* Colorado Springs, CO 80908  
Email: tonyhurst@earthlink.net

## MONTHLY PROGRESS REPORT For month ending January 31st, 2004

CV-97-0206 (D.N.M)  
Albuquerque v. Sparton Technology, Inc.

02/06/04

### ***Tasks Completed:***

#### A. Groundwater Monitoring Plan

- Completed the QA/QC on the 4<sup>th</sup> quarter GWMP sampling.
- The 3<sup>rd</sup>/4<sup>th</sup> Quarter semi-annual GWMP progress report was submitted on February 2<sup>nd</sup>, 2004.
- The 1<sup>st</sup> Quarter sampling started the 1<sup>st</sup> week of February.
- Continued to work on DP1184.
- MW19 was resampled on January 19<sup>th</sup> to confirm the TCE concentration sampled in November of 2003.

#### B. Public Involvement Plan

- Briefly discussed with EPA a proposal to merge the 2002 Fact sheet information with the 2003 Fact sheet (one submittal only)
- 

#### C. MW71R Pump and Treat System

- The Work Plan was submitted to EPA/NMED for approval on January 15<sup>th</sup>, 2004.
- Work on permits proceeded as follows:
  - o Discharge Permit (DP-1184) – Discussions were held with Kurt Vollbrecht.
  - o Modification Zoning (Request for Information) – Lawrence Klein has been contracted to assist with the modification.
  - o No change in status on Easement for Pipeline, Approval of Pipeline Design and acquisition of Construction Permits
- 

#### D. Assessment of Aquifer Restoration

- Started work on the 2003 Annual Report
- 

#### E. Offsite-Containment System

- Repaired the chemical feed pump.
- Installed a new backup battery Power Supply to improve outage notifications.
- The system ran 99.97 % of the time, and pumped 10,123,100 gallons (average of 227.9 gpm). There was one outage – January 14<sup>th</sup> (14 minutes – Routine maintenance of the backup power supply)
-

HURST ENGINEERING SERVICES  
17990 Clydesdale Road\* Colorado Springs, CO 80908  
E-mail: tonyhurst@earthlink.net

F. Source Containment System

- Chuck Barnes asked for more information on the potential release of some of the infiltration ponds – more specifically what closure plans were proposed for the ponds. The number of ponds needed is currently being reassessed by Sparton.
- The system ran 99.97 % of the time and pumped 2,340,020 gallons (average of 52.7 gpm). There was three brief outages – Two on January 6<sup>th</sup> and one on January 28 (15 minutes total – Routine maintenance)

G. Other

- The EPA/NMED approved the 2004 Financial Assurance on January 29<sup>th</sup>.

**Tasks Planned:**

H. Groundwater Monitoring Plan

- Complete the 1<sup>st</sup> Quarter sampling in the 2<sup>nd</sup> week of February.

I. Public Involvement Plan

- A request will be made to the EPA/NMED to combine the 2002 Fact Sheet notification with the 2003 Fact Sheet notification.
- Begin updating address lists for the 2003 Fact Sheet submittal.

J. MW71R Pump and Treat System

- Respond as needed to comments on the Work Plan from the EPA/NMED
- Continue to work on the permits as follows:
  - o Discharge Permit (DP-1184) - ongoing
  - o Modification Zoning (Request for Information) - ongoing
  - o Easement for Pipeline and Approval of Pipeline Design – A meeting is scheduled on February 6<sup>th</sup> with Kevin Currin (City Attorney) and Kevin Broderick (Design Review Committee)
  - o Construction Permits – The contractor will acquire these.

K. Assessment of Aquifer Restoration

- Continue to work on the 2003 Annual Report. A request will be made to the EPA/NMED to extend the due date for the report by one month.

L. Offsite-Containment System

M. Source Containment System

- Complete the reassessment of the potential release of infiltration ponds, and provide EPA/NMED with proposed plans if any ponds are to be released.
- Repair the fence around CW2.

N. Other

O. Problems Encountered or Anticipated:

HURST ENGINEERING SERVICES  
17990 Clydesdale Road • Colorado Springs, CO 80908  
Email: [tonyhurst@earthlink.net](mailto:tonyhurst@earthlink.net)

By:



Tony Hurst  
Project Coordinator for Sparton.

Cc: By fax to Mr. Chuck Barnes (EPA: 214-665-7264)  
Mr. John Kieling (NMED: 505-428-2567)