

ET 2004

# FAX

To: John Kieling 505 428 2567

From: Tony Hurst : Monthly Reports :  
719 599 7960

CV-97-0206 (D.N.M)  
Albuquerque v. Sparton Technology, Inc.

Date	No of Pages (total)	Month
1/9/04	3	December 2003
2/5/04	4	January 2004
3/8/04	3	February 2004

HURST ENGINEERING SERVICES  
17990 Clydesdale Road\* Colorado Springs, CO 80908  
Email: tonyhurst@earthlink.net

## MONTHLY PROGRESS REPORT For month ending February 29<sup>th</sup>, 2004

### CV-97-0206 (D.N.M) Albuquerque v. Sparton Technology, Inc.

3/8/2004

#### ***Tasks Completed:***

##### A. Groundwater Monitoring Plan

- Completed the 1<sup>st</sup> Quarter sampling in the 2<sup>nd</sup> week of February.
- Began to perform an internal audit of the GWMP in preparation for the 5-year report.

##### B. Public Involvement Plan

- Updated the address lists for the 2003 Fact Sheet submittal.

##### C. MW71R Pump and Treat System

- Awaiting comments on the Work Plan from the EPA/NMED. Work is proceeding on obtaining permits and on developing project cost estimates.
- Continued to work on the permits as follows:
  - o Discharge Permit (DP-1184) - ongoing
  - o Modification Zoning (Request for Information) - ongoing
  - o Easement for Pipeline and Approval of Pipeline Design -- A meeting was held on February 6<sup>th</sup> with Kevin Currin (City Attorney) and Kevin Broderick (Design Review Committee). It was agreed that the City would issue a license agreement that would cover the design of the line and the required easements.

##### D. Assessment of Aquifer Restoration

- Continued to work on the 2003 Annual Report.

##### E. Offsite-Containment System

- The system ran 100.00 % of the time, and pumped 9,267,700 gallons (average of 227.6 gpm).

##### F. Source Containment System

- Continued the assessment of the potential release of infiltration ponds.
- The system ran 100.00 % of the time and pumped 2,148,540 gallons (average of 52.7 gpm).

##### G. Other

-

HURST ENGINEERING SERVICES  
17990 Clydesdale Road\* Colorado Springs, CO 80908  
Email: tonyhurst@earthlink.net

***Tasks Planned:***

- II. Groundwater Monitoring Plan
  - Complete the internal audit of the GWMP.
  
- I. Public Involvement Plan
  - A request will be made to the EPA/NMED to combine the 2002 Fact Sheet notification with the 2003 Fact Sheet notification.
  
- J. MW71R Pump and Treat System
  - Respond as needed to comments on the Work Plan from the EPA/NMED
  - Continue to work on the permits as follows:
    - o Discharge Permit (DP-1184).
    - o Modification Zoning (Request for Information).
    - o Easement for Pipeline and Approval of Pipeline Design – Follow-up meetings are planned with licensing and zoning to present preliminary designs for approval.
    - o Construction Permits – The contractor will acquire these.
  
- K. Assessment of Aquifer Restoration
  - Continue to work on the 2003 Annual Report. A request will be made to the EPA/NMED to extend the due date for the report by one month.
  
- L. Offsite-Containment System
  -
  
- M. Source Containment System
  - Complete the reassessment of the potential release of 2 infiltration ponds. Provide EPA/NMED with a closure plan if any ponds are to be released.
  - Repair the fence around CW2.
  
- N. Other
  -
  
- O. Problems Encountered or Anticipated:
  -

By:



Tony Hurst  
Project Coordinator for Sparton.

Cc: By fax to Mr. Chuck Barnes (EPA: 214-665-7264)  
Mr. John Kieling (NMED: 505-428-2567)