

HURST ENGINEERING SERVICES
17990 Clydesdale Road* Colorado Springs, CO 80908
Email: tonyhurst@earthlink.net

MONTHLY PROGRESS REPORT For month ending January 31st, 2005

CV-97-0206 (D.N.M)
Albuquerque v. Sparton Technology, Inc.

02/09/05

Tasks Completed:

- A. Groundwater Monitoring Plan
 - Evaluating Monitoring Wells replacement needs.
 - Completed and transmitted the "3rd and 4th Quarter" GWMP report.

- B. Public Involvement Plan
 -

- C. Deep Flow Zone System
 - The dispute resolution finalization (for MW-71R) was formally transmitted from the EPA/NMED on December 29th, 2004.
 - On Feb 3rd initiated work on a City of Albuquerque access agreement for CW3.

- D. Assessment of Aquifer Restoration
 - Began to work on the 2005 Annual report

- E. Offsite-Containment System
 - Adjusted the Aquamag pumps to avoid excess treatment.
 - The system ran 100.00% of the time and pumped 9,395,500 gallons (average of 226.2 gpm).

- F. Source Containment System
 - Adjusted the Aquamag pumps to avoid excess treatment.
 - The system ran 100.00 % of the time and pumped 2,143,170 gallons (average of 51.5 gpm).
 - Received proposed lease changes from John Utton.

- G. Other
 -

Tasks Planned:

- H. Groundwater Monitoring Plan
 - Continuing to evaluate Monitoring Wells replacement needs.

HURST ENGINEERING SERVICES
17990 Clydesdale Road* Colorado Springs, CO 80908
Email: tonyhurst@earthlink.net

I. Public Involvement Plan

- Upon receipt, review EPA/NMED comments on combined 2002-2003 Fact Sheet.
- Begin the update of the address list for people within the plume.

J. Deep Flow Zone System

- Begin implementation of the Work-Plan.
- Begin work on modifications to the Discharge Permit (DP-1184).

K. Assessment of Aquifer Restoration

- A formal request will be submitted to modify the Consent Decree to reflect a due date for the Annual Report as June 1st.
- Continue to work on the 2005 Annual report

L. Offsite-Containment System

- Monitor and adjust further if necessary the Aquamag pumps to avoid excess treatment.

M. Source Containment System

- Monitor and adjust further if necessary the Aquamag pumps to avoid excess treatment.
- Complete and transmit proposed lease changes to Melloy's (Feb. 8th) and then distribute through Sparton.
- Begin work on a closure plan for the ponds.

N. Other

- Distribute formal address change notification to EPA/NMED for Charles Stranko, Sparton Technology Inc., to 8500 Bluewater Rd., NW 87121. No change in phone numbers.
- Pursue status of Fact sheet comments with EPA.

O. Problems Encountered or Anticipated:

By:



Tony Hurst
Project Coordinator for Sparton.

Cc: By fax to Mr. Chuck Barnes (EPA: 214-665-7264)
Mr. John Kieling (NMED: 505-428-2567)

Tony Hurst

From: Tony Hurst [tonyhurst@earthlink.net]
Sent: Thursday, February 10, 2005 6:19 AM
To: 'Charles A Barnes (Barnes.Chuck@epamail.epa.gov)'; 'John E. Kieling (john_kieling@nmenv.state.nm.us)'
Cc: 'baird_swanson@nmenv.state.nm.us'; Carolyn Cooper; Will Moats (wpmoats@sandia.gov)
Subject: REVISION TO:Sparton CV-97-0206 (D.N.M.) Monthly Report for January 2005

Attached is a revised monthly report for the Coors Road project for the month of January 2005.

The revision is in the Title Block – November 2004 changed to January 2005.

Please call me (719-599-7960 or 649-1944) if you have any questions.

Thanks

Tony

2/10/2005

ST 05

FAX

To: John Kieling 505 428 2567

From: Tony Hurst : Monthly Reports : CV-97-0206 (D.N.M)
719 599 7960 Albuquerque v. Sparton Technology, Inc.

Date	No of Pages (total)	Month
9/8/04	3	August '04
12/9/04	3	November '04 December
1/7/05	3	December 04
2/9/05	3	January '05
2/10/05	(4)	Revised January '05