

ST 05

HURST ENGINEERING SERVICES
17990 Clydesdale Road* Colorado Springs, CO 80908
Email: tonyhurst@earthlink.net

MONTHLY PROGRESS REPORT
For month ending February 28th, 2005

CV-97-0206 (D.N.M)
Albuquerque v. Sparton Technology, Inc.

03/09/05

Tasks Completed:

A. Groundwater Monitoring Plan

- Evaluating Monitoring Wells replacement needs.
- Performed the 1st Quarter GWMP sampling.

B. Public Involvement Plan

- Updated the address list of people within the plume.

C. Deep Flow Zone System

- Met with City of Albuquerque Parks Department (February 17th) reaching verbal agreement with regard to CW3 site access.

D. Assessment of Aquifer Restoration

- Continued work on the 2004 Annual report

E. Offsite-Containment System

- Monitored last month's adjustments to the Aquamag pumps to ensure excess treatment was not occurring.
- The system ran 100.00% of the time and pumped 9,491,700 gallons (average of 226.1 gpm).

F. Source Containment System

- Monitored last month's adjustments to the Aquamag pumps to ensure excess treatment was not occurring.
- The lease changes were signed, and began work on a closure plan for the ponds.
- The system ran 100.00 % of the time and pumped 2,132,850 gallons (average of 50.9 gpm).
- Submitted the 2004 Annual air permit report for CW2 to the City of Albuquerque air quality division.

G. Other

-

Tasks Planned:

- H. Groundwater Monitoring Plan
 - Continuing to evaluate Monitoring Wells replacement needs.
 - Begin the QA/QC on the 1st Quarter GWMP sampling.

- I. Public Involvement Plan
 - Prepare a 2004 Fact sheet.
 - Combine the 2002-2003 Fact Sheets with a newly prepared 2004 Fact sheet and distribute a 3-year combined Fact sheet (following EPA/NMED approval) in lieu of individual Fact sheets for 2002,2003 and 2004.

- J. Deep Flow Zone System
 - Continue with the implementation of the Work-Plan. Draft a memo to Kevin Curran and City Parks Department confirming agreements reached on CW3 site access.
 - Work on modifications to the Discharge Permit (DP-1184).

- K. Assessment of Aquifer Restoration
 - A formal request will be submitted to modify the Consent Decree to reflect a due date for the Annual Report as June 1st.
 - Continue to work on the 2004 Annual report

- L. Offsite-Containment System
 -

- M. Source Containment System
 - Complete the closure plan for the ponds.

- N. Other
 - Pursue status of Fact sheet comments with EPA.

- O. Problems Encountered or Anticipated:
 -

By:

Tony Hurst
Project Coordinator for Sparton.

Cc: By fax to Mr. Chuck Barnes (EPA: 214-665-7264)
Mr. John Kieling (NMED: 505-428-2567)