

John Kieling

From: Tony Hurst [tonyhurst@earthlink.net]
Sent: Sunday, April 10, 2005 12:31 PM
To: 'Charles A Barnes'; 'John E. Kieling'
Cc: baird_swanson@nmenv.state.nm.us; Carolyn Cooper; Will Moats
Subject: Sparton CV-97-0206 (D.N.M.) Monthly Report for March 2005

Attached is the monthly report for the Coors Road project for the month of March 2005.

Please call me (719-599-7960 or 649-1944) if you have any questions.

Thanks

Tony

MONTHLY PROGRESS REPORT For month ending March 31st, 2005

CV-97-0206 (D.N.M) Albuquerque v. Sparton Technology, Inc.

4/9/2005

Tasks Completed:

- A. Groundwater Monitoring Plan
 - Continued to evaluate Monitoring Wells replacement needs.
 - Completed the QA/QC on the 1st Quarter GWMP sampling.

- B. Public Involvement Plan
 - Discussed and agreed in principle with EPA (Chuck Barnes) on issuing a combined 3-year Fact sheet.

- C. Deep Flow Zone System
 - Continued with the implementation of the Work-Plan.
 - Worked on modifications to the Discharge Permit (DP-1184).
 - Drafted and sent a map (March 24th) on CW3 site access to Kevin Curran and City Parks Department. It outlined the agreed upon easements. On March 31st the City asked Sparton to obtain appraisals of the easements.

- D. Assessment of Aquifer Restoration
 - Provided additional copies of 2003 Annual report to EPA and pursued status of EPA/NMED providing the formal record of approval to Sparton.
 - Continued to work on the 2004 Annual report.
 - A formal request will be submitted to modify the Consent Decree to reflect a due date for the Annual Report as June 1st.

- E. Offsite-Containment System
 - The system ran 100.00% of the time and pumped 9,392,500 gallons (average of 226.0 gpm).

- F. Source Containment System
 - The system ran 100.00 % of the time and pumped 2,081,100 gallons (average of 50.0 gpm).
 - Completed draft closure plan for the ponds.

- G. Other
 -

Tasks Planned:

H. Groundwater Monitoring Plan

- Continue to evaluate Monitoring Wells replacement needs.

I. Public Involvement Plan

- Following completion of the 2004 Annual Report, prepare a 2004 Fact sheet.
- Distribute a 3-year combined Fact sheet (following EPA/NMED approval) in lieu of individual Fact sheets for 2002, 2003 and 2004.

J. Deep Flow Zone System

- Review the CW-3 Work-Plan. Revise as necessary. Continue with the implementation.
- Schedule a driller.
- Resolve with the City Attorney issues regarding appraisal of the site access easements for CW3.
- Following easement approval, submit DP-1184 modifications to NMED.

K. Assessment of Aquifer Restoration

- Continue to work on the 2004 Annual report.

L. Offsite-Containment System

-

M. Source Containment System

- Distribute (April 7th) for internal review the draft closure plan for the ponds

-

N. Other

-

O. Problems Encountered or Anticipated:

-

By:

Tony Hurst
Project Coordinator for Sparton.

Cc: By fax to Mr. Chuck Barnes (EPA: 214-665-7264)
Mr. John Kieling (NMED: 505-428-2567)