ST 05

HURST ENGINEERING SERVICES

17990 Clydesdale Road* Colorado Springs, CO 80908 Email: tonyhurst@earthlink.net

November 2, 2005

United States Environmental Protection Agency

Region VI - Technical Section (6EN-HX)

Compliance Assurance & Enforcement Division

1445 Ross Avenue

Dallas, TX 75202

Attn: Sparton Technology, Inc. Project Coordinator Charles A. Barnes

Director

Water & Waste Management Division

New Mexico Environment Department

1190 St. Francis Drive, 4th Floor

Santa Fe, NM 87505

Chief

(1 copy)

(1 copy)

Hazardous & Radioactive Materials Bureau New Mexico Environment Department

1190 St. Francis Drive, 4th Floor

Santa Fe, NM 87505

Chief

(1 copy)

Groundwater Bureau

New Mexico Environment Department

1190 St. Francis Drive, 4th Floor

Santa Fe, NM 87505

Mr. Baird Swanson

(1 copy)

New Mexico Environment Department – District 1

4131 Montgomery Boulevard, NE

Albuquerque, NM 87109

Subject: Sparton Technology, Inc. Former Coors Road Plant Remedial Program.

Revised Work Plan for Installing a Monitoring/Standby-Extraction Well in the Deep Flow Zone

Gentlemen:

On behalf of Sparton Technology, Inc., the attached revised subject Work Plan is being submitted reflecting the proposed installation schedule for CW3. The Work Plan has been revised to allow for the delay in obtaining and executing City of Albuquerque easement access agreements for the well and appurtenances. The access agreement was granted by the City of Albuquerque on October 5th, 2005.

The Work Plan was prepared by S. S. Papadopulos & Associates, Inc. (SSP&A) in cooperation with Metric Corporation, Inc.

(3 copies)

HURST ENGINEERING SERVICES

17990 Clydesdale Road* Colorado Springs, CO 80908 Email: tonyhurst@earthlink.net

United States Environmental Protection Agency New Mexico Environment Department October 10, 2005 Page 2

If you have any questions concerning the revision to the schedule, please contact me.

Sincerely,

Hurst Engineering Services

Tony Hurst, P.E.

cc: Secretary, Sparton Technology, Inc., c/o Ms. Susan Widener, w/ 1 copy

Ms. Susan Widener, w/1 copy

Mr. James B. Harris, w/1 copy

S. S. Papadopulos & Associates, Inc., w/1 copy

Mr. Gary L. Richardson, w/l copy

Phone Fax: (719) 599-7960 • Cell: (719) 649 1944

Figure 2a Schedule for the Installation, Testing, and Sampling of the Well

(Period between Execution of Acess Easement Agreements and Decision on Well Use)

Task	Description	Duration,			We	eks	afte	er E	xec	utior	ı of	Acc	ess	Eas	sem	ent	Agre	eem	ent	s wi	th C	ity (of A	buq	uer	que		
	Description	weeks	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26
1	Execution of City Access Easement Agreements	0 4																										
2	Obtain State Discharge Permit Modification Approval	25										18 1	•	-								• 1				-		
3	Prepare Well Specs	2																										
4	Schedule Driller	4																										
5	Drill Well	4																										
6	Pump Test and Sample Well	2																										
7	Evaluate Pump Test Results	4																										
8	Obtain Analytical Results	4																										
10	Decision to Monitor or Convert to Extraction Well	1																										

Figure 2b Schedule for Converting Well to an Extraction Well

(Period between Decision to Convert to an Extraction Well and Start of Operation)

Task	Description	Duration,									٧	Vee	ks a	ıfter	De	cisic	n to	Co	nve	rt								
		weeks	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26
1	Obtain State Emergency Water Rights Permit	4																										
2	Order/install Pump	2																										
3	Obtain Construction Permits	2	_																									
4	Install Piping and Modify Pump House	2																										
5	Begin Well Operation	0.2																										