

HURST ENGINEERING SERVICES
17990 Clydesdale Road* Colorado Springs, CO 80908
Email: tonyhurst@earthlink.net

MONTHLY PROGRESS REPORT For month ending December 31st, 2005

CV-97-0206 (D.N.M)
Albuquerque v. Sparton Technology, Inc.

01/07/06

Tasks Completed:

- A. Groundwater Monitoring Plan
 - Worked on the 4th Quarter GWMP sampling QA/QC.
 - Started on the semi-annual ground water monitoring report.
 - Continued to evaluate Monitoring Wells replacement needs.
- B. Public Involvement Plan
 -
- C. Deep Flow Zone System
 - Continued with the implementation of the CW-3 Work-Plan. Completed the specifications for the well (CW3).
 - Continued to work on the DP-1184.
- D. Assessment of Aquifer Restoration
 -
- E. Offsite-Containment System
 - The system ran 100.0% of the time and pumped 10,723,000 gallons (average of 225.5 gpm).
- F. Source Containment System
 - The system ran 100.0% of the time and pumped 2,470,540 gallons (average of 51.9 gpm).
 - Completed the surface grading of Ponds 5 and 6.
- G. Other
 -

Tasks Planned:

- H. Groundwater Monitoring Plan
 - Continue to evaluate Monitoring Wells replacement needs.
 - Complete the 4th Quarter GWMP QA/QC.
 - Complete and distribute the semi-annual ground water monitoring report.

HURST ENGINEERING SERVICES
17990 Clydesdale Road* Colorado Springs, CO 80908
Email: tonyhurst@earthlink.net

I. Public Involvement Plan

- Collect addresses from the County Assessors office of property owners over the plume. This is the first step of the public involvement notification process for the 2005 plume update.

J. Deep Flow Zone System

- Continue with the implementation of the CW-3 Work-Plan. Start the drilling of CW-3 on January 9th.
- Work on the DP-1184 modifications and submit to NMED.

K. Assessment of Aquifer Restoration

- Pursue outstanding issues (if any) related to approval of the 2004 Annual report from the EPA/NMED.
- Began work on the 2005 Annual report

L. Offsite-Containment System

-

M. Source Containment System

- Monitor power consumption on new pump-motor combination on CW2.

N. Other

-

O. Problems Encountered or Anticipated:

-

By:



Tony Hurst
Project Coordinator for Sparton.

Cc: By fax to Mr. Chuck Barnes (EPA: 214-665-7264)
Mr. John Kieling (NMED: 505-428-2567)

ST
PARTON
06

1/7/06

FAX

To: John Kieling 505 428 2567

From: Tony Hurst : Monthly Reports :
719 599 7960

CV-97-0206 (D.N.M)
Albuquerque v. Sparton Technology, Inc.

Date	No of Pages (total)	Month
9/8/04	3	August '04
12/9/04	3	November '04 December
1/7/05	3	December 04
2/9/05	3	January '05
2/10/05	(4)	Revised January '05
3/9/05	3	February '05
4/10/05	3	March '05
5/2/05	2	Annual Report (2004) Extension (has TYPO)
"	"	" " " " " - Replacement.
6/8/05	3	April MAY 05 monthly Report
7/9/05	3	June 05 Monthly Report
8/8/05	3	July 05 Monthly Report
8/31/05	7	Fact Sheet 2002 - 2004
9/8/05	3	August 05 Monthly Report
10/5/05	3	September 05 " "
11/9/05	3	October 05 " "
12/6/05	3	November 05 " "
1/7/06	3	December 05 Monthly Report