

HURST ENGINEERING SERVICES
17990 Clydesdale Road • Colorado Springs, CO 80908
Email: tonyhurst@earthlink.net

MONTHLY PROGRESS REPORT For month ending July 31st, 2006

CV-97-0206 (D.N.M) Albuquerque v. Sparton Technology, Inc.

08/09/06

Tasks Completed:

A. Groundwater Monitoring Plan

- Continued to evaluate Monitoring Wells replacement needs.
- Completed the QA/QC on the 2nd Quarter GWMP sampling and submitted the semi-annual report.

B. Public Involvement Plan

- Approval of the 2002-2004 combined Fact is an ongoing action item with Chuck Barnes (EPA) pursuant to May 11th on-site meeting and agreements.

C. Deep Flow Zone System

- Continued with the implementation of the CW-3 (now MW-79) Work-Plan.

Activities included:-

- o Analysis of the pump test data (SSP).
- o Continued to analyze the quality of the water samples collected during the test.

D. Assessment of Aquifer Restoration

- Formal approvals of the 2003 and 2004 Annual reports is an ongoing action item with Chuck Barnes (EPA) pursuant to May 11th on-site meeting and agreements.

E. Offsite-Containment System

- The system ran 100.0 % of the time and pumped 8,818,800 (average of 224.3 gpm).

F. Source Containment System

- The system ran 100.0 % of the time and pumped 1,873,010 gallons (average of 47.7 gpm).

G. Other


-

HURST ENGINEERING SERVICES
17990 Clydesdale Road* Colorado Springs, CO 80908
Email: tonyhurst@earthlink.net

Tasks Planned:

- H. Groundwater Monitoring Plan
- Continue to evaluate Monitoring Wells replacement needs.
 - Start the 3rd Quarter GWMP sampling August 8th.
- I. Public Involvement Plan
- Continue to seek approval of the 2002-2004 combined Fact by Chuck Barnes (EPA) pursuant to May 11th on-site meeting and agreements.
- J. Deep Flow Zone System
-
- K. Assessment of Aquifer Restoration
- Continue to seek formal approvals of the 2003 and 2004 Annual reports by Chuck Barnes (EPA) pursuant to May 11th on-site meeting and agreements.
- L. Offsite-Containment System
- Analyze Metric PNM power usage at CW1 and follow up with Sparton (Allen Nickelson) the anomalies if necessary.
- M. Source Containment System
-
- N. Other
-
- O. Problems Encountered or Anticipated:
-

By:



Tony Hurst
Project Coordinator for Sparton.

Cc: By fax to Mr. Chuck Barnes (EPA: 214-665-7264)
Mr. John Kieling (NMED: 505-428-2567)

STOP

FAX


To: John Kieling 505 428 2567

From: Tony Hurst : Monthly Reports : CV-97-0206 (D.N.M)
719 599 7960 Albuquerque v. Sparton Technology, Inc.

Date	No of Pages (total)	Month
8/9/06	3	Attached is the <u>July 2006</u> Monthly Report

Please call me at 719-649-1944 if you have any questions

Thanks



Tony Hurst

Project Coordinator for Sparton Technology, Inc.