

MONTHLY PROGRESS REPORT
For month ending September 30th, 2006

CV-97-0206 (D.N.M)
Albuquerque v. Sparton Technology, Inc.

10/08/06

Tasks Completed:

- A. Groundwater Monitoring Plan
 - Continued to evaluate Monitoring Wells replacement needs.

- B. Public Involvement Plan
 - Approval of the 2002-2004 combined Fact is an ongoing action item with Chuck Barnes (EPA) pursuant to May 11th 2006 on-site meeting and agreements.

- C. Deep Flow Zone System
 - Continued with the implementation of the CW-3 (now MW-79) Work-Plan and the analysis of both the pump test data (SSP) and the water samples collected during the test.

- D. Assessment of Aquifer Restoration
 - Formal approvals of the 2003 and 2004 Annual reports are an ongoing action item with Chuck Barnes (EPA) (pursuant to May 11th 2006 on-site meeting and agreements).

- E. Offsite-Containment System
 - The system ran 99.95 % of the time and pumped 8,641,100 (average of 223.7 gpm). On September 30th the system shut down for 21 minutes as a result of a low Aquamag tank.

- F. Source Containment System
 - Will pursue the installation of bollards adjacent to the building pads – the intention being to limit vehicle parking and the potential for drainage issues.
 - The system ran 100.0 % of the time and pumped 1,778,070 gallons (average of 46.2 gpm).

- G. Other
 -

Tasks Planned:

H. Groundwater Monitoring Plan

- Continue to evaluate Monitoring Wells replacement needs.
- Start the QA/QC for the 3rd Quarter GWMP sampling in October.

I. Public Involvement Plan

- Continue to seek approval of the 2002-2004 combined Fact by Chuck Barnes (EPA) pursuant to May 11th on-site meeting and agreements.

J. Deep Flow Zone System

- Continue with the implementation of the CW-3 (now MW-79) Work-Plan.
- Analysis of the pump test data (SSP) and analysis of the water samples collected during the test.

K. Assessment of Aquifer Restoration

- Continue to seek formal approvals of the 2003 and 2004 Annual reports by Chuck Barnes (EPA) pursuant to May 11th on-site meeting and agreements.

L. Offsite-Containment System

-

M. Source Containment System

-

N. Other

-

O. Problems Encountered or Anticipated:

-

By:

Tony Hurst
Project Coordinator for Sparton.

Cc: By fax to Mr. Chuck Barnes (EPA: 214-665-7264)
Mr. John Kieling (NMED: 505-428-2567)

ST06

FAX

To: John Kieling 505 428 2567


From: Tony Hurst : Monthly Reports :
719 599 7960

CV-97-0206 (D.N.M)
Albuquerque v. Sparton Technology, Inc.

Date	No of Pages (total)	Month
8/9/06	3	Attached is the <i>July 2006</i> Monthly Report
9/7/06	3	" " <i>August 2006</i> " "
10/8/06	3	" " <i>September 2006</i> " "

Please call me at 719-649-1944 if you have any questions

Thanks



Tony Hurst

Project Coordinator for Sparton Technology, Inc.