

**HURST ENGINEERING SERVICES**

1915 Fairfax St\* Denver, CO 80220

Email: tonyhurst@earthlink.net

**MONTHLY PROGRESS REPORT**  
For month ending January 31<sup>st</sup>, 2007**CV-97-0206 (D.N.M)**  
**Albuquerque v. Sparton Technology, Inc.**

02/07/07

***Tasks Completed:*****A. Groundwater Monitoring Plan**

- Continued to evaluate Monitoring Wells replacement needs.
- Completed the 4<sup>th</sup> Quarter GWMP sampling QA/QC in January (erroneously reported last month as November completion).
- Submitted the 2006 3<sup>rd</sup> and 4<sup>th</sup> Quarter semi-annual Ground Water Monitoring Data Report.

**B. Public Involvement Plan**

- Approval of the 2002-2004 combined Fact is an ongoing action item with Chuck Barnes (EPA) pursuant to May 11<sup>th</sup> 2006 on-site meeting and agreements.
- 

**C. Deep Flow Zone System**

- Continued with the implementation of the MW-79 Work-Plan.
- Continued with the analysis of the MW-79 pump test data (SSP) and analysis of the water samples collected during the test.

**D. Assessment of Aquifer Restoration**

- Worked on the 2006 Annual Report.
- Formal approvals of the 2003 and 2004 Annual reports are an ongoing action item with Chuck Barnes (EPA) (pursuant to May 11<sup>th</sup> 2006 on-site meeting and agreements).
- 

**E. Offsite-Containment System**

- The system ran 100.0 % of the time and pumped 9,044,600 (average of 224.8 gpm).

**F. Source Containment System**

- The system ran 100.0 % of the time and pumped 1,753,500 gallons (average of 43.55 gpm).
- Decided the reason for the high water levels being experienced in the discharge sump was in fact simply a result of blocked filters.

**HURST ENGINEERING SERVICES**

1915 Fairfax St\* Denver, CO 80220

Email: tonyhurst@earthlink.net

**G. Other**

- On January 30<sup>th</sup> Metric Corporation (Gary Richardson) conducted a site tour for the project site management and site technical representatives of Sparton Technology Inc. (Erik Fabricius-Olsen – Vice President, Aerospace. Rebecca Duke Curtis – Human Resource Manager, Michael Wetzel – Director of Operations, and Don Gutierrez.). Mr. Erik Olsen has replaced Mr. Charles Stranko as the projects local responsible Sparton Officer (Sparton Technology Inc.)

***Tasks Planned:*****H. Groundwater Monitoring Plan**

- Continue to evaluate Monitoring Wells replacement needs.

**I. Public Involvement Plan**

- Continue to seek approval of the 2002-2004 combined Fact by Chuck Barnes (EPA) pursuant to May 11<sup>th</sup> on-site meeting and agreements.

**J. Deep Flow Zone System**


- Continue with the implementation of the MW-79 Work-Plan.
- Continue with the analysis of the MW-79 pump test data (SSP) and analysis of the water samples collected during the test.

**K. Assessment of Aquifer Restoration**

- Continue to seek formal approvals of the 2003 and 2004 Annual reports by Chuck Barnes (EPA) pursuant to May 11<sup>th</sup> on-site meeting and agreements.
- Continue to work on the 2006 Annual Report.

**L. Offsite-Containment System****M. Source Containment System****N. Other****O. Problems Encountered or Anticipated:**

By:



Tony Hurst  
Project Coordinator for Sparton.

Cc: By fax to Mr. Chuck Barnes (EPA: 214-665-7264)  
Mr. John Kieling (NMED: 505-476-6030)

ST 07

# FAX


To: John Kieling 505 ~~428-9567~~ <sup>476-6030</sup>

From: Tony Hurst : Monthly Reports : CV-97-0206 (D.N.M)  
719 599 7960 Albuquerque v. Sparton Technology, Inc.

Date	No of Pages (total)	Month
8/9/06	3	Attached is the <i>July 2006</i> Monthly Report
9/7/06	3	" " <i>August 2006</i> " "
10/8/06	3	" " <i>September 2006</i> " "
11/9/06	3	" " <i>October 2006</i> " "
12/9/06	3	" " <i>November 2006</i> " "
1/10/07	3	" " <i>Dec</i>
2/8/07	3	" " <i>Jan 2007</i>

Please call me at 719-649-1944 if you have any questions

Thanks



Tony Hurst

Project Coordinator for Sparton Technology, Inc.