

FAX

To: John Kieling (505 476 6030)

From: Tony Hurst: (303 388 8613)

RE: Monthly Reports: CV-97-0206 (D.N.M) Albuquerque v. Sparton Technology, Inc.

Date	No of Pages	Month
2/7/08	(3 total)	Attached is the January 2008 Monthly Report
3/5/08	"	" " " February " " "
4/5/08	"	" " " March " " "
5/8/08	"	" " " April " " "
6/7/08	"	" " " MAY " " "
7/9/08	"	" " " June " " "
8/6/08	"	" " " JULY " " "
9/6/08	"	" " " August " " "
10/7/08	"	" " " September " " "
11/8/08	"	" " " October " " "
12/8/08	"	" " " November " " "

Please call me at 719-649-1944 if you have any questions

Thanks
Tony Hurst
Project Coordinator for Sparton Technology, Inc.



HURST ENGINEERING SERVICES

1915 Fairfax St* Denver, CO 80220

Email: tonyhurst@earthlink.net

MONTHLY PROGRESS REPORT
For month ending November 30th, 2008**CV-97-0206 (D.N.M)**
Albuquerque v. Sparton Technology, Inc.

12/07/08

Tasks Completed:

- A. Groundwater Monitoring Plan
 - Continued to evaluate Monitoring Wells replacement needs. See Annual Report Paragraph 7-2. Replaced packer in MW-65.
 - The 4th quarter GWMP sampling was completed November 26th.
- B. Public Involvement Plan
 -
- C. Deep Flow Zone System
 -
- D. Assessment of Aquifer Restoration
 -
- E. Offsite-Containment System
 - Substantially completed the repair of damage to the infiltration gallery solar panel and radio system.
 - The system ran 100.00% of the time and pumped 9,649,200 gallons (average of 223.3 gpm).
- F. Source Containment System
 - Continued with the development of a work-plan to achieve clean closure of the pond and sump area.
 - Completed the resolution of the potential NOV from HWB. See planned activities.
 - Completed work on the program for the CW-2 monitoring software.
 - The system ran 100.00 % of the time and pumped 2,060,080 gallons (average of 47.85 gpm).
- G. Other
 -

HURST ENGINEERING SERVICES

1915 Fairfax St* Denver, CO 80220

Email: tonyhurst@earthlink.net

Tasks Planned:**H. Groundwater Monitoring Plan**

- Continue to evaluate Monitoring Wells replacement needs. See Annual Report Paragraph 7-2.
- QA/QC for the 4th quarter GWMP sampling will start in December.
- Deepen MW-53 in December.

I. Public Involvement Plan

- Continue work on the 5-year summary Fact sheet.
- Distribute the Fact Sheet following EPA approval. Collected names and addresses for the affected parties.

J. Deep Flow Zone System

-

K. Assessment of Aquifer Restoration

- Pursue approval of the 2007 (and earlier if necessary) Annual Report.

L. Offsite-Containment System

- Complete the reprogramming of the infiltration gallery solar panel and radio system.

M. Source Containment System

- Continue with the development of a work-plan to achieve clean closure of the pond and sump area.
- With regard to completing the potential NOV from HWB, agreed to sample scale from the air strippers.
- Work on the program for the CW-1 monitoring software.


N. Other

-

O. Problems Encountered or Anticipated:

-

By:



Tony Hurst
Project Coordinator for Sparton.

Cc: By fax to Mr. Chuck Hendrickson (EPA: 214-665-7263)
Mr. John Kieling (NMED: 505-476-6030)