



From: Maestas, Ricardo, NMENV
Sent: Monday, February 12, 2018 3:21 PM
To: Allen, Pam, NMENV
Subject: FW: WIPP Nitrate Salt Bearing Waste Container Isolation Plan - Update for July 23, 2015
Attachments: WIPP_Nitrate_Salt_Bearing_Waste_Container_Isolation_Plan_Implementation_Summary_for_7_23_2015.pdf

Hi Pam,

Can you please add this to the WIPP folder.
Thank you.

Ricardo

From: Maestas, Ricardo, NMENV
Sent: Monday, February 12, 2018 3:00 PM
To: Maestas, Ricardo, NMENV <Ricardo.Maestas@state.nm.us>
Subject: FW: WIPP Nitrate Salt Bearing Waste Container Isolation Plan - Update for July 23, 2015

From: Chavez, Rick - RES [mailto:Rick.Chavez@wipp.ws]
Sent: Friday, July 24, 2015 8:08 AM
To: Stone, Anthony - FedNet <anthony.stone@cbfo.doe.gov>; Maestas, Ricardo, NMENV <Ricardo.Maestas@state.nm.us>; Flynn, Ryan, NMENV <Ryan.Flynn@state.nm.us>; Kendall, Jeff, NMENV <Jeff.Kendall@state.nm.us>; Tongate, Butch, NMENV <butch.tongate@state.nm.us>; Kieling, John, NMENV <john.kieling@state.nm.us>; Pullen, Steve, NMENV <steve.pullen@state.nm.us>; Kliphuis, Trais, NMENV <trais.kliphuis@state.nm.us>; Briley, Siona, NMENV <Siona.Briley@state.nm.us>; Holmes, Steve, NMENV <steve.holmes@state.nm.us>; Roberts, Kathryn, NMENV <Kathryn.Roberts@state.nm.us>; Smith, Coleman, NMENV <coleman.smith@state.nm.us>; Hower, Jennifer, NMENV <Jennifer.Hower@state.nm.us>; Lauer, Gregory, NMENV <Gregory.Lauer@state.nm.us>; LucasKamat, Susan, NMENV <Susan.LucasKamat@state.nm.us>; Bryson, Dana - CBFO External Contact <dana.bryson@cbfo.doe.gov>; Hellstrom, George - FedNet <george.hellstrom@cbfo.doe.gov>; Blankenhorn, Jim - NWP <Jim.Blankenhorn@wipp.ws>; Reynolds, Tammy - NWP <Tammy.Reynolds@wipp.ws>; Breidenbach, Philip - NWP <Philip.Breidenbach@wipp.ws>; Cook, Dennis - NWP <dennis.cook@wipp.ws>; McCauslin, Susan - DOE <susan.mccauslin@wipp.ws>; Kehrman, Bob <rfkehrman@plateautel.net>; Mouser, Wes - FedNet <wes.mouser@cbfo.doe.gov>; Haschets, John - RES <john.haschets@wipp.ws>; Carlsen, Barry - RES <barry.carlsen@wipp.ws>; Guevara, Donna - RES <Donna.Guevara@wipp.ws>; Pastorello, Linda - RES <linda.pastorello@wipp.ws>; Navarrete, Michelle - FedNet <michelle.navarrete@cbfo.doe.gov>; Collis, Lacey - FedNet <lacey.collis@cbfo.doe.gov>; Sisk-Scott, Charlotte - WSMS <charlotte.sisk-scott@wipp.ws>; Basabilvazo, George - FedNet <george.basabilvazo@cbfo.doe.gov>
Subject: RE: WIPP Nitrate Salt Bearing Waste Container Isolation Plan - Update for July 23, 2015

Attached is the Nitrate Salt Bearing Waste Container Isolation Plan Update for this week, 7/24/15. If you have any questions please contact George Basabilvazo at 575-234-7488.

Rick Chavez, Manager
URS Professional Solutions LLC - Regulatory Environmental Services
A Nuclear Waste Partnerships LLC Affiliate Company
Contractor to the U.S. Department of Energy



400-2 Cascades Avenue, Suite 203
Carlsbad, NM 88220
575-234-3225
575-706-5435

CBFO:EPD:GTB:MN:15-2216:UFC 5486.00

WIPP Nitrate Salt Bearing Waste Container Isolation Plan Implementation Update

July 23, 2015

Panel 6 and Panel 7, Room 7

a. Rollback

- Contamination Assessment—This prerequisite is complete and therefore status updates are no longer required.
- Fixing/Decontamination Activities—This prerequisite is complete for Panel 6 and Panel 7, Room 7.

b. Ground Control Status

- This prerequisite is complete and therefore status updates are no longer required.

c. Habitability

- This prerequisite is complete and therefore status updates are no longer required.

d. Drills, Training, Mockups

- This prerequisite is complete for Panel 6 and Panel 7, Room 7.

Equipment/Ventilation/Materials

a. Electrical

- Electrical restoration activities required by the Waste Isolation Pilot Plant Nitrate Salt Bearing Waste Container Isolation Plan, Revision 2 is complete; therefore, status updates are no longer required.

b. Ventilation

- Air Flow—The underground ventilation system is operating in filtration mode using one 860 fan that supplies a nominal flow rate of 60,000 standard cubic feet per minute to the underground.

c. Stage Needed Materials in Underground/Closure Installation Progress

- The expedited closure of Panel 6 with the initial closures described in Sections 3.2.2 and 3.3.2 of the Waste Isolation Pilot Plant Nitrate Salt Bearing Waste Container Isolation Plan, Revision 2 is complete; therefore, status updates are no longer required.

WIPP Nitrate Salt Bearing Waste Container Isolation Plan Implementation Update

July 23, 2015

- The expedited closure of Panel 7, Room 7 with the closures described in Sections 3.4.2 and 3.5.2 of the Waste Isolation Pilot Plant Nitrate Salt Bearing Waste Container Isolation Plan, Revision 2 is complete; therefore, status updates are no longer required.

Document Preparation

a. Work Planning

- Work planning documents for Panel 6 initial closure and Panel 7, Room 7 closure are completed therefore status updates are no longer required.

b. Safety Basis Documents

- The safety basis documents that support safety basis authorization for Panel 6 and Panel 7, Room 7 bulkhead inspection and ground control are completed; therefore, status updates are no longer required.

Summary - Information Requests/Status

None Pending