

MEMO

 ENTERED

TO: Barbara Hoditschek
FROM: Connie Walker
RE: Weekly Report, October 9-13, 1995
DATE: October 19, 1995

cc: B.Garcia
S.Zappe

Attached please find the weekly report outlining activities performed during the week of October 9-13, for the NMED. Please feel free to contact me should you have any questions.

951019



**NMED SUPPORT
WEEKLY STATUS REPORT
for the period:
October 9 - October 13, 1995**

Status of Work and Progress to Date

A.T.Kearney has begun technical review of the WIPP Part B Permit application, Revision 5, for the Disposal Phase. Detailed review of Chapters A, B, C, D, E, and I continues. The detailed review of Chapters A, B, and C has been completed, with the deliverable provided to ICF-Kaiser for QC review. Initial rough scans of remaining chapters was also initiated, with a conference call scheduled for October 31, 1995 to discuss results of this initial review.

Percentage of Work Completed and Status of the Schedule:

Total approximate expenditures to date (October 6, 1995), including state sales tax, are approximately \$42,000, which is 24% of the estimated budget for Task 1. Approximately 548 hours have been expended on Task 1, to date.

Difficulties Encountered and Corrective Actions Taken:

No difficulties were encountered during the last reporting period.

Work In Progress:

Detailed review of Chapters A, B, C, D, E, and I is ongoing. The rough initial review of remaining chapters has been initiated. Preparation of a general issues list, Chapters A, B, and C, is also being done. Issues and concerns relative to Chapters B, D, E, and I contents, presented in a memo to NMED, will be addressed as directed by NMED during the October 3, 1995 conference call. Integration of QC comments provided by ICF Kaiser will be initiated, and preparation of detailed comments on Chapters D, E, and I is ongoing.

Changes in Key Project Personnel:

No changes to key personnel have occurred. However, due to cost constraints, ICF Kaiser personnel will be used to QC Chapters A, B, and C only; remaining QC will be performed by A.T.Kearney personnel, unless otherwise directed by NMED.

Additional Issues and Topics:

A.T.Kearney awaits response by NMED to action items addressed in previous weekly reports. Mr.Steve Zappe has provided copies of the RCRA Constituents Analysis PDP and Predecisional Draft, Transuranic Waste Characterization Acceptable Knowledge Guidance Document.